

2009-2010 Campus Improvement Plan Schedule

Timeframe	Activity
Early Feb.	Senior staff drafts DIP/CIP process and schedule
Feb. 17	DAC recommends approval of draft DIP/CIP process and schedule
Late Feb.	Training on BTOs and related parts of CIP
Early March	DAC subcommittee drafts DIP/CIP performance objectives
March 24	DAC recommends approval of draft DIP/CIP performance objectives
Late March	Work team of principals provides input on CIP template, web application for target setting, and proposed district and campus goals and performance objectives
March 30	Cabinet approves DIP/CIP performance objectives
April 6	Cabinet approves DIP/CIP process and schedule
April 13	Board approves DIP/CIP performance objectives
April-Early May	Development of CIP template (Associate Superintendents, Planning and Community Relations, Accountability, Superintendent's Office)
April-Early May	Identification of data needs (Accountability, MIS, Planning and Community Relations)
Mid-Late May	Training for principals on CIP template and CIP development
Mid-Late May	CIP template placed on CAC webpage
Mid May-July	Principals work with CACs to develop CIP strategies (subcommittee approach may be a consideration)
Mid-Late June	Campuses receive data
Aug.-Early Sept.	Campuses prepare draft CIPs; principals work with Associate Superintendents to set targets and enter targets through web application
Sept. 15	Campuses submit draft CIPs for review by Associate Superintendents and State and Federal Accountability (Nancy Phillips)
Mid Sept-Mid Oct.	Campuses revise CIPs as necessary
Oct. 15	Campuses submit final CIPs to Associate Superintendents and State and Federal Accountability (Nancy Phillips)

The CIP template and schedule will be placed on the CAC webpage at:

<http://www.austinisd.org/inside/cac/>