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Executive Summary  

On December 16, 2013, the Board of Trustees appointed a Community Bond Oversight Committee 

(CBOC) to provide oversight for the 2013 Bond Program as well as the remaining projects in the 2004 

and 2008 bond programs.  

The CBOC provides semi-annual reports to the Board of Trustees in March and October each year.  

The CBOC last reported to the Board of Trustees on March 9, 2015.  

This report contains information provided to the CBOC to assist the committee’s oversight of the 

time, quality and cost elements of AISD bond projects included under its purview. The committee 

reviews information on the overall economics of the Bond Program, including the disposition of 

contingency funds, and the budget status, scope, schedule, quality and cost of each project. The 

committee provides valuable feedback to AISD regarding key issues and risks associated with 

project-related decisions.  

The CBOC also provides a recommendation to the Board of Trustees on the use of any surplus bond 

contingency funds, utilizing them to fund critical renovations and other improvements, typically 

focusing on projects that add to the safety and security of the district. The CBOC ensures that 

projects recommended by AISD Construction Management staff align with the intent of the Bond 

proposals passed by the voters.  

The CBOC receives reports on the status of site acquisitions, prevailing wage compliance, and HUB 

utilization (including outreach efforts and compliance). The CBOC participates in developing 

communication strategies and methods, and plans how best to capture valuable feedback from 

school communities after projects have been completed. The CBOC surveys primary site users on 

their levels of satisfaction with completed bond projects and uses information gathered by the 

surveys to guide its mission.  

In addition to the roles outlined above, the committee receives regular updates on safety at 

construction sites, environmental conservation and efficiency initiatives undertaken, and technology 

projects implemented by the district. 

 

Community Bond Oversight Committee (CBOC)  

The Community Bond Oversight Committee (CBOC) provides a public perspective on AISD bond 

programs to ensure that specified bond program projects remain faithful to the intent and scope of 

work approved by voters. 
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Committee Charge and Membership  

Committee Charge  

1. Providing a written report and any recommendations for corrective actions to the Board on 

the overall implementation of the 2013 bond program, and oversight of the remaining 

projects in the 2004 and 2008 bond programs. The report is presented orally and/or in writing 

in March and October of each year, and provides feedback and issues related to staff’s 

presentation to the CBOC on the following topics:  

a. Overall budget status  

b. Oversight of quality and schedule  

c. Contingency  

d. Stakeholder satisfaction  

e. HUB utilization  

f. Any proposed substantive changes  

g. Issues and risks  

h. Communication strategies and methods  

2. Utilizing the report to provide perspective on key decisions and actions that have been taken 

by staff and the Board since the last report submitted to the Board.  

3. Maintaining a record of work and findings to inform the Board should another bond election 

be undertaken.  

4. Reviewing information from staff on expenditures of bond funds, and on the timelines and 

progress of the 2004, 2008, and 2013 bond programs.  

5. Working with staff in assessing the levels of satisfaction of key campus stakeholders with the 

quality of work and rating of customer service.  

6. Reviewing and evaluating the survey results provided by staff.  

7. Evaluating any proposed changes to the individual scope of work to the voter-approved 

2004, 2008, or 2013 bond programs and communicating any noted concerns to the Board.  

8. Recommending to the Board to conduct public hearings at campus on substantive proposed 

changes to the voter-approved bond programs prior to Board action.  
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Committee Membership 

CBOC Tri-Chairs, appointed by the Officers of the Austin ISD Board of Trustees  

1. Robert Doggett  

2. Lori Moya 

3. Robert Thomas  

CBOC Members, appointed by the members of the Austin ISD Board of Trustees  

4. Willis Adams  

5. Sara Atkins  

6. Burton Baldridge  

7. Jennifer Carson  

8. Nan Clayton  

9. Judy Cortez  

10. Karen Flanagan  

11. Matt Teo Gonzales  

12. Monica Guzmán  

13. Lawrence Huang  

14. Rashanne Lewis  

15. Isabel Lopez-Aguilar  

16. Julian Rivera  

17. Reyes Rodriguez  

18. Andrea Stover  

19. Dale Sump  

20. Peck Young 

21. Vacant 
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Remaining Projects of the 2004 and 2008 Bond Programs 

2004 Bond Program Overview 

In 2004, voters approved a $519.5 million school bond program to alleviate overcrowding, address 

impacts of Austin’s growth, and improve the quality, safety, and sustainability of AISD’s facilities.  

All of the improvements outlined in the 2004 Bond Program (including construction projects, the 

purchase of buses, and refinancing of contractual obligation bonds) have been completed, except 

one remaining project: the South Soccer Field.  

Site Acquisition included in the 2004 Bond Program  

In the 2004 Bond Program, funding was included to acquire property for the construction of six new 

elementary schools, two new middle schools, a new bus terminal, and land for a future SE middle 

school.  Below is a summary of the status of each site acquisition: 

 Property for all six of the elementary schools funded in the 2004 Bond Program has been 

acquired and construction is complete for all six schools (Clayton, Perez, Blazier, Overton, 

Baldwin and Guerrero Thompson).  

 Property for both middle schools has been acquired and the construction for both schools 

(Garcia and Gorzycki) is complete.  

 An agreement on the purchase of a 31.6-acre tract of land located at the extension of Vertex 

Drive and Slaughter Lane for a future Southeast Middle School has been completed, but the 

transaction has not yet closed, pending the seller’s completion of the roadway and utility 

extensions, which are under final construction.  

 Property for a new bus terminal has been acquired and construction of the bus terminal is 

complete.  

Remaining 2004 Bond Project in Progress - South Soccer Field  

The soccer field is located at the Toney Burger Activity Center, west of the football field in a paved 

area previously used by AISD’s Transportation Department (which has been vacated with the startup 

of the new Southeast Bus Terminal).   The Toney Burger site has ample existing utilities and 

infrastructural assets, and offers consolidated maintenance, operations and supervision of the 

district’s sporting venues. The soccer field project re-uses parking areas and reduces the impervious 

cover of the overall site.    

The South Soccer Field, under construction at the Toney Burger Activity Center with a current total 

project budget of $2,945,508, is substantially complete and available for use. 
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2008 Bond Program Overview 

In 2008, voters approved a $343.7 bond program allowing the district to meet legislative 

requirements, fund new investments in technology and construct a district-wide performing arts 

center.  

All of the improvements described in the 2008 Bond Program (including construction projects, 

technology upgrades and the purchase of buses) have been completed except for the following: the 

purchase of the South High School Land. The process of land acquisition for a new south high school 

is ongoing with a current total budget of $32,000,000.  

Site Acquisition included in the 2008 Bond Program  

As part of the 2008 Bond Program, funds were designated for the purchase of property for the 

construction of a Performing Arts Center, an Early Childhood Center for relief of overcrowding in 

Southeast Austin, an undesignated elementary school and land for a future south high school.  The 

Board of Trustees is reviewing potential sites for the future south high school. 

 
Remaining 2008 Bond Project in Close-out Phase - Performing Arts Center  

A new district-wide performing arts center was completed at the Mueller Development with a 

current total project budget of $38,925,219. It nears completion, with only project close out tasks 

remaining. The Performing Arts Center (PAC) opened on schedule in January 2015.  

The PAC is a district-wide facility that is available for use to all AISD schools. The PAC will host band, 

orchestra, dance and theatre performances and visual art exhibits and will also be used as a teaching 

tool for theatre sound and lighting technology and provide paid internship programs for AISD 

students. 
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Project Highlights  

Jaime D. Padron Elementary School - The Jaime D. Padron Elementary School, the largest elementary 

school in Austin ISD, opened in August 2014.  

Performing Arts Center - The district-wide facility will host band, orchestra, dance and theatre 

performances and visual art exhibits. 

 

Rehearsal at the Performing Arts Center 

 

  



CBOC Board Report - October 12, 2015  EXHIBIT “A” 

9 
 

Program Contingency (for the 2004 and 2008 Bond Programs) 

 On January 23, 2012, the Board of Trustees approved the use of $16,136,000 of 2008 Bond 

Program contingency funds for urgent maintenance projects and to support the 

implementation of the 2012-2013 Academic and Facilities Recommendations (AFRs). These 

projects have been completed.  

 

 On January 28, 2013, the Board of Trustees approved the use of the 2004 and 2008 Bond 

Program contingency funds ($5,100,000) for critical renovation projects as well as $2,000,000 

for facilities improvements associated with the approved Academic and Facilities 

Recommendation (AFR) at the School for Young Men. The design professionals for this work 

were approved by the Board on February 25, 2013. The approved critical renovation projects 

(for a total of $5,100,000) have been completed. The School for Young Men was not 

approved by the voters in May 2013 and the $2,000,000 was returned to the surplus 

contingency balance.  

 

 On December 15, 2014, the Board of Trustees approved the use of $2,159,000 of 2008 Bond 

Program contingency funds for critical safety-related facility improvements.  

 

 On August 31, 2015, the Board of Trustees approved the use of $776,290 of 2008 Bond 

Program Contingency funds for the following critical facility renovation, renewal and repair 

projects:  construction of a new field house at Yellow Jacket Stadium and emergency 

replacement of football field turf at House Park Athletics Facility. 

The following are estimated amounts of surplus contingency funds:  

 2004 Bond Program Surplus Contingency -                      0  

 2008 Bond Program Surplus Contingency -     $1,865,597 
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2013 Bond Program Overall Budget Status, Program Contingency and 

Schedule 

In May 2013, voters approved a $489,731,000 bond program to support technology, transportation 

and energy conservation and address critical renovations and improvements at facilities across the 

district. The largest portion of the 2013 Bond Program includes funds for repairs and renovations at 

every school facility in the district.  

2013 Bond Program Budget 

Health, Environment, Equipment and Technology  

 Food Services campus improvements     6,391,000  

 Maintenance, facility and equipment improvements   9,540,000  

 Student Transportation, district-wide - $ 14,310,000  

 Technology, district-wide                                                        81,000,000  

 Classroom/science lab fixtures and equipment                   9,325,000  

 Energy conservation, district-wide                                       20,000,000  

TOTAL - $ 140,566,000  

Academic Building Infrastructure Renovations and Repairs  

 Facility systemic repairs      311,222,000  

 Individual campus plan improvements       25,461,000  

 Libraries and other campus improvements      12,482,000  

   TOTAL - $ 349,165,000  

 

2013 Bond Program Budget Status as of September 30, 2015:    Total $489,731,000 

Program Contingency 

Each month, the CBOC receives a report on the status of the contingency fund budgets for the 2004, 

2008 and 2013 bond programs. It is too early in the 2013 Bond Program to accurately project a surplus 

in its program-level contingency fund. 

Schedule  

On August 27, 2013, the Board of Trustees approved a five-phase implementation schedule for the 

2013 Bond Program: Phase-I projects began in Spring 2014; Phase-II projects began in the fall of 2014; 

Phase-III projects are scheduled to begin in the fall of 2015; Phase-IV projects are scheduled to begin 

in the fall of 2016; and Phase-V projects are scheduled to begin in the fall of 2017. 
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2013 Bond Projects Summary 

2013 Bond Program Phase-I Projects  

 Additions/Renovations 

Andrews 
Elementary School 

Expansion/renovation of administrative offices for health services; Expansion/ 
renovation of library; Renovation of Special Education and public restrooms; 
Replacement of selected windows; HVAC and plumbing renovations. 

Bedichek 
Middle School 

Expansion/renovation of library and administration area; Public restroom 
renovations; Renovation of Career and Technical Education labs/shops; Athletic field 
drainage and irrigation improvements; HVAC, plumbing and electrical renovations. 

Central 
Warehouse 

Construction of cold/frozen food storage addition; Roof renovations; HVAC 
Renovations. 

Crockett High School Construction of new construction technology facility; Student and public restroom 
renovations; Construction of athletic practice field restroom/storage facility; 
Renovations in P.E. and athletics areas; Renovations to Career and Technical 
Education classrooms; General exterior and interior renovations. 

Harris 
Elementary School 

Construction of multi-purpose classroom; Roof renovations; Electrical and plumbing 
renovations; Renovation of Special Education and public restrooms; Electrical and 
plumbing renovations. 

Highland Park Elementary 
School 

Construction of multi-purpose classroom; Expansion of library reading room; 
Improvements to site drainage system; Re-surfacing of parking lot; HVAC and 
plumbing renovations. 

Langford 
Elementary School 

Construction of multi-purpose classroom and parking; Student restroom 
renovations; General interior renovations; Electrical and plumbing renovations. 

Menchaca Elementary 
School 

Construction of multi-purpose classroom; Roofing renovations; Improvements to 
site drainage system; Student and public restroom renovations; General interior 
renovations; HVAC and electrical renovations. 

Metz 
Elementary School 

Renovation/expansion of administration area for student health services; 
Renovation of student restrooms; General exterior and interior renovations; HVAC, 
plumbing and electrical renovations. 

Murchison Middle School Expansion of cafeteria; Public restroom renovations; Athletic field drainage and 
irrigation improvements; Renovation of Career and Technical Education labs/shops; 
Installation of walk-in cooler/freezer; HVAC and plumbing renovations. 

Patton 
Elementary School 

Construction of multi-purpose classrooms; Student and public restroom 
renovations; HVAC, plumbing and electrical renovations. 

Pillow 
Elementary School 

Expansion of library; Roofing renovations; Renovation of Special Education and 
public restrooms; Renovation of selected doors. 
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 High School Renovations 

Akins High 
School 

Construction of addition to agriculture program pet containment area. 

Austin High 
School 

Construction of athletic practice field restroom/storage facility; Renovations to 
Career and Technical Education classrooms/labs; Roofing renovations; General 
interior renovations. 

Bowie High 
School 

Construction of field sports and band practice fields at Slaughter Lane property; 
Construction of athletic practice field restroom/storage facility; Renovation of 
student and public restrooms; Renovations in P.E. and athletics areas; Renovations 
to Career and Technical Education classrooms; Roofing renovations; General 
exterior and interior renovations. 

Lanier High 
School 

Construction of athletic practice field restroom/storage facility; Renovations to 
Career and Technical Education classrooms/labs; Construction of addition to Ag 
Barn; Renovations in P.E. and athletics areas; Installation of walk-in cooler; HVAC, 
plumbing and electrical renovations. 

Reagan High 
School 

Construction of athletic practice field restroom/storage facility; Renovations to 
Career and Technical Education classrooms/labs; Roofing renovations; Student and 
public restroom renovations; General interior renovations; Installation of walk-in 
cooler; HVAC, plumbing and electrical renovations. 

Travis High 
School 

Renovation of interior space for computer lab and counselors area; Renovations to 
library; Renovations in P.E. and athletics areas; Expansion of student health services 
area; Replacement of selected windows; Roof renovations; Construction of athletic 
practice field restroom/storage facility; Renovation of public restrooms; General 
interior renovations; HVAC and plumbing renovations. 

 

 Middle School Renovations 

Burnet Middle 
School 

Athletic field drainage and irrigation improvements; Parking lot and driveway 
improvements; Replacement of selected windows; Renovation of Career and 
Technical Education labs/shops; General interior renovations; Installation of walk-in 
cooler/freezer; HVAC and plumbing renovations. 

Fulmore 
Middle School 

Athletic field drainage and irrigation improvements; Roof renovations; Replacement 
of selected windows; General interior renovations; HVAC, plumbing and electrical 
renovations. 

Webb Middle 
School 

Athletic field drainage and irrigation improvements; Parking lot and driveway 
improvements; Renovation of Career and Technical Education labs/shops; General 
interior renovations; Public restroom renovations; HVAC, plumbing and electrical 
renovations. 
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 Elementary School Renovations 

Brown 
Elementary 
School 

General exterior and interior renovations; Student and public restroom renovations; HVAC, 
plumbing and electrical renovations. 

Cook Elementary 
School 

Roof renovations; Public restroom renovations; Expansion/renovation to student health 
services area; General exterior and interior renovations; Installation of walk-in 
cooler/freezer; HVAC and plumbing renovations. 

Cunningham 
Elementary 
School 

Repave west parking lot; Student and public restroom renovations; Kitchen renovations; 
HVAC, plumbing and electrical renovations. 

Govalle 
Elementary 
School 

Expansion of library and creation of faculty workroom; Roof renovations; Replacement of 
kitchen window system; Public restroom renovations; General interior renovations; HVAC, 
plumbing and electrical renovations. 

Graham 
Elementary 
School 

Parking lot improvements; General exterior and interior renovations; Public restroom 
renovations; Site drainage improvements. 

Linder 
Elementary 
School 

Roof renovations; Public restroom renovations; Installation of walk-in cooler/ freezer; 
Replacement of selected exterior and interior door assemblies; Replacement of kitchen 
ceiling system. 

Mathews 
Elementary 
School 

Site drainage improvements; Public restroom renovations; General interior renovations; 
HVAC and plumbing renovations. 

Oak Springs 
Elementary 
School 

Roof renovations; Replacement of selected windows; Public restroom renovations; 
Replacement of accordion door dividers in selected classrooms; Installation of below-
grade waterproofing in selected areas. 

Summitt 
Elementary 
School 

Roof renovations; Student and public restroom renovations; Plumbing renovations. 

Travis Heights 
Elementary 
School 

Restroom renovations; Gymnasium ceiling system replacement 

Wooldridge 
Elementary 
School 

Construction of new loop drive and parking; Public restroom renovations. 
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 Other School and Facility Renovations 

Allan Facility Exterior and interior renovations in selected areas; HVAC, plumbing and electrical 
renovations. 

Carruth 
Administration 
Center 

Renovations to elevators. 

Delco Activity 
Center 

Repair selected parking lot pavement areas and perimeter sidewalks; Upgrade 
fire and intrusion alarm systems; HVAC renovations. 

House Park: Repair and re-surfacing of parking lot; General exterior and interior renovations; 
Plumbing and electrical renovations. 

Nelson Field Repair and re-surfacing of parking lot; General exterior and interior renovations; 
HVAC, plumbing and electrical renovations. 

Ridgeview 
Alternative 
Learning Center 

Roof renovations; Repair/replacement of wall panels in selected areas; 
Replacement of selected exterior door assemblies; Student restroom 
renovations. 

Rosedale School Student restroom renovations; HVAC and plumbing renovations. 

Various Schools School kitchen drain air gap requirement improvements. 

Maintenance 
Service Center 

Replacement of vehicle services equipment 

 

 Roofing Improvements 

Lanier High 
School 

Roofing replacement and repairs. 

Metz 
Elementary 
School 

Roofing replacement and repairs. 

Murchison 
Middle School 

Roofing replacement and repairs. 

Sunset Valley 
Elementary 
School 

Roofing replacement and repairs. 

Webb Middle 
School 

Roofing replacement and repairs. 
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 HVAC, Electrical and Plumbing Improvements 

Clifton Career Developmental Center HVAC renovations. 

Graham Elementary School HVAC and plumbing renovations. 

Greater Austin Area Telecommunications 
Network Interlocal Agency (GAATN) 
Supernodes 

Replacement of emergency electrical generators. 

Linder Elementary School HVAC renovations. 

Oak Springs Elementary School HVAC, plumbing and electrical renovations. 

Ridgeview Alternative Learning Center HVAC renovations. 

Summitt Elementary School HVAC renovations. 

Travis Heights Elementary School HVAC and plumbing renovations. 

Wooldridge Elementary School HVAC and plumbing renovations. 

 

 Civil Engineering Renovations 

Burger Activity Center Repair and re-surface selected asphalt paving areas. 

Running Tracks at Eight 
Secondary Schools 

Repair/re-surface running tracks. 
(Group 1 – Akins, Bowie, Martin and Small) 
(Group 2 – Bailey, O’Henry, Mendez and Small) 

Saegert Bus 
Terminal 

Repair and re-surface selected asphalt paving areas. 

 

 Solar Energy Improvements 

Various Facilities Installation of solar arrays for generation of electricity at selected district 
facilities. 

Running Tracks at Eight 
Secondary Schools 

Repair/re-surface running tracks. 
(Group 1 – Akins, Bowie, Martin and Small) 
(Group 2 – Bailey, O’Henry, Mendez and Small) 

Saegert Bus 
Terminal 

Repair and re-surface selected asphalt paving areas. 
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2013 Bond Program Phase-II Projects  

On August 5, 2014, the school district issued a Request for Qualifications (RFQ) for architectural, 

engineering and roofing consultant services for the projects that constitute Phase II of the 2013 Bond 

Program’s implementation. The Board of Trustees approved the selection of these consultants at its 

September 29, 2014 Regular Board meeting.  

In accordance with the Board-approved implementation plan, eight of the Phase-II projects are being 

implemented using the construction manager at-risk (CMR) construction delivery method and on 

September 3, 2014, the school district issued a request for Proposals (RFP) for CMR services for these 

eight Phase II projects. The Board of Trustees approved the selection of these CMR firms at its 

October 27, 2014 Regular Board meeting. 

 Additions/Renovations 

McCallum 
High School 

Construction of athletic practice field restroom/storage facility; Renovations to 
Special Education classrooms, food lab and media technology studio; Expansion 
and renovation of girls’ locker rooms; Construction of laundry area; Roofing 
renovations; General interior and exterior building renovations; HVAC, plumbing 
and electrical renovations. 

Gullett 
Elementary 
School 

Expansion of administrative offices and library; Roofing renovations; Renovations 
to public restrooms; HVAC and plumbing renovations. 

Oak Hill 
Elementary 
School 

Construct walkway canopy between main and kindergarten annex buildings; 
Construct restroom at Health Services area; Renovate Special Education restrooms 
in Kindergarten Annex; Renovations to public restrooms; General interior and 
exterior building renovations; HVAC, plumbing and electrical renovations. 

Lamar Middle 
School 

Athletic field drainage and irrigation improvements; Replacement of selected 
windows; Renovations to CTE labs; General interior and exterior building 
renovations; HVAC, plumbing and electrical renovations. 

Casis 
Elementary 
School 

Construction of new art room and multi-purpose classroom; Renovations to public 
restrooms; Roofing renovations; General interior and exterior building renovations; 
HVAC and plumbing renovations. 

 

 High School Renovations 

Anderson High 
School 

Construction of athletic practice field restroom/storage facility; Installation of walk-
in refrigerator; Roofing renovations; General interior and exterior building 
renovations; Plumbing and electrical renovations. 

Garza 
Independence 
High School 

Replacement of selected windows; Repair/replacement of gym flooring; 
Replacement of plumbing fixtures in restrooms; HVAC renovations. 
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 Middle School Renovations 

Mendez 
Middle School 

Athletic field drainage and irrigation improvements; Renovations to public 
restrooms; Renovations to CTE labs; Renovations to auditorium/theater; HVAC, 
plumbing and electrical renovations. 

Means Young 
Women’s 
Leadership 
Academy 

Athletic field drainage and irrigation improvements; Renovations to public 
restrooms; Renovations to CTE labs; General interior renovations; HVAC and 
plumbing renovations. 

O.Henry 
Middle School 

Athletic field drainage and irrigation improvements; Replacement of selected 
windows; Renovations to CTE labs; General interior renovations; HVAC, plumbing 
and electrical renovations. 

Bailey Middle 
School 

Athletic field drainage and irrigation improvements; Renovations to CTE labs; HVAC 
and plumbing renovations. 

 

 Elementary School and Other Facility Renovations 

Winn Elementary School Construction of a new library and renovations to the existing library for 
administrative and classroom functions; Renovations to public restrooms; 
Replacement of interior folding partitions in selected classrooms and 
gymnasium; HVAC renovations. 

Sunset Valley Elementary 
School 

Expansion of Health Services area; Construction of new PE offices and 
storage rooms; Renovations to public restrooms; General interior and 
exterior building renovations; HVAC and plumbing renovations. 

Maplewood Elementary 
School 

Expansion of art room and faculty workroom; Roofing renovations; 
Selected exterior renovations; Renovations to public and student 
restrooms; HVAC and plumbing renovations. 

Dawson Elementary 
School 

Replacement of selected windows; Renovations to public restrooms; 
General interior renovations; HVAC, plumbing and electrical renovations. 

Sims Elementary School General classroom renovations; Parking lot repairs and resurfacing; 
Renovations to public restrooms; HVAC renovations. 

Pleasant Hill Elementary 
School and Pleasant Hill 
Annex 

Renovations to Health Services area; Renovations to public and student 
restrooms; HVAC, plumbing and electrical renovations. 

St. Elmo Elementary 
School 

Selected exterior renovations/repairs; General interior renovations to 
selected classrooms; Renovations to public restrooms; HVAC and electrical 
renovations. 

Barton Hills Elementary 
School 

Expansion of Health Services area; Replacement of selected windows; 
Renovations to public restrooms; Repair/replacement of exterior handrails; 
General interior renovations; HVAC, plumbing and electrical renovations. 

Ridgetop Elementary 
School 

Renovations to site storm drainage system; Selected interior and exterior 
renovations/repairs; Renovations to public restrooms. 
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Kocurek Elementary 
School 

Parking lot repairs and resurfacing; Renovations to public restrooms; 
Roofing renovations; Replacement of kitchen grease trap. 

Baker Center and Service 
Center 

Installation of new stairwell railings; Selected interior and exterior 
renovations/ repairs; HVAC renovations. 

Barrington, Hill and 
Walnut Creek 
Elementary Schools 
and Garcia YMLA 

Athletic field drainage and irrigation improvements; Roofing renovations; 
General interior and exterior renovations; Renovations to Skills for Living 
labs; Plumbing renovations. 

Pease Elementary School Installation of below-grade waterproofing; Replacement of selected 
windows; Installation of storage units in art and music rooms; Replacement 
of ceiling in main entryway. 

Baranoff and Casey 
Elementary Schools 

Roofing renovations; Renovations to public restrooms; Renovations to art 
and music rooms; HVAC renovations. 

 

 Roofing 

Pease Sims and Walnut Creek Elementary 
Schools and Pleasant Hill Annex  

Roofing renovations.  

 

 HVAC, Electrical and Plumbing 

Burger Activity Center HVAC renovations. 

Austin High School HVAC and electrical renovations. 

Langford Elementary School HVAC renovations. 

Crockett High School HVAC renovations. 

Pease Elementary School HVAC, electrical and plumbing renovations. 

Ridgetop Elementary School HVAC, electrical and plumbing renovations. 

Pillow Elementary School HVAC renovations. 

Kocurek Elementary School HVAC renovations. 

Barrington and Walnut Creek Elementary Schools HVAC, electrical and plumbing renovations. 

Hill Elementary School HVAC, electrical and plumbing renovations. 

Casey Elementary School HVAC renovations. 

Blazier and Perez Elementary Schools Electrical and plumbing renovations. 

 

 Civil Renovations 

Six Secondary School Locations Repair/re-surfacing of running tracks. 

Baranoff and Cowan Elementary Schools Renovations to selected site areas. 
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2013 Bond Program Phase-III Projects  

On August 17, 2014, the school district issued a Request for Qualifications (RFQ) for architectural, 

engineering and roofing consultant services for the projects that constitute Phase III of the 2013 

Bond Program’s implementation.  The Board of Trustees is scheduled to take action on the selection 

of the consultants on October 26, 2015. 

Renovations at 
Blackshear and 
Sanchez 
elementary schools  

Improve ADA compliant public accessibility within building; Install roof access ladders 
with safety cages; Repair/replace built-up roofing in selected areas; Repair/replace 
ceiling in student restrooms; Repair/replace exterior stair handrails in selected 
areas; Repair/replace stone and concrete exterior stair landings; Replace deteriorated 
courtyard material; Replace handrail at the kitchen loading dock; Replace utility 
manhole cover plate near portable classroom buildings. 

Renovations at 
Brentwood and 
Bryker Woods 
elementary schools  

Improve ADA compliant public accessibility within building; Replace interior doors and 
frames in kitchens; Replace selected sections of sidewalk and improve ADA compliant 
public accessibility within building; Replace selected windows and lighting in 
gymnasium; Renovate restrooms serving gymnasium; Construct loading dock 
improvements; Replace toilet partitions in selected restrooms. 

Renovations at 
Williams 
Elementary School  

Improve ADA compliant public accessibility within building; Install dividing wall 
partition in Room 133; 
Replace accordion wall in PPCD classroom; Repair exterior concrete block wall cracks 
and replace metal wall panels in various areas; Replace ceiling tile and grid system in 
kitchen. 

Renovations at 
Zilker Elementary 
School  

Improve ADA compliant student and public accessibility within 
building; Repair/replace damaged exterior brick walls. 

Resurface Running 
Tracks at Dobie and 
Webb Middle 
Schools  

Repair irrigation and drainage system at athletic practice fields; Resurface running 
track; Resurface tennis courts and running track. 

Renovations at 
McBee and Wooten 
elementary schools  

Improve ADA compliant public accessibility within building; Improve site drainage 
system in various areas; Improve site drainage system on east side of campus; Install 
security fencing around cooling tower; Refinish walls and ceilings in 
kitchen; Repair/replace damaged exterior brick walls in various 
locations; Repair/replace floor covering in selected classrooms; Repair/replace quarry 
tile in kitchen; Repair/replace roof gutter system in various locations; Replace 
selected windows. 

Renovations at 
Zilker Elementary 
School  

Repair/replace built-up roofing in selected areas. 

Renovations at 
Becker Elementary 
School  

Improve ADA compliant student accessibility within building; Renovate selected 
classrooms;  
Repair/replace built-up roofing in selected areas; Repair/replace HVAC equipment 
access ladders in selected areas; Replace selected water source heat pump HVAC 
units and ductwork. 

Renovations at 
Blackshear 
Elementary School  

Replace selected HVAC air handling units and ductwork. 

Renovations at 
Blackshear and 
Bryker Woods 
elementary schools  

Improve drainage at playground to address erosion; Improve drainage system in 
courtyard; Improve site drainage and install waterproofing at lower level 
classrooms; Improve site drainage system in courtyard. 
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Renovations at 
Blanton Elementary 
School  

Improve ADA compliant public accessibility within building; Replace plumbing fixtures 
in selected restrooms; Replace selected exterior lighting fixtures; Replace selected 
HVAC heat pump units;  
Replace selected sections of sanitary sewer system; Replace selected single-zone 
HVAC rooftop units;  
Replace selected water heaters. 

Renovations at 
Brentwood 
Elementary School  

Replace domestic water heater; Replace heat pump ground well HVAC cooling system 
with water source cooling tower system; Replace selected single-zone HVAC rooftop 
units; Replace selected water source heat pump HVAC units. 

Renovations at 
Bryker Woods 
Elementary School  

Replace heat pump ground well HVAC cooling system with water source cooling 
tower system; Replace selected HVAC air handling units and control systems; Replace 
selected HVAC water source heat pump units; Replace selected sections of domestic 
water piping system. 

Renovations at 
Doss Elementary 
School  

Install roof access ladders; Replace selected HVAC fan coils, condensing units, air 
handling units and associated ductwork; Replace selected HVAC system water pumps, 
motors and motor controls. 

Renovations at 
Galindo Elementary 
School  

Improve ADA compliant public accessibility within building and at the site; Replace 
ceiling tile and grid system in selected areas; Replace folding doors in 
gymnasium; Replace primary electrical transformer; Replace selected sections of 
HVAC piping insulation. 

Renovations at 
Harris Elementary 
School  

Install cooling tower heat exchanger and piping; Replace heat pump ground well 
HVAC cooling system with water source cooling tower system; Replace selected 
water source heat pump HVAC units. 

Renovations at 
Houston 
Elementary School  

Improve ADA compliant student and public accessibility within building; Install roof 
access ladders with safety cages; Replace electrical distribution panels in selected 
locations; Replace exterior door assemblies/refurbish exterior metal doors and 
frames; Replace sidewalk sections in various locations. 

HVAC Renovations 
at Joslin 
Elementary School  

Replace selected HVAC air handling unit control systems; Replace selected sections of 
sanitary sewer system piping; Replace selected water source heat pump HVAC units. 

Renovations at 
Joslin Elementary 
School  

Improve ADA compliant public accessibility within building; Replace ceiling tile and 
grid system in selected locations; Replace restroom partitions in selected 
locations; Replace selected site lighting fixtures; Replace sidewalk sections in various 
locations. 

Addition/Renovatio
ns at Norman 
Elementary School  

Construct restrooms for library; Improve ADA compliant public accessibility within 
building and throughout site; Install HVAC cooling tower and associated piping; Install 
roof access ladders with safety cages; Repair/replace ductwork for selected HVAC 
units; Replace branch circuit electrical distribution panels in selected 
locations; Replace domestic water heaters; Replace HVAC system chilled and heated 
water piping in selected locations; Replace selected HVAC air handling units;  
Replace selected sections of sanitary sewer system piping. 

Renovations at Oak 
Hill Elementary 
School  

Install variable frequency drive motor controllers and replace motor control panels on 
HVAC system equipment; Replace HVAC condensing unit for MDF room; Replace 
HVAC heated and chilled water pumps and motors; Replace selected HVAC air 
handling units and associated ductwork. 
 

Renovations at 
Palm Elementary 
School  

Improve ADA compliant student and public accessibility throughout building and 
site; Replace ceiling tile and grid system in selected areas; Replace curbs and paving 
at kitchen loading dock service area;  
Replace HVAC system heating boiler. 

Renovations at 
Sanchez 
Elementary School  

Replace exterior lighting fixtures under covered walkway; Replace selected HVAC air 
handling units and associated ductwork; Replace selected water source heat pump 
HVAC units. 
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Renovations at 
Williams 
Elementary School  

Replace ductwork for selected HVAC air handling units; Replace selected heat pump 
HVAC units;  
Replace selected HVAC air handling units; Replace selected HVAC system heated and 
chilled water pumps, motors and piping. 

Renovations at 
Wooten 
Elementary School  

Repair/replace built-up roofing in selected areas. 

HVAC Renovations 
at Wooten 
Elementary School  

Replace selected HVAC system controls; Replace selected water source heat pump 
and rooftop HVAC units. 

Renovations at 
Zilker Elementary 
School  

Install HVAC cooling tower, heat exchanger and piping; Replace heat pump ground 
well HVAC cooling system with water source cooling tower system serving selected 
areas; Replace plumbing fixtures, water closets, urinals, lavatories and faucets in 
selected restrooms; Replace selected HVAC air handling unit control systems; Replace 
selected sections of sanitary sewer system piping; Replace selected water source 
heat pump HVAC units. 

Renovations at 
Lamar Middle 
School  

Repair/replace HVAC system boiler; Repair HVAC system cooling tower; Replace HVAC 
air handling unit control systems; Replace selected chillers and HVAC units. 

Renovations at 
Small Middle 
School  

Install hail guards on roof-mounted HVAC units; Install new HVAC chillers for kitchen, 
cafeteria and administration area and install cooling tower for new chiller; Replace 
classroom sinks and faucet assembly in selected locations; Replace ductwork for 
selected roof-mounted HVAC equipment; Replace piping insulation for selected HVAC 
condensing units; Replace selected exterior and interior lighting fixtures; Replace 
selected water source heat pump HVAC units; Replace the cooling tower chemical 
distribution valve box. 

Addition/Renovatio
ns at Lee 
Elementary School  

Expand/renovate administrative offices; Extend concrete pad at loading 
dock; Improve ADA compliant public accessibility within building; Renovate 
auditorium/stage improvements; Repair/replace auditorium seating; Repair floor 
damage under air handler units on stage; Repair plaster and drywall ceilings and walls 
in various locations; Replace auditorium window system; Replace electric water 
coolers; Replace floor coverings in selected areas; Replace group wash fountain 
system;  
Replace HVAC condensing unit for MDF room; Replace selected HVAC air handling 
units; Replace selected water source heat pump HVAC units. 

Addition/Renovatio
ns at Odom 
Elementary School  

Construct two new multi-purpose classrooms and adult restrooms; Improve ADA 
compliant public accessibility within building; Install roof access ladders with safety 
cages; Repair/replace selected gutters on front canopy; Replace grease trap in 
kitchen; Replace selected HVAC air handling units and ductwork; Replace selected 
water source heat pump HVAC units; Replace sidewalk sections in various locations. 

Renovations at 
Pecan Springs 
Elementary School  

Expand/renovate administrative offices and cafeteria and associated 
restrooms; Improve ADA compliant public accessibility within building; Repair and 
refinish wall damage in custodial closets;  
Replace casework and countertops in selected classrooms; Replace electrical 
distribution panels in selected locations; Replace selected HVAC condensing units. 

Renovations at 
Reilly Elementary 
School  

Install exhaust fans in PTA storage room; Replace casework in selected 
classrooms; Replace ceiling tile and grid system in cafeteria; Replace gymnasium 
sound system; Replace PA system; Replace selected classroom sinks, faucet and 
drinking fountains; Replace selected water source heat pump HVAC units; Replace 
selected windows; Replace stage/theatre lighting and stage curtains. 

Addition/Renovatio
ns at Rodriguez 
Elementary School  

Construct two new multi-purpose classrooms; Install hail guards on roof-mounted 
HVAC units. 

Renovations at 
Johnson (LBJ) High 

Construct additional storage for gym; Create athletics laundry area; Expand/renovate 
training room; Improve ADA compliant student accessibility within building; Install 
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School, LASA and 
Paredes and Small 
middle schools  

additional site lighting; Install hail guards on roof-mounted HVAC units; Install kitchen 
exhaust hood; Install roof gutters and downspouts at cafeteria and band 
building; Install safety cables on retractable basketball goals; Install security fencing 
around ground-mounted HVAC equipment; Renovate and upgrade media 
studio; Renovate classroom for computer lab; Repair/replace roofing in selected 
areas; Repair ADA accessible shower; Repair HVAC cooling tower and replace 
pumps; Repair site drainage system in courtyard; Replace accordion dividers in 
selected classrooms; Replace ductwork for central station air handling units in 
selected areas; Replace grease trap in kitchen; Replace selected HVAC central air 
stations; Replace selected HVAC piping and insulation; Replace sidewalks in selected 
locations; Upgrade electrical system in selected areas; Upgrade Skills for Living 
module labs. 

Renovations at 
Houston 
Elementary School  

Install hail guards on roof-mounted HVAC units; Replace selected HVAC air handling 
units and associated ductwork; Replace selected HVAC condensing units and 
coils; Replace selected water source heat pump HVAC units; Replace the heat pump 
ground well HVAC cooling system with water source cooling tower system. 

Renovations at 
Anderson High 
School  

Replace chiller and water supply valves; Replace HVAC central air stations and 
controls system; Replace HVAC heated and chilled water piping; Replace HVAC units 
in girls' locker rooms. 

Renovations at 
Bowie High School  

Provide testing and balancing for selected air handling units; Replace heated and 
chilled water HVAC system pumps and piping; Replace selected electrical conduit 
hanger system; Replace selected HVAC system equipment. 

Renovations at Ann 
Richards School for 
Young Women 
Leaders  

Create athletics laundry area; Expand/renovate training room; Install protective railing 
around entrance to equipment penthouse; Install retractable basketball goal safety 
cables; Partially renovate library; Renovate selected classrooms and 
restrooms; Repair/replace indoor bleachers; Repair/replace roof flashing and install 
roof access ladders with safety cages; Repair and resurface tennis courts; Replace 
ceiling tile and grid system in selected areas; Replace HVAC condensing units and 
single-zone cooling rooftop HVAC units in selected areas; Replace selected sections of 
sanitary sewer system piping; Replace sidewalk sections in various locations and 
repair/expand irrigation/drainage system. 

Resurface Running 
Tracks at Burnett, 
Murchison and 
Paredes middle 
schools 

Repair irrigation and drainage system at athletic practice fields; Resurface running 
track; Resurface tennis court and running track. 

Renovations at 
Eastside Memorial 
High School 

Create athletics laundry area; Expand/renovate tennis court; Improve ADA compliant 
public accessibility within building; Install ladders for roof access in Performing Arts 
Center; Install new indoor scoreboard; Install safety cables on retractable basketball 
goals; Provide testing and balancing for selected air handling units; Renovate gym 
and remove stage; Renovate restrooms in main gym foyer; Repair/replace ceramic 
tiles in selected restrooms; Repair/replace indoor bleachers; Repair/replace mirrors in 
restrooms; Repair/replace selected roofing; Repair/replace stair tiles and nosing; 
Replace domestic water piping in selected areas; Replace electrical distribution 
systems in selected areas; Replace HVAC controls system; Replace HVAC system 
equipment; Replace lighting and electrical branch wiring systems in selected areas; 
Replace parts of sanitary sewer system; Replace perimeter fencing in selected areas; 
Replace selected plumbing fixtures; Replace selected restroom partitions; Replace 
selected windows and/or window systems. 
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Energy, Water and Sustainability  

New construction and major renovations continue to meet or exceed the AISD’s goal of obtaining a 

two-star or higher rating from the Austin Energy Green Building Program (AEGBP).  

Remaining 2004 Bond Program Project  

 Guerrero Thompson Elementary School - First AISD school to achieve both AEGB and 

Leadership in Energy and Environmental Design (LEED) ratings. The facility received AEGBP 4-

Star and LEED Silver ratings.  

Remaining 2008 Bond Program Projects  

 Padron Elementary School - Padron Elementary School opened in August 2014. The district 

received AEGBP 4-Star and is pursuing LEED Silver ratings for this facility.  The project is an 

adaptive reuse of an existing 125,000 square foot building. A second floor was added inside 

the existing facility to provide a total of 140,000 square feet of space. Padron provides a 

portion of its own renewable energy from solar panels with an estimated cost savings of 

$0.10 per Kilowatt-hour.  

 Performing Arts Center - The district received an AEGBP 5-Star rating and is pursuing a LEED 

Gold ratings for the facility.   

Austin Energy Rebates (recently awarded) 

 Performing Arts Center - $26,290.54 

 Dr. Janis Guerrero Thompson Elementary School - $43,135.42 

 Jaime Padron Elementary School - $36,148.53 

 

Since 2005, AISD has received a total of $1,867,166.68 in rebates from Austin Energy for efficient 

heating, ventilation, and air-conditioning (HVAC) equipment, enhanced building envelopes, efficient 

lighting, and custom technologies. 
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Technology  

Summary of Technology funded by Proposition 1 

1. Refresh 20,000 existing classroom computing devices $14,000,000 

2. Complete the rollout of the Digital Classroom by providing new 
classroom presentation systems for the remaining 3,784 classrooms 
that do not have classroom presentation systems 

$18,000,000 

3. Network upgrade for 45 campuses not covered by eRate (Current 
equipment is approximately seven years old. Cost per campus is 
$400k.  Provides wireless connections for each classroom. Upgrades 
are also required at administrative facilities.) 

$19,000,000 

4. Refresh laptops for 7,000 teachers $7,000,000 

5. Upgrade and replace projection systems $6,000,000 

6. Upgrade instructional and assessment systems (Learning platform, 
data warehouse, SIS, and gradebook) 

$6,000,000 

7. Install a robust wireless solution for 600 portables and cable clean-up 
for buildings 

$2,500,000 

8. Replace all 3,000 printers $1,000,000 

9. Physical inventory of AISD fixed assets and application of Radio 
Frequency Identification(RFID) tags 

$500,000 

10. Integrate enterprise resource management system for Human 
Resources, Finance and ancillary departments 

$7,000,000 

Total $81,000,000 
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Project Status for Technology included in Proposition 1 

Item 1 - Refresh 20,000 Classroom Computing Devices 

September 2015 Status:  

• Request for Proposals P15-053, Student Mobile Computing Devices, was advertised in the 
Austin American-Statesman newspaper as required by Education Code 44.031 (a), (g) and 
posted on the District’s website.   

• Proposals were received from two manufacturers and thirteen factory-authorized resellers.   
• Submitted proposals were evaluated to determine the offers that provide the best value to 

the District using the factors stipulated in Education Code 44.031 (b) and predetermined 
factors specifically listed in the request for proposals.   

• The vendors listed below were selected and approved by the Board on June 22, 2015.   
• Campus allocations were determined on achieve a minimum of a three student to one device 

ration based on the bond devices purchased.   
• Campuses were asked to begin submitting orders in August with all orders to be submitted 

no later than end of the first week of November 2015.   
 

The technology committee recommended the following device types:  

Device Type  Make and Model Supplier 

 iPad   Apple iPad Air 2 Apple Inc. 

Android tablet  Samsung Galaxy ARC (Austin Ribbon and Computer Supplies) 
      QA Systems Inc. 

 Windows tablet Dell Venu Pro 10 ARC  

 Laptop   Dell Latitude 3150 ARC  

 Chromebook  Dell Chromebook ARC  
   Toshiba Chromebook QA Systems Inc. 

Date of Completion:  The revised completion date is now January 2016. 

Impact:  All Schools 

 
Item 2 - classroom presentation systems 

September 2015 Status:  

• A Request for Proposal was released for complete systems and for components.   
• Three vendors were selected and approved by the Board of Trustees In June 2015.   
• This fall, classrooms will be assessed for presentation systems needs and the upgrades 

started. 
Date of Completion:  August 2016 

Impact:  All Schools 
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Item 3 - Network Infrastructure Upgrade 

Two major categories of network upgrades exist that are required to maintain high quality network 

services to district users.   

Category I:  1Gbps Ethernet point of entry access switches, 802.11ac wireless access points and 

controllers for each classroom,50 micron multimode fiber replacement copper cabling to support 

additional access points, and Resilient Ethernet Protocol (REP) optics to connect the remaining 

campuses to the District’s REP wide area network (WAN) via the Greater Austin Area 

Telecommunications (GAATN) network.   

Category II:  Infrastructure network upgrades including core routing services upgrade/replacement 

(the network routers that route all voice, data and video traffic throughout the district), core DNS 

Services upgrade/replacement (network Domain Name Services (DNS) equipment throughout the 

district; network security and internet filtering upgrade/replacement (provide equipment with a 

higher capacity and more robust and granular internet filtering solution),Network Directory upgrade 

of the operating system and network hardware that run the district’s active directory services, and 

network storage services upgrade for all students and staff. 

September 2015 Status: 

• Category 1: Network switch installations have been completed at all “non e-Rate” campuses 
and 1:1 wireless access points have been installed in all classrooms.   

• Network switch upgrades still in progress at CAC.   
 September 2015 Status: 

• Category 2: Network upgrades completed include a new network identity solution, new 
domain name services and active directory upgrades.   

• Work continues on selecting network and file storage solutions, completing Internet access 
and filtering upgrades, and enhancing network security solutions. 

 

Date of Completion:  August 2016 

Impact:  All Schools & Central Office 

 

Item 4 – Teacher Laptop Refresh 

September 2015 Status: 

• The replacement of 7,000 existing teacher laptops that will reach end of life during in the 

2014-15 school year.  

• To minimize disruption for teachers and instruction during the school year, the replacement 

laptops were distributed from June 2014 to August 2014 in coordination with the vendor. 

Date of Completion:  August 2014 - Completed 

Impact:  All Schools 
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Item 5 - Existing Projection Systems Upgrades/Replacements 

September 2015 Status:  

• A Request for Proposal was released for complete systems and for components.   
• Three vendors were selected and approved by the Board of Trustees.   
• This fall classrooms will be assessed for presentation systems needs and the upgrades 

started.  This item has been combined with item 2. 
Date of Completion:  August 2016 

Impact:  All Schools 

 

Item 6 - Upgrading Instructional and Assessment Systems 

September 2015 Status:  

• After a delay it was decided that a Request for Proposal (RFP) would be put out for bid 
rather than an RFI.   

• The RFP is currently open.   
• Vendor proposals are due by September 23, 2015. 

 
Date of Completion:  August 2016    

The delay in getting the RFP published has pushed the August 2016 completion date out to the new 

completion date of August 2017. 

Impact:  All Schools 

 

Item 7 - Install Robust Wireless Solution for Portables and Cable Cleanup 

September 2015 Status: 

• Currently testing wireless solutions to eliminate the need to run fiber to selected relocated 
portables.   

• Initial testing in progress at Pillow with further testing planned at Reagan, Nelson and other 
sites. 

 
Date of Completion:  May 2018 

Impact:  All Schools 
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Item 8 - Replace All 3,000 Classroom Printers 

September 2015 Status: 

• To replace all 3,000 end of life, small classroom printers at campuses, a Request for 

Qualifications (RFQ) will be released the first week of September. 

Date of Completion:  On hold, pending the completion of the Education and Technology Future 

Vision plan (Integrated Technology Plan).  This item remains on hold pending the completion of the 

campus assessments. 

Impact:  All Schools 

 

Item 9 - Physical Inventory of Aisd Fixed Assets and Use Of Radio Frequency Identification Tags 

September 2015 Status:  

• The IFAS to TipWebIT feed was reestablished in April 2015. The Finance Asset Management 
team spent two months attempting to restart the TipWebIT/Radiant asset management 
process so RFID scanners could be used to take inventory.   

• During this time many issues were encountered with TipWebIT, the TipWebIT to Radiant 
interface not working as designed, and getting the Radiant data back to TipWebIT.   

• The testing involved CAC, House Park, and a small sampling of campuses.   
• During the testing the issue of Radiant not having the entire database was encountered. In 

July the decision was made to stop the testing.  
• There was discussion of three options to continue with the inventory system 

implementation.   
A. Pay to install the entire AISD asset database in Radiant and continue.  
B. Move to the RFID TipWebIT solution now offered (eliminates the need for Radiant). 
C. Move to a Radiant only solution. 

• A meeting will be scheduled to determine future direction.  

Date of Completion:  TBD 

Impact:  All Facilities 

 

Item 10 - Integrated Enterprise Resource Management System 

September 2015 Status:  

D. In late March a final vendor was selected and contracts were approved by the Board.   
E. To date, the “As Is” processes have been documented and the “To Be” processes are 

in the design phase.   
 
Date of Completion:  Targeted completion date is July 1, 2016. The new targeted completion date is 

June 1, 2016 with a full production date of July 1, 2016. 

Impact:  All Departments 
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Summary of Technology Funded by Proposition 3 

 

11.  Replace public address (PA) systems that were installed in 1997 $3,690,000 

12.  Replace six Supernode generators and uninterruptable power supplies $1,250,000 

Total $4,940,000 

Project Status for Technology included in Proposition 3 

Item 11 - Replace Outdated Public Address Systems 

September 2015 Status:  

• Products from two leading manufactures are being setup as a demo solution at two 

campuses to gather feedback from campus administrative staff on the product the offers the 

features and functionality to best meet their needs. 

Date of Completion:  August 2017 

Impact:  Schools 

 

Item 12 - Replace Six Supernode Generators and Universal Power Supplies 

September 2015 Status: 

• Working is continuing on this project with minor system upgrades completed in August 2015 
at Kealing and Gullet.  

• Work at Reagan and Travis and CAC is underway and expected to be complete by 2/2016 
 
Date of Completion:  August 2016 

Impact:  District 
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Stakeholder Satisfaction  

In fulfillment of its charge, the Community Bond Oversight Committee (CBOC) develops and 

administers surveys in both hard and soft copy in English and Spanish for facilities where major 

renovations are either in progress or recently completed. The CBOC Bond Programs Community 

Survey were administered for the following facilities, and a link to take the survey online was posted 

at austinisd.org/bond.  

 Ann Richards School for Young Women Leaders  

 Bowie High School  

 Murchison Middle School  

 Guerrero Thompson Elementary School (new facility)  

 Gullett Elementary School  

 Menchaca Elementary School  

 Padron Elementary School (new facility)  

 Southeast Bus Terminal (new facility)  

 St. Elmo Elementary School  

 Sunset Valley Elementary School  
 

Survey results and feedback have been collected and compiled and staff and the CBOC are currently 

reviewing the open-ended comments provided by survey participants. The report will shared with 

survey participants, the administration and community of the facilities surveyed as well as the 

general public on the bond programs section of the district’s website. It will also sent directly to 

those who requested it. 

Survey Results  

Complete survey results and AISD feedback to public comments will be developed and posted on the 

district’s website (campus-specific results will be posted to each campus’ project page) and 

distributed via email. 
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Safety  

Safety Inspections 

In 2015, from January – July, a total of 2,270 safety inspections have been conducted at AISD job 

sites. 

 

Number of safety inspections conducted January – July 2015 

 

 

Comparison to National Statistics  

Based on data for the most recent year available for comparison from the Bureau of Labor Statistics, 

nationwide contractors in 2013 had 3.8 accidents per 100 employees. However, AISD bond program 

contractors are estimated to have had an accident rate of 1.5 accidents per 100 employees in 2015. 

Incidents Reported January – July 2015  

No student or staff injuries were reported for this period.    

One contractor was reported for this period, a cut/laceration.   On July 29, 2015, an employee was 

removing windows and frames. A small piece of glass broke and fell on employee’s right forearm 

causing a small cut. He was wearing his PPE: Hard hat, safety glasses and gloves.  

Corrective action to prevent recurrence: Take extra precautions to prevent glass from breaking into 

pieces. Seal glass with plastic or tape. An employee meeting was conducted to address the 

importance of safety when working with glass and the importance of using PPE was also stressed. 
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Prevailing Wage 

2004 and 2008 Bond Program Inquiries Received 

 To date, fifteen wage rate compliance inquiries have been received. 

o Four claims  were determined to be in compliance: 

1. 2 HVAC Sheet Metal workers 
2. 1 HVAC Sheet Metal worker 
3. 1 Electrician worker 
4. 8 Glaziers  

 

o Eleven claims were determined to be out of compliance: 

1. 1 Electrician worker 
2. 1 Drywall System installer 
3. 1 Drywall System installer 
4. 1 HVAC Sheet Metal worker 
5. 9 Masonry workers 
6. 3 HVAC Sheet Metal workers 
7. 7 HVAC Sheet Metal workers 
8. 3 HVAC Sheet Metal workers 
9. 1 All HVAC workers 
10. 8 Water/proofer/Sealant/Caulking Applicators  
11. 3 HVAC Sheet Metal  Workers 

 

 Status of Claims - Of these 11 claims, seven were paid, one is the process of being paid, two 

are in litigation and the most recent one is pending resolution.  As required by law, the Board 

approved findings that good cause existed that violations of the prevailing wage laws had 

occurred. Accordingly, the district withheld funds from the contractor to ensure payments to 

the subject workers had been made. 
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2004 and 2008 Bond Program Wage Surveys Performed 

 To date, 55 random worker surveys have been performed by AISD project managers  

(reflecting 24 trade classifications) and all rates of pay that had been surveyed appeared to 

be in compliance: 

1. 1 acoustical ceiling worker 
2. 1 air-conditioning foreman 
3. 2 air-conditioning workers 
4. 3 finish carpenters 
5. 1 form carpenter 
6. 1 concrete worker 
7. 2 drywall system installer (1 foreman) 
8. 4 electrician foremen 
9. 4 electricians 
10. 6 electrician apprentices 
11. 1 iron worker 
12. 9 common laborer 
13. 1 general laborers 
14. 1 masonry foreman 
15. 1 masonry assistant foreman 
16. 2 masonry (brick layer/stone mason)  
17. 1 power equipment operators 
18. 4 plumbers/pipefitters 
19. 2 plumber/pipefitter apprentices 
20. 1 plumber/pipefitter helper 
21. 1 roofer (built-up roofing) 
22. 3 roofers (metal roofing) 
23. 1 assistant to journeyman security technician 
24. 2 supervisors (general contractor) 

 

2013 Bond Program Inquiries Received 

 To date, no wage rate compliance inquiries have been received. 

 

2013 Bond Program Wage Surveys Performed 

 To date, 44 random worker surveys have been performed by AISD project managers and 

inspectors. These surveys reflected 19 trade classifications.  

 1 common laborer 
 1 power equipment operators 
 1 abatement 
 1 asbestos 
 1 asphalt foreman 
 1 carpenter forms 
 1 concrete site work foreman 
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 1 concrete finisher 
 1 drywall foreman 
 1 drywall installer 
 1 drywall mechanic 
 1 electrician apprentice 
 2 electrical foreman 
 1 electrician 
 1 equipment operator 
 1 foreman 
 1 HVAC Mechanics 
 3 laborer 
 1 mechanical insulator foreman 
 3 pipefitters 
 1 plumbing foreman 
 1 plumber/pipefitter apprentice 
 4 plumber apprentices 
 1 plumber 
 2 roofing foreman 
 2 roofers 
 1 sheet metal apprentice 
 1 sheet metal worker 
 1 sheet metal foreman 
 2 sheet metal journeyman 
 1 tile setter 
 1 welder 

 

 A total of 29 rates of pay were found to be in compliance.  In 13 cases, the workers did not 

have work classifications that were listed in the Department of Labor’s Davis-Bacon wage 

rates.  Two cases are being reviewed, pending advice from AISD outside legal counsel.   
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Historically Underutilized Business (HUB) Utilization  

Disparity Study  

The district is participating in a disparity study, along with Travis County, that is being managed by 

the City of Austin (CoA). and is being funded by proceeds from the district’s purchasing card 

program. AISD will save approximately 50% by participating with other governmental entities versus 

conducting a study on its own. The project is on schedule for completion in November 2015. 

Highlights include:  

 The District and CoA have initiated the data review and designed a data collection 

plan. Data is being reviewed and organized as required by legal precedent 

established in the field of procurement law. 

 The first joint Community Meeting with the City of Austin, AISD, and Travis County 

was held on April 3, 2014. 

 Stakeholder meetings and focus group sessions were held during August, 2014. 

During the development of the disparity study, the district continues to encourage HUB participation 

and provide reports to the Board through the Community Bond Oversight Committee (CBOC). 

HUB Program Summary  

The HUB Subcommittee of the Community Bond Oversight Committee (CBOC) reviews data on HUB 

participation in AISD bond programs each month, except July and December, and gives a report to 

the CBOC. The tables on the following pages presents data on the actual expenditures to HUB firms 

working on bond projects. 

HUB Outreach  

The district has implemented the following best practices in contractor outreach. 

Standard HUB Outreach Activities 

 Minority and Women-owned certified firms and the minority trade associations are notified 

of the Request for Proposal or Request for Qualifications via email or fax  

 If there is a HUB Networking Mixer scheduled, the minority and women-owned certified 

firms are sent an invitation to the event via email or fax  

 Reminder emails/faxes are sent to all the firms and minority trade associations encouraging 

them to attend the HUB Networking Mixer (1-2 days prior)  

 Reminder emails/faxes are sent to all the firms and minority trade associations encouraging 

attendance at the Pre-Bid/Pre-Proposal/Pre-Submission Conference (1-2 days prior) and to 

encourage participation in the RFQ /RFP submission  

 Reminder phone calls may be made to each firm as an additional effort  
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Additional Services 

 Assistance with accessing the required documents for completion of the 

submission/proposal  

 Assistance with identifying prime firms that have indicated interest in responding to the 

RFP/RFQ (for sub-contracting/sub-consulting opportunities)  

 Assistance with coordination and support of HUB Networking Sessions/Mixers  

 Assistance with confirmation of certified MBE/WBE/HUB status (to AISD and Prime Firms)  

 Assistance to AISD and Prime Firms with identification of certified minority and woman-

owned firms  

 Assistance to Prime Firms with direct outreach on their behalf to certified minority and 

woman-owned firms  

 Prepare reports for and attend AISD HUB Subcommittee, CBOC meetings and AISD Board of 

Trustee meetings as needed  

Participation 

 Attendance and presentation of HUB Program information at all AISD Bond Program RFP 

Pre-Bid and RFQ Pre-Submittal Meetings  

 Attendance at AISD Bond Program Project Pre-Construction Meetings to provide support to 

Prime Contractor with identification of certified minority and woman-owned firms for any 

additional subcontracting opportunities that become available  

 Miller Blueprint presentation regarding implementation of new online plan room for AISD 

projects (with BIG Austin staff) on January 29, 2014 (BIG Austin is a non-profit organization 

that provides entrepreneurial education)  

 Presentation to BIG Austin Class regarding AISD contracting opportunities on March 27, 2014  

 Represent AISD HUB Program at booth at Texas HUB Vendor Fair on April 10, 2014  
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2004 & 2008 Community Bond Oversight Committee (CBOC) HUB Monthly Report  

The report on the following page provides cumulative data on HUB participation for the remaining 

projects of the 2004 and 2008 Bond Programs. 

 

There is one remaining 2008 Bond Program project that has been closed out and is therefore not 

included in the report on the next page:  Guerrero Thompson Elementary School.  HUB participation 

data for this project is provided below. 

Guerrero Thompson Elementary School  

Professional Services  

Contract Amount $947,244; HUB Payments to Date 88.85%; HUB Proposed 88.93%  

 Asian AM - Proposed 24.51%, Paid to Date 24.51%  

 African AM - Proposed 45.88%, Paid to Date 49.96%  

 Hispanic - Proposed 10.16%, Paid to Date 10.16%  

 Native AM - Proposed 0, Paid to Date 0  

 Woman - Proposed 4.22%, Paid to Date 4.22%  

 

Construction  

Contract Amount $18,671,508; HUB Payments to Date 24.64%; HUB Proposed 24.31%  

 Asian AM - Proposed 0.87%, Paid to Date 0.87%  

 African AM - Proposed 0.67%, Paid to Date 0.67%  

 Hispanic - Proposed 13.43%, Paid to Date 13.43%  

 Native AM - Proposed 0, Paid to Date 0  

 Woman - Proposed 9.89%, Paid to Date 9.67%  
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2013 Community Bond Oversight Committee (CBOC) HUB Monthly Report  

 

The report on the next page provides cumulative data on HUB participation for the 2013 Bond 

Program.  
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Communications  

Comprehensive communication regarding the progress of the bond programs ensures the 

community-at-large is informed about the work being done throughout the district to create and 

improve facilities that support educational success. Keeping the public informed is critical to 

ensuring continued support of the 2013 Bond Program and the remaining 2004 and 2008 bond 

program projects. The following is intended to provide an overview of communications and outreach 

activities performed by the bond programs’ communications team from January to July 2015.  

AISD Bond Programs 

The bond programs public report provides an update on projects and financials and reflects the most 

current progress and information about the bond programs. English and Spanish versions of the 

report are available online and were distributed in hard copy format to Austin American-Statesman 

and ¡Ahora Sí! subscribers in zip codes within AISD’s attendance zones.  

Website  

The austinisd.org/bond page and subpages are now fully developed and live, as are corresponding 

Construction Management sections of the website. The district continues to work to update projects 

and content to reflect the most current information about the ongoing bond programs including 

completion of the 2013 Bond Program, remaining 2004 and 2008 projects funded by available, 

surplus 2008 Bond Program contingency.  Ongoing updates are made to the News and Updates 

“blog” at http://www.austinisd.org/bond/news.  

Community Outreach 

Notification has been sent to parents at every school scheduled for bond construction work during 

the 2015-16 school year and summer 2016.  The district plans to notify parents at every school 

scheduled for bond construction work during the 2015-16 school year and during the summer of 2016 

to inform them of upcoming work. 

Other outreach activities in progress include Scope of Work posters for campuses and Scope of Work 

take-home folder fliers for elementary school students. 

Facility Signage 

The 66 facilities included in Phases I and II of the 2013 Bond Program received exterior signage 

(8’x4’) detailing the scope of work.  Remaining facilities will receive signage as work begins, in 

alignment with the start of remaining phases of work. 

 

 

  

http://www.austinisd.org/bond/news
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Conclusion  

The dedication of the CBOC members, along with the information provided by staff, is the 

foundation of a very strong oversight model that has proven successful in the current and past bond 

programs. Our members are continually striving to refine the process to achieve the greatest level of 

efficiency and diligence. 

Recognitions  

Committee Tri-Chairs Robert Doggett, Lori Moya and Robert Thomas, would like to take this 

opportunity to recognize the dedication of the members of the CBOC and their commitment and 

conscientiousness.  

The committee members take their charge seriously and are consistently involved in ensuring that 

the promise to AISD voters is delivered in the 2013 Bond Program and the remaining projects of the 

2004 and 2008 bond programs. 

 

 

 


