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2017 Bond Program

Program Contingency Balance as of February 28, 2026

Report Month Project Type  Transfer 
 Program Contingency

Balance ($) 
 Program Contingency

Balance (%) 

November 2017 Bond Initial Set-up  - ( 73,822,000)                  100.0%

December 2019

Modernization Projects ( (19,878,000) 

( 49,966,239)                  

67.7%Targeted Projects ( (1,516,870)   

Non-Construction ( (2,460,891)   

January 2020

Modernization Projects ( (8,850,644)   

( 40,247,537)                  

54.5%Targeted Projects ( (761,626)      

Non-Construction ( (106,432)      

March 2020 Modernization Projects ( (4,325,445)   ( 35,922,092)                  48.7%

August 2020
Modernization Projects ( (857,835)      

( 34,703,757)                  
47.0%

Targeted Projects ( (360,500)      

September 2020
Modernization Projects ( (500,000)      

( 25,662,412)                  
34.8%

Targeted Projects ( (8,541,345)   

October 2020 Modernization Projects ( (6,745,368)   ( 18,917,044)                  25.6%

January 2021
Modernization Projects ( (449,213)      

( 17,517,831)                  
23.7%

Targeted Projects ( (950,000)      

April 2021 Targeted Projects ( (1,603,537)   ( 15,914,294)                  21.6%

May 2021 Modernization Projects ( (11,642,925) ( 4,271,369)                     5.8%

August 2021 Targeted Projects ( (1,162,763)   ( 3,108,606)                     4.2%

October 2021 Modernization Projects ( (200,000)      ( 2,908,606)                     3.9%

January 2022
Modernization Projects ( (4,600,000)   

( 1,092,112)                     
1.5%

Non-Construction ( 2,783,506)    

February 2022
Modernization Projects ( 480,000)        

( 1,072,112)                     
1.5%

Targeted Projects ( (500,000)      

March 2022 Modernization Projects ( 820,000)        ( 1,892,112)                     2.6%

April 2022  - ( -  )                ( 1,892,112)                     2.6%

May 2022  - ( -  )                ( 1,892,112)                     2.6%

June 2022 Modernization Projects ( (350,000)      ( 1,542,112)                     2.1%

July 2022 Modernization Projects ( (1,000,000)   ( 542,112)                        0.7%

August 2022 Modernization Projects ( -  )                ( 542,112)                        0.7%

September 2022 Modernization Projects ( 140,000)        ( 682,112)                        0.9%

October 2022 Targeted Projects ( 16,457,574)  ( 17,139,686)                  23.2%

November 2022 Modernization Projects ( (500,000)      ( 16,639,686)                  22.5%

December 2022 *Targeted Projects ( -  )                ( 16,639,686)                  22.5%

January 2023
Modernization Projects ( 400,000)        

( 17,039,686)                  
23.1%

*Targeted Projects ( -  )                

February 2023
Modernization Projects ( (225,000)      

( 741,112)                        
1.0%

Targeted Projects ( (16,073,574) 

March 2023  - ( -  )                ( 741,112)                        1.0%

April 2023  - ( -  )                ( 741,112)                        1.0%
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May 2023 Modernization Projects ( 46,900)          ( 788,012)                        1.1%

June 2023  - ( -  )                ( 788,012)                        1.1%

July 2023  - ( -  )                ( 788,012)                        1.1%

August 2023  - ( -  )                ( 788,012)                        1.1%

September 2023  - ( -  )                ( 788,012)                        1.1%

October 2023
Modernization Projects ( (15,375)        

( 693,118)                        
0.9%

Non-Construction ( (79,519)        

November 2023

Modernization Projects ( 2,550,338)    

( 1,232,870)                     

1.7%Targeted Projects ( (799,922)      

Non-Construction ( (1,210,664)   

December 2023 Modernization Projects ( 2,521,831)    ( 3,754,701)                     5.1%

January 2024 Modernization Projects ( (10,000)        ( 3,744,701)                     5.1%

February 2024

Modernization Projects ( (40,000)        

( 951,829)                        

1.3%Targeted Projects ( (2,559,872)   

Non-Construction ( (193,000)      

March 2024  - ( -  )                ( 951,829)                        1.3%

April 2024
Targeted Projects ( 1,812,284)    

( 2,753,460)                     
3.7%

Non-Construction ( (10,653)        

May 2024
Modernization Projects ( 29,630)          

( 25,282)                          
0.0%

Targeted Projects ( (2,757,808)   

June 2024

Modernization Projects ( 188,999)        

( 947,037)                        1.3%Targeted Projects ( 737,886)        

Non-Construction ( (5,130)           

July 2024 Targeted Projects ( (340,025)      ( 607,012)                        0.8%

August 2024  - ( -  )                ( 607,012)                        0.8%

September 2024 Targeted Projects ( (351,000)      ( 256,012)                        0.3%

October 2024 Targeted Projects ( 2,971,220)    ( 3,227,232)                     4.4%

November 2024  - ( -  )                ( 3,227,232)                     4.4%

December 2024 Targeted Projects ( (72,087)        ( 3,155,145)                     4.3%

January 2025 Targeted Projects ( 14,664)          ( 3,169,809)                     4.3%

February 2025 Modernization Projects ( (111,880)      ( 3,057,929)                     4.1%

March 2025

Modernization Projects ( 3,204,786)    

( 18,769,982)                  25.4%Targeted Projects ( 16,659,517)  

Non-Construction ( (4,152,250)   

April 2025 Targeted Projects ( (8,216)           ( 18,761,766)                  25.4%

May 2025  - ( -  )                ( 18,761,766)                  25.4%

June 2025

Modernization Projects

( 6,684,378)    ( 25,446,144)                  34.5%Targeted Projects

Non-Construction
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October 2025 Modernization Projects ( (27,000)        
( 21,651,760)                  29.3%

Targeted Projects ( (3,767,384)   

November 2025 - ( -  )                ( 21,651,760)                  29.3%

December 2025 Non-Construction ( 9,359)            
( 21,675,976)                  29.3%

Modernization Projects ( 14,857)          

January 2026 - ( -  )                ( 21,675,976)                  29.3%

February 2026 - ( -  )                ( 21,675,976)                  29.3%


