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Jan‐20 Bowie HS Budget Issues
The design team has had to be creative with the design effort to overcome cost realized due to 

underground utilities, unforseen conditions, and City imposted changes that could not have reasonably 
been anticipated.  

Issue & Risk

The GMP for the New Garage is 100% executed, construction is 
on schedule and approximately 45% complete.  The DD cost for 

the New Athletics building is complete and estiated to be on 
budget, the DD design for the New Fine Arts building will 

complete 2/3/20 and the DD estimate for the design will follow.  
There is still concern about construction cost related to a hyper 

competitive Austin construction martket, trade and labor 
shortages as well as domestic and international tariff and trade 

concerns. Bringing the remaining Bowie HS 2017 Bond programs 
in on budget will remain a challenge.

Jan‐20 Brentwood ES Swing Space

The Brentwood ES Modernization project was initially planned to take place in phases while the campus 
is occupied, similar to Casis ES or Govalle ES. However, due to the size of the Brentwood student 

population, the limited size of the school site, and permitting/site constraint issues identified during 
design and construction planning, it became clear that it is in the best interest of the campus community 

to utilize an off‐site swing space. This is expected to shorten the overall construction duration from 28 
months to 14 months and save costs due to price escalation and extended general conditions. The 

district is currently working with the Bentwood ES School community and others to explore options for 
off‐site swing.

Issue & Risk
The district is currently working with the Brentwood ES School 

community and others to explore options for off‐site swing.

Jan‐20 astside Memorial ECH   Budget Issues

December Report: Due to high market conditions, we received an unfavorable bid on the Eastside 
Memorial Early College High School & International High School at the Original L.C. Anderson campus 

modernization, which came in 10% above the project construction budget (PCB). The team –which 
includes the architect, general contractor and AISD staff –looked at several options, which resulted in a 

5% reduction without affecting the promises made to voters. The GMP Contract is being processed 
finalizing the agreement with the contractor. 

Issue & Risk
Current Report:  The GMP contract has been finalized with the 

GC.  The project is on schedule for delivery fall of 2021.

Jan‐20  Install for Spring Openings

December Report:  Furniture has been ordered and equipment is being ordered for the first three 
modernized campuses, which will open in January.  Construction Management is working closely with 

procurement to ensure that all items are ordered, delivered, and installed on time.
Issue & Risk

Current Report:  FF&E delivery and installation wwas successfully 
executed at TA Brown and Menchaca.  Govalle is scheduled for 

delivery and installation the week of January 27th.

Jan‐20 New Blazier Relief
 Access Issues and 
Schedule Impact

December Report: Access to the school is pending construction of adjacent Baythorne Dr. by 
neighborhood developer Austin Goodnight Ranch.  AISD must vacate existing access easement for COA 
to permit Baythorne Dr. The board will consider the legal agreements currently under negotiation at its 

November 18 board meeting. 

Issue & Risk

Current Report:  All pertinent legal agreements are in place with 
AGR.  AGR has not received COA permit for Baythorne Dr due to 

lack of the required sidewalk along the right‐of‐way.  AGR 
requesting AISD agree to fund construction of sidewalk prior to 

adding to Baythorne permit drawings.  Drenner group 
negotiating revisions to MOU with AGR to account for the 

additional funding of the sidewalk.
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Jan‐20 Murchison MS
Noise Issues and 

Potential Change in 
Schedule

December Report: Work site noise generated from utility excavation and rock chipping has abated.  Most 
of the excavation close to the classrooms has concluded. Contractor and PM will continue to coordinate 

with administrative staff prior to future operations that generate significant noise. There may be a 
potential schedule delay regarding the completion of the 6th grade addition primarily due to delays in 

site and building permit issuance. Contractor is working to expedite fabrication and delivery of structural 
steel so progress can continue. PM and Contractor are working with administrative staff to re‐sequence 

demolition of existing library and renovation of new admin areas, to deliver that space by June 
2020.Overall project completion of December 2020 remains as scheduled. 

Issue & Risk

 Most of the noise generating work from Heavy Equipment has 
conculed in the 6th grade addition area and the fire lane 

between the school building and the kickball fields.  Will continue 
to work with admin staff to make them aware of operations that 

may generate significant noise and work to lessen its impact.  
There will be a delay to the completion of the 6th grade addition 

primarily due to delays in site and building permit issuance.  
Work will continue on the re‐sequencing of the library and 

renovation of the new admin areas to deliver by this summer.  
Overall project completion (all scope) remains as scheduled for 

December 2020.

Jan‐20 Govalle ES 
 Access Issues and 
Schedule Impact

December Report:  The latest schedule submitted by the contractor notes potential delays in substantial 
completion that may impact school opening.CMD is holding meetings onsite twice a week focused on 

progress and schedule revisions to recover from delays. Additionally, CMD and Academic Leadership, in 
conjunction with the school administration are contingency planning for a late move, if one becomes 

necessary.

Issue & Risk

Govalle ES Opening has been postponed to February 18 and 
remains on track for that date.  Multiple communicity tours have 

been accommodated in preparation for both current and new 
parents.

Jan‐20 Brown ES Tight Schedule to Finish

December Report:  The schedule remains challenging.  Multiple weekly meetings are being held focused 
on remaining tasks.  The project remains on schedule and the team continues to work with COA on the 

various required inspections to open school. 
Issue & Risk TA Brown successfully opened on time.

Feb‐20 am Wide Market Esca
Escalation and 
Contingency

Austin is experiencing inflation in construction costs beyond projections at a rate up to 6% yearly.  This 
includes increases in the cost of steel and concrete as well as other essential materials. In addition, 
Austin’s continuous growth and influx of large construction projects, including 24 mid to high‐rise 

projects in the downtown area alone, have increased the demand for labor and in turn, its cost.  This, 
along with project specific enhancements, has directly impacted the projects included in this bond 

program.

Issue & Risk

Feb‐20 LBJ Medical 
Community Questions 

and Concerns
AISD recently began receiving questions and concerns regarding the LBJ Medical project, some related to 

the change in Principal at LBJ ECHS.  
Issue & Risk

Interim Principal Sheila Henry assisted in progressing the design, 
before Principal Joh Bailey was announced.  The project is on 

schedule and nearing the end of design development.

Feb‐20 Murchison MS 
Construction Disruption 
and Potential Change in 

Schedule

When staff returned from the winter break, we received a few reports of disruptive odor, dust, and noise 
from construction.  CMD inspected the site, conducted air quality testing, and has been meeting with 

staff on site regularly to address changes.  There will be a delay to the completion of the 6th grade 
addition primarily due to delays in site and building permit issuance.   

Issue & Risk

Air scrubbers have been installed in areas of concern, and 
construction activities rescheduled to limit the disruptions. Work 
will continue on the re‐sequening of the library and renovation of 
the new admin areas to deliver by this summer.  Overall project 

completion (all scope) remains as scheduled for Decemeber 
2020.

Feb‐20 New Blazier Relief
 Access Issues and 
Schedule Impact

Access to the school is pending construction of adjacent Baythorne Dr. by neighborhood developer 
Austin Goodnight Ranch.  AISD must vacate existing access easement for COA to permit Baythorne Dr. 

The board will consider the legal agreements currently under negotiation at its November 18 board 
meeting. 

Issue & Risk

AGR anticipates to receive COA permit in the next few weeks 
followed by construction of Baythorne Dr.  It was determined 

that AISD will fund the sidewalk at a cost not‐to‐exceed of 
$25,000 as this sidewalk will be primarily used by the school.
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Feb‐20 astside Memorial ECH   Budget Issues
Previously, we informed the CBOC of an unfavorable bid, which came in 10% above the project 

construction budget (PCB). Issue & Risk

Reductions agreed to by the architect of record, general 
contractor and AISD staff which resulted in 5% cost reduction 

from the initial bid, included items such as decreasing the 
number of operable classroom partitions, replacing concrete for 

alternate engineered block at some retaining walls, changing 
HVAC equipment screening material, changing screen wall 

materials at the Central Utility Plant, changes storefront glass 
systems, replacing aluminum column covers with intumescent 
paint with corner guards and modifications to lighting plans.  

Feb‐20  AGN(Northeast Early C  
Cost‐Technology 
Requirements/

Schedule Impact

Cost of Technology requirements are higher than expected.  Academic Program is evolving.  Re‐
evaluating the scope of construction so that the total projct comes within budget.  Schedule could be 

impacted by 2‐3 months, depending on the adjustments.
Issue & Risk

This will not impact the function of the school or existing 
academic programs.

Feb‐20 17‐6014‐AKINS Schedule Impact
Completion has been delayed due to issues with moving the water line easements, as well construction 

issues with leaks in the new water line.  In addition, waterproofing issues were discovered during 
construction and a correction had to be made.

Issue & Risk
Do not forsee any further delays.  Final Completed moved from 

December 1, 2019 to Febryary 28, 2020.

Feb‐20 20‐0029 BEDCK
Structural/

Ventilation and Budget 
Issues

Part of the 2017 Bond Scope was to evaluate and make structural repairs in the crawlspace.  While 
investigating, it was discovered that the structural problems were due to lack of proper ventilation.  This 

also caused damage to hydronic piping and insulation.
Issue & Risk

To correctly address the problems, mechanical ventilation is 
needed.  Hydronic piping and insulation will then need to be 
replaced. The ventilation problem must be corrected before 
making repairs, and the hydronic repairs must be made to 

prevent failure of the HVAC system.  To properly address these 
items, we estimate needing an additional $600,000.  Contingency 
money will be used for additional costs.  The project is bidding in 

mid February and we will have a clear idea of the exact cost at 
that time.  No schedule impact is anticipated at this time.

Mar‐20 August 2020 Openings Project Oversight
This coming summer, AISD is scheduled to open New Southwest ES, New Blazier Relief, the modernized 

Doss ES, and portions of phase 1 of modernization at Murchison MS.  CMD leadership is meeting 
regularly with project teams to ensure that any issues are identified and solved early. 

Issue & Risk
FF&E for the  August openings is being ordered, and plans are 

being made for installation and move in with each campus.

Mar‐20 Rosdale School
Design Challenges and 
Potential Partnership

AISD and the Project Team are evaluating potential future education space that may also be suitable for 
use as a public clinic. Risks to the design and construction schedule include the new Atlas 14 100 year 
floodplain impacts to the site, condemnation of the undivided jointly owned property with COA, and 
potential challenges to the schedule as it relates to partnering with an outside entity for a potential 

clinic. 

Issue & Risk
The District is exploring partnerships with clinics to activate the 
space and generate lease revenue until Rosdale is prepared for 

the expansion.

Mar‐20 Bedichek MS Targeted HVAC Project
Bids received on 2/13/20 were significantly over budget (approx. $1.5m). The project team is reviewing 

scope, and the project will likely be re‐designed and bid again. The time needed to re‐evaluate, re‐
design, and re‐bid will likely delay construction until the summer of 2021.

Issue & Risk

Mar‐20 Blazier ES Additions of Studios
Consideration is being given to add 3rd grade studios at the new Blazier Relief Elementary project.  This 

may require building out current shell space at the building to create a third grade wing.
Issue & Risk

Design schematics have been provided and are being priced for 
further consideration
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Mar‐20 Brentwood ES Swing Location Selected Webb MS has been selected as the swing location for Brentwood ES during their modernization project. Issue & Risk
CMD is finalizing the design of the swing space and moving into 

procurement prior to installation this summer.

Mar‐20 Doss ES
Community Concern 

Regarding Construction
Community has voiced concerns regarding construction noise and on‐street parking.  Communication is 

planned for neighbors via email and possibly outreach. 
Issue & Risk

We anticipate some of these concerns such as noise to diminish 
as construction moves heavily to interiors.

Mar‐20 Murchison MS
Schedule and Campus 

Disruptions
Faculty at Murchison has been notified of resequencing construction to deliver the administration this 

summer and for to be followed by the 6th grade addition. 
Issue & Risk

Construction work issues such as noise and traffic have been 
mitigated greatly.  AISD staff, contractor and PM continue to 

schedule site walks with the principal and faculty.

Mar‐20 New Northeast MS
Increase in student 

population
Team is evaluating multiple options to address the potential future increase in student population from 

800 to 1100.  
Issue & Risk

Each option is being evaluated on both additional scope and 
costs.

Mar‐20 Program Wide
Escalation and 
Contingency

Inflationary pressures continue on basic construction related commodities, such as steel and concrete 
Potential supply chain disruptions related to the coronavirus; mechanical systems produced in China are 

a concern.
Issue & Risk

AISD staff will continue to monitor and adjust project schedules 
and approaches to provide best value to the District.  

May‐20 Program‐Wide Cost
Escalation and 
Contingency

The Austin Construction Market is extremely volatile.  The combination of historic escalation rates over 
many years, with the changes due to COVID19 has created uncertainty in the market.  The team 

continues to see increases in material costs including concrete and steel, but recent bidding information 
suggests an increase in competition which will yield value to the District. 

Issue & Risk
CMD Leadership is closely monitoring program cost projections, 

including program contingency.

May‐20 Rosdale School Budget

The project team, Rosedale School community, CAT, and Principal Dickey, throughout design worked to 
develop the specialized space program to meet the student needs.  There are no standards for a school 

as unique as Rosedale.  The current design includes a shell space similar to Blazier Relief that can be 
finished out at a later date. This additional space would not be feasible to add in the future, due to its 

integration into the design, and the disruption that future significant construction would cause to school 
operations. The space needs as developed with the school community and the consideration of future 
expansion space will increase the costs. We originally anticipated a Fall of 2021 opening; we are now 

looking at a Spring 2022 opening.  

Issue & Risk

Despite the possible delay, the school community is supportive of 
pursuing the changes.  We anticipate that the additional square 
footage wil be covered by program contingency.  We will have 
refined cost estimates to discuss with the CBOC in months to 

come.

May‐20 New NE MS
Budget an Space 

Program

A master scheduling exercise was conducted with the CAT and design team to assess the 800 learner 
space program as described in the design bridging documents, along with a study of the location and 

orientation of the building footprint to consider a potential future expansion, which would increase the 
capacity to 1,100 students.  The  master schedule process and reviewing the design with AISD 

Department Heads highlighted the need for additional programming, particularly in Fine Arts and 
Athletics.  

Issue & Risk
Costs associated with the additional square footage, within the 

800 student capacity, will be supplemented by the use of 
program contingency.

May‐20 Travis HS Crawlspace Asbestos

The district is preparing to conduct structural repairs to the crawl space, an area which is believed to 
contain asbestos. Tests of soil samples confirmed contamination, meaning the architects and engineers 
can’t enter the crawl space to determine what structural repairs need to be undertaken until after the 

asbestos is removed.  Regardless, the district will still need to abate the soil, have an engineer enter and 
confirm/modify district plans, and then proceed with repairs. This could delay the schedule for this 

portion of the project, and result in this scope of work being deferred to a later date.  The remainder of 
the project is proceeding on schedule.

Issue & Risk
As an alernative, the district is trying to assess, without going into 

the crawol space, which areas might need the most significant 
structural repairs.
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May‐20 Murchison MS Schedule Changes
In February, we notified the CBOC of a schedule resequencing for components of the Murchison MS  

project.  
Substantial 

Change

The admin is now on schedule to deliver this summer, with the 
library and 6th grade addition delivering in late fall of 2020.  The 
COVID‐19 shutdown has allowed work in the existing building to 
accelerate with student and staff off site, which has potential to 

move up the delivery of the library.

May‐20 Casis ES Budget

During the design process and upon further assessment of the structural conditions of the existing  
building, it was determined that renovating the spaces to meet modernization standards would not be 

feasible.  This led to a decrease in area we could renovate and increased the need for new construction.  
This affected project phasing, requiring more portables for swing space.  

Substantial 
Change

The associated costs of portables will be supplemented by 
program contingency.

May‐20 Sanchez ES Veneer Issue

Shortly after selective demolition of the existing school started, the project team discovered that the 
existing exterior brick veneer was incorrectly installed when it was originally constructed in 1977, and 

that no air gap exists, causing moisture issues within the wall.  The area where this problem was 
discovered was planned to be kept and reused in the modernized building. This is likely to result in a cost 

increase, and possible use of additional program contingency.  This could only be identified once 
construction began as this issue was enclosed by the exterior brick.

Issue & Risk The project team is investigating to find the best solution.

Jun‐20 Program‐wide Cost Budget
The Austin Construction Market continues to be extremely volatile.  The team continues to see increases 

in material costs including concrete and steel, but recent bidding information suggests an increase in 
competition which will yield value to the District. 

Issue & Risk

AISD staff will continue to monitor and adjust project schedules 
and approaches to provide best value to the District.  CMD 
leadership is closely monitoring program cost projections, 

including program contingency.

Jun‐20 Baranoff ES Roofing
The schedule will have to be pushed if we do not have a contract before June 15th.  It is also highly likely 
that we will see Change Order Requests from the contractor due to the delay in executing the contract 

(escalation in costs of material, delays costs, etc.) 
Issue & Risk

If we have a contract before  June15th, we should be able to 
complete the project before school starts.

Jun‐20 Covington MS
Austin Energy  
Requirements

The district is upgrading electrical service at the campus.  Upon review of our plan, Austin Energy 
decided they would also like to switch out a city‐owned transformer and required the district to install 
an electricity disconnect.  The changes have added schedule risk. The district is currently working on an 

easement and hopes to have equipment ordered and delivered so work can start in mid‐July and end no 
later than July 30th to reach substantial completion by August 3rd.  

Issue & Risk
The Project Manager has identified the Thanksgiving Break as an 

alternative completion period for part of the project if we are 
unable to complete by August 3rd.

Jun‐20 Brentwood ES Chimney Swift Concern

Last winter, the project team capped the existing incinerator chimney to prevent birds from entering the 
chimney and roosting or nesting this spring, since we are demolishing the chimney as part of the new 

Brentwood ES construction.  A community member, who is on the CAT, reached out to the project team 
and was concerned that she believed she had seen swifts flying in and out of the chimney, and perhaps 

the cap was insufficient.  

Issue & Risk
CMD flew a drone over the chiney to inspect it, and the cap is 

intact, and there is no efidence of swifts in the chimney.

Jun‐20 ugust Campus Openin Scheduling Concern

Construction Management continues to monitor the three new campuses opening in August to ensure 
they deliver on time: Doss ES, New SW ES (Bear Creek), and Blazier Relief. Some materials have been 

delayed due to COVID.  New SW ES may open with temporary light fixtures that will later be replaced.  
Doss ES had some delays related to providing permanent power to the building.

Issue & Risk
Generators and temporary HVAC were used to mitigate this 

schedule risk.
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Aug‐20 ugust Campus Openin Scheduling Concern

Construction Management continues to monitor the three new campuses opening in August to ensure 
they deliver on time: Doss ES, New SW ES (Bear Creek), and Blazier Relief. While challenges remain with 
delays in the delivery of materials, increased inspection scheduling periods as well as some impacts to 

productivity due to decreased crew sizes resulting from multiple quarantined workers, all three 
campuses are on target to open in time for faculty to move‐in a few weeks ahead of the openings. Other 
projects to be completed this summer facing similar challenges include the parking garage at Bowie High 

School and the administrative spaces at Murchison Middle School.  Both of these projects are also 
anticipated to be complete by first day of school.

Issue & Risk

All three campuses are on target to open in time for faculty to 
move‐in a few weeks ahead of the openings.

Bowie HS and Murchison MS are both anticipated to be complete 
by first day of school.

Aug‐20 astside Memorial ECH Wellness Walk

Wellness Walk ‐ Early in design, the project included a wellness walk connecting the new school to the 
parking lot on the lower elevation, eastern side of the site adjacent to ACC’s Eastview Campus.  Due to 

budget constraints, the wellness walk was removed from the project, with the intention to revisit it with 
the CAT closer to completion and see if funds could be identified.  This may require additional funds to 

supplement the project.

Issue & Risk
The project team is working with the CAT to re‐evaluate the 

design, to see if the cost can be lowered, and the walk still built.  
Sources are being explored to supplement the project.

Aug‐20 Covington MS Upgrade Requirements
As part of upgrades at the school, Austin Energy (AE) required new switchgear.  The gear is expected to 

arrive on September 8, and will take approximately two weeks to install and connect to AE’s new 
transformer.  There is little risk involved with the last option as the existing equipment is functioning.   

Issue & Risk

The district is exploring options:  If in‐person school is delayed 
again, the work could be done in September;  If the scheduled 

amount of time is short enough, the work could be done during 
winter break; or the work could be performed during 2021 

summer.

Aug‐20 Lamar MS Delayed HVAC Parts
The General Contractor’s mechanical subcontractor mis‐ordered HVAC parts for the current construction 

project. 
Issue & Risk

All but one part will be shipped on August 19, with the final part 
shipping September 11.  AISD is working with the contractor to 

provide temporary cooling until the parts arrive and are installed.

Aug‐20 McCallum HS HVAC Issues
Recently, staff and community members contacted AISD regarding HVAC issues at McCallum HS.  Over 

the summer, a new building automation system was installed, and during and immediately after 
installation some units were down, not running properly, etc.  

Issue & Risk

These issurs were investigated and addressed by the AISD Service 
Center.  Additonally, a 2017 Bond project is currently in design to 

address additional HVAC defiencies on campus.  That project is 
anticipated for construction over the summer of 2021.

Aug‐20 Bowie HS
Discovery of a Void 

Feature

Discovery to Void Feature While prepping for the foundation, the contractor discovered a void feature 
during the final geotechnical borings in the footprint of the New Athletics Building.  This unforeseen 

condition will require redesign of the foundation for the New Athletics Building, likely causing a delay to 
the Athletics portion of the project, and potentially an increase in cost.

Issue & Risk

Aug‐20  Diversion and Sustain Sustainability
Recently, several AISD bond projects may have failed to achieve the target diversion rates due to a 

potential issue with vendor performance that was discovered during reporting reviews.  This may impact 
the program’s sustainability goals. 

Issue & Risk
AISD's Sustainability Manager and EWaS have reached out to the 

vendor to address the issue.

Aug‐20 Sanchez ES Budget Increase
A budget increase of $857,835 from program contingency is needed to modify the FF&E (Furniture, 

Fixture and Equipment) budget, as well as additional construction costs for the project.  
Substantial 

Change

The original FF&E budget amount did not align with the new 
furnitur standards for moderniations projects.  Also, the project 

increased in cost between the 90% and 100% Construction 
Developments due to final development of drawings and updates 

to AISD standards.
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Sept‐20 Program‐wide Cost Update

As reported previously, the Austin Construction Market continues to be extremely volatile. The team 
continues to see increases in material costs including concrete and steel, but recent bidding information 

suggests an increase in competition which may yield value to the District. This is also impacted by the 
COVID pandemic, which has both slowed or delayed some demand for commercial construction, and 

strained labor supply due to exposure and quarantine. 

Issue & Risk

AISD staff continues to monitor and will adjust project schedules 
and approaches to provide best

value to the District. CMD Leadership is closely monitoring 
program cost projections, including

program contingency.

Sept‐20  New and Modernized  Update
Construction Management Department is excited to open three new campuses this fall; Modernized 
Doss ES, New Bear Creek ES and New Blazier. Occupancy has been granted, furniture is installed, and 

staff are setting up their rooms to support remote learning. 
Issue & Risk

Other projects that completed significant milestones this summer 
include the parking garage at Bowie High School and the 

administrative spaces at Murchison Middle School. Other phases 
are still ongoing for both projects.

Sept‐20 man‐Sims ES Moderniz Schedule Risk
The Norman‐Sims ES project is nearing completion, with occupancy planned for January. CMD is closely 

monitoring progress, and working with the project team to identify and mitigate any schedule
risks. 

Issue & Risk

Some actions, such as certain necessary trades working overtime 
to complete the project on time are already underway. 

Substantial Completion is on schedule for November 2nd.

Sept‐20 mar MS Targeted Proj Update
As reported in August, the General Contractor’s mechanical

subcontractor provided incorrect submittals for HVAC parts, which led to a project schedule delay. 
Issue & Risk

The contractor installed temporary cooling which is now up and 
running, making the building ready for staff. Permanent 

equipment is scheduled to arrive mid‐October for installation.

Sept‐20 e ES Classroom Additi Update
The Lee ES four classroom addition is behind schedule, due to the project being put on hold early in 

construction by AISD Leadership. The addition will not be ready on September 8, and is now scheduled 
to be completed by October 8. 

Issue & Risk

The Construction Management Department is working closely 
with the principal, and alternative classroom arrangements have 

been made within the existing portion of the school, to ensure no 
impact to teaching and learning.

Sept‐20   o School Interlocal Ag   Substantial Change

The district haveagreed to an interlocal agreement with the COA to promote Safe Routes to Schools 
(SRTS). The interlocal allows the city to contribute to our projects financially, and the district to use its
own contractors to carryout work, increasing efficiency and our ability to deliver projects. Efforts could 

include increasing the width of sidewalks beyond minimums, installing bike racks, enhancing crosswalks, 
and other accessibility enhancements.  Doss ES is the first campus to receive SRTS funding. The program 
added $80,000 to the project for pedestrian improvements, which included widening the sidewalk from 

the standard 5 feet to 8 feet. 

Substantial 
Change

The city provided funding for a new curb and gutter in the 
shoulder parking lane, allowing the sidewalk to expand into what 
was the street, thus saving existing oak trees. The city is currently 
evaluating other campuses undergoing modernization, including 
Brentwood and Sanchez elementary schools, and Eastside ECHS.

Sept‐20 Austin HS Budget Increase

A design change was made to extend the auxiliary gym, allowing for a 94’ basketball court. The new 
design allows for more flexible use of the courts and is consistent with AISD's new Athletics 

requirements, as well as other high school master plans. The change necessitated a significant increase in 
structural elements, and reconfigurations of some adjacent spaces, which in turn increased costs.

Substantial 
Change

This will require an amendment from program contingency of 
$3.2 million, increasing the project budget from $20.5 million to 

approx. $23.7 million. The original Austin HS bond book budget is 
$23.5 million.

Sept‐20 ovalle ES Modernizatio  Budget Increase

During construction, the contractor encountered an unforeseen condition related to the connection of 
the school to the utility lines at Gunther Street, meaning that the connection was in worse condition 

than was reasonable to expect. The project also required more extensive asbestos abatement than was 
originally anticipated. 

Substantial 
Change

This will require an amendment from program contingency of 
approx. $500,000 increasing the project budget from $29.9 

million to approx. $31.4 million. The original Govalle ES bond 
book budget is $32.5 million.
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