
   

   
                                 

 

 
                                     

          

 
                                     

          

 
                                     

                                

 
                                     

          

                                 

                                      

                       

     
                                

             

                                        

     

                                 

                                 

                                      

                                

 
                                       

               

 

   

   
                              

   
                            

 

 

 

 

 

 

 
                                  

     

 

 

 

       

                                         

                                       

                             

                                   

                                     

                 

 

 

 

   

   

2017 Bond Program 
Schedule Change Log 

Project Date Explanation 
Previous 

Completion 
Modified 

Completion 

Ann Richards SYWL Mar‐20 
Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. 2021 to 

Jan. 2021. 
Aug‐21 Jan‐21 

Austin HS Mar‐20 
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce escolation 

risk. No impact to completion date. 
Aug‐22 Aug‐22 

Brentwood ES Mar‐20 
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce escolation 

risk. No impact to completion date. 
Aug‐22 Aug‐22 

Brentwood ES Mar‐20 
In the fall of 2019, CMD determined that the campus cannot be kept onsite during construction, and will swing 

off‐site. This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022. 
Aug‐22 Jan‐22 

Casis ES Mar‐20 
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce escolation 

risk. No impact to completion date. 
Aug‐22 Aug‐22 

Govalle ES Mar‐20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan‐20 Feb‐20 
Hill ES Mar‐20 Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Aug. 2021. Aug‐22 Aug‐21 

LASA move to Eastside Mar‐20 LASA move delayed, due to the Eastside Modernization project delay. Aug‐20 Aug‐21 

LBJ ECHS Medical HS Mar‐20 
LBJ Medical project delayed due to Eastside Modernization project and LASA move delay. Some interim miles 

stones will change, but completion date will not. 
Aug‐22 Aug‐22 

LBJ ECHS Medical HS Mar‐20 Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Jan. 2022. Aug‐22 Jan‐22 

Modernized Eastside ECHS Mar‐20 

During design, the Eastside ECHS modernization was delayed, to allow for additional time to work with the 
Original Anderson alumni association and the City of Austin historic landmark commission, in order to agree on 
a historic preservation solution. Since a summer is needed for the move to the new campus, the project was 

delayed by one year. This also impacts the LBJ Medical project, as well as the LASA move. 

Aug‐20 Aug‐21 

Norman ES Mar‐20 
Due to a change in the contractor made by CMD over the summer of 2019, the Norman ES project completion 

will be delayed from Aug. 2020 to Jan. 2021 
Aug‐20 Jan‐21 

NA Apr‐20 No changes NA NA 
Murchison MS 

(6th Grade Addition) 
May‐20 6th grade addition previously scheduled to open summer 2020. Project resequened, and will open fall 2020. Aug‐20 Dec‐20 

Murchison MS 
(Admin) 

May‐20 Admin remodel previously scheduled to open December 2020. Project resequenced, and will open July 2020. Dec‐20 Jul‐21 

NA Jun‐20 No changes NA NA 
NA Aug‐20 No changes NA NA 
NA Sep‐20 No changes NA NA 
NA Oct‐20 No changes NA NA 
NA Nov‐20 No changes NA NA 
NA Jan‐21 No changes NA NA 

Brentwood ES Mar‐21 
Project delayed from January 2022 opening to August 2022. Cause of delay due to Site Development Permit 

delay early in project. 
Jan‐22 Aug‐22 

NA Apr‐21 No changes NA NA 
NA May‐21 No changes NA NA 
NA Jun‐21 No changes NA NA 

New MS in NE Austin Aug‐21 

A delay in the real estate negotiations early in the project put the start of construction on hold. While the real 
estate transaction is still being negotiated, a lease agreement with the City of Austin is now in place for the 

property. This step allowed Joeris General Contractors to mobolize‐on‐site in early August and begin earthwork, 
which will pave the way for laying the foundation and steel erection. The district is hopeful that final 

negotiations will conclude by early 2022. With this updated timeline now in place, the district is on schedule to 
open the new middle school for the Fall 2023 semester. 

Aug‐22 Aug‐23 

NA Oct‐21 No changes NA NA 
NA Nov‐21 No changes NA NA 
NA Feb‐22 No changes NA NA 


