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Proposed 2017 Bond Budget-to Actual (a/o April 28, 2020)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated SCEEEYLNET)  Contingency Contingency Budget a/o April .
Projects MARKED UP Budgets 31, 2020 Alloc Less than WA\ [T\ TR EL 28, 2020 Actuals Commitments Balance
5 $250k $250k
6 Modernization Projects:
7 Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 22,417,312 29,240,810 11,654,878
8 Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 1,128,391 2,891,066 16,468,543
9 Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 21,664,885 21,234,748 2,127,367
10 Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 7,744,369 9,629,377 59,453,254
11 Brentwood S 35,764,000 31,223,000 31,223,000 31,223,000 1,091,011 876,568 29,255,421
12 Casis S 35,150,000 30,687,000 30,687,000 30,687,000 1,614,413 5,266,057 23,806,530
13 Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 19,999,509 15,997,285 2,844,206
14 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 24,094,433 24,094,433 1,763,445 20,517,699 1,813,289
15 Govalle S 32,499,000 28,373,000 29,873,000 29,873,000 24,806,601 4,735,133 331,266
16 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 1,528,778 3,955,522 9,357,700
17 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,207,000 19,207,000 916,751 531,604 17,758,645
18 LBJ Vertical Modernization (Norman) S 25,000,000 21,631,000 27,606,644 27,606,644 8,666,481 17,919,199 1,020,964
19 Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 8,126,642 973,657 23,641,701
20 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000 77,782,000 21,287,076 53,032,569 3,462,354
21 Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 8,963,966 13,460,652 1,569,383
22 New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 478,645 3,175,105 49,565,250
23 New Southwest ES S 36,167,000 31,575,000 35,937,012 35,937,012 15,044,937 18,471,154 2,420,920
24 Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 580,692 2,156,158 32,184,150
25 T. A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 15,921,849 359,244 12,574,907
26 Subtotal Modernization Projects $ 772,723,000 674,226,000 709,480,089 709,480,089 $ 183,745,753 224,423,609 $ 301,310,727
27 Targeted Projects:
28 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 122,937 94,374 8,384,065
29 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
30 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 766,421 68,426 (1)
31 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 - - 179,969
32 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 1,947,631 736,948 527,202
33 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
34 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 311,068 3,961,500
35 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
36 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 101,781 40,127 2,154,446
37 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 - - 831,499
38 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 - - 1,041,752
39 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 - 13,110 129,655
40 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 951,964 86,862 30,249
41 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 3,514,614 3,514,614 102,852 157,068 3,254,694
Bertha Sadler Means Young Women's Leadership-Critical
42 Facility Deficiencies S 2,086,000 1,804,896 1,804,896 1,804,896 - - 1,804,896
43 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
44 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,056 - 371,866
45 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 - - 1,861,136
46 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 726,470 695,599 36,693
47 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 20,171 109,948 43,793
48 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 14,975 90,259 989,299
49 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 21,718 165,282 1,679,329
50 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - - 586,646
51 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 714,082 12,310 (4,999)
52 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
53 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
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3 Proposed 2017 Bond Budget-to Actual (a/o April 28, 2020)

4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE

Program Program
. TOTAL COST FULLY Unallocated SICEEEYLNET)|  Contingency Contingency Budget a/o April .
Projects MARKED UP Budgets 31, 2020 Alloc Less than WA\ [T\ (TR EL 28, 2020 Actuals Commitments Balance

5 $250k $250k

54 Construction Management-Critical Facility Deficiencies S - - 1,329,888 1,329,888 137,743 580,091 612,054
55 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 81,912 739,887 1,006,460
56 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 197,739 1,695,791 861,402
57 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 8,540 - 1,291,460
58 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
59 Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 109,466 416,565 3,447,166
60 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,460,187 8,540 9,200,579
61 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
62 Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 80,226 999,031 90,550
63 Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 - - 772,662
64 Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 - 15,500 1,348,120
65 Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 360,807 360,807 22,975 16,035 321,797
66 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 151,439 1,375,793 339,099
67 Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 731,131 731,131 1,379 117,842 611,910

Garcia Young Men's Leadership Academy (effective 09-01-

68 14)-Critical Facility Deficiencies S 3,387,000 2,930,577 2,930,577 2,930,577 - 213,500 2,717,077
69 Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 - - 75,275
70 Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - 47,000 595,009
71 Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 16,410 130,965 1,595,226
72 Guerrero Thompson Elementary-Critical Facility Deficiencies | $ 490,000 423,968 423,968 423,968 - - 423,968
73 Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 301,969 301,969 44,139 360,229 (102,398)
74 Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
75 Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
76 Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,074,639 314,712 113,576
77 Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 773,122 176,032 (143,021)
78 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 - - 5,191,000
79 Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 1,673,462 38,113 808,014
80 Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
81 Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 45,328 26,363 1,672,640
82 Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 12,810 113,320 1,500,525
83 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
84 Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 8,430 57,830 580,941
85 Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 - - 956,959
86 L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,162,295 143,713 3,736,200
87 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
88 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 1,944,143 1,334,293 2,533,398
89 Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 - - 229,288
90 LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 - - 3,461,000
91 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,306,958 3,306,958 844 6,758 3,299,355
92 LBJ Comprehensive High School-Critical Facility Deficiencies | $ 1,573,000 1,361,026 1,361,026 1,361,026 - - 1,361,026
93 Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 52,401 402,259 202,924
94 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 620,291 459,801 15,395,908
95 Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 113,167 1,401,168 174,618
96 Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 1,297,771 239,286 1,809,702
97 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
98 Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 12,750 49,730 530,211
99 Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 1,686,390 73,527 1,720,955
100 Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 671,030 46,719 48,855
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3 Proposed 2017 Bond Budget-to Actual (a/o April 28, 2020)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
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Projects MARKED UP Budgets 31, 2020 Alloc Less than WA\ [T\ (TR EL 28, 2020 Actuals Commitments Balance

5 $250k $250k
101 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 62,950 600,465 308,251
102 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 - - 2,074,853
103 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
104 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 12,810 4,270 961,510
105 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
106 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 - - 667,965
107 Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 - 46,000 -
108 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
109 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
110 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 498,502 108,001 16,667
111 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 - - 2,078,000
112 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,750,386 1,750,386 265,642 1,457,748 26,996
113 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
114 0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,621,980 102,655 55,930
115 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 531,657 156,206 3,468
116 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 1,619,969 1,026,601 656,929
117 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 170,151 565,605 355,314
118 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 - - 715,556
119 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 404,245 718,098 (15,694)
120 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 - - 1,785,860
121 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 2,850 84,000 1,069,113
122 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
123 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,674 23,716 1,031,670
124 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 - 41,470 486,330
125 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 - 5,470 10,105
126 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 - - 1,420,729
127 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
128 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
129 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,392,446 154,607 561,545
130 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,567,214 74,117 833,266
131 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
132 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 854,861 854,861 69,911 743,180 41,770
133 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 - - 331,389
134 South Bus Terminal (New Bus Terminal)-Critical Facility S 52,000 44,995 44,995 44,995 - 5,180 39,815
135 St. EImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,045 404 7,365
136 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - - 634,222
137 Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 123,596 1,431,159 233,703
138 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 194,396 489,728 152,564
139 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,749,160 252,961 4,292,519

Uphaus Early Childhood Center (Linder)-Critical Facility

140 Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
141 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 813,309 781,082 641,397
142 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 - - 1,813,548
143 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 - 96,298 1,066,589
144 Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 - 50,000 322,922
145 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 99,398 865,324 174,804
146 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 - - 482,805
147 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 54,252 457,751 1,633,799
148 Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 45,673 20,890 786,569
149 Subtotal Targeted Projects $ 241,091,000 208,601,000 210,879,496 210,879,496 36,678,373 24,689,122 $ 149,512,001
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3 Proposed 2017 Bond Budget-to Actual (a/o April 28, 2020)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
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Projects MARKED UP Budgets 31, 2020 Alloc Less than WA\ [T\ IR B 28, 2020 Actuals Commitments Balance

5 $250k $250k
150 Non Construction:
151 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,769,114 85,312 19,676,979
152 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 1,692,958 622,764 -
153 Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 - 250,000 4,750,000
154 Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 2,599,683 277,271 4,631,046
155 Technology S 55,500,000 55,500,000 55,500,000 55,500,000 12,030,980 2,519,144 40,949,876
156 Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 - 6,712,198
157 Copying and Printing S - 1,518,000 1,518,000 1,518,000 180,115 51,617 1,286,269
158 Legal Services S - 380,000 734,822 734,822 573,527 208,625 (47,330)
159 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 238,839 302,157 598,004
160 Newspaper Advertising S - 949,000 949,000 949,000 7,680 35,392 905,928
161 Permits and Fees S - 3,416,000 3,416,000 3,416,000 798,084 208,508 2,409,408
162 Program Management S - 49,004,000 50,669,872 50,669,872 24,991,081 21,157,968 4,520,823
163 Safety Consulting S - 759,000 771,501 771,501 193,298 578,203 0
164 Subtotal Non Construction $ 178,086,000 178,453,323 178,453,323 65,763,161 26,296,961 $ 86,393,201
165
166 Program Contingency - 73,822,000 35,922,092 35,922,092 - - 35,922,092
167 Unused Surplus - - -
168
169 Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ 286,187,287 275,409,691 $ 573,138,021
170 Land Sales S (40,000,000) - -
171 Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (11,580,133) (523,564) (0)
172 Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) -
173 Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (21,173,144) (1,826,856) -
174 2017 Bond Total Amount $ 1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 $ 1,089,631,303 $ 243,434,011 $ 273,059,271 $ 573,138,021
175
176 Notes:
177 All numbers are as of April 28, 2020.
178 Targeted and Non Construction amounts include multiple projects.
179
180 * At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.5m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not beer
181 reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project
182
183 ** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10. has been spent to date from 2008 Bond funds. The 2017 Bond budget has not beer
184 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project
185
186 **% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $21.1m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not beer
187 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project
188
189 See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
190
191 Numbers may not add due to rounding.
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