PROJECT UPDATE REPORT

2017 Bond Program Modernizaton Projects
as of April 27, 2020

Location

Ann Richards

Project Name

Work Description

Full modernization of the existing facility to a state-of-the-
art campus at the current site. Technology: computer lab

Phase

Construction

Construction
Phase - %
Complete

Substantial
Completion Date
for Construction

On Schedule

Construction Comments

Project remains on target for opening spring of
2021, putting it ahead of the originally scheduled

adjacent road expansions. Technology: computer lab
improvements, teacher computers.

Phase 2: Apr 2020

Full Modernization X X 39 December 2020 Yes opening in August of 2021. All steel erection is
SYWL improvements, student mobile computers & teacher R o .
complete and envelope work is ongoing including
computers. X
all masonry and waterproofing.
New addition for Athletic Program improvements and
Modernization Phase 1 - renovation for core academics (Special Ed, Life Skills, Fine
Austin HS Athletics Addition, Renovation of |Arts, CTE). Technology: computer lab improvements, Design - July 2022 Yes
SPED, Fine Arts, and CTE presentation systems, student mobile, teacher
computers.
Parking lot is complete. Retention ponds and
Modernization Phase 1 - reirrigation systems are in progress. They should
Bowie HS Roadway, Parking Lot, Water New parking with drop-off and water quality pond. Construction 97 August 2020 Yes complete by August 2020. Parking lot football
Quality Ponds field striping and main Slaughter Lane entry
rework will start and finish this summer 2020.
Modernization Phase 1 - New Construction Concrete structure is complete. Metal stairs,
Bowie HS Parking Garage and Site New parking structure. 75 July 2020 Yes interior and exterior finishes + MEP are in
Improvements progress. Completion date is 7/31/21.
State of the art modernization of the existing facility.
. Modernization Phase 1 - Fine . . . 'g X ¥ .
Bowie HS X Additions and renovations to include athletics, fine arts  [Design - July 2022 Yes
Arts and Athletics R X R
and increased capacity. Technology improvements.
Full modernization and expansion with partial rebuild and
partial renovation. New construction to increase
Brentwood ES |Full Modernization permanent capacity and educational suitability of Design - July 2022 Yes
academic spaces. Technology: computer lab
improvements, teacher’s computers.
Design and construction of a new campus on existing site. L
School opened January 2020. Punchlist items and
Brown ES Full Modernization Technology: computer lab improvements, teacher Punch Out 99 December 2019 Yes p . v
landscaping ongoing.
computers.
Full modernization of existing campus. Additions and
renovations to increase permanent capacity with recently
constructed multi-purpose classrooms to remain at core |Construction Site work ongoing to prepare for portable setup.
CasisES  |Full Modernization purpose classroom 1 July 2022 Yes going to prep P P
of new construction. Site circulation improvements and Abatement to begin mid May 2020.
alignment with public roadways. Technology: computer
lab improvements, teacher’s computers.
Exterior masonry, parking lots, drives, and interior
Full modernization and expansion. Site work to include . y P e K
adjustments to site circulation and additional on-site Construction finish work continues. Preparing for
Doss ES Full Modernization ; K . 65 July 2020 Yes permananent power and HVAC start up early next
parking. Technology: computer lab improvements, . X .
X month. Kitchen flooring and bathrrom ceramic
teacher’s computers. i X
tile work on-going.
School opened in February. Phase 2 of this
- . - project includes abatement and demolition of
Full modernization creating a new state-of-the-art facility. o . X .
. . existing building and construction of parking lot
Design and construction to replace structurally and surrounding areas. There is a potential dela
Govalle ES  [Full Modernization compromised building areas and improve academic and [Construction 85 August 2020 Yes & ’ o P v
subbort areas. Technoloy: Network system on phase 2 as unforeseen additional asbestos to
impr:ovement.s resentagt\i/c.m systems ieacher computers be abated was discovered. Anticipated new
P P v ! P ’ completion date for Phase 2 is August 2020
(currently in review).
Health Science L Health Science School to be designed at LBJ ECHS,
Modernization Phase 1 - Career K - R . .
School at LBJ R expanding on the existing Career Launch, and including a |Design - January 2022 Yes
Launch Expansion .
ECHS master plan for the entire campus.
First phase of planned expansion of existing permanent
capacity to alleviate overcrowding and future growth.
- Classroom addition to assist in meeting the need of Construction mobilization began 4-27-20 with site
) Modernization Phase 1 - Increase N ) . ) ) )
Hill ES X . student enrollment. Concept to be refined as community [Construction 1 July 2021 Yes construction fencing and stormwater pollution
Capacity and Site Improvements | . . . . . . .
input is gathered during the design process. Site work to prevention plan (SWPPP) installation.
include adjustments to site circulation and additional on-
site parking.
Design and construct modernized new high school for
. Eastside Memorial Early College High School and
Eastside . . o
Memorial ECHS International High School at the original L.C. Anderson Structural steel topped out 4-21-20; envelope
. Full Modernization Campus. Restoration of the 900 Thompson Street address |Construction 30 July 2021 Yes . 'pp ) ! ) P
/ International i framing & sheathing, roofing, MEP rough-in.
Hs location and fagade. Technology: computer lab
improvements, student mobile computers & teacher
computers.
Design and construction of a new campus on existing site.
Site iirculation improvements to accor:modate the ?na’or Phase 1: Dec 2019 Phase 1 completed with school opening in January
Menchaca ES |Full Modernization P | Punch Out 99 ’ Yes 2020. Phase 2 substantial completion was April

21, 2020. Currently working on Phase 2 punch list.

Data gathered on 1/27/20




Location

Project Name

Modernization Phase 1 - New

Work Description

Modernization phase 1: 6th grade addition, library and
administration relocation, annex roofing and bus loop

Phase

Construction

Construction
Phase - %
Complete

Substantial
Completion Date
for Construction

On Schedule

Construction Comments

Previous update reflected a portion of the work
that has been resequenced. Complete project
scope remains on target to finish in December
2020 for a spring semester opening in 2021.

community spaces.

Murchison MS |6th Grade Addition, Renovation, " R 37 December 2020 Yes Current progress includes administrative area
. addition. Technology: computer lab improvements, - R L "
and Site Improvements . finishes with a completion in June. New addition
student mobile computers, teacher computers. R A K
remains underway with all structural steel in place
followed by masonry and other exterior
waterproofing elements.
Design and construction of a new state-of-the-art facility
that will increase capacity. Located on the existing
. southeast middle school site adjacent to Blazier X Exterior masonry and interior finishes underway.
New Blazier . o i . Construction - .
Relief New Build Elementary School to initially relieve Blazier Elementary 70 July 2020 Yes Awaiting permanent power from AE. Pending
School with grades 4-6 and future to be grade 6-8. completion of Baythrone Ave.
Technology: Computer lab improvements, student mobile
computers, teacher computers.
The new middle school will provide a facility to the
New Northeast . . . . . .
MS New Build Northeast Austin neighborhoods, with a planned capacity |Design - July 2022 Yes
of 800 to meet the needs of this community.
. . - X Exterior masonry and interior finishes underway.
New Southwest . Design and construction of a new state-of-the-art facility |Construction ‘y ) ,y
New Build L . R 65 July 2020 Yes Pond construction underway. Pending domestic
ES with increased capacity. Technology improvements. . X . -
and fire water service from Mid-Tex utilities.
Interior framing, MEP installations, and roofin;
Modernization of elementary school to support 21st Construction activities are org1 oing in the existing spaces. ¢
Norman ES  [Full Modernization century learning spaces, state-of-the-art technology and 30 November 2020 Yes going R 8 sp }
community spaces The level 2 elevated deck pour will take place the
¥ spaces. week of April 27th.
Design and construction of a new state-of-the-art facility
at the Read Pre-K campus. Technology: Computer lab
Rosedale School [Full Modernization X P . gy P Design - October 2021 Yes
improvements, student mobile computers, teacher
computers.
Modernization of elementary school to support 21st Construction General Contractor is fully mobilized, and
Sanchez ES  |Full Modernization century learning spaces, state-of-the art technology and 5 June 2021 Yes construction team is on site full time.

Demo and abatement are ongoing.

Data gathered on 1/27/20




