
There were no 2017 Bond Budget Amendments in 
April 2020 
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March 2020 ‐ 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Eastside Vertical Modernization (Sanchez) ‐ Increase in budget to modernize Sanchez at the same 
standards as the other comprehensive projects. Additionally, Sanchez is on a unique site with narrow 
surrounding streets and City of Austin requirements. 
Modernized Eastside HS @ Anderson ‐ Transfer funds back into contingency since we are past a 
significant point in construction. 
New Southwest ES ‐ Due to the golden warbler, early release of the job package needed to be 
advertised, at the time market conditions were high and numbers for the project were unfavorable so 
we needed to add 2.8M to the project to ensure we carried money for early deployment and cover the 
costs of the unfavorable bid 

$2,463,433 

‐$1,000,000 

$2,862,012 

Total March 2020 $4,325,445 

January 2020 ‐ 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Blazier Relief ‐ Budget increased due to the construction of shell space to accommodate a future 7th 
grade build‐out and allowance carried to facilitate schedule acceleration required due to a two month 
delay in the issuance of the site development permit. $1,375,000 
LBJ Vertical Modernization (Norman) ‐ Significant demolition and new construction required to meet Ed 
Specs. This was done instead of renovating as originally planned. $5,975,644 
New Southwest ES ‐ Budget increase due to the complexities of the site including complexities of 
construction atop Edwards limestone formation, existing karst features, grade change across the site, 
required extension of public utilities, and challenges of construction in a protected environmental 
habitat. $1,500,000 
Allison ES‐To supplement Critical Facility Deficiency budgets for negative balances. $89,042 
Bowie HS‐To supplement Critical Facility Deficiency budgets for negative balances. $209,352 

Nelson Field /Bus Terminal‐‐ The budget increased to cover the additional cost of added square footage 
needed due to overcrowding, and required temporary portable to displace staff during construction. $218,237 
O. Henry MS‐To supplement Critical Facility Deficiency budgets for negative balances. $81,228 
Legal Services‐To supplement Critical Facility Deficiency budgets at 14 schools for negative balances. $97,927 

Total January 2020 $9,546,430 

October 2019 ‐ 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Ann Richards ‐ Increase in square footage to allow for new construction in line with district 
modernization principles instead of substantial renovation as planned, resulting in higher quality 
building, shorter schedule, and less disruption to the campus. $2,200,000 
Murchison ‐ Budget increased due to additional infrastructure required for future phases of 
modernization, including the connection between the existing building and new addition, drainage 
infrastructure, fire protection improvements, and additional temporary portables for onsite swing during 
construction. $2,500,000 
Eastside Memorial HS ‐ The cost of the delay, redesign, and historic materials salvage and reconstruction 
required a supplement to the budgeted from program contingency. 
The district coordinated with the Alumni Association to gain approval for demolition from the City of 
Austin Historic Landmark Commission. Historical preservation added a schedule delay in the project 
during design, resulting in a one school year delay to the project. $8,939,000 

Total October 2019 $13,639,000 

July 2019  ‐ 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Construction Management‐To supplement Critical Facility Deficiency budgets for negative balances. $940,000 
Construction Management‐To supplement Legal Services budgets for negative balances. $223,542 
Total July 2019 $1,163,542 

May 2019 ‐ 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Doss ‐ The dual language program required an increase in the space program from the typical Ed. Spec. 
to accommodate additional classrooms. 
The final design relocated the building to the north east corner and increased it to three stories, utilizing 
the natural topography of the site. This resulted in saving significant green space and trees, but required 
demolishing and rebuilding the existing library, which had been planned to remain. The existing gym 
was able to be preserved due to its good condition, and location onsite. 

$1,300,000 
Hill‐To supplement Critical Facility Deficiency budgets for negative balances. $164,382 
Construction Management‐To supplement Critical Facility Deficiency budgets for negative balances. $389,888 

Total May 2019 $1,854,270 

April 2019 ‐ 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

T. A. Brown ‐Sustainable design for AEGB & LEED accreditation, master planned the outdoor learning 
area, and the installation of Thermal ICE storage HVAC system to dramatically reduce operations costs 
resulted in additional costs. Changes were in line with the school community’s desire to have a school 
that promotes “place‐based environmental learning rooted in STEM.” $1,969,000 
Govalle ‐ Site constraints required additional improvements and costs required for an occupied site 
during construction. $1,500,000 

Total April 2019 $3,469,000 

November 2018 ‐ 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Menchaca ‐ Complexities including site restrictions of building layout, additional traffic control, green 
scape areas, resulted in a three‐building design, and extended internal traffic drive resulted in increased 
costs. $3,670,000 

Total November 2018 

Total To Date: 

$3,670,000 

$37,667,687 

Notes: 
All numbers are as of April 28, 2020. 
Numbers may not add due to rounding. 
There were no 2017 Bond Budget Amendments in April 2020. 


