
 

Issues, Risks and Substantial Changes 

Program-wide Cost  

Austin is experiencing inflation in construction costs beyond projections at 
a rate up to 6% yearly.  This includes increases in the cost of steel and 
concrete as well as other essential materials. In addition, Austin’s 
continuous growth and influx of large construction projects have increased 
the demand for labor and in turn, its cost.  This, along with project specific 
challenges, has directly impacted the projects included in this bond 
program.  CMD Leadership is closely monitoring program cost projections, 
including program contingency. 

Sanchez ES - Veneer Issue 

The project team discovered that the existing exterior brick veneer was 
incorrectly installed when originally constructed in 1977, and that no air 
gap exists, causing moisture issues within the wall.  Project team is 
investigating to find the best solution.  This is likely to result in a cost 
increase, and possible use of additional program contingency. 

Murchison MS - Schedule Changes 

In February, we notified the CBOC of a schedule resequencing for 
components of the Murchison MS project.  The admin is now on schedule 
to deliver this summer, with the library and 6th grade addition delivering in 
late fall of 2020. 

The Rosedale School - Budget and Schedule 

 [pending input from Matias] 

 
TRAVIS HS - Crawlspace Asbestos 

The district is preparing to conduct structural repairs to the crawl space, an 
area which is believed to contain asbestos. Tests of soil samples 
confirmed contamination, meaning the architects and engineers can’t enter 
the crawl space to determine what structural repairs need to be undertaken 
until after the asbestos is removed. As an alternative, the district is trying 
to assess, without going into the crawl space, which areas might need the 
most significant structural repairs.  Regardless, the district will still need to 
abate the the soil, have an engineer enter and confirm/modify district plans, 
and then proceed with repairs. This could delay the schedule for this 
portion of the project, and result in this scope of work being deferred to a 
later date.  The remainder of the project is proceeding on schedule. 



 

 


