
   

 

 

 

       

 

 

 

 

  

 

   

   

     

  

 

 

 

       

 

 

 

 

 

 

   

 
 

 

   

       

   

 

   

 

 

     

   
 

   

   

   

 

   

 

   

   

     

   

 

     

 

 

 

   

     

 

   

   

 

   

   

   

   

 
 

   

       

 

 

 

   

         

 

     

 

   

 

 

   

           

   

     

 

  

 

     

 

     
 

 

     

P R O J  E C T   U  P  D A T E   R E P O R T  

2017 Bond Program Modernizaton Projects 
as of April 27, 2020 

Location Project Name Work Description Phase 
Construction 

Phase ‐ % 
Complete 

Substantial 
Completion Date 
for Construction 

On Schedule Construction Comments 

Ann Richards 
SYWL 

Full Modernization 

Full modernization of the existing facility to a state‐of‐the‐

art campus at the current site. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Construction 
39 December 2020 Yes 

Project remains on target for opening spring of 
2021, putting it ahead of the originally scheduled 
opening in August of 2021.  All steel erection is 
complete and envelope work is ongoing including 

all masonry and waterproofing. 

Austin HS 
Modernization Phase 1 ‐

Athletics Addition, Renovation of 
SPED, Fine Arts, and CTE 

New addition for Athletic Program improvements and 

renovation for core academics (Special Ed, Life Skills, Fine 

Arts, CTE). Technology: computer lab improvements, 
presentation systems, student mobile, teacher 

computers. 

Design  ‐ July 2022 Yes 

Bowie HS 
Modernization Phase 1 ‐

Roadway, Parking Lot, Water 
Quality Ponds 

New parking with drop‐off and water quality pond. Construction 97 August 2020 Yes 

Parking lot is complete. Retention ponds and 

reirrigation systems are in progress. They should 

complete by August 2020. Parking lot football 

field striping and main Slaughter Lane entry 
rework will start and finish this summer 2020. 

Bowie HS 
Modernization Phase 1 ‐ New 
Parking Garage and Site 
Improvements 

New parking structure. 
Construction 

75 July 2020 Yes 
Concrete structure is complete. Metal stairs, 

interior and exterior finishes + MEP are in 
progress. Completion date is 7/31/21. 

Bowie HS 
Modernization Phase 1 ‐ Fine 
Arts and Athletics 

State of the art modernization of the existing facility. 
Additions and renovations to include athletics, fine arts 
and increased capacity.  Technology improvements. 

Design  ‐ July 2022 Yes 

Brentwood ES Full Modernization 

Full modernization and expansion with partial rebuild and 

partial renovation. New construction to increase 
permanent capacity and educational suitability of 
academic spaces. Technology: computer lab 
improvements, teacher’s computers. 

Design  ‐ July 2022 Yes 

Brown ES Full Modernization 
Design and construction of a new campus on existing site. 
Technology: computer lab improvements, teacher 
computers. 

Punch Out 99 December 2019 Yes 
School opened January 2020.  Punchlist items and 
landscaping ongoing. 

Casis ES Full Modernization 

Full modernization of existing campus. Additions and 
renovations to increase permanent capacity with recently 

constructed multi‐purpose classrooms to remain at core 
of new construction. Site circulation improvements and 

alignment with public roadways. Technology: computer 
lab improvements, teacher’s computers. 

Construction 
1 July 2022 Yes 

Site work ongoing to prepare for portable setup. 
Abatement to begin mid May 2020. 

Doss ES Full Modernization 

Full modernization and expansion. Site work to include 
adjustments to site circulation and additional on‐site 
parking. Technology: computer lab improvements, 
teacher’s computers. 

Construction 
65 July 2020 Yes 

Exterior masonry, parking lots, drives, and interior 
finish work continues.  Preparing for 

permananent power and HVAC start up early next 

month.  Kitchen flooring and bathrrom ceramic 

tile work on‐going. 

Govalle ES Full Modernization 

Full modernization creating a new state‐of‐the‐art facility. 
Design and construction to replace structurally 
compromised building areas and improve academic and 

support areas. Technology: Network system 
improvements, presentation systems, teacher computers. 

Construction 85 August 2020 Yes 

School opened in February.  Phase 2 of this 
project includes abatement and demolition of 
existing building and construction of parking lot 
and surrounding areas.  There is a potential delay 
on phase 2 as unforeseen additional asbestos to 
be abated was discovered.  Anticipated new 
completion date for Phase 2 is August 2020 
(currently in review). 

Health Science 

School at LBJ 

ECHS 

Modernization Phase 1 ‐ Career 
Launch Expansion 

Health Science School to be designed at LBJ ECHS, 
expanding on the existing Career Launch, and including a 
master plan for the entire campus. 

Design  ‐ January 2022 Yes 

Hill ES 
Modernization Phase 1 ‐ Increase 
Capacity and Site Improvements 

First phase of planned expansion of existing permanent 

capacity to alleviate overcrowding and future growth. 
Classroom addition to assist in meeting the need of 
student enrollment. Concept to be refined as community 

input is gathered during the design process. Site work to 
include adjustments to site circulation and additional on‐

site parking. 

Construction 1 July 2021 Yes 
Construction mobilization began 4‐27‐20 with site 
construction fencing and stormwater pollution 

prevention plan (SWPPP) installation. 

Eastside 
Memorial ECHS 
/ International 

HS 

Full Modernization 

Design and construct modernized new high school for 

Eastside Memorial Early College High School and 
International High School at the original L.C. Anderson 
Campus. Restoration of the 900 Thompson Street address 
location and façade. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Construction 30 July 2021 Yes 
Structural steel topped out 4‐21‐20; envelope 
framing & sheathing, roofing, MEP rough‐in. 

Menchaca ES Full Modernization 

Design and construction of a new campus on existing site. 
Site circulation improvements to accommodate the major 

adjacent road expansions. Technology: computer lab 
improvements, teacher computers. 

Punch Out 99 
Phase 1: Dec 2019 
Phase 2: Apr 2020 

Yes 
Phase 1 completed with school opening in January 

2020. Phase 2 substantial completion was April 

21, 2020. Currently working on Phase 2 punch list. 

Data gathered on 1/27/20 



   

 

 

 

 

 

 

     

   

 

 

  

     

 

   

 

 

   

   

   

 

   

 

    

 

   

 
 

 

 

     

 

 
   

   

    

   

  

   

    

       

    

   

       

 
 

   

  

 

 

   

     

Location Project Name Work Description Phase 
Construction 

Phase ‐ % 
Complete 

Substantial 
Completion Date 
for Construction 

On Schedule Construction Comments 

Murchison MS 
Modernization Phase 1 ‐ New 
6th Grade Addition, Renovation, 
and Site Improvements 

Modernization phase 1: 6th grade addition, library and 
administration relocation, annex roofing and bus loop 

addition. Technology: computer lab improvements, 
student mobile computers, teacher computers. 

Construction 
37 December 2020 Yes 

Previous update reflected a portion of the work 
that has been resequenced.  Complete project 
scope remains on target to finish in December 

2020 for a spring semester opening in 2021. 
Current progress includes administrative area 
finishes with a completion in June.  New addition 

remains underway with all structural steel in place 
followed by masonry and other exterior 

waterproofing elements. 

New Blazier 

Relief 
New Build 

Design and construction of a new state‐of‐the‐art facility 
that will increase capacity. Located on the existing 

southeast middle school site adjacent to Blazier 
Elementary School to initially relieve Blazier Elementary 
School with grades 4‐6 and future to be grade 6‐8. 
Technology: Computer lab improvements, student mobile 
computers, teacher computers. 

Construction 
70 July 2020 Yes 

Exterior masonry and interior finishes underway. 
Awaiting permanent power from AE.  Pending 
completion of Baythrone Ave. 

New Northeast 
MS 

New Build 
The new middle school will provide a facility to the 

Northeast Austin neighborhoods, with a planned capacity 
of 800 to meet the needs of this community. 

Design  ‐ July 2022 Yes 

New Southwest 

ES 
New Build 

Design and construction of a new state‐of‐the‐art facility 
with increased capacity. Technology improvements. 

Construction 
65 July 2020 Yes 

Exterior masonry and interior finishes underway. 
Pond construction underway.  Pending domestic 

and fire water service from Mid‐Tex utilities. 

Norman ES Full Modernization 
Modernization of elementary school to support 21st 

century learning spaces, state‐of‐the‐art technology and 

community spaces. 

Construction 
30 November 2020 Yes 

Interior framing, MEP installations, and roofing 
activities are ongoing in the existing spaces. 
The level 2 elevated deck pour will take place the 
week of April 27th. 

Rosedale School Full Modernization 

Design and construction of a new state‐of‐the‐art facility 
at the Read Pre‐K campus. Technology: Computer lab 
improvements, student mobile computers, teacher 
computers. 

Design  ‐ October 2021 Yes 

Sanchez ES Full Modernization 
Modernization of elementary school to support 21st 

century learning spaces, state‐of‐the art technology and 
community spaces. 

Construction 
5 June 2021 Yes 

General Contractor is fully mobilized, and 

construction team is on site full time. 
Demo and abatement are ongoing. 

Data gathered on 1/27/20 


