
PROJECT UPDATE REPORT 

2017 Bond Program Targeted Projects 
as of April 27, 2020 

Location Project Name Work Description Phase 
Phase ‐ % 

Complete 

Substantial 

Completion Date 

for Construction 

Construction 

On Schedule 
Construction Comments 

Akins High School Critical Repairs ‐ Roof 

Repair or Replacement 
• Roofing System Replacement 04‐Bid, Award 90 TBD 

Akins High School Critical Repairs ‐ HVAC, 

Building Envelope, Site 

Drainage 

• Improvements to Seal Building Envelope 

• Heating and Air Conditioning 

Improvements • Site Drainage 

Improvements 

03‐Design 5 TBD 

Akins High School Theater Stage Rigging 

Repairs 
• Theater Stage Rigging Repairs.  Will 

complete 4 schools by 2020 and 4 school 

by 2021. 

04‐Bid, Award 5 TBD 

Allison Elementary 

School 
Electrical, HVAC, 

Plumbing, Security, Site 

Drainage 

Improvements 

• Courtyard Fence Installation • Drainage 

and Structural Improvements • Electrical 

System Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements 

07‐Closeout 90 

Anderson High School Critical Repairs ‐ Roof 

Repair or Replacement 
• Roofing System Replacement 08‐Financial Closeout 20 

Anderson High School Theater Stage Rigging 

Repairs 
• Theater Rigging Repairs 06‐Punch Out 50 

Austin High School HVAC, Playfields 

Improvements 
Project scope involves replacement of 

Chillers and Cooling Tower and associated 

services at Austin HS. Playfield 

improvements and associated funding 

removed from project scope. 

05‐Construction 95 5/25/2020 Yes Construction is progressing and expected to be substantially 

complete in May 2020. Presently, two new Chillers and 

Cooling Tower have been set in place and installation of 

piping, electrical and controls system are nearing 

completion. One Chiller is in operation in association with 

the Cooling Tower as of April 23, 2020. 

Bailey Middle School Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Plumbing 

Improvements 

03‐Design 5 TBD 

Baranoff Elementary 

School 
Roof ‐ Repair or 

Replacement 
• Roofing System Replacement 04‐Bid, Award 95 TBD 

Becker Elementary 

School 
Electrical, HVAC, 

Building Envelope, Site 

Drainage 

Improvements 

Architectural and Interior Renovations; 

Electrical System Improvements; Heating 

and Air Conditioning Improvements; Site 

Drainage Improvements 

07‐Closeout 95 

Bedichek Middle 

School 
Critical Repairs ‐ Crawl 

Space, Electrical, HVAC, 

Building Envelope, 

Plumbing, Safety, Site 

Drainage, Structural 

• Crawl Space Drainage Improvements • 

Electrical System Improvements • Heating 

and Air Conditioning Improvements • 

Improvements to Seal Building Envelope • 

Plumbing Improvements • Safety 

Improvements • Sidewalk Improvements • 

Structural Improvements 

03‐Design 80 TBD 

Blanton Elementary 

School 
Building Envelope, 

Pavement, Site 

Drainage 

Improvements 

ORIGINAL SCOPE • Improvements to Seal 

Building Envelope • Sidewalk 

Improvements • Site Drainage 

Improvements REVISED SCOPE: PTA has 

identified locations around campus that 

are not fully accessible for their students. 

This project will improve ADA/TAS 

accessibly for students and staff. 

03‐Design 10 TBD 

Boone Elementary 

School 
Critical Repairs ‐ Crawl 

Space, Electrical, HVAC, 

Building Envelope, 

Pavement, Plumbing, 

Site Drainage 

• Below‐Floor Crawl Space Ventilation 

Improvements • Courtyard Improvements 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Plumbing 

Improvements • Site Drainage 

Improvements 

03‐Design 5 TBD 

Bowie High School HVAC, Plumbing 

Improvements 
Project scope involves replacement of 

selected Air‐conditioning equipment and 

upgrade to BACNET‐Tridium Controls in 

Administration 'A' building and Classroom 

'B' building at Bowie HS. 

05‐Construction 70 8/11/2020 Yes Installation of 61 Air‐conditioning units is expected to start in 

May, 2020. 

Bryker Woods 

Elementary School 
Critical Repairs ‐

Electrical, Building 

Envelope 

Electrical and Pest Control Renovations at 

Bryker Woods ES 
05‐Construction 5 7/15/2020 Yes Asbestos abatement report was sent to MWM for permit 

process. When permit and contract is finalized, work will 

begin. Long lead time on lights is 8 weeks, and that is the 

majority of the work. Submittals in review. 

Burnet Middle School Critical Repairs ‐

Electrical, Plumbing, 

Site Drainage 

• Electrical System Improvements • 

Plumbing Improvements • Site Drainage 

Improvements 

03‐Design 25 TBD 

Casey Elementary 

School 
HVAC Improvements • Heating and Air Conditioning 

Improvements 
07‐Closeout 99 

Cook Elementary 

School 
Crawl Space, HVAC, 

Plumbing, Site Drainage 

Improvements 

Replacement of Air‐conditioning units with 

associated controls, electrical, piping and 

ductwork in classrooms. Replace existing 

Controls system with new BACNET‐Tridium 

Controls System for entire campus. 

Plumbing improvements involving fixtures 

and plumbing replacements. Abatement 

required with respect to some work areas. 

Civil improvements and grading for proper 

drainage in specific areas around school 

building. Replace a few precast retainers in 

crawlspace area. Replace a few exterior 

doors in main building. 

05‐Construction 7 8/10/2020 Yes Pre‐construction Meeting was held on April 23, 2020. COA 

Building Permit for project is in process. 

Covington Middle 

School 
Critical Repairs ‐

Electrical, HVAC, 

Plumbing, Safety 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Plumbing Improvements 

• Safety Improvements 

05‐Construction 30 8/3/2020 Yes Construction has begun. 

Cowan Elementary 

School 
Roof ‐ Repair or 

Replacement 
Roofing Replacement and Exterior Wall 

Improvements 
03‐Design 95 TBD 

Cowan Elementary 

School 
Cowan ES ‐ Electrical, 

HVAC, Plumbing 

Improvements 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Plumbing Improvements 

03‐Design 25 TBD 



 

Location Project Name Work Description Phase 
Phase ‐ % 

Complete 

Substantial 

Completion Date 

for Construction 

Construction 

On Schedule 
Construction Comments 

Crockett Early College 

High School 
Roof ‐ Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Cunningham 

Elementary School 
Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing, Site Drainage 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Plumbing 

Improvements • Site Drainage 

Improvements 

05‐Construction 5 8/5/2020 Yes Contractor has begun staging and mobilizing. Received 

Building Permit Approval on 04. 24.20. Work will start this 

week 04.27.20. 

Dawson Elementary 

School 
Critical Repairs ‐ Roof ‐

Mod Bit, BUR, Metal, 

Skylight Replacement 

• Roofing System Improvements 03‐Design 40 TBD 

Delco Activity Center Critical Repairs ‐ Crawl 

Space 
ORIGINAL SCOPE (was completed in 

previous project): Re‐grade around 

building perimeter so water drains away 

from building. Raise area‐way curb heights 

to prevent surface water infiltration into 

crawl space. REVISED SCOPE: Address 

water infiltration coming in at corner entry 

hollow metal storefront systems; install 

canopies at two entries; repair uneven 

grade between building slab and adjacent 

flatwork; replace unsafe concrete panel 

screening face with chain link fence. 

03‐Design 95 TBD 

Dobie Middle School Dobie MS‐Crawl Space, 

HVAC, Building 

Envelope, Playfields, 

Plumbing, Site Drainage 

Improvements 

• Below‐Floor Crawl Space and Structural 

Improvements • Heating and Air 

Conditioning Improvements • 

Improvements to Seal Building Envelope • 

Playfield Improvements • Plumbing 

Improvements • Site Drainage 

Improvements 

05‐Construction 15 8/7/2020 Yes Contractor is ready to complete the under slab pipe 

replacement over the summer for the grease trap. The 

contractor will begin some work in early May. The kitchen is 

still in operation, handing out meals in a drive‐thru manner 

in the parking lot. This may conflict with our staging area for 
the contractor. It was also discussed that the food service 

may continue through the summer which will keep us from 

completing our work. 

Galindo Elementary 

School 
Critical Repairs ‐ HVAC, 

Plumbing 
Project scope involves Heating and Air 

Conditioning Improvements at Galindo ES. 
03‐Design 25 TBD 

Gorzycki Middle School Critical Repairs ‐ HVAC • Heating and Air Conditioning 

Improvements 
03‐Design 5 TBD 

Graham Elementary 

School 
Roof ‐ Repair or 

Replacement 
• Roofing System Replacement 03‐Design 75 TBD 

Graham Elementary 

School 
Critical Repairs ‐ Crawl 

Space, HVAC, Building 

Envelope, Pavement 

• Below‐Floor Crawl Space Ventilation and 

Drainage Improvements • Foundation and 

Support Repairs • Heating and Air 

Conditioning Improvements • 

Improvements to Seal Building Envelopes 

• Sidewalk Improvements 

03‐Design 5 TBD 

Gullett Elementary 

School 
Critical Repairs ‐

Electrical, Building 

Envelope, Site Drainage 

• Electrical System Improvements • 

Improvements to Seal Building Envelope • 

Site Drainage Improvements 

05‐Construction 5 8/5/2020 Yes Contractor has begun mobilizing for construction. Work will 

start April 27. 

Hart Elementary 

School 
Critical Repairs ‐

Electrical, HVAC 
• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements 

03‐Design 5 TBD 

Highland Park 

Elementary School 
Electrical, HVAC, 

Plumbing, Site Drainage 

Improvements 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Plumbing Improvements 

• Site Drainage Improvements 

07‐Closeout 98 

Hill Elementary School Electrical, HVAC 

Improvements 
• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements 

05‐Construction 70 8/3/2020 Yes A prior TDLR TAS violation from a past project was added to 

the original project scope. Due to COA permitting approval 

delays, the TDLR violation will need to be corrected in 

summer 2020. Change order for work issued. Early start on 

remaining ADA rest rooms 4/27/20. 

Houston Elementary 

School 
Roof Repair or 

Replacement 
• Roofing System Replacement 08‐Financial Closeout 50 

Houston Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, Site 

Drainage 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Site Drainage 

Improvements 

04‐Bid, Award 99 TBD 

Joslin Elementary 

School 
Critical Repairs ‐ Roof ‐

Mod Bit, BUR 
• Roofing System Replacement 08‐Financial Closeout 95 

Joslin Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing, Site Drainage 

• Architectural and Interior Renovations • 

Electrical System Improvements • Heating 

and Air Conditioning Improvements • 

Plumbing Improvements • Site Drainage 

Improvements 

03‐Design 99 TBD 

Kealing Middle School Critical Repairs ‐ Crawl 

Space, HVAC 
ORIGINAL SCOPE: Below‐Floor Crawl 

Space Ventilation Improvements • Heating 

and Air Conditioning Improvements / 

Replace AHUs in the Mezzanine, in rooms 

108 and 109, in the Mechanical Room in 

the main building. Replace six urinals in 

Building D. REVISED SCOPE: Below‐floor 

crawl space plumbing in Building B is 

failing. It will be repaired Summer 2020, by 

JOC. Remaining HVAC project work to 

replace 12 AHUs to be completed Summer 

2021 as a CSP‐bid project. 

04‐Bid, Award 20 TBD 

Kealing Middle School Theater Stage Rigging 

Repairs 
• Theater Stage Rigging Repairs.  Will 

complete 4 schools by 2020 and 4 school 

by 2021. 

04‐Bid, Award 5 TBD 

Kiker Elementary 

School 
Critical Repairs ‐ HVAC, 

Building Envelope 
Critical repairs to HVAC system and 

building envelope. 
03‐Design 15 TBD 

Lamar Middle School Roof Repair or 

Replacement 
• Roofing System Replacement 08‐Financial Closeout 5 

Lamar Middle School Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Playfields 

• Electrical System Improvements • 

Exterior Wall and Window Repairs • Full 

Running Track Replacement • Heating and 

Air Conditioning Improvements 

05‐Construction 30 8/3/2020 Yes Project has three parts: 1) The main CSP contract with DKC 

which is in progress, 2) A $25k JOC track repair contract with 

Hellas that has been completed, and 3) a JOC contract, yet to 

be issued, for about $300k, for track resurfacing. CSP part 

issued early start of construction 4/27/20. JOC contract has 

not yet been issued. 

LASA High School at 

the Eastside Memorial 

ECHS Campus 

Critical Repairs ‐

Electrical, HVAC, Site 

Drainage 

• Electrical System Improvements at 

Current Eastside Memorial ECHS Location 

• Heating and Air Conditioning 

Improvements at Current Eastside 

Memorial ECHS Location • Site Drainage 

Improvements at Current Eastside 

Memorial ECHS Location 

03‐Design 5 TBD 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 

Substantial 

Completion Date 

for Construction 

Construction 

On Schedule 
Construction Comments 

Lee Elementary School Critical Repairs ‐ Crawl 
Space, HVAC, Building 

Envelope, Plumbing 

• Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Plumbing 

Improvements • Structural Improvements 

05‐Construction 5 8/7/2020 Yes Contractor has begun sending submittals for review. They 

are ready to mobilize get project started. 

Linder Elementary 

School 
Crawl Space, Electrical, 

HVAC Improvements 
• Below‐Floor Crawl Space Ventilation and 

Structural Improvements • Electrical 

System Improvements • Heating and Air 

Conditioning Improvements 

05‐Construction 30 8/3/2020 Yes Construction has begun. 

Lively Middle School Roof ‐ Repair or 

Replacement at Lively 

MS 

• Roofing System Replacement 05‐Construction 98 8/21/2020 Yes Work proceeding well. Most HVAC modifications complete 

several Plumbing leaks addressed that were not part of the 

original scope. Roofing membrane is installed Completing 

Mechanical items. Adding roof replacement to one 

portables. Additional roof area needs improvement to 

prevent water intrusion. Change Order executed to include 

areas not identified as leaking during initial investigation. 

Lively Middle School Theater Stage Rigging 

Repairs 
• Theater Stage Rigging Repairs.  Will 

complete 4 schools by 2020 and 4 school 

by 2021. 

04‐Bid, Award 5 TBD 

Maplewood 

Elementary School 
Critical Repairs ‐

Electrical, HVAC 
• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements 

03‐Design 90 TBD 

Martin Middle School Roof ‐ Repair or 

Replacement 
• Roofing System Replacement. 

Investigation indicates most roof areas in 

good condition. Roof areas to be replaced 

TBD. 

03‐Design 50 TBD 

Martin Middle School Electrical, HVAC, 

Plumbing 

Improvements 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Plumbing Improvements 

06‐Punch Out 98 

Mathews Elementary 

School 
Electrical, HVAC, 

Plumbing, Safety 

Improvements 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Plumbing Improvements 

• Safety Improvements 

06‐Punch Out 98 

McBee Elementary 

School 
Critical Repairs ‐

Architectural 

Renovations, HVAC, 

Plumbing 

• Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Plumbing 

Improvements 

05‐Construction 15 8/7/2020 Yes Construction has begun. 

Mendez Middle School Theater Stage Rigging 
Repairs 

• Theater Stage Rigging Repairs.  Will 

complete 4 schools by 2020 and 4 school 

by 2021. 

04‐Bid, Award 5 TBD 

Nelson Field Bus 

Terminal 
Architectural 

Renovations, Electrical, 

HVAC, Improvements 

to Seal Building 

Envelope 

• Electrical System Improvements • 

Exterior Repair • Floor and Ceiling 

Improvements • Heating and Air 

Conditioning Improvements 

07‐Closeout 65 

Northeast Early College 

High School 
Electrical, Safety, Site 

Drainage at Northeast 

ECHS 

• Electrical System Improvements • Safety 

Improvements • Site Drainage 

Improvements 

05‐Construction 10 7/31/2020 Yes Construction is in progress. Rainwater drainage 

improvements (outdoor work) in progress and scheduled to 

continue until mid‐May. Electrical circuit tracing is taking 

place until end of May in anticipation of summer electrical 

work (contractors inside the building until then). Drainage 

improvements are about 70% complete. Awaiting contractor 

start date for eletrical work and paving on main drive. 

Northeast Early College 

High School 
Academic Reinvention: 

Improvements for 

Technology Career 

Launch Program 

• Academic Reinvention: Improvements 

for Technology Career Launch Program 
04‐Bid, Award 10 TBD 

O. Henry Middle 

School 
Architectural 

Renovations, HVAC, 

Site Drainage 

Improvements 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Lighting and Security 

Improvements • Plumbing Improvements 

07‐Closeout 10 

Oak Hill Elementary 

School 
Electrical, Plumbing, 

Safety Improvements 
• Electrical System Improvements • 

Plumbing Improvements • Safety 

Improvements • Stairway Safety 

Improvements 

07‐Closeout 99 

Oak Springs 

Elementary School 
Critical Repairs ‐

Building Envelope 
• Improvements to Seal Building Envelope 09‐Complete 100 

Odom Elementary 

School 
Roof Repair or 

Replacement 
• Roofing System Replacement 08‐Financial Closeout 30 

Odom Elementary 

School 
Odom ES ‐ Electrical, 

HVAC, Building 

Envelope, Plumbing 

Improvements 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Plumbing 

Improvements 

05‐Construction 5 8/2/2020 Yes ACR recommended that we consider different chiller than 

designed because JCI no longer offers a matching air cooled 

condenser. This caused a delay in construction. Decision 

finally reached on which chiller to use. Awaiting submittal 

approval. Chlller delivery is delayed until at least mid‐July 

and project cannot finish early. Contractor can start 

electrical work inside building early. 

Ortega Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Plumbing 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Plumbing Improvements 

05‐Construction 20 8/3/2020 Yes Submittals in process. Work has begun. Anticipating 

substantial completion date of 7/17/20. 

Palm Elementary 

School 
Roof Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Palm Elementary 

School 
Crawl Space, HVAC, 

Building Envelope, 

Plumbing, Site Drainage 

Improvements 

• Below‐Floor Crawl Space Pipe Repairs • 

Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Plumbing 

Improvements • Site Drainage 

Improvements 

05‐Construction 5 8/3/2020 Yes Submittals in process. Expected delivery for cooling tower is 

mid‐June. Expected substantial completion is 8/3/20. 

Patton Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing, Security 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Plumbing 

Improvements • Safety Improvements 

03‐Design 5 TBD 

Pease Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Plumbing 

Project Scope involves replacement of 

main Outside Air Unit placed on roof and 

electrical and plumbing improvements at 

Pease ES. 

03‐Design 99 TBD 

Pecan Springs 

Elementary School 
Architectural 

Renovations, Electrical, 

HVAC, Building 

Envelope, Plumbing, 

Site Drainage 

Improvements 

• Architectural and Interior Renovations • 

Electrical System Improvements • Heating 

and Air Conditioning Improvements • 

Plumbing Improvements • Site Drainage 

Improvements 

08‐Financial Closeout 20 



Location Project Name Work Description Phase 
Phase ‐ % 

Complete 

Substantial 

Completion Date 

for Construction 

Construction 

On Schedule 
Construction Comments 

Pillow Elementary 

School 
Roof Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Pleasant Hill 

Elementary School 
Electrical, HVAC, 

Playfields, Plumbing, 

Safety, Site Drainage 

Improvements 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Playground 

Improvements • Plumbing Improvements 

• Safety Improvements 

07‐Closeout 80 

Reilly Elementary 

School 
Roof Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Reilly Elementary 

School 
Electrical, HVAC, 

Building Envelope, 

Plumbing 

Improvements 

• Electrical System Improvements • 

Enclose Exterior Corridors • Improvements 

to Seal Building Envelope • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements 

07‐Closeout 99 

Ridgetop Elementary 

School 
Roof ‐ Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Rodriguez Elementary 

School 
Critical Repairs ‐

Architectural 

Renovations, HVAC, 

Lighting 

Architectural Renovations, HVAC, Lighting 05‐Construction 15 7/31/2020 Yes Construction has begun. 

Sadler Means Young 

Women's Leadership 

Academy 

Critical Repairs ‐

Architectural 

Renovations, Electrical, 

Pavement, Site 

Drainage, Structural 

• Architectural and Interior Renovations • 

Electrical System Improvements • Exterior 

Stairs Construction • Site Drainage 

Improvements • Structural Improvements 

03‐Design 5 TBD 

St. Elmo Elementary 

School 
HVAC Improvements • Heating and Air Conditioning 

Improvements 
07‐Closeout 5 

Sunset Valley 

Elementary School 
Critical Repairs ‐ HVAC, 

Building Envelope, 

Pavement, Site 

Drainage, Structural 

Bulk of the work is to replace GTHP with 

RTU's on the annex while also replacing 

the outside Air units; Civil; will address 

drainage issues at critical locations; 

structural will look to repair concrete 

structure in the crawl space. 

05‐Construction 5 8/7/2020 Yes Contractor is sending submittals for AE team to review. Pre‐

construction meeting is completed. Still working on permit 

for site work. Mechanical permit can be picked up and 

started when ready. Looking to start early if possible. 

Toney Burger Athletic 

Complex 
Critical Repairs ‐

Electrical, Lighting, 

Pavement, Playfields, 

Structural 

• Electrical System Improvements • Full 

Track Replacement • Lighting and Security 

Improvements • Sidewalk and Pavement 

Improvements • Structural Repairs 

03‐Design 25 TBD 

Travis Early College 

High School 
Roof Repair or 

Replacement 
• Roofing System Replacement 09‐Complete 100 

Travis Early College 

High School 
Critical Repairs ‐ Crawl 

Space, Electrical, HVAC, 

Pavement 

• Electrical System Improvements • 

Foundation and Structural Repairs • 

Heating and Air Conditioning 

Improvements • Pavement and Sidewalk 

Improvements 

03‐Design 10 TBD 

Travis Heights 

Elementary School 
Critical Repairs ‐

Electrical, HVAC, 

Building Envelope, 

Plumbing 

• Architectural and Interior Renovations • 

Electrical System Improvements • Heating 

and Air Conditioning Improvements • 

Plumbing Improvements 

05‐Construction 30 8/2/2020 Yes Construction has begun. 

Walnut Creek 

Elementary School 
Roof Repair or 

Replacement 
• Roofing System Replacement 07‐Closeout 95 

Walnut Creek 

Elementary School 
Critical Repairs ‐ HVAC, 

Building Envelope, Site 

Drainage 

• Heating and Air Conditioning 

Improvements • Improvements to Seal 

Building Envelope • Site Drainage 

Improvements 

05‐Construction 10 8/20/2020 Yes Submittals in process. Work has begun. Due to timing of 

delivery of materials expected substantial completion is 

8/2/20. We will attempt to complete the work earlier. 

Widen Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Pavement, Security, 

Site Drainage 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Security Improvements • 

Sidewalk Improvements • Site Drainage 

Improvements 

03‐Design 10 TBD 

Williams Elementary 

School 
HVAC, Structural 

Improvements 
ORIGINAL SCOPE: Below‐Floor Crawl 

Space Ventilation and Drainage 

Improvements; Heating and Air 

Conditioning Improvements. REVISED 

SCOPE: Replace AHU 5 serving Lounge and 

Admin support spaces. Replace AHU 7 

serving Music classroom wing. Replace 

AHUs 8 and 9 serving cafeteria. It was 

determined that to increase serviceability 

of AHUs 7/8/9, they would be placed on 

the roof. Related ERVs would be 

eliminated and units would be vented. 

Minisplit cooling MDF room to be ducted 

to outside through corridor and adjacent 

storeroom. Separate work includes a 

report of structural conditions in 

crawlspace. This report will guide future 

work in crawlspace. HVAC Construction 

was delayed to Summer 2021. HVAC 

operator feels the existing units are able to 

service the school to that time. 

03‐Design 80 TBD 

Winn Elementary 

School 
Crawl Space, Electrical, 

HVAC, Plumbing 

Improvements 

• Below‐Floor Crawl Space Ventilation 

Improvements • Electrical System 

Improvements • Heating and Air 

Conditioning Improvements • Plumbing 

Improvements 

05‐Construction 15 8/7/2020 Yes Construction has begun. 

Wooten Elementary 

School 
Critical Repairs ‐ Roof 

Repair or Replacement 
• Roofing System Replacement 08‐Financial Closeout 50 

Wooten Elementary 

School 
Critical Repairs ‐

Electrical, HVAC, 

Plumbing, Site Drainage 

• Electrical System Improvements • 

Heating and Air Conditioning 

Improvements • Plumbing Improvements 

• Site Drainage Improvements 

05‐Construction 7 8/10/2020 Yes Pre‐construction Meeting is scheduled for April 30, 2020. 

COA Building Permit for project is in process. 

Zilker Elementary 

School 
Electrical, Plumbing, 

Safety, Structural 
• Below‐Floor Crawl Space and Structural 

Improvements • Electrical System 

Improvements • Plumbing Improvements 

• Safety Improvements 

04‐Bid, Award 50 TBD 


