
Austin Independent School District 

Construction Management 2013 Bond 

as of January 28, 2020 

DRAFT - DATA NOT FINAL 

Construction Projects Active 
Akins High School

Renovations at Akins HS

Akins, Bowie, Martin, Small

Repair/Re-surface Running Tracks at Akins, Bowie, 

Martin and Small

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom

Budget

 700,027 

1,194,893 

3,091,036 

Current Budget 

745,609

 917,510

 1,229,424

Spent to Date 

743,993

 917,510

 1,223,035

Unspent 

Commitments 

1,616

 0

 5,973

 Balance 

416 

0 

0 

Allison Elementary School

Renovations at Allison ES  1,118,434 935,651  848,507  0  87,144 

Anderson High School

Applied Technology Center at Anderson HS (Grant 

funded)

Renovations at Anderson HS

Renovations at Anderson HS

 0

 1,810,925

 5,289,766 

3,340

 1,420,108

 3,064,811

 3,340

 1,417,708

 3,062,141

 0

 0

 2,786 

2,400 

-116 

0 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, Anderson, 

Lanier, Clifton Center, & CAC
 0 215,498  214,664  0  834 

Ann Richards Young Women Leadership Academy

Modernization Phase 1

Austin High School

Renovations at Austin HS

MEP Work at Austin HS

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom

Bailey Middle School

Renovations at Bailey MS

 0 

3,148,819

 3,335,287 

3,091,036 

476,539 

5,208,033

 2,352,359

 2,318,419

 1,271,384

 589,606

 3,296,154

 2,353,009

 2,305,910

 1,260,405

 589,606

 893,176

 0 

11,204

 11,703 

0

 1,018,703 

-650 

1,305 

-724 

0 

Baldwin Elementary School

Renovations at Baldwin ES  120,810 120,810  85,519  15,353  19,938 

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES  751,106 751,106  568,572  151,738  30,796 



DRAFT - DATA NOT FINAL Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Barrington, Casey, Pillow, 

Mechanical Work at Barringto

Ridgetop, & Walnut Creek

Ridgetop, Walnut Creek

n, Casey, Pillow, 4,768,203 4,428,556  4,392,160  28,321  8,075 

Barton Hills Elementary School

Renovations at Barton Hills ES  1,090,663 1,213,308  1,213,308  0  0 

Becker Elementary School

Renovations at Becker ES  1,777,183 1,672,075  1,662,492  7,862  1,721 

Bedichek Middle School

Addition/Renovations at Bedichek MS  8,560,331 6,631,759  6,615,833  0  15,926 

Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES  1,338,466 1,217,826  1,215,872  0  1,954 

Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods ES  635,180 89,236  89,235  0  1 

Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES  230,598 236,480  236,842  0 -362 

Blanton Elementary School

Renovations at Blanton ES  1,496,200 1,200,348  1,172,205  0  28,143 

Boone ES

Renovations at Boone ES

Bowie High School

Renovations and New Practic

Renovations at Bowie HS

Brentwood Elementary School

Renovations at Brentwood ES

Brentwood, Bryker Woods

Renovations at Brentwood ES

e Field at Bowie HS

, Bryker Woods ES

 324,320 

4,321,751

 7,959,633 

1,460,146 

292,951 

423,934

 2,967,719

 7,959,633

 1,304,882

 255,459

 372,014

 2,967,719

 4,764,568

 1,304,882

 255,063

 57,356 

0

 1,858,761

 0

 0

-5,436 

0 

1,336,304 

0 

396 

Brooke Elementary School 

Renovations at Brooke ES  1,532,336  144,035  144,035  0  0 

Bryker Woods Elementary School

Renovations at Bryker Woods ES  1,147,977 1,063,905  1,063,612  0  293 

Burger Athletic Complex

Mechanical Work at Burger Athletic Complex  6,024,158  3,603,441  3,470,488  0  132,953 

Renovations at Burger Athletic Complex  656,746 656,746  627,222  0  29,524 

Burnet Middle School

Renovations at Burnet MS  5,815,697 4,155,685  4,155,685  0  0 



Unspent
DRAFT - DATA NOT FINAL Budget Current Budget Spent to Date  Balance

Commitments 
Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH, 

PARED

Campbell Elementary School

Renovations at Campbell ES

Renovations at Campbell ES

Carruth Administration Center

Renovations at Carruth Administration Center

Central Warehouse

Food Service Catering/Training Kitchen at the Central 

Warehouse

 896,973 

452,098

 58,382 

94,630 

0 

944,537

 791,609

 189,312

 214,791

 300,000

 869,210

 727,406

 22,296

 213,963

 12,992

 75,841 

0

 3,371

 0

 0

-513 

64,203 

163,645 

828 

287,008 

Clayton Elementary School

Renovations at Clayton ES  204,844 204,844  196,576  0  8,268 

Cook Elementary School

Renovations at Cook ES  2,848,778 2,208,313  2,208,313  0  0 

Covington Middle School

Renovations at Covington MS

Revise Underfloor Kitchen Piping and Replace 

Grease Trap at Covington MS.

Covington MS - New Library Flooring

 3,145,975

 0

 0 

2,869,690

 158,439

 47,091

 2,793,078

 143,951

 41,375

 1,617

 16,172 

5,715

 74,995 

-1,684 

0 

Cowan Elementary School

Renovations at Cowan ES

Crockett Early College High School

Addition/Renovations at Crockett ECHS

Mechanical Work at Crockett ECHS

Davis Elementary School

Renovations at Davis ES

Delco Activity Center

Renovations at Delco Activity Center

 73,072 

5,995,646

 2,633,495 

251,669 

158,379 

73,072

 6,449,608

 2,925,307

 471,336

 574,140

 3,838

 6,424,951

 2,923,204

 447,115

 574,140

 1,500

 1,257

 2,083

 24,220

 0

 67,735 

23,399 

20 

0 

0 

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements  901,560 104,225  76,664  0  27,561 

Dobie Middle School

Addition/Renovations at Dobie MS  1,713,065 1,640,721  1,158,673  401,120  80,929 

Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB  597,982 439,684  437,534  2,150  0 

Fulmore Middle School (now Lively)

Renovations at Fulmore MS (now Lively)  7,310,816 3,238,695  3,246,054  0 -7,359 



DRAFT - DATA NOT FINAL Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Gorzycki Middle School

Addition/Renovations at Gorzycki MS  377,083 458,277  419,049  39,228  1 

Govalle Elementary School

Renovations at Govalle ES  1,505,538 861,085  861,084  0  1 

Graham Elementary School

HVAC and Plumbing Renovations at Graham ES  2,267,776 1,676,818  1,677,570  0 -752 

Gullett Elementary School

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  66,488  0 

Harris Elementary School

Renovations at Harris ES  1,300,524 1,871,582  1,817,355  53,322  905 

Hart Elementary School

Renovations at Hart ES  270,474 392,318  232,748  12,820  146,750 

Highland Park Elementary School

Addition/Renovations at Highland Park ES  4,542,496 5,064,953  5,064,953  0  0 

Hill Elementary School

Renovations at Hill ES  856,451 772,405  772,405  0  0 

Houston Elementary School

Renovations at Houston ES  4,393,164 2,813,960  2,764,978  32,767  16,215 

Jordan ES

Addition/Renovations at Jordan ES  1,025,593 1,471,413  1,224,662  190,326  56,426 

Joslin Elementary School

Renovations at Joslin ES

Kealing MS

Renovations at Kealing MS

Renovations at Kealing MS

Kiker Elementary School

Renovations at Kiker ES

Kiker ES - Gym Flooring

 1,913,426 

2,032,190

 743,845 

516,132

 0 

3,451,439

 2,032,190

 952,042

 516,132

 688

 3,415,786

 375,886

 822,230

 371,875

 688

 12,642

 0

 41,017

 105,436

 0

 23,011 

1,656,304 

88,794 

38,820 

1 

Lamar Middle School

Renovations at Lamar MS

Addition/Renovations at Lamar MS

Lanier Early College High School (now Navarro)

Renovations at Lanier ECHS

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, 

Paredes MS, Small MS

 1,806,223

 1,664,689 

2,643,043 

3,393,471 

1,836,856

 1,189,578

 2,705,351

 2,815,721

 1,707,181

 1,186,774

 2,705,351

 2,812,087

 6,587

 0

 0

 3,000

 123,088 

2,804 

0 

634 



DRAFT - DATA NOT FINAL Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Lee Elementary School

Addition/Renovations at Lee ES  2,406,923 5,364,587  3,074,495  1,805,888  484,204 

Maplewood Elementary School

Renovations at Maplewood ES  2,451,798 1,713,401  1,713,401  0  0 

Martin MS

Renovations at Martin MS  4,786,476 4,786,476  2,709,437  289,830  1,787,209 

McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring  0 65,692  66,787  0 -1,095 

McCallum High School

Addition/Renovations at McCallum HS  7,708,266 6,142,279  6,145,419  0 -3,140 

Mendez Middle School

Renovations at Mendez MS  4,889,460 4,721,902  4,720,752  0  1,150 

Mills Elementary School

Addition/Renovations at Mills ES  1,242,848 1,669,659  1,250,983  215,890  202,786 

Multiple

Add Fire Suppression Systems in the Data Centers at 

CRCKT and REAGN

Facility Condition and Educational Suitability 

Assessment

Solar Array Project - Phase 2 at BOONE, GLNDO, 

KOCRK, PARED

North Work Center - renovation of annex

 0

 0

 0

 0 

480,500

 31,380

 2,224,100

 3,692,255

 388,274

 31,380

 2,086,824

 61,880

 0

 0

 111,285

 120,120

 92,226 

0 

25,991 

3,510,255 

Murchison Middle School

Addition/Renovations at Murchison MS  2,028,537 1,972,245  1,972,245  0  0 

Norman Elementary School

Addition/Renovations at Norman ES  1,190,239 902,567  900,299  0  2,268 

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at 

Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES

Renovations at Oak Hill ES

Oak Springs Elementary School

Renovations at Oak Springs ES

Odom Elementary School

Addition/Renovations at Odom ES

 1,475,403 

2,335,038

 1,021,739 

342,875 

1,706,677 

1,281,274

 1,439,496

 837,598

 393,075

 2,842,931

 1,278,458

 1,439,496

 837,598

 393,075

 2,599,066

 2,815

 0

 0

 0

 124,026

 1 

0 

0 

0 

119,839 



DRAFT - DATA NOT FINAL Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Ortega Elementary School

Renovations at Ortega ES  893,127 871,886  867,562  4,323  0 

Palm Elementary School

Roof Repair or Replacement  0 24,000  24,000  0  0 

Patton Elementary School

Addition/Renovations Patton ES  2,101,463 2,996,028  2,996,029  0 -1 

Pease Elementary School

MEP Work at Pease ES  2,394,797 2,232,427  2,226,144  0  6,283 

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,325  9,965  46,174 

Pleasant Hill Elementary School

Cooling Tower Replacement at Pleasant Hill  189,152 251,644  251,644  0  0 

Pleasant Hill, Pleasant Hill

Renovations at Pleasant Hill 

Annex

 Annex

ES and Pleasant Hill 1,183,442 901,516  897,422  0  4,094 

Reilly Elementary School

Renovations at Reilly ES

Rodriguez Elementary School

Addition/Renovations at Rodr

Rodriguez ES - Flooring For 6

Saegert Bus Terminal

Renovations at Saegert Bus T

Sanchez Elementary School

Renovations at Sanchez ES

iguez ES

 Classrooms

erminal

 1,591,657 

979,379

 0 

233,028 

2,169,231 

2,262,492

 2,107,507

 87,914

 247,099

 2,027,294

 2,262,120

 1,957,257

 87,914

 247,099

 2,024,942

 372

 132,478

 0

 0

 2,352

 0 

17,772 

0 

0 

0 

Service Center

Equipment Replacement

Master Planning Admin. Cent

Transportation to the Service 

ers: Move 

Center

 219,505

 0 

68,511

 1,500,000

 68,511

 636,869

 0

 795,011

 0 

68,120 

Small Middle School

Renovations at Small MS

Small MS - Band Rooms, Flo

Summitt Elementary School

Renovations at Summitt ES

Sunset Valley Elementary School

Abatement & Material Replac

oring

ement at Sunset Valley

 1,789,897

 0 

832,461 

3,752,708 

1,601,916

 38,526

 667,568

 2,806,775

 1,598,954

 36,161

 667,568

 2,806,775

 0

 2,364

 0

 0

 2,962 

0 

0 

0 

Travis Early College High School 

Renovations at Travis ECHS  4,810,689  4,712,179  4,712,137  0  42 



DRAFT - DATA NOT FINAL Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Travis Heights Elementary School

Renovations at Travis Heights ES

HVAC and Plumbing Renovations at Travis Heights 

ES

 407,995

 3,151,641

 295,418

 4,812,994

 295,417

 4,812,993

 0

 0

 1 

1 

Sidewalk Damage Repair at Travis Heights  0 5,342  5,342  0  0 

Webb Middle School

Renovations at Webb MS  2,024,438 1,391,041  1,391,040  0  1 

Widen Elementary School

Renovations at Widen ES  613,129 425,482  425,581  0 -99 

Williams Elementary School

Renovations at Williams ES  260,058  421,176  421,176  0  0 

Renovations at Williams ES  1,668,234 1,265,032  1,264,166  0  866 

Winn Elementary School

Renovations at Winn ES  4,208,039 4,095,886  4,074,421  0  21,465 

Wooldridge Elementary School

HVAC and Plumbing Renovations at Wooldridge ES  1,819,394 989,720  989,720  0  0 

Wooten Elementary School

Renovations at Wooten ES (HVAC)  1,775,156 1,340,523  1,340,523  0  0 

Zavala Elementary School

Renovations at Zavala ES  2,332,736  1,635,175  1,568,720  64,950  1,504 

Construction Projects Active  211,197,813 202,401,675  182,533,021  7,826,198  12,042,456

Construction Projects Inactive  126,624,820  90,339,598  78,748,712  8,730,350  2,860,535 

Total Construction Projects  337,822,633  292,741,273  261,281,733  16,556,549 14,902,991

Contingency Approved  1,215,130  40,626,000  28,253,706  3,418,323 8,953,971

2017 Bond Allocation  0  23,000,000  20,108,180  2,891,820 0

Technology  81,000,000  81,000,000  66,060,804  1,815,040 13,124,156

Buses  14,310,000  14,311,359  14,311,359  0 0

Furniture 9,163,388  8,427,752  8,444,133  0 -16,381

Program Management 18,206,599  25,235,045  24,132,953  1,789,221 -687,129

Program Contingency  28,013,250  4,389,571  0  0 4,389,571

2013 Bond Total: 489,731,000  489,731,000  422,592,868  26,470,952  40,667,180 




