Inception to Date Budget Amendments - 2017 Bond Funds Only Total To Date:

$33,342,242

January 2020 2017 Bond Budget Amendments
Fund Balance Transfers > $50,000

New Southwest ES - Budget increase due to the complexities of the site including complexities of
construction atop Edwards limestone formation, existing karst features, grade change across the site,
Row 19 required extension of public utilities, and challenges of construction in a protected environmental habitat.
Blazier Relief - Budget increased due to the construction of shell space to accommodate a future 7th
grade build-out and allowance carried to facilitate schedule acceleration required due to a two month
Row 18 delay in the issuance of the site development permit.
LBJ Vertical Modernization (Norman) - Significant demolition and new construction required to meet Ed
Specs, including expansion of the square footage of the library. This was done instead of renovating as
Row 24 originally planned.
Row 35 Bowie HS-To supplement Critical Facility Deficiency budgets for negative balances.
Row 59 O. Henry MS-To supplement Critical Facility Deficiency budgets for negative balances.
Row 62 Allison ES-To supplement Critical Facility Deficiency budgets for negative balances.

Nelson Field /Bus Terminal-- The budget increased to cover the additional cost of added square footage
Row 134 needed due to overcrowding, and required temporary portable to displace staff during construction.
Row 163 Legal Services-To supplement Critical Facility Deficiency budgets at 14 schools for negative balances.

Total January 2020

October 2019 2017 Bond Budget Amendments
Fund Balance Transfers > $50,000
Ann Richards - Increase in square footage to allow for new construction in line with district modernization
principles instead of substantial renovation as planned, resulting in higher quality building, shorter
Row 12 schedule, and less disruption to the campus.
Murchison - Budget increased due to additional infrastructure required for future phases of
modernization, including the connection between the existing building and new addition, drainage
infrastructure, fire protection improvements, and additional temporary portables for onsite swing during
Row 14 construction.
Eastside Memorial HS - The cost of the delay, redesign, and historic materials salvage and reconstruction
required a supplement to the budgeted from program contingency.
The district coordinated with the Alumni Association to gain approval for demolition from the City of
Austin Historic Landmark Commission. Historical preservation added a schedule delay in the project
Row 21 during design, resulting in a one school year delay to the project.

Total October 2019

July 2019 2017 Bond Budget Amendments
Fund Balance Transfers > $50,000
Row 132 Construction Management-To supplement Critical Facility Deficiency budgets for negative balances.
Row 163 Construction Management-To supplement Legal Services budgets for negative balances.
Total July 2019

May 2019 2017 Bond Budget Amendments
Fund Balance Transfers > $50,000
Doss - The dual language program required an increase in the space program from the typical Ed. Spec. to
accommodate additional classrooms.
The final design relocated the building to the north east corner and increased it to three stories, utilizing
the natural topography of the site. This resulted in saving significant green space and trees, but required
demolishing and rebuilding the existing library, which had been planned to remain. The existing gym was
able to be preserved due to its good condition, and location onsite.
Row 15
Row 89 Hill-To supplement Critical Facility Deficiency budgets for negative balances.
Row 163 Construction Management-To supplement Critical Facility Deficiency budgets for negative balances.

Total May 2019

April 2019 2017 Bond Budget Amendments
Fund Balance Transfers > $50,000
TA Brown -Sustainable design for AEGB & LEED accreditation, master planned the outdoor learning area,
and the installation of Thermal ICE storage HVAC system to dramatically reduce operations costs resulted
in additional costs. Changes were in line with the school community’s desire to have a school that
Row 8 promotes “place-based environmental learning rooted in STEM.”
Govalle - Site constraints required additional improvements and costs required for an occupied site during
Row 9 construction.

Total April 2019

November 2018 2017 Bond Budget Amendments
Fund Balance Transfers > $50,000
Menchaca - Complexities including site restrictions of building layout, additional traffic control, green
scape areas, resulted in a three-building design, and extended internal traffic drive resulted in increased
Row 10 costs.

Total November 2018

Total To Date:

$1,500,000

$1,375,000

$5,975,644
$209,352
$81,228
$89,042

$218,237
$97,927

$9,546,430

$2,200,000

$2,500,000

$8,939,000

$13,639,000

$940,000
$223,542

$1,163,542

$1,300,000
$164,382
$389,888

$1,854,270

$1,969,000

$1,500,000

$3,469,000

$3,670,000

$3,670,000

$33,342,242

Notes:
All numbers are as of January 28, 2020.



