
Total To Date: $33,342,242Inception to Date Budget Amendments ‐ 2017 Bond Funds Only 

 

January 2020 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

New Southwest ES ‐ Budget increase due to the complexities of the site including complexities of 

construction atop Edwards limestone formation, existing karst features, grade change across the site, 

Row 19 required extension of public utilities, and challenges of construction in a protected environmental habitat.  

Blazier Relief ‐ Budget increased due to the construction of shell space to accommodate a future 7th 

grade build‐out and allowance carried to facilitate schedule acceleration required due to a two month 

Row 18 delay in the issuance of the site development permit. 

LBJ Vertical Modernization (Norman) ‐ Significant demolition and new construction required to meet Ed 

Specs, including expansion of the square footage of the library.  This was done instead of renovating as 

Row 24 originally planned. 
Row 35 Bowie HS‐To supplement Critical Facility Deficiency budgets for negative balances. 
Row 59 O. Henry MS‐To supplement Critical Facility Deficiency budgets for negative balances. 
Row 62 Allison ES‐To supplement Critical Facility Deficiency budgets for negative balances. 

$1,500,000 

$1,375,000 

$5,975,644 
$209,352 
$81,228 
$89,042 

Nelson Field /Bus Terminal‐‐ The budget increased to cover the additional cost of added square footage 

Row 134 needed due to overcrowding, and required temporary portable to displace staff during construction. 
Row 163 Legal Services‐To supplement Critical Facility Deficiency budgets at 14 schools for negative balances. 

$218,237 
$97,927 

Total January 2020 $9,546,430 

October 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Ann Richards ‐ Increase in square footage to allow for new construction in line with district modernization 

principles instead of substantial renovation as planned, resulting in higher quality building, shorter 

Row 12 schedule, and less disruption to the campus. $2,200,000 
Murchison ‐ Budget increased due to additional infrastructure required for future phases of 

modernization, including the connection between the existing building and new addition, drainage 

infrastructure, fire protection improvements, and additional temporary portables for onsite swing during 

Row 14 construction. $2,500,000 
Eastside Memorial HS ‐ The cost of the delay, redesign, and historic materials salvage and reconstruction 

required a supplement to the budgeted from program contingency. 
The district coordinated with the Alumni Association to gain approval for demolition from the City of 

Austin Historic Landmark Commission.  Historical preservation added  a schedule delay in the project 

Row 21 during design, resulting in a one school year delay to the project. $8,939,000 

Total October 2019 $13,639,000 

July 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Row 132 Construction Management‐To supplement Critical Facility Deficiency budgets for negative balances. $940,000 
Row 163 Construction Management‐To supplement Legal Services budgets for negative balances. $223,542 

Total July 2019 $1,163,542 

May 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Doss ‐ The dual language program required an increase in the space program from the typical Ed. Spec. to 

accommodate additional classrooms. 
The final design relocated the building to the north east corner and increased it to three stories, utilizing 

the natural topography of the site.  This resulted in saving significant green space and trees, but required 

demolishing and rebuilding the existing library, which had been planned to remain.  The existing gym was 

able to be preserved due to its good condition, and location onsite. 
Row 15 $1,300,000 
Row 89 Hill‐To supplement Critical Facility Deficiency budgets for negative balances. $164,382 

Row 163 Construction Management‐To supplement Critical Facility Deficiency budgets for negative balances. $389,888 

Total May 2019 $1,854,270 

April 2019 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

TA Brown ‐Sustainable design for AEGB & LEED accreditation, master planned the outdoor learning area, 

and the installation of Thermal ICE storage HVAC system to dramatically reduce operations costs resulted 

in additional costs.  Changes were in line with the school community’s desire to have a school that 

Row 8 promotes “place‐based environmental learning rooted in STEM.” 
Govalle ‐ Site constraints required additional improvements and costs required for an occupied site during 

Row 9 construction. 

$1,969,000 

$1,500,000 

Total April 2019 $3,469,000 

November 2018 2017 Bond Budget Amendments 
Fund Balance Transfers > $50,000 

Menchaca ‐ Complexities including site restrictions of building layout, additional traffic control, green 

scape areas, resulted in a three‐building design, and extended internal traffic drive resulted in increased 

Row 10 costs. $3,670,000 

Total November 2018 $3,670,000 

Total To Date: $33,342,242 

Notes:

 All numbers are as of January 28, 2020. 


