

PROJECT UPDATE REPORT							
<div>2013 Bond Program Targeted Projects</div> <div>as of July 27, 2020</div>							
Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Akins High School	Renovations at Akins HS	Construction of agriculture pet containment area.	09-Complete	100			
Akins High School	Renovations at Akins HS	Renovations to convert CTE Family and Consumer Technology Lab classroom to Special Ed Life Skills classroom, pedestrian paving upgrades, install roof ladders with cages, install basketball goal safety cables, non-destructive investigation of moisture intrusion at two art classrooms, upgrade exterior lighting, modify bus loop, replace floor covering in one classroom, replace selected RTUs serving cafeteria and kitchen.	08-Financial Closeout	20			
Akins, Crockett, Eastside Memorial, Travis	Develop Prototype Athletic Restroom	Construct athletic restroom and storage at Akins, Crockett, Eastside and Travis	07-Closeout	75			
Allan Elementary School	Renovations at Allan ES	Exterior and interior renovations in selected areas; HVAC; plumbing and electrical renovations.	09-Complete	100			
Allison Elementary School	Renovations at Allison ES	Classroom wings 100, 200, 300 renovations, 5 ADA RR upgrades, misc. finish replacement, kitchen HVAC replacement,stage lift	09-Complete	100			
Anderson High School	Renovations at Anderson HS	Replace exterior canopy lighting, ceiling tiles and grid in selected areas, restroom fixtures; repair water infiltration into teacher storage space; repair piping under kitchen; repairs and access ladders at roof; add walk-in refrigerator; add safety cables at gym. Add athletic toilets.	08-Financial Closeout	20			
Anderson High School	Renovations at Anderson HS	Mechanical unit replacement	08-Financial Closeout	90			
Anderson, Clifton Center, Lanier (now Navarro), Nelson Field	Accessibility Renovations at Nelson Field, Anderson, Lanier, Clifton Center, & CAC	Phase 1: Nelson Baseball Field: Provide accessible seating at baseball field. Phase 2: Address TAS-identified deficiencies at CTE-related areas for 3 facilities (Anderson HS, Lanier HS, Clifton Center)	09-Complete	100			
Anderson, Lanier, LBJ, Reagan	Resurface Running Tracks at ANDRS, LNIER, LBJ, REAGN	This group project includes repair and resurface of running tracks at Anderson, Lanier, LBJ & Reagan HS.	09-Complete	100			
Andrews Elementary School	Addition/Renovations at Andrews ES	Expansion/renovation of administrative offices for health services; expansion/renovation of library; renovation of special education and public restrooms; replacement of selected windows; HVAC and plumbing renovations.	09-Complete	100			
Austin High School	Renovations at Austin HS	Renovate food lab, renovate classrooms to convert into public restrooms and concession stand, construct new college career center, replace basketball goals and backboards and laundry room in girls' athletic locker; landscape improvements; renovate three large classrooms into four classrooms; update HVAC work including new controls.	09-Complete	100			
Austin High School	MEP Work at Austin HS	Testing and balancing, replacement of controls of air handling units; replacement of C.I.boiler, select ductwork for air handling units, wall-hung exhaust system fans, select supply/return grilles, damaged terminal cooling/heating units; upgrade electrical service at kitchen serving lines.	07-Closeout	98			
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)	Develop Prototype Athletic Restroom	Construct athletic restroom and storage at Austin, Lanier, LBJ and Reagan.	07-Closeout	75			
Bailey Middle School	Renovations at Bailey MS	Replacement of water source heat pumps, upgrades at Career and Technical Education labs/shops, add safety cables at gym basketball goals.	09-Complete	100			
Baker Center, Service Center	Renovations at Baker Center, Service Center	Baker Center: Installation of stairwell railing; exhaust fan Service Center: Installation of select ductwork, exhaust hood over work bench; replacement of controls system on air handling units; Improve site drainage near equipment.	09-Complete	100			
Baldwin Elementary School	Renovations at Baldwin ES	Additional work required due to AISD irrigation lines non-operational. Connection of cistern to potable water line near complete. Connection of outflow from cistern to irrigation lines near complete. New filter installation complete. Pump complete. Pump housing near complete. Reseeding of field pending.	06-Punch Out	95			
Baranoff, Casey	Renovations at Baranoff ES, Casey ES	Baranoff ES: Task Order 1: Condenser maintenance, Replace piping insulation, Install louvers (hail shields to units; moved and revised to Task Order 2. Add sound baffles at music room; replace hot water heater at kitchen; repair chainlink backstop fencing. Task Order 2: Replace RTU 3 and 4. Casey ES: Cancelled	09-Complete	100			
Baranoff, Cowan	Renovations at Baranoff ES, Cowan ES	Baranoff ES DI-37705 Site Improvements, Construct additional parking and extend bus loop. Repair front canopy and improve site drainage, DI-37284 Site Drainage at Admin, Water continues to drain into administration area   Cowan ES DI-37703 Site Improvements Add Parking (6 Spaces) and Erosion Control.	07-Closeout	95			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Barrington, Casey, Pillow, Ridgetop, Walnut Creek	Mechanical Work at Barrington, Casey, Pillow, Ridgetop, & Walnut Creek	Casey: Partially replace geothermal heat pump system with DX condensing units and replace ground loop consoles in four classrooms Pillow: Install cooling/heating water piping, heat exchangers, air handling unit controls, water pumps and motors; replace heat pump ground well system with cooling tower and boiler; replace MDF HVAC unit; replace water source single package heat pumps Ridgetop: Replace select HVAC controls, condensing units, air handling units, heat pumps, plumbing fixture flush valves, water coolers; install site lighting fixture to existing pole; and replace selected sanitary sewer lines Barrington: Electrical renovations Walnut Creek: Plumbing renovations	07-Closeout	90			
Barrington, Hill, Walnut Creek ES, Garcia	Renovations at Barrington ES, Garcia YMLA, Hill ES, Walnut Creek ES	Walnut Creek: Ceiling repairs; Barrington: Ceiling repairs, install ductwork, select fixtures and roofs. Garcia YMLA: Ceiling repairs, Skills for Living Module labs, select roofs and plumbing fixtures; improvements to practice field irrigation and drainage. Hill: Remove partition at gym/cafeteria; repair at ballfield fencing and walks.	09-Complete	100			
Barton Hills Elementary School	Renovations at Barton Hills ES	Replacement of ceiling grid, ceiling tiles, change lights to LED, replace metal handrails, renovate Admin area, replace sewer piping.	08-Financial Closeout	20			
Becker Elementary School	Renovations at Becker ES	Remove ladder at plenum at library; HVAC, Return air ductwork for HVAC units - HVAC, Replace 15 heat pump units - ADA Renovations at classroom restrooms - Classroom renovations in two story addition - Roof replacement in roof areas A03, A04, A05	07-Closeout	99			
Bedichek Middle School	Addition/Renovations at Bedichek MS	Pkg 1: Bleacher replacement and elevator refurbishment Pkg 2 & 3: Renovate public restrooms; renovate Career & Technical (CTE) labs/shops; Athletic field drainage and irrigation improvements; HVAC, plumbing, & electrical Pkg.4: Renovate library and administration area	08-Financial Closeout	20			
Bertha Sadler Means Young Women's Leadership Academy	Renovations at Means YWLA	Replace designated exiting doors; install ADA ramp to stage; re-paint concrete floors; install new concrete pad for dust collector, install new safety cables for basketball backboards, install new waterline; install in insulation; install new HVAC equipment in designated areas.	09-Complete	100			
Blackshear and Bryker Woods Elementary School	Renovations at Blackshear ES, Bryker Woods ES	Replacement of 20 classroom HVAC units, renovations/upgrades at 3 mechanical penthouses	09-Complete	100			
Blackshear, Bryker Woods	Renovations at Blackshear ES, Bryker Woods ES	Bryker Woods- Grading, drainage, storm drain piping, flatwork, landscaping, installation of walkway canopy Blackshear- Drainage improvements at courtyard -- [This project was a change order to 160009-GROUP. Construction dollars are combined with 160009-GROUP.]	09-Complete	100			
Blackshear, Sanchez	Renovations at Blackshear ES, Sanchez ES	Sanchez: Fix broken windows, repair handrail at kitchen dock, ceiling replacement in selected restrooms, ADA accessibility renovations at staff restrooms, install ADA compliant ramp, construct partitions above half-height walls and add doors to separate gym restroom from adjacent storage areas. Replace utility vault. Blackshear work is being done under project 160009-GROUP.	08-Financial Closeout	20			
Blanton Elementary School	Summer Work at Blanton ES	Summer Work at Blanton ES.	09-Complete	100			
Blanton Elementary School	Renovations at Blanton ES	Replace exterior lighting; replace 300 wing air handler and resolve distribution issue; replace the kitchen, admin and library ac units; replace the 100 wing and 200 wing heat pumps(it is being verified that budget will only handle the eight units in 200 wing, not the total of 19 units); ADA improvements in area 3; ADA improvements to restrooms; replace plumbing fixtures in restrooms; replace SS lines; replace domestic water heater.	09-Complete	100			
Blazier, Perez	Renovations at Blazier ES, Perez ES	Blazier ES: Resetting of floor drains. Perez ES: Replacement of canopy bay lights; upgrade exterior lighting.	09-Complete	100			
Boone ES	Renovations at Boone ES	Replace circulation desk in library. Paint library walls. Add lighting to library entrance. Replace hvac system for MDF room. Renovate classroom A7 & A8's restrooms for accessibility. Replace ceiling and lighting in kitchen. Replace sanitary sewer in kitchen. Replace sump pumps in crawl space. Make miscellaneous plumbing repairs.	08-Financial Closeout	20			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Bowie High School	Renovations and New Practice Field at Bowie HS	Construction of sports/band practice fields at Slaughter Lane property, and athletic field restroom /storage facility; renovation of student and public restrooms and CTE classrooms; athletic training room addition; general exterior & interior renovations. Bid Pkg1: Theater restrooms complete Summer 2014 Bid Pkg2: Bleachers and sidewalks complete Winter 2014 Bid Pkg3: Athletics training room addition (complete Dec 2015), renovations at Culinary Arts classroom, Family Consumer Science classroom and installation of epoxy flooring at pastry arts classroom complete summer 2015. Bid Pkg4: Practice fields package was submitted to City of Austin for site development permit, and the variance process will begin after comments are cleared; Bids were received 1/21/2016; Estimated construction completion dependent on permit issue date.	09-Complete	100			
Bowie High School	Renovations at Bowie HS	HVAC & ELECTRICAL RENOVATIONS AT BOWIE HS: ( Package-1 ) Project scope involves replacement of selected Air-conditioning equipment and upgrade of Controls system. Replacement of Hydronic piping in crawlspace of 'A' Administration Building, 'B' Classroom building and 'E' building at Bowie HS. SUMMER 2018 SCOPE ( ORIGINAL ) : Replacement of Hydronic piping in the crawlspace of buildings A and B is complete. As of August 6 the air-conditioning system has been on-line and cooling is provided to the campus. SUMMER 2019 SCOPE ( ADDITION ) :A new scope for replacement of Hydronic piping in crawlspace of Building 'E' was designed, permitted and installed and operational prior to school start on August 20, 2019.	05-Construction	85	8/11/2020	Yes	Package-1 is to replace Hydronic Piping in crawlspace of 'A' Administration building, 'B' Academic Building and 'E' building at Bowie HS. Project scope is complete and Compilation of Closeout Documents for Package-1 is complete and to be transmitted to Archives as of March 2, 2020. Package-2 is to provide funding in conjunction with 190042-BOWIE for replacement of selected Air-conditioning units and upgrade of Controls system in 'A' Administration building and 'B' Academic Building. Package-2 is in 'construction phase' and will complete in tandem with 'HVAC & Plumbing Improvements at Bowie HS' (190042-BOWIE).
Brentwood Elementary School	Renovations at Brentwood ES	Replace selected HVAC equipment in Wing 100, Wing 200 , Rooms 330 & 304, Admin RTU.	07-Closeout	95			
Brentwood, Bryker Woods	Renovations at Brentwood ES, Bryker Woods ES	Brentwood: Replace door/frame at kitchen, demo/replace partitions at one restroom, install stage lift, replace gym light fixtures, replace gym window system, modify gym restroom doors, repair concrete apron/gutter at kitchen loading dock, repair sidewalk. Bryker Woods: Install ADA-accessible stage lift	08-Financial Closeout	20			
Brooke Elementary School	Renovations at Brooke ES	Replacement of six branch circuit panels, replacement of exterior lighting, ADA improvements, expansion of library lighting, expansion of Health Services area, replacement of fencing, replacement of sanitary waste piping under kitchen, roof repairs and drainage improvements in courtyard area.	09-Complete	100			
Brown Elementary School	Renovations at Brown ES	General exterior and interior renovations; student and public restroom renovations; HVAC, plumbing and electrical renovations.	08-Financial Closeout	20			
Bryker Woods Elementary School	Renovations at Bryker Woods ES	Replace selected HVAC equipment for classrooms. Replace admin RTU. Replace domestic water piping.	08-Financial Closeout	20			
Burger Athletic Complex	Replace Paving at Burger Activity Center	Repair and re-surface selected asphalt paving area - NE corner	09-Complete	100			
Burger Athletic Complex	Mechanical Work at Burger Athletic Complex	Installation of additional chiller capacity and additional air handling units; replacement of HVAC cold and hot water circulation piping, circulation pumps, boiler, motor controllers, air handlers and controls.	08-Financial Closeout	20			
Burger Athletic Complex	Renovations at Burger Athletic Complex	Concession & Restroom/ Locker room renovations. Security updates / Stadium RR ADA / finish upgrades, misc. finishes and lighting upgrades, CCTV @ stadium	09-Complete	100			
Burger, Saegert	Replace Paving at Saegert Bus Terminal and Burger Center	Repair and re-surface selected asphalt paving areas, including all paving work at Saegert Bus Terminal and all work at Burger Athletic Center except for northeast parking lot. Northeast parking lot at Burger was project 140053-BURGR, which is complete.	09-Complete	100			
Burnet Middle School	Renovations at Burnet MS	Athletic field drainage/irrigation improvements; parking lot/driveway improvements; replacement of selected windows; renovation of Career and Technical Education labs/shops; general interior renovations; installation of walk-in cooler/freezer; HVAC/plumbing renovations.	08-Financial Closeout	20			
Burnet, Murchison, Paredes	Resurface Running Tracks at BURNT, MURCH, PARED	Repair/ Replace running track & field surfaces	08-Financial Closeout	10			
Campbell Elementary School	Renovations at Campbell ES	Replace 15 water source heat pumps deemed most problematic. Original deficiency scope and budget were not relevant.	08-Financial Closeout	20			
Campbell Elementary School	Renovations at Campbell ES	Repairs at concrete flatwork and asphalt --This is a limited scope project: asphalt repair, possible regrading of flatwork to improve drainage at front entry and some sidewalk repair. Worked to match scope to budget.	03-Design	75	TBD		
Carruth Administration Center	Elevator Renovations at Carruth Admin. Ctr.	Renovations to elevators at Building A, two phases.	09-Complete	100			
Carruth Administration Center	Renovations at Carruth Administration Center	Replacement of Six Air-conditioning units in the Board Room and adjacent corridor at CAC were scheduled and completed during Spring Break 2018.	08-Financial Closeout	20			
Casis Elementary School	Addition/Renovations at Casis ES	Addition of new art and multi-purpose room; replacement of restroom partitions, floor sinks, roof-top library HVAC, 200-wing HVAC coil units; repair of wall damage; installation of kitchen air curtain.	09-Complete	100			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Central Warehouse	Cold Storage Addition at Central Warehouse	Construction of cold/frozen food storage addition; electrical upgrades; HVAC replacement, and roof repairs at the dry storage warehouse.	09-Complete	100			
Clayton Elementary School	Renovations at Clayton ES	Plant grass in SW play area, new canopy, insulate the supply and return cooling water lines in building, replace roof access ladder with security ladder and lockable cage	09-Complete	100			
Clifton Career Development Center	HVAC Renovations at Clifton Career Dev. Ctr.	HVAC renovations; replacement of air conditioning units serving cafeteria, welding shop and laundry shop.	09-Complete	100			
Cook Elementary School	Renovations at Cook ES	Roof renovations; public restroom renovations; expansion/renovation to student health services area; general exterior and interior renovations; installation of walk-in cooler/freezer; HVAC and plumbing renovations.	08-Financial Closeout	20			
Covington Middle School	Renovations at Covington MS	Replace kitchen ceiling; replace six CW and HW pumps; replace water source heat pumps; do ADA upgrades in buildings A and B; do Career and Technical Education upgrades in shop in building C; replace part of the roof; add a new walk in freezer; add safety cables to basketball goal; install new ice machines; repair underpinning. A separate project, 190052 Covington was created to replace the grease trap and SS lines under the kitchen as required by the Health Department.	08-Financial Closeout	20			
Cowan Elementary School	Renovations at Cowan ES	Install louvers to rooftop a/c units. Replace condensing unit piping insulation.	08-Financial Closeout	20			
Crockett Early College High School	Addition/Renovations at Crockett ECHS	Bid Pkg 1: Renovate Career and Technical Education (CTE) classrooms; athletic practice field restroom/storage facility; renovate student and public restrooms; renovate athletics areas; renovate general exterior and interior areas Bid Pkg 2: Construct new technology facility	08-Financial Closeout	20			
Crockett Early College High School	Mechanical Work at Crockett ECHS	Repair of cooling tower; replacement of C.I. boilers and HW pumps, and selected HVAC central air stations; replacement of single zone cooling roof top units.	08-Financial Closeout	20			
Crockett, Eastside Memorial, McCallum	Resurface Running Tracks at COVTN, CRCKT, ESMHS, MCCAL	This group project includes repair and resurface of running tracks at Crockett, Eastside Memorial & McCallum HS.	09-Complete	100			
Cunningham Elementary School	Renovations at Cunningham ES	Repavement at west parking lot; student and public restroom renovations; renovations at kitchen; HVAC, plumbing and electrical renovations.	09-Complete	100			
Davis Elementary School	Renovations at Davis ES	Replace ceiling grids in MDF and adjacent corridors; replace DDC controls; replace kitchen grease trap; replace walk-in freezer/cooler; bring kitchen up to code for health permit; provide roof access between building roof levels at Main Building and from ground level to roof at annex building B.	09-Complete	100			
Dawson Elementary School	Renovations at Dawson ES	Replacement and repairs of selected HVAC equipment, controls, water source heat pumps, selected exterior window systems, interior lighting fixtures, domestic water piping, kitchen ceilings; renovation at all classrooms as required: finishes, lighting, millwork, outlets, at gym restrooms to meet accessibility requirements.	09-Complete	100			
Delco Activity Center	Renovations at Delco Activity Center	Repair selected parking lot pavement areas and perimeter sidewalks; upgrade fire and intrusion alarm systems; HVAC renovations.	09-Complete	100			
Delco Activity Center	Renovations at Delco Activity Center	Address drainage deficiencies and modifications to storm drain system, including modifications to flatwork at building entries	09-Complete	100			
District-wide	Irrigation and drainage improvements at (15) Middle Schools	Irrigation and Drainage improvements to multiple Middle schools	09-Complete	100			
District-wide, data center equipment	Update Data Center Equipment	Replace data center equipment at CAC, Crockett HS and Reagan HS.	09-Complete	100			
District-wide, kitchens	School Kitchen Drain Air Gap Requirements at Forty-nine (49) Schools	Install kitchen drain sinks with compliant air gaps in 49 schools and install grease traps at Sunset Valley ES and Walnut Creek ES.	09-Complete	100			
District-wide, science equipment	Science Equipment (Canceled)	Upgrade eye wash stations at middle and high school science labs. Evaluate existing and install new accessible eye wash at specified middle and high school science classrooms. Priority list of equipment, developed in coordination with Charlie Gutierrez, AISD Science Dept. Chair: 1. ADA eyewash stations, 2. Goggle cabinets, 3. Acid/base cabinets; 4. Science tables. This project involves assessment visits to 19 campuses and 248 rooms. Safety upgrades to middle and high school science classrooms.	09-Complete	100			
District-wide, solar	Solar Array Project - Phase 1 (Undesignated Energy Project)	Solar Arrays Project - Phase 1: Installation of solar arrays at four schools: Austin, Lanier (now Navarro), Metz, and Uphaus Early Childhood Center	08-Financial Closeout	20			
District-wide, traffic safety	AISD District-Wide Traffic Safety Improvements	District Wide traffic improvements are ongoing. Current work is 4 parking lots at Eastside.	08-Financial Closeout	20			
Dobie Middle School	Addition/Renovations at Dobie MS	Addition/Renovations at Dobie MS: Food Lab Kitchen addition and renovation. Plus admin, Skills for Living Module labs, replace certain HVAC air stations & duct work for central air.	08-Financial Closeout	20			
Dobie, Webb	Resurface Running Tracks at DOBIE, & WEBB	Resurface Running Tracks at Webb at Dobie	08-Financial Closeout	20			
Doss Elementary School	Renovations at Doss ES	Replacement of: 3 rooftop HVAC units, roof ladder, 2 pumps, and 3 fan coil units	09-Complete	100			
Eastside Memorial Early College High School	Renovations for Health Science Lab - Eastside Memorial ECHS	Renovation and conversion of classrooms and support spaces into a Health Science Lab	09-Complete	100			
Eastside Memorial Early College High School	Renovations for Audio/Visual Studio - Eastside Memorial ECHS	Renovation and conversion of classrooms and support spaces into an Audio/Visual (AV) Studio.	09-Complete	100			
Eastside Memorial Early College High School	Renovations at Eastside Memorial ECHS	HVAC improvements; Gymnasium / Restroom Renovations / Laundry Room Renovations / Window replacement	09-Complete	100			
Galindo Elementary School	Renovations at Galindo ES	Add accessible ramp to main entry, stage lift, replace folding doors in gym, ADA upgrades to restrooms, trim trees.	09-Complete	100			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Garza Independence High School	Renovations at Garza Independence HS	Replace all exterior windows; replace plumbing fixtures; replace VCT in gym; replace ceramic tile in rest rooms; replace boiler and install new controls	09-Complete	100			
Gorzycki Middle School	Addition/Renovations at Gorzycki MS	Upgrade skills for living module labs, add safety cables to retractable basketball goals. (HVAC work in Admin was completed before this project was started)	07-Closeout	10			
Govalle Elementary School	Renovations at Govalle ES	Expand Library and work room; General exterior and interior ADA accessibility renovations; HVAC, plumbing and electrical renovations.	09-Complete	100			
Graham Elementary School	Renovations at Graham ES	Parking lot improvements; general exterior and interior renovations; public restroom renovations; site drainage improvements.	09-Complete	100			
Graham Elementary School	HVAC and Plumbing Renovations at Graham ES	HVAC renovations, replacement of two chillers and one boiler, associated hydronic pumps and piping, air handling unit and heat pumps.	09-Complete	100			
Gullett Elementary School	Addition/Renovations at Gullett ES	Replacement of HVAC at admin; library expansion; replacement of classroom and building heat pumps, controls for air handling units; replacement of selected roof areas and repair where tree damage has occurred, roof ladder installation; improvement of accessibility at public use areas.	08-Financial Closeout	20			
Harris Elementary School	Addition/Renovations at Harris ES	Construction of multi-purpose classroom; roof renovations; electrical and plumbing renovations; renovation of special education and public restrooms.	09-Complete	100			
Harris Elementary School	Renovations at Harris ES	Replace 28 ground source heat pumps and their associated heat transfer system.	08-Financial Closeout	20			
Hart Elementary School	Renovations at Hart ES	Renovations at Hart ES	05-Construction	5	8/13/2020	Yes	Phase I: Complete Phase II: Initial Kick-Off Meeting with Basic IDIQ is complete. Construction is estimated to be approximately 2 weeks long. Projected substantial completion of 08/13/2020.
Highland Park Elementary School	Addition/Renovations at Highland Park ES	Phase 1: Construction of multi-purpose classroom; expansion of library reading room (Kencon) Phases 2 and 3: HVAC design that was not constructed (Lym/EEA) Phase 4: Improvements to site drainage system and re-surfacing of parking lots and bus circle Phase 5: Stage lift Phase 6: Landscaping	09-Complete	100			
Hill Elementary School	Renovations at Hill ES	Three phases to this project. (1)Replacement of gym lighting fixtures, select HVAC components: ductwork blanket covers, piping insulation, water pumps and motors, heat pumps, and of plumbing fixtures in select restrooms; (2)Replace grease trap; and (3)Replace electrical switchgear.	09-Complete	100			
House Park	Renovations at House Park	Repair and re-surfacing of parking lot; general exterior and interior renovations at the stadium; plumbing and electrical renovations.	09-Complete	100			
Houston Elementary School	Renovations at Houston ES	Replacement of 10 existing central air handling units, selected ductwork and piping, and selected HVAC condensing units and coils, installation of hail guards on roof-mounted HVAC units at Building A. Replacement of eight existing ground source single package heat pumps with new DX package units, replacement of one existing ground source single package heat pump with new DX package split system and condensing unit, installation of controls for new HVAC equipment.	08-Financial Closeout	20			
Houston Elementary School	Renovations at Houston ES	Installation of a ramp to the stage within the cafeteria and renovation of cafeteria area restrooms, two classroom restrooms and administrative staff restrooms to be ADA compliant at Building A. Replacement of electrical distribution panels in selected locations, refinishing of exterior hollow metal doors and frames, and replacement of exterior hollow metal door and north mechanical room at Building A.	08-Financial Closeout	20			
Jordan ES	Addition/Renovations at Jordan ES	Classroom addition, site improvements, restroom partitions, sidewalk, replace controls system on air handling units, repair heat pump, replace kitchen freezer condenser.	08-Financial Closeout	20			
Joslin Elementary School	Renovations at Joslin ES	Replace HVAC equipment. Replace ceilings. Replace exterior sanitary sewer. Improve ADA accessibility.	08-Financial Closeout	20			
Kealing Middle School	Renovate Foods lab at Kealing MS	Renovate one classroom for FCS curriculum	09-Complete	100			
Kealing MS	Renovations at Kealing MS	Renovations at Kealing MS -Roof Improvements	09-Complete	100			
Kealing MS	Renovations at Kealing MS	Kitchen renovations - Renovate kitchen ceiling and lighting + overhead door at loading dock. Restrooms - Renovation of restroom at classroom 101. Other - Renovate administration, computer lab, basketball goals, CTE lab / shops, stair tread.	07-Closeout	95			
Kiker Elementary School	Renovations at Kiker ES	Install zone controls, replace heat pumps, new underground drainage connected to existing downspouts, classroom renovations.	07-Closeout	50			
Kocurek Elementary School	Renovations at Kocurek ES	Repair damage at soffit; improve accessibility at public use and student areas; locate and correct roof leaks; repair parking lot.	09-Complete	100			
Kocurek Elementary School	Mechanical Work at Kocurek ES	Replacement of kitchen freezer piping insulation, circulation water pumps and motors, and of water source heat pumps serving kitchen, library, administration and 400 classroom wing.	09-Complete	100			
Lamar Middle School	Renovations at Lamar MS	Replace single zone roof top unit; replace controls system on air handling units; repair cooling tower; replace C.I. boilers; replace hydronic heating units; replace chillers and condensing units and replace the R22 coil for split system in gym.	08-Financial Closeout	20			
Lamar Middle School	Addition/Renovations at Lamar MS	Repair irrigation system; replace dock bumpers; replace selected windows; repair/replace damaged brick; renovate Career and Technical Education labs; renovate Food Lab; replace branch circuit electrical distribution panels in selected locations; replace sanitary sewer piping and vent piping in selected locations; install safety cables on retractable basketball goals and repair/refinish selected concrete block walls.	07-Closeout	95			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Langford Elementary School	Addition/Renovations at Langford ES	Construction of multi-purpose classroom and parking; student restroom renovations; general interior renovations; electrical and plumbing renovations.	09-Complete	100			
Langford Elementary School	Mechanical Work at Langford ES	Replacement of selected HVAC air handlers, CI boiler and hot water pumps, ductwork for thirteen central station air handling units and air cooled condensers and condensing coils.	09-Complete	100			
LASA, LBJ, Paredes, Small	Renovations at Johnson (LBJ) HS and LASA, Paredes MS, Small MS	LBJ/LASA – Construct restrooms and outside storage space accessible to athletic practice fields; renovate training room; create athletics laundry area; upgrade electrical system in selected areas. Replace selected HVAC central air stations; ductwork for central station air handling units in selected areas; grease trap in kitchen; accordion dividers in selected classrooms; sidewalks in selected locations; repair/replace roofing in selected areas. Renovate classroom for computer lab; upgrade media studio; improve ADA compliant student accessibility within building. Paredes MS – Construct storage for gym. Install site lighting; security fencing around HVAC equipment; roof gutters and downspouts in selected areas; kitchen exhaust hood. Repair site drainage in courtyard; HVAC cooling tower and replace pumps; ADA accessible shower. Repair/ replace roofing in selected areas; selected HVAC piping and insulation. All - Install safety cables on basketball goals; technology upgrades.	07-Closeout	75			
Lee Elementary School	Addition/Renovations at Lee ES	Addition/Renovations: PH1 - Auditorium improvement, HVAC improvements, administration expansion / renovation, replace select floor finishes. PH2 - 4 Classroom addition with utility upgrades.	05-Construction	55	9/24/2020	Yes	Substantial completion moved out from 8/7/20 due to required coordination with City of Austin and Austin Energy. Contractor is still waiting on approval from the City of Austin to proceed with ROW work in the street for water and sewer taps. Contractor has been coordinating with Austin Energy to proceed with ROW work simultaneously. The priority is to get permanent power to the building. Contractor got the roof dried in last week so interior work can begin including insulation and drywall. Waterproofing install was approved last week and exterior rigid insulation can now be installed. Mechanical units were set on the roof last week.
Linder Elementary School	Renovations at Linder ES	Roof renovations; public restroom renovations; installation of walk-in cooler/freezer; replacement of selected exterior and interior door assemblies; replacement of kitchen ceiling system.	09-Complete	100			
Linder Elementary School	HVAC Renovations at Linder ES	HVAC renovations including replacement of Ground Source Heat Pumps (GSHP) and five chilled water Air Handling Units (AHU).	09-Complete	100			
Lively Middle School	Renovations at Lively MS	Fulmore is now Lively. Bid Pkg 1 - Remove and replace cooling tower, chillers, pumps and piping. Bid Pkg 2 - Replace electrical distribution panel; renovations at HVAC, gym; repair and replace selected windows.	09-Complete	100			
Maplewood Elementary School	Renovations at Maplewood ES	Repair of selected exterior brick, sidewalk and roofing areas; replacement of supply, sanitary piping and vents; renovations at art room; improve accessibility at public and restricted areas. Additional A/E amendment has been issued for additional T & B services	07-Closeout	97			
Martin Middle School	Renovations at Martin MS	Replace selected HVAC equipment in Building A. Improve ADA accessibility in public areas. Replace lighting in selected areas. Renovate spaces for CTE technology. Address moisture at gym. Add storage for athletics. Repair cabling for basketball backboards.	06-Punch Out	98			
Mathews Elementary School	Renovations at Mathews ES (Bid Pkg 1)	Improve site drainage system at front of main building Repair and refinish interior plaster walls and refinish adjacent drywall partitions in selected classrooms	09-Complete	100			
Mathews Elementary School	Renovations at Mathews ES (Bid Pkg 2)	Install roof access ladder / Install electric drinking fountains in select locations / Improve ADA compliant public accessibility within building / Improve restroom ventilation / Install shower in P.E. office at gymnasium / Replace flush valves at select water closets / Replacement of HVAC units in classrooms	09-Complete	100			
McBee, Wooten	Renovations at McBee ES, Wooten ES	Window installation, construction of restrooms; ADA improvements; --McBee ES, Wooten ES Additional scope related to wastewater pipe as required by CoA.	09-Complete	100			
McCallum High School	Addition/Renovations at McCallum HS	Renovation of Food Lab and the Life Skills Classrooms (Special Education). Replacement of floors and ceiling throughout the school. Renovation of restrooms by the gym. Some HVAC equipment replacement. The renovation of the weight room into the girls' new athletic locker room. Construction of a new weight room and new outside restrooms and a storage room below the new weight room.	09-Complete	100			
Means YWLA	Repairs/Renovation at Means YWLA for a Young Women's Leadership Academy (M&O funded)	Repairs/Renovation at Means YWLA for a Young Women's Leadership Academy	09-Complete	100			
Menchaca Elementary School	Addition/Renovations at Menchaca ES	Construction of multi-purpose classroom; student and public restroom renovations; general interior renovations; HVAC replacement at admin area.	08-Financial Closeout	20			
Mendez Middle School	Mendez MCC	Replace the Main Electrical Distribution Panels and MCC.	09-Complete	100			
Mendez Middle School	Renovations at Mendez MS	Upgrade Skills for Living Module labs, CTE Food Lab and kitchens, theater seating and restrooms; install new ice machine, locker room baskets, and gym safety cables; improve practice field irrigation and drainage; improve accessibility at public use and student areas; replace heat pump unit. (Phase II contractor: HCS, Inc. / Carl Ballerino / 264-829-3200)	09-Complete	100			
Mendez Middle School	Roof Replacement at Mendez MS	Replace Roof for Buildings A, B, & C.	09-Complete	100			
Metz Elementary School	Addition/Renovations Metz ES	Renovation/expansion of administration area for student health services; renovation of student restrooms; general exterior and interior renovations; HVAC, plumbing and electrical renovations.	09-Complete	100			
Metz Elementary School	Replace Roofing at Metz ES	Roofing replacement and repairs.	09-Complete	100			
Mills Elementary School	Addition/Renovations at Mills ES	Multi-purpose classroom addition (2 classrooms); replace mechanical duct work at workroom; install louvers to rooftop units	07-Closeout	75			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Multiple	Add Fire Suppression Systems in the Data Centers at CRCKT and REAGN	Add fire suppression to Reagan and Crockett data centers	09-Complete	100			
Multiple	Facility Condition and Educational Suitability Assessment	Provide facility condition and educational suitability assessment.	09-Complete	100			
Multiple	Solar Array Project - Phase 2 at BOONE, GLNDO, KOCRK, PARED	Installation of Solar Arrays at the following schools: 1) Parades MS, 2) Galindo ES, 3) Kocurek ES, 4) Boone ES.	08-Financial Closeout	20			
Multiple	ESPC -Energy Savings Performance Contract	Select energy optimization scope items at various selected campuses.	05-Construction	85	12/15/2020	Yes	Construction at Travis HS, Reagan HS, Kealing MS is still in progress until December 2020. All electrical LED lighting has been completed.
Murchison Middle School	Addition/Renovations at Murchison MS	Expansion of cafeteria; public restroom renovations; athletic field drainage and irrigation improvements; renovation of Career and Technical Education (CTE) labs/shops; installation of walk-in cooler/freezer; HVAC and plumbing renovations.	08-Financial Closeout	20			
Murchison Middle School	Replace Roofing at Murchison MS	Roofing replacement and repairs.	09-Complete	100			
Navarro Early College High School	Renovations at Navarro ECHS	Renovations to CTE classrooms/labs; construction of addition to ag barn; renovations in P.E. and athletics areas; installation of walk-in cooler; HVAC, plumbing and electrical renovations.	08-Financial Closeout	20			
Navarro Early College High School	Replace Roofing at Lanier ECHS (Now Navarro)	Roofing replacement and repairs	09-Complete	100			
Nelson Field	Renovations at Nelson Field	Renovations to repair and resurface parking lots, replacement of select exhaust fans, hard ceilings, domestic water boilers, HVAC pumps, exterior door assemblies, interior lighting, sectional doors, plumbing faucets, fixtures, lavatories and domestic water lines.	09-Complete	100			
Nelson Field	Repair/Replace Turf at Nelson Field	Replace artificial turf (carpet)	09-Complete	100			
New Headquarters	New Headquarters	Headquarters building - major remodel of 1985 9-story building for a class B office to house AISD headquarters	05-Construction	76	9/30/2020	Yes	Scaffolding is coming down on the East side of the building exposing the new finish. Exterior work is moving to the front entry and west side. Austin Energy is requiring a new transformer which will require a power shut down, hoping to do this Memorial Day weekend. Dais and front desk millwork are being installed (04/24/2020). Dais AV work in progress, EIFS work in progress, AE transformer to be installed over 4th of July break. (updated 05/22/2020). AE xfrm installed over July 4th break, exterior scaffolding coming done, signage install is next followed by sidewalk work and stripes for parking (updated 07/27/20)
Norman-Sims Elementary School	Addition/Renovations at Norman-Sims ES	Replace HVAC equipment in wing 200. Replace AHU 2. Replace sanitary sewer lines for wing 100. Install wheel chair lift at stage. Replace visitor counter in front office. Renovating special needs restroom in wing 100. Replacing sidewalks for ADA accessibility at entrances.	08-Financial Closeout	20			
Northeast Early College High School	Renovations at Reagan ECHS (now Northeast)	Renovations to Career and Technical Education classrooms/labs; roofing renovations; student and public restroom renovations; general interior renovations; installation of walk-in cooler; HVAC, plumbing and electrical renovations.	09-Complete	100			
O. Henry Middle School	Renovations at O. Henry MS	Replacement of selected light fixtures, kitchen ceiling, piping insulation, select HVAC units, piping insulation; repair floor crack at administration area; improvements at CTE labs/shops; install safety cables at gym basketball goals. *M&O project scope (and M&O funding) has been added to the Bond project scope.Work in project 151113-OHNRV has been transferred into this project.	09-Complete	100			
O. Henry, Travis, Bailey, Mendez Field Events	Repair/Re-surface Running Tracks with Civil Work at Bailey, Mendez, O. Henry and Travis HS	Resurfacing of the field event areas (long jump & high jump) at all campuses. Repairs were made on the running tracks and the pole vault runways were resurfaced at the high schools only.	08-Financial Closeout	20			
Oak Hill Elementary School	Addition/Renovations at Oak Hill ES	Install elec. outlets, kitchen hood, ceiling tile; replace electrical branch and motor control panels, select lighting fixtures in classrooms, gym and stage; replace select floor coverings; renovation at Special Ed restrooms; add health services restroom and canopy walkway; improve stage accessibility; replace kitchen sanitary waste piping, grease trap.	08-Financial Closeout	20			
Oak Hill Elementary School	Renovations at Oak Hill ES	Building A: Scope of work shall include replacement of HVAC heated and chilled water pumps and motors, install variable frequency drive motor controllers on HVAC equipment, replace selected HVAC air handling units and associated ductwork. Building B: Replace selected HVAC system units.	09-Complete	100			
Oak Springs Elementary School	Renovations at Oak Springs ES	Roof renovations; replacement of selected windows; replacement of accordion door dividers in selected classrooms; installation of below-grade waterproofing in selected areas.	09-Complete	100			
Oak Springs Elementary School	HVAC, Electrical and Plumbing Renovations at Oak Springs ES	HVAC, plumbing and electrical renovations to include replacement of ground source heat pumps with DX units and replacement of GSHP outside air units in the 200 wing with DX units.	09-Complete	100			
Odom Elementary School	Addition/Renovations at Odom ES	Mechanical unit replacement; 2 classroom addition; remodeling entry canopy; ADA for stage	08-Financial Closeout	20			
Ortega Elementary School	Renovations at Ortega ES	Kitchen renovations, Library renovations, Parking lot resurfacing	09-Complete	100			
Palm Elementary School	Renovations at Palm ES	ADA parking and curb ramps, driveway repair, ADA signage, renovating three restrooms for ADA-compliance, ADA stage lift, replace boiler	09-Complete	100			
Patton Elementary School	Addition/Renovations Patton ES	Construction of two multi-purpose classrooms (Phase II), student and public restroom renovations; HVAC, plumbing and electrical renovations (Phase I).	09-Complete	100			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Pease Elementary School	Renovations at Pease ES	Refinish select interior wood window sills; repair main entrance porch ceiling; install storage units in art and music rooms; install below grade waterproofing and french drain system at eastern end of building.	09-Complete	100			
Pease Elementary School	MEP Work at Pease ES	HVAC, ELECTRICAL & PLUMBING RENOVATIONS AT PEASE ES - PHASE 2: Replace exterior lighting, water piping from meter to building; replace HVAC system components: condensing units, water piping and insulation, heat exchanger, louvers, controls, ductwork, water and heat pumps, exhaust fans, packaged terminal AC units; install cooling tower to replace ground well cooling system.	09-Complete	100			
Pease, Pleasant Hill Annex, Sims, Walnut Creek	Roof Replacement Work at Pease ES,Pleasant Hill Annex, Sims ES, Walnut Creek ES	Replacement of built-up roofing material at noted deficiencies; installation of roof access ladders.	09-Complete	100			
Pecan Springs Elementary School	Additions and Renovations at Pecan Springs ES	Replace Electrical Distribution Panels. Repair wall damage in custodial closet. Replace Condensing unit at the listed rooms. Construct ADA ramp in cafeteria. Expand and Renovate Administration Area and Cafeteria, including RRs. Provide recycling container on grounds. Replace built-in cabinets and countertops in selected areas.	08-Financial Closeout	20			
Pillow Elementary School	Addition/Renovations at Pillow ES	Expansion of library; roofing renovations; renovation of special education and public restrooms; renovation of selected doors.	09-Complete	100			
Pleasant Hill Elementary School	Cooling Tower Replacement at Pleasant Hill	Pleasant Hill ES: Replace cooling tower.	09-Complete	100			
Pleasant Hill, Pleasant Hill Annex	Renovations at Pleasant Hill ES and Pleasant Hill Annex	Pleasant Hill ES: Replace water source heat pumps; increase capacity of exhaust fans at custodial closets, improve safety, ADA accessibility and parking lot lighting; misc. nurse office, restroom and interior renovations; repair bollard; increase capacity of exhaust fans at electrical, custodial closets. Pleasant Hill Annex: Replace elec. branch panels, select int/ext light fixtures; replace sanitary waste piping, pipe insulation and HVAC hail louvers.	07-Closeout	99			
Reilly Elementary School	Renovations at Reilly ES	Replace selected windows; replace gymnasium sound system; replace selected classroom sinks, faucets and drinking fountains; replace casework in selected classrooms; replace ceiling tile and grid system in cafeteria; install exhaust fan in PTA storage room; replace selected water source heat pump HVAC units; replace stage/ theatre lighting and stage curtains; replace PA system; install technology upgrades.	09-Complete	100			
Ridgetop Elementary School	Renovations at Ridgetop ES	Repair of exterior brick wall, expansion joint and flashing; replacement of Library carpet; improve accessibility to public use areas; repair roof drainage and install ladders.	09-Complete	100			
Ridgeview Alternative Learning Center	Renovations at Ridgeview ALC	Roof and gutter renovations; repair/replacement of wall panels in selected areas; replace toilet partitions in selected restrooms; replace selected exterior and interior doors and windows; selected flooring repairs; bleacher replacement.	09-Complete	100			
Ridgeview Alternative Learning Center	HVAC Renovations at Ridgeview ALC	HVAC renovations to include replacement of the #2 chiller with two air cooled chillers; replacement of two boilers, piping, pumps; upgrade of controls; upgrade of electrical; construction of a small mechanical room.	08-Financial Closeout	20			
Rodriguez Elementary School	Addition/Renovations at Rodriguez ES	Multi-purpose classroom addition (2 classrooms), Install louvers to all rooftop package units	07-Closeout	99			
Rosedale School	Renovations at Rosedale School	Student restroom renovations; HVAC and plumbing renovations. 2008 Bond Contingency Funded Additional Scope: Upgrades to walkways; installation of new metal canopy; installation of hoist system.	09-Complete	100			
Saegert Bus Terminal	Renovations at Saegert Bus Terminal	Overhead doors, restroom partitions, replace radiant heating system, 110v receptacles with 110v GFCI, building exhaust fans	09-Complete	100			
Sanchez Elementary School	Renovations at Sanchez ES	Replace HVAC air handlers in mech'l rooms and HVAC wall console units. Replace exterior lighting at exterior entrances.	09-Complete	100			
Service Center	Equipment Replacement	Replacement of 'Gasoline Dispensers' and 'Automotive Hydraulic Lifts' at Service Center.	07-Closeout	95			
Service Center	Addition/Renovations at Service Center - Bldg & Grds	Renovate/Add Admin area, Renovate/Add shop area, add parking,	09-Complete	100			
Sims Elementary School	Renovations at Sims ES	Renovations at 22 classrooms; install 2 rooftop HVAC units; improve accessibility at public and student use areas; repairs at parking lot. New staff restroom.	09-Complete	100			
Small Middle School	Renovations at Small MS	Replace lights, inside and out; replace two art room sinks and cabinetry; replace eight gym ac units; replace piping insulation; replace cooling tower chem distribution box; replace ductwork; install wshps; install new chiller, install new fluid cooler as existing one isn't working any longer; install water treatment equipment for heating water system.	09-Complete	100			
St. Elmo Elementary School	Renovations at St. Elmo ES	Renovations at eight classrooms; install electrical outlets at classrooms in 100 and 300 wings; improve site water drainage; repair sidewalks; replacement of the water source single package heat pumps in 300 wing; Improve accessibility at public use areas; relocation of dumpsters.	09-Complete	100			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Summitt Elementary School	Renovations at Summitt ES	New toilet addition; ADA renovations to toilet rooms at cafeteria/gym; exterior painting and misc. repairs; replacement of sanitary sewer piping under kitchen.	09-Complete	100			
Summitt Elementary School	HVAC Renovations at Summitt ES	Project entails replacement of selected HVAC equipment: heat pumps, chilled water and hot water pumps, boiler, expansion tank.	09-Complete	100			
Sunset Valley Elementary School	Replace Roofing at Sunset Valley ES	Roofing replacement and repairs.	09-Complete	100			
Sunset Valley Elementary School	Renovations at Sunset Valley ES	Upgrade and repair select HVAC components, circulation pumps, piping and insulation; expansion of nurse's station, gym office; construct gym storage; improve accessibility to stage; repair sidewalks; repair settlement crack.	09-Complete	100			
Sunset Valley Elementary School	Abatement & Material Replacement at Sunset Valley	Abatement of flooring and pipe insulation.	09-Complete	100			
Supernode Group	Electrical Generator Replacements at Six GAATN Supernode Locations	Replacement of emergency electrical generators at two supernode Greater Austin Area Telecommunications Network (GAATN) locations at CAC and Reagan HS, and upgrade automatic transfer switching systems at six supernode locations.	09-Complete	100			
Travis Early College High School	Renovations at Travis ECHS	Computer lab, counselors' area renovation, new athletic training room and laundry; student health services area expansion; new athletic field restroom/storage; general interior, HVAC, roof and plumbing renovations; replace cooling towers.	08-Financial Closeout	20			
Travis Early College High School	CTE Makerspace Renovations at Travis ECHS	Welding Shop Renovation of approximately 4,500 sq. ft. of existing classroom/darkroom space into a shop, photography studio, art classroom, & MakerSpace classroom. Complete with lighting, power, technology, vacuum dust collection system, sinks, & interior finishes. Exterior renovations to convert a concrete walkway into a loading dock with metal railings & exterior rolling door, windows, & grilles.	09-Complete	100			
Travis Early College High School	HVAC/Ventilation at Travis ECHS Gym	HVAC in Gym	09-Complete	100			
Travis Heights Elementary School	Renovations at Travis Heights ES	Renovation of restrooms; replacement of ceiling system in gymnasium.	09-Complete	100			
Travis Heights Elementary School	HVAC and Plumbing Renovations at Travis Heights ES	HVAC and plumbing renovations: install air cooled chiller, boiler, hot and chilled water piping and pumps; replace ground source heat pumps, sanitary sewer vent piping and AC ductwork; and upgrade electrical systems	09-Complete	100			
Webb Middle School	Renovations at Webb MS	Parking and driveway improvements; renovation of Career and Technical Education labs/shops; general interior and public restroom renovations; HVAC, plumbing and electrical renovations; kitchen equipment improvements.	08-Financial Closeout	20			
Webb Middle School	Replaced Roofing at Webb MS	Roofing replacement and repairs.	09-Complete	100			
Widen Elementary School	Renovations at Widen ES	Stage lift, 4 ADA RR upgrades, misc. finishes, HVAC grilles, and hardware	08-Financial Closeout	20			
Williams Elementary School	Renovations at Williams ES	Repair damaged exterior wall, repair ceiling in kitchen, install partition classroom, replace folding partition and address various ADA improvements (including admin. Area, cafeteria and adult restrooms). Summer 2018: Renovation of two restrooms (to meet ADA/TAS) and the music room and new wheel chair lift to stage.	09-Complete	100			
Williams Elementary School	Renovations at Williams ES	Replace Classroom heat pumps & building heat pumps; replace CW & HW water pumps and motors; replace cooling-heating water piping and replace ductwork for central station air handling units.	09-Complete	100			
Winn Elementary School	Renovations at Winn ES	Renovate existing office and library to create new office administration area, new nurse's office, new teacher's work area, new conference room, new counselor's office, and new adult restrooms. Remove folding partitions between classrooms, install new hard walls between class rooms; install new folding partition in cafeteria, new chair lift and a new elevator. Construct 5,000 sq. ft. library	09-Complete	100			
Wooldridge Elementary School	Renovations and Loop Drive at Wooldridge ES	Civil and parking improvements (parking lot, rain garden).	09-Complete	100			
Wooldridge Elementary School	HVAC and Plumbing Renovations at Wooldridge ES	Replacement of HVAC equipment including centrifugal chiller, cooling tower, air handling units, hydronic pumps and associated ductwork and piping.	09-Complete	100			
Wooten Elementary School	Renovations at Wooten ES	Reroofing over the three sections of the school	09-Complete	100			
Wooten Elementary School	Renovations at Wooten ES (HVAC)	HVAC RENOVATIONS: Replacement of selected air-conditioning equipment, removal of abandoned air-conditioning equipment, providing new controls system	09-Complete	100			
Zavala Elementary School	Renovations at Zavala ES	Replacement of windows in kitchen and other selected areas, repairs of exterior walls & sidewalks, replacement of selected exterior and interior doors, replacement of marble restroom partitions, ceiling repairs, replacement of HVAC along with piping and condensing lines and units, ADA improvements and renovation of selected classrooms.	08-Financial Closeout	20			
Zilker Elementary School	Renovations at Zilker ES	ADA Renovations at (2) Classroom Restrooms Repair cracking in masonry at the tower of the Incinerator Building Mechanical unit replacement throughout school Plumbing replacement at various locations Roof replacement	08-Financial Closeout	20			