
CONSTRUCTION COSTS

Projects

Program 
Contingency 
Alloc Less
than $50k

Program 
Contingency 
Alloc More
than $50k

T. A. Brown
Project # 190002 BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 12,894,422 16,300,158 29,194,580
Commitments (600,086) 182,251 (417,835)
Balance (190,639) 12,373,591 12,182,952

Menchaca

Project # 190003 MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,017,342 9,034,080 32,051,422
Commitments 153,881 153,881
Balance (17,342) 23,554,039 23,536,697

Bowie

Project # 190010 BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 47,738,849 57,738,849
Commitments (16,246,900) (16,246,900)
Balance 45,335,051 45,335,051

Total Bond Amounts
Current Budget 138,425,000 45,103,697 183,528,697 22,103,697 23,000,000 138,425,000 183,528,697
Actuals 22,894,422 23,017,342 73,073,087 118,984,851
Commitments (600,086) (15,910,768) (16,510,854)
Balance (190,639) (17,342) 81,262,681 81,054,700

Notes:
All numbers are as of October 20, 2021, taken from Tririga. Since prior bonds are involved. Numbers may not add due to rounding.
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