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Proposed 2017 Bond Budget‐to Actual (a/o October 20, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
September 13, 2021 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
October 20, 2021 

Actuals Commitments Balance 

$250k $250k 
1 Modernization Projects: 
2 Ann Richards $ 70,000,000 61,113,000 63,313,000 63,313,000 56,241,190 6,062,829 1,008,981 
3 Austin HS $ 23,468,000 20,488,000 20,488,000 20,488,000 17,194,640 5,000,739 (1,707,379) 
4 Bear Creek ES (New Southwest ES) $ 36,167,000 31,575,000 35,937,012 35,937,012 34,503,704 1,069,410 363,898 
5 Blazier Relief ES/MS $ 50,000,000 43,652,000 44,027,000 44,027,000 41,267,553 2,521,764 237,683 
6 Bowie HS ** $ 88,000,000 76,827,000 83,168,925 83,168,925 47,752,808 21,674,884 13,741,233 
7 Brentwood $ 35,764,000 31,223,000 37,379,288 37,379,288 15,740,715 19,318,606 2,319,967 
8 Casis $ 35,150,000 30,687,000 38,863,136 38,863,136 30,218,486 8,557,076 87,574 
9 Doss ES $ 43,000,000 37,541,000 38,841,000 38,841,000 37,903,363 219,537 718,100 
10 Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561 25,990,561 22,046,328 3,997,620 (53,387) 
11 Govalle $ 32,499,000 28,373,000 30,373,000 30,373,000 29,407,418 687,721 277,861 
12 Hill ES $ 17,000,000 14,842,000 14,842,000 14,842,000 11,973,324 2,802,591 66,085 
13 LBJ ECHS Medical HS $ 22,000,000 19,207,000 19,826,701 19,826,701 2,834,668 13,244,617 3,747,416 
14 LBJ Vertical Modernization (Norman‐Sims) $ 25,000,000 21,631,000 27,606,644 27,606,644 26,016,825 1,247,921 341,898 
15 Menchaca *** $ 33,300,000 29,072,000 32,742,000 32,742,000 9,139,519 11,661 23,590,820 
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,782,000 77,782,000 66,713,984 11,047,961 20,055 
17 Murchison (plus targeted) $ 24,620,000 21,494,000 23,994,000 23,994,000 23,752,586 475,582 (234,168) 
18 New MS in Northeast Austin $ 60,958,000 53,219,000 53,219,000 53,219,000 6,367,764 43,443,130 3,408,106 
19 Rosedale $ 40,000,000 34,921,000 41,722,000 41,722,000 24,217,541 15,659,948 1,844,511 
20 T. A. Brown * $ 30,797,000 26,887,000 28,856,000 28,856,000 16,278,000 116,896 12,461,104 
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 738,971,267 $ $ $ 738,971,267 $ 519,570,416 $ 157,160,493 $ 62,240,358 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies $ 9,941,000 8,601,375 8,601,375 8,601,375 3,346,306 450,160 4,804,909 
24 Akins High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies $ 845,000 731,132 834,846 834,846 810,376 276 24,194 
26 Andrews Elementary‐Critical Facility Deficiencies $ 208,000 179,969 179,969 179,969 7,600 ‐ 172,369 
27 Austin High‐Critical Facility Deficiencies $ 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867 
28 Austin High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 47,433 295,765 3,929,370 
30 Baldwin Elementary‐Critical Facility Deficiencies $ 217,000 187,758 187,758 187,758 ‐ ‐ 187,758 
31 Baranoff Elementary‐Critical Facility Deficiencies $ 2,654,000 2,296,354 2,296,354 2,296,354 152,108 79,352 2,064,894 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies $ 961,000 831,499 831,499 831,499 23,525 99,455 708,519 
33 Barrington Elementary‐Critical Facility Deficiencies $ 1,204,000 1,041,752 1,041,752 1,041,752 753,372 284,598 3,782 
34 Barton Hills Elementary‐Critical Facility Deficiencies $ 165,000 142,765 142,765 142,765 8,765 66,541 67,459 
35 Becker Elementary‐Critical Facility Deficiencies $ 1,181,000 1,021,852 1,069,074 1,069,074 1,067,176 22,869 (20,971) 
36 Bedichek Middle‐Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 3,220,831 588,589 305,194 
37 Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies $ 2,086,000 1,804,896 1,804,896 1,804,896 35,785 144,303 1,624,808 
38 Blackshear Elementary‐Critical Facility Deficiencies $ 1,377,000 1,191,438 1,191,438 1,191,438 38,168 102,734 1,050,536 
39 Blanton Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 330,749 32,311 9,862 
40 Boone Elementary‐Critical Facility Deficiencies $ 2,151,000 1,861,136 1,861,136 1,861,136 117,401 70,704 1,673,031 
41 Bowie High‐Critical Facility Deficiencies $ 1,444,000 1,249,410 1,458,762 1,458,762 1,417,929 962,612 (921,779) 
42 Bryker Woods Elementary‐Critical Facility Deficiencies $ 201,000 173,913 173,913 173,913 135,030 70 38,813 
43 Burger Athletic Complex‐Critical Facility Deficiencies $ 1,265,000 1,094,533 1,094,533 1,094,533 541,387 539,486 13,661 
44 Burnet Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,329 1,866,329 1,866,329 1,389,342 188,161 288,826 
45 Campbell Elementary‐Critical Facility Deficiencies $ 672,000 586,646 586,646 586,646 ‐ 57,700 528,946 
46 Casey Elementary‐Critical Facility Deficiencies $ 786,000 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies $ 671,000 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies $ 375,000 324,467 324,467 324,467 30,108 16,073 278,287 
49 Construction Management‐Critical Facility Deficiencies $ ‐ ‐ 859,888 859,888 3,224,006 545,962 (2,910,080) 
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Proposed 2017 Bond Budget‐to Actual (a/o October 20, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
September 13, 2021 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
October 20, 2021 

Actuals Commitments Balance 

$250k $250k 
Cook Elementary‐Critical Facility Deficiencies $ 2,113,000 1,828,259 1,828,259 1,828,259 801,813 145,688 880,758 

51 Covington Middle‐Critical Facility Deficiencies $ 3,184,000 2,754,932 2,754,932 2,754,932 1,994,723 112,001 648,209 
52 Covington MS ‐ FA Acad. Reinv. $ 1,503,000 1,300,000 1,300,000 1,300,000 938 111,048 1,188,015 
53 Covington Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 3,800 ‐ 207,311 
54 Cowan Elementary‐Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 1,973,816 680,448 1,318,933 

Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 10,669,306 10,669,306 1,933,131 237,002 8,499,174 
56 Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 4,765 47,913 
58 Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 772,662 53,134 46,822 672,707 
59 Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 781,021 299,198 283,401 

Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 554,307 74,573 461,162 18,572 
61 Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 1,866,330 2,557,735 11,965 (703,370) 
62 Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 961,408 961,408 88,681 1,446,522 (573,795) 
63 Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility $ 3,387,000 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 75,275 75,275 28,310 ‐ 46,965 

Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 4,700 50,300 587,009 
66 Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 660,766 131,048 950,787 
67 Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ ‐ 423,968 
68 Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 462,469 462,469 439,590 358 22,522 
69 Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 31,498 116,603 1,308,093 

Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 ‐ 149,188 1,567,455 
71 Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 806,133 806,133 848,909 13,950 (56,726) 
73 House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698 
74 Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,519,588 2,519,588 2,630,512 20,364 (131,288) 

Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 494,054 494,054 1,347 ‐ 492,707 
76 Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 1,744,330 1,744,330 851,076 75,102 818,152 
77 Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,626,655 1,626,655 1,611,223 260,761 (245,329) 
78 Kealing Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
79 Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 647,201 647,201 417,938 152,704 76,559 

Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 588,435 112,655 255,869 
81 L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 7,042,208 7,042,208 3,344,015 236,043 3,462,150 
82 L C Anderson High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 5,811,834 5,811,834 3,398,338 19,102 2,394,395 
84 Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 229,288 229,288 58,870 195,055 (24,637) 

LASA‐Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 2,740,365 196,619 719,974 
86 LASA move to Eastside $ 4,000,000 3,461,000 4,863,486 4,863,486 3,307,740 1,164,290 391,456 
87 LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 ‐ ‐ 241,325 
88 Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 497,496 28,716 131,373 
89 Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 3,559,450 6,413,908 6,502,642 

Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 1,688,953 1,773,358 72,824 (157,228) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,346,758 3,346,758 3,208,172 303,546 (164,960) 
92 Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 592,691 525,811 238,997 (172,117) 
94 Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,480,872 3,480,872 2,359,612 68,216 1,053,044 

Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 766,605 766,605 676,406 3,425 86,774 
96 McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 971,666 971,666 837,491 84,315 49,860 
97 McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 222,693 257,018 1,595,142 
98 McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 10,945,537 10,945,537 149,351 320,033 10,476,153 
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Proposed 2017 Bond Budget‐to Actual (a/o October 20, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
September 13, 2021 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
October 20, 2021 

Actuals Commitments Balance 

$250k $250k 
99 Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 363,491 84,843 530,256 

Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
101 Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 667,965 745,348 43,777 (121,160) 
102 Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 46,000 46,000 ‐ ‐

103 Oak Springs Elementary‐Critical Facility Deficiencies $ 90,000 77,873 77,873 77,873 5,980 ‐ 71,893 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 115,631 282,264 3,775,170 
105 Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 9,436 108,988 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,023,000 1,750,386 1,950,386 1,950,386 3,533,532 88,150 (1,671,296) 
108 Northeast ECHS (Reagan)‐Rigging Repairs $ 244,000 211,112 211,112 211,112 ‐ ‐ 211,112 
109 O. Henry Middle‐Critical Facility Deficiencies $ 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 14,194 57,130 

Oak Hill Elementary‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 4,681 148,919 
111 Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 3,303,499 3,303,499 2,675,848 19,075 608,576 
112 Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 1,091,070 1,091,070 793,297 ‐ 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 35,773 17,895 661,888 
114 Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 18,123 (59,134) 
115 Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 3,923 133,657 1,648,280 
116 Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 66,703 45,463 1,043,797 
117 Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617 
118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 16,496 1,038,620 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 527,800 527,800 161,752 63,989 302,060 

Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 3,845 28,498 (16,767) 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 1,420,729 94,130 51,271 1,275,328 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 2,083,506 2,083,506 1,464,445 68,493 550,568 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236 
125 Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,727,893 1,727,893 728,362 ‐ 999,531 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 1,026,570 1,026,570 991,193 ‐ 35,377 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 331,389 35,684 312,240 (16,535) 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 44,995 44,995 2,520 ‐ 42,475 

St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 634,222 ‐ 62,885 571,337 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 1,788,458 1,851,840 51,475 (114,857) 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 836,688 902,265 22,111 (87,687) 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 6,294,640 6,294,640 4,168,451 624,742 1,501,447 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 ‐ 622,496 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,813,548 3,053,867 211,494 (1,451,814) 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 992,618 118,507 51,762 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 677,946 76,283 (381,307) 

Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 482,805 45,667 112,741 324,397 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 2,145,802 2,145,802 467,535 43,353 1,634,914 
143 Zilker Elementary‐Critical Facility Deficiencies $ 986,000 853,132 853,132 853,132 312,723 4,999 535,410 
144 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 214,201,804 $ $ $ 214,201,804 $ 104,123,609 $ 21,846,968 $ 88,231,227 
145 Non Construction: 
146 Bond Carry Costs $ 30,000,000 30,000,000 27,531,406 27,531,406 8,044,722 273,174 19,213,510 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 2,414,820 291,778 (390,876) 
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 CONSTRUCTION COSTS  AS APPROVED   BOND BOOK  BUDGET AMENDMENTS  TOTALS  TO DATE 

Projects 
 TOTAL  COST 

 MARKED 
 FULLY 

UP 
 Unallocated 

Budgets 
   Budget  a/o 

 September  13,  2021 

 Program 
 Contingency 

 Alloc  Less than
$250k 

  

 Program 
 Contingency 

 Alloc  More  than 
$250k 

   Budget  a/o 
 October  20,  2021 

Actuals Commitments Balance 

Furniture               $  5,000,000                5,000,000                          5,000,000                        5,000,000                    287,057                1,685,824             3,027,118 
 Police Equipment               $  7,508,000                7,508,000                          7,508,000                        7,508,000                3,434,873                      39,649             4,033,477 

Technology             $  55,500,000              55,500,000                        55,500,000                      55,500,000              23,881,775                1,824,397          29,793,827 
Transportation             $  21,400,000              21,400,000                        21,400,000                      21,400,000              20,476,078                             ‐                923,922 

 Copying  and Printing                                $  ‐                1,518,000                          1,518,000                        1,518,000                    192,823                        1,946             1,323,231 
 Legal Services                                $  ‐                    380,000                              734,822                           734,822                1,584,904                      30,972               (881,054) 
 Misc.  Services ‐ Construction Inspection $                                 ‐                1,139,000                          1,139,000                        1,139,000                    826,055                    707,941               (394,996) 

 Newspaper Advertising                                $  ‐                    949,000                              949,000                           949,000                      22,446                      20,626                905,928 
 Permits and  Fees                                $  ‐                3,416,000                          3,416,000                        3,416,000                1,129,944                    126,125             2,159,931 
 Program Management                                $  ‐              49,004,000                        50,669,872                      50,669,872              46,088,562              10,187,506           (5,606,196) 

Safety  Consulting                                $  ‐                    759,000                              771,501                           771,501                    482,643                    280,353                     8,505 
 Subtotal  Non Construction          $  120,921,000        $  178,086,000                  $  178,453,323                       $  ‐                       $  ‐               $  178,453,323        $  108,866,704          $  15,470,291       $  54,116,328

Program  Contingency                                $  ‐              73,822,000                          3,108,606                        3,108,606                             ‐                             ‐             3,108,606 
 Unused  Surplus                                $  ‐                             ‐                         ‐

 Grand Total      $  1,134,735,000    $  1,134,735,000              $  1,134,735,000                           $  ‐                            $  ‐            $  1,134,735,000        $  732,560,729        $  194,477,752    $  207,696,519
 Land Sales           $  (40,000,000)                                      ‐                                    ‐                         ‐

 Previous  Bond‐2008 Bond   (T. A.    Brown) *           $  (12,103,697)                       (12,103,697)                    (12,103,697)             (12,894,422)                    600,086                190,639 
 Previous  Bond‐2008  Bond   (Bowie) **           $  (10,000,000)                       (10,000,000)                    (10,000,000)             (10,000,000)                             ‐                         ‐

 Previous  Bond‐2013 Bond    (Menchaca) ***           $  (23,000,000)                       (23,000,000)                    (23,000,000)             (23,017,342)                             ‐                   17,342 
2017   Bond Total   Amount      $  1,049,631,303    $  1,134,735,000              $  1,089,631,303                       $  ‐                       $  ‐            $  1,089,631,303        $  686,648,965        $  195,077,838    $  207,904,500
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Proposed 2017 Bond Budget‐to Actual (a/o October 20, 2021) 
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168 
169 

Notes: 
All numbers are as of October 20, 2021. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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