Austin Independent School District

Construction Management 2013 Bond
as of October 20, 2021

Unspent
Budget Current Budget Spent to Date Commitments Balance
Construction Projects Active
Akins High School
‘Renovations at Akins HS 700,027 745,609 746,397 0 -788
Akins, Crockett, Eastside Memorial, Travis
'Develop Prototype Athletic Restroom 3,091,036 1,229,424 1,228,033 975 416
Anderson High School
*Applied Technology Center at Anderson HS (Grant 0 3,340 3,340 0 0
funded)
‘Renovations at Anderson HS 1,810,925 1,420,108 1,417,708 0 2,400
‘Renovations at Anderson HS 5,289,766 3,063,881 3,063,881 0 0
*Anderson HS - Band Tower Replacement 0 56,899 56,899 0 0
Ann Richards School for Young Women Leaders
‘Phase 1 of Modernization at Ann Richards SYWL 0 5,208,033 5,767,893 -1,842,888 1,283,028
Austin High School
*MEP Work at Austin HS 3,335,287 2,320,694 2,320,853 -159 0
Austin ISD Central Office
‘New Headquarters: Austin ISD Central Office 0 1,500,000 3,261,613 -768,337 -993,276
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)
‘Develop Prototype Athletic Restroom 3,091,036 1,272,108 1,265,405 6,703 0
Baldwin Elementary School
*Renovations at Baldwin ES 120,810 120,810 95,457 18,026 7,326
Baranoff, Cowan
‘Renovations at Baranoff ES, Cowan ES 751,106 860,992 822,250 38,630 113
Barrington, Casey, Pillow, Ridgetop, Walnut Creek
*Mechanical Work at Barrington, Casey, Pillow, 4,768,203 4,428,556 4,413,384 7,397 7,775

Ridgetop, & Walnut Creek
Barton Hills Elementary School

‘Renovations at Barton Hills ES 1,090,663 1,213,308 1,213,308 0 0



Becker Elementary School

‘Renovations at Becker ES

Bedichek Middle School
*Addition/Renovations at Bedichek MS
Blackshear, Sanchez

‘Renovations at Blackshear ES, Sanchez ES
Boone ES

‘Renovations at Boone ES

Bowie High School

‘Renovations at Bowie HS

Brentwood Elementary School
‘Renovations at Brentwood ES

Brentwood, Bryker Woods

‘Renovations at Brentwood ES, Bryker Woods ES
Bryker Woods Elementary School
‘Renovations at Bryker Woods ES

Burger Athletic Complex

*Mechanical Work at Burger Athletic Complex
Burnet, Murchison, Paredes

*Resurface Running Tracks at BURNT, MURCH,
PARED
Campbell Elementary School

‘Renovations at Campbell ES

‘Renovations at Campbell ES

Carruth Administration Center
‘Renovations at Carruth Administration Center
Cook Elementary School

‘Renovations at Cook ES

Covington Middle School

‘Renovations at Covington MS

'Revise Underfloor Kitchen Piping and Replace

Grease Trap at Covington MS.
Covington MS - New Library Flooring

Budget

1,777,183
8,560,331
230,598
324,320
7,959,633
1,460,146
292,951
1,147,977
6,024,158

896,973

452,098
58,382

94,630
2,848,778

3,145,975
0

Current Budget

1,672,075
6,631,759
236,842
430,096
7,959,633
1,304,882
255,459
1,063,905
3,603,441

950,350

727,500
189,312

214,000
2,208,313

2,794,876
160,344

47,091

Spent to Date

1,676,567
6,615,833
236,842
430,096
6,623,729
1,304,882
255,063
1,063,612
3,470,488

913,232

727,500
150,264

214,000
2,208,313

2,795,213
160,381

41,375

Unspent
Commitments

385

37,118

-31,052

Balance

-4,877

15,926

1,335,904

396

293

132,953



Cowan Elementary School
‘Renovations at Cowan ES

Crockett Early College High School
Addition/Renovations at Crockett ECHS
*Mechanical Work at Crockett ECHS
*Roof - Repair or Replacement
District-wide, decks/portables

*AISD District-Wide Partial Replacement of Decks at
Portables
District-wide, gym floors

*AISD District-Wide Replace carpet with Taraflex at
ES Gyms

District-wide, libraries

AISD District-Wide (Library Furn., Casework, etc.)
District-wide, solar

*Solar Array Project - Phase 1 (Undesignated Energy
Project)

District-wide, traffic safety

+AISD District-Wide Traffic Safety Improvements

Dobie, Webb

‘Resurface Running Tracks at DOBIE, & WEBB

Gorzycki Middle School
Addition/Renovations at Gorzycki MS

Gullett Elementary School
Addition/Renovations at Gullett ES

Harris Elementary School

‘Renovations at Harris ES

Houston Elementary School

‘Renovations at Houston ES

Jordan ES

*Addition/Renovations at Jordan ES

Joslin Elementary School

‘Renovations at Joslin ES

Budget

73,072
5,995,646
2,633,495

0

1,803,120

360,626

975,750

878,029

901,560
597,982
377,083
2,529,196
1,300,524
4,393,164
1,025,593

1,913,426

Current Budget

3,838
6,449,608
2,925,307

9,434

803,120

541,148

975,750

1,453,672

104,225
439,684
458,277
2,331,806
1,871,582
2,779,630
1,435,246

3,416,718

Spent to Date

3,838
6,424,951
2,925,287

9,434

410,592

465,130

393,312

1,375,342

76,664
437,534
518,795

2,265,318
1,861,088
2,779,630
1,441,094

3,416,718

Unspent
Commitments

1,257

437,795

137,794

553,108

9,626

Balance

23,399
20

-45,267

-61,775

29,330

78,330

27,561

2,150

-60,518

66,488

868

-5,848



Budget

Kealing MS

‘Renovations at Kealing MS 743,845
Kiker Elementary School

‘Renovations at Kiker ES 516,132
Lamar Middle School

*Renovations at Lamar MS 1,806,223
*Addition/Renovations at Lamar MS 1,664,689
LASA, LBJ, Paredes, Small

*Renovations at Johnson (LBJ) HS and LASA, 3,393,471

Paredes MS, Small MS
Lee Elementary School

*Addition/Renovations at Lee ES 2,406,923
Maplewood Elementary School

*Renovations at Maplewood ES 2,451,798
Martin Middle School

‘Renovations at Martin MS 4,786,476
Menchaca Elementary School

-Addition/Renovations at Menchaca ES 2,996,886
Mills Elementary School

*Addition/Renovations at Mills ES 1,242,848
Multiple

Program - Hazardous Material Consulting. Prop.3 0
*Solar Array Project - Phase 2 at BOONE, GLNDO, 0
KOCRK, PARED

'ESPC -Energy Savings Performance Contract 0
*North Work Center - renovation of annex 0
Murchison Middle School

-Addition/Renovations at Murchison MS 2,028,537
Norman-Sims Elementary School

-Addition/Renovations at Norman-Sims ES 1,190,239
O. Henry, Travis, Bailey, Mendez Field Events

*Repair/Re-surface Running Tracks with Civil Work at 1,475,403

Bailey, Mendez, O. Henry and Travis HS

Current Budget

952,042
477,312

1,707,181
1,186,850

2,815,721

5,364,587
1,715,711
4,786,476
2,636,975
1,629,659

2,362,974
2,224,100

14,540,047
3,192,255

1,972,245
900,336

1,281,274

Spent to Date

863,044
388,142

1,707,181
1,186,849

2,815,237

5,484,831
1,713,401
3,060,148
2,636,946
1,536,888

718,899
2,195,934

12,012,471
539,124

1,972,245
900,336

1,281,173

Unspent
Commitments

3,253

89,170

55,720
2,310

4,018

84,637

1,644,074
0

4,604,297
2,308,407

59,960

100

Balance

85,745

484

-175,965

1,722,310

29

8,134

1
28,166

-2,076,721
344,724

-59,960



Oak Hill Elementary School
Addition/Renovations at Oak Hill ES
Odom Elementary School
Addition/Renovations at Odom ES
Palm Elementary School

*Roof Repair or Replacement

Pecan Springs Elementary School

*Additions and Renovations at Pecan Springs ES

Pillow Elementary School
*Roof Repair or Replacement
Pleasant Hill, Pleasant Hill Annex

*Renovations at Pleasant Hill ES and Pleasant Hill

Annex

Ridgeview Alternative Learning Center

*HVAC Renovations at Ridgeview ALC
Rodriguez Elementary School
Addition/Renovations at Rodriguez ES
Service Center

*Equipment Replacement

*Master Planning Admin. Centers: Move
Transportation to the Service Center
Small Middle School

*Small MS - Band Rooms, Flooring
Travis Early College High School
‘Renovations at Travis ECHS

*Roof Repair or Replacement

Travis Heights Elementary School
-Sidewalk Damage Repair at Travis Heights
Webb Middle School

‘Renovations at Webb MS

Widen Elementary School
‘Renovations at Widen ES

Zavala Elementary School
‘Renovations at Zavala ES

Budget

2,335,038

1,706,677

1,530,283

1,183,442

1,349,495
979,379

219,505
0

4,810,689
0

2,024,438
613,129

2,332,736

Current Budget

1,439,496
2,842,931
24,000
2,328,464
8,805

897,423

1,686,641
2,045,507

68,511
1,800,000

38,526

4,712,179
17,665

5,342
1,391,041
425,618

1,568,758

Spent to Date

1,439,496
2,734,972
24,000
2,272,588
8,805

897,422

1,686,530
2,028,884

68,511
1,627,830

36,161

4,712,137
17,665

5,342
1,391,040
425,618

1,568,758

Unspent
Commitments

142

16,015

1,543

Balance

107,817

55,876

111

608

0
170,627

2,365

42



Unspent

Budget Current Budget Spent to Date Commitments Balance

Zilker Elementary School
‘Renovations at Zilker ES 3,622,466 2,761,007 2,761,008 0 -1

Construction Projects Active 134,492,005 153,700,344 144,088,155 7,480,027 2,132,162
Construction Projects Inactive
Akins High School
‘Renovations at Akins HS 52,680 83,753 83,752 0 1
Akins, Bowie, Martin, Small
'Repair/Re-surface Running Tracks at Akins, Bowie, 1,194,893 917,510 915,795 0 1,715
Martin and Small
Allan Elementary School
‘Renovations at Allan ES 285,811 300,519 300,519 0 0
Allison Elementary School
‘Renovations at Allison ES 1,118,434 848,508 848,507 0 1
Anderson, Clifton Center, Lanier (now Navarro), Nelson Field
*Accessibility Renovations at Nelson Field, 0 214,664 214,664 0 0
Anderson, Lanier, Clifton Center, & CAC
Anderson, Lanier, LBJ, Reagan
*Resurface Running Tracks at ANDRS, LNIER, LBJ, 1,195,964 895,489 895,489 0 0
REAGN
Andrews Elementary School
Addition/Renovations at Andrews ES 5,051,019 4,071,213 4,071,210 0 3
Ann Richards School for Young Women Leaders
*Renovations at Ann Richards School YWL (Moved 5,208,425 392 392 0 0
to 190008-RICHD)
Austin High School
*Renovations at Austin HS 3,148,819 2,353,009 2,353,009 0 0
Bailey Middle School
‘Renovations at Bailey MS 476,539 589,606 589,606 0 0
Baker Center, Service Center
‘Renovations at Baker Center, Service Center 298,088 119,515 119,515 0 0
Baranoff, Casey
‘Renovations at Baranoff ES, Casey ES 193,315 153,529 153,528 0 1



Barrington, Hill, Walnut Creek ES, Garcia

*Renovations at Barrington ES, Garcia YMLA, Hill
ES, Walnut Creek ES

Bertha Sadler Means Young Women's Leadership Academy

‘Renovations at Means YWLA

Blackshear and Bryker Woods Elementary School

‘Renovations at Blackshear ES, Bryker Woods ES
Blackshear, Bryker Woods

‘Renovations at Blackshear ES, Bryker Woods ES
Blanton Elementary School

*Summer Work at Blanton ES

‘Renovations at Blanton ES

Blazier, Perez

*Renovations at Blazier ES, Perez ES

Bowie High School

‘Renovations and New Practice Field at Bowie HS
Brooke Elementary School

‘Renovations at Brooke ES

Brown Elementary School

‘Renovations at Brown ES

Burger Athletic Complex

‘Replace Paving at Burger Activity Center
‘Renovations at Burger Athletic Complex

Burger, Saegert

‘Replace Paving at Saegert Bus Terminal and Burger

Center
Burnet Middle School

‘Renovations at Burnet MS

Carruth Administration Center
:Elevator Renovations at Carruth Admin. Ctr.
Casis Elementary School
*Addition/Renovations at Casis ES

Central Warehouse

Cold Storage Addition at Central Warehouse

Budget

228,560

865,968
1,338,466
635,180

240,498
1,496,200

34,188
4,321,751
1,632,336
1,779,186

77,711
656,746

2,981,054

5,815,697
450,780
1,434,455

3,018,634

Current Budget

140,760

1,141,401
1,215,872
89,236

65,990
1,172,205

4,454
2,967,719

144,035
1,535,358

64,806
627,222

2,033,632

4,155,685
460,266
1,683,695

3,046,857

Spent to Date

140,760

1,141,401
1,215,872
89,235

65,990
1,172,205

4,454
2,967,719

144,035
1,535,358

64,806
627,222

2,033,631

4,155,685
460,265
1,683,695

3,046,856

Unspent
Commitments

Balance



Budget

Clayton Elementary School

‘Renovations at Clayton ES 204,844

Clifton Career Development Center

*HVAC Renovations at Clifton Career Dev. Ctr. 922,134

Crockett, Eastside Memorial, McCallum

*Resurface Running Tracks at COVTN, CRCKT, 1,195,472
ESMHS, MCCAL

Cunningham Elementary School

‘Renovations at Cunningham ES 2,076,832

Davis Elementary School

‘Renovations at Davis ES 251,669

Dawson Elementary School

‘Renovations at Dawson ES 2,106,266

Delco Activity Center

‘Renovations at Delco Activity Center 203,505
‘Renovations at Delco Activity Center 158,379

District-wide

*Irrigation and drainage improvements at (15) Middle 270,510
Schools

District-wide, data center equipment

*Update Data Center Equipment 436,035

District-wide, kitchens

*School Kitchen Drain Air Gap Requirements at 327,445
Forty-nine (49) Schools

Dobie Middle School

*Addition/Renovations at Dobie MS 1,713,065

Doss Elementary School

‘Renovations at Doss ES 934,673

Eastside Memorial Early College High School

*Renovations for Health Science Lab - Eastside 87,805
Memorial ECHS

*Renovations for Audio/Visual Studio - Eastside 590,912
Memorial ECHS

‘Renovations at Eastside Memorial ECHS 6,258,372

Current Budget

196,576
722,027

758,250

1,120,192
471,336
1,759,212

203,505
574,215

287,595

452,200

505,803

1,658,673

270,712

426,833

4,540,343

Spent to Date

196,576
722,027

758,250

1,120,192
466,711
1,759,212

203,505
574,215

287,594

452,200

505,803

1,558,673

270,712

426,833

4,540,343

Unspent
Commitments

Balance

4,625



Galindo Elementary School
‘Renovations at Galindo ES

Garcia Middle School

*New Northeast Middle School

Garza Independence High School
‘Renovations at Garza Independence HS
Govalle Elementary School
‘Renovations at Govalle ES

Govalle ES

‘Replace Roofing at Govalle ES (M&O Funded)

Graham Elementary School
‘Renovations at Graham ES

*HVAC and Plumbing Renovations at Graham ES

Harris Elementary School
Addition/Renovations at Harris ES
Hart Elementary School
‘Renovations at Hart ES

*Renovations at Hart ES (Combined with
180005-HART)
Highland Park Elementary School

*Addition/Renovations at Highland Park ES
Hill Elementary School
‘Renovations at Hill ES

House Park

*Renovations at House Park
Kealing Middle School
‘Renovate Foods lab at Kealing MS
Kealing MS

‘Renovations at Kealing MS

Kiker Elementary School
Kiker ES - Gym Flooring
Kocurek Elementary School
‘Renovations at Kocurek ES
‘Mechanical Work at Kocurek ES

Budget

627,843

581,381
1,505,538
23,916

287,214
2,267,776

1,131,929

270,474
121,844

4,542,496
856,451
931,720
242,884

2,032,190

292,889
1,433,789

Current Budget

359,008
227,910
473,204

861,085

264,811
1,677,570

911,342

392,318
0

5,064,953
772,405
464,769
221,991
375,886

688

308,652
1,234,310

Spent to Date

359,008
377,900
473,204

861,084

264,811
1,677,570

911,342

416,914
0

5,064,953
772,405
464,769
221,991
375,886

688

308,651
1,234,310

Unspent
Commitments

-31,237

1,501

Balance

-118,753

-26,097



Langford Elementary School
Addition/Renovations at Langford ES
*Mechanical Work at Langford ES

Linder Elementary School

‘Renovations at Linder ES

*HVAC Renovations at Linder ES

Lively Middle School

‘Renovations at Lively MS

Lucy Read Pre-K School

*Renovations at Lucy Read Pre-K School
Mathews Elementary School

‘Renovations at Mathews ES (Bid Pkg 2)
McBee Elementary School

‘McBee ES - Main Office and Cafeteria Flooring
McBee, Wooten

*Renovations at McBee ES, Wooten ES
McCallum High School
Addition/Renovations at McCallum HS

Means YWLA

'Repairs/Renovation at Means YWLA for a Young

Women's Leadership Academy
Mendez Middle School

*Mendez MCC

‘Renovations at Mendez MS

‘Roof Replacement at Mendez MS

Metz Elementary School

Addition/Renovations Metz ES

‘Replace Roofing at Metz ES

Multiple

*Add Fire Suppression Systems in the Data Centers
at CRCKT and REAGN

*Facility Condition and Educational Suitability

Assessment
Cold Storage Alarms at Selected Locations

Budget

1,445,848
2,776,979

343,399
1,134,460

7,310,816
999,322

2,053,851

674,633
7,708,266

189,409

159,063
4,889,460
0

994,078
1,627,653

Current Budget

1,215,795
2,383,673

382,991
1,069,604

3,246,054

1,528,141
66,067
927,130
6,145,419

359,146

49,061
4,720,752
2,468,643

503,606
896,149

388,274
31,380

25,814

Spent to Date

1,215,794
2,383,673

382,991
1,069,604

3,246,054

1,528,141
66,067
927,130
6,145,419

359,146

49,061
4,720,752
2,468,643

503,605
896,149

388,274
31,380

25,814

Unspent
Commitments

Balance



Murchison Middle School

‘Replace Roofing at Murchison MS
Navarro Early College High School
‘Renovations at Navarro ECHS

‘Replace Roofing at Lanier ECHS (Now Navarro)
Nelson Field

‘Renovations at Nelson Field
‘Repair/Replace Turf at Nelson Field
Nelson Field Bus Terminal

'Feasibility Study and Repairs (Completed)
Northeast Early College High School
‘Renovations at Reagan ECHS (now Northeast)
O. Henry Middle School

‘Renovations at O. Henry MS

Oak Hill Elementary School
‘Renovations at Oak Hill ES

Oak Springs Elementary School
*Renovations at Oak Springs ES

*HVAC, Electrical and Plumbing Renovations at Oak
Springs ES

Ortega Elementary School
‘Renovations at Ortega ES

Overton Elementary School
‘Renovations at Overton ES

Palm Elementary School

‘Renovations at Palm ES

Patton Elementary School
Addition/Renovations Patton ES

Pease Elementary School
‘Renovations at Pease ES

‘MEP Work at Pease ES

Pease, Pleasant Hill Annex, Sims, Walnut Creek

'Roof Replacement Work at Pease ES,Pleasant Hill
Annex, Sims ES, Walnut Creek ES

Budget

897,087

2,643,043
2,075,084

1,339,019
0

65,589
2,486,818
668,606
1,021,739

342,875
2,226,669

893,127
43,901
837,641
2,101,463

232,435
2,394,797

719,757

Current Budget

789,396

2,705,351
1,019,075

1,158,320
401,197

2,108,375
1,180,317
837,598

393,075
1,686,168

867,563

496,050
2,996,028

341,632
2,226,143

573,563

Spent to Date

789,396

2,705,351
1,019,075

1,158,320
401,197

2,108,375
1,180,317
837,598

393,075
1,686,168

867,562

496,050
2,996,029

341,631
2,226,144

573,563

Unspent
Commitments

Balance



Pillow Elementary School
Addition/Renovations at Pillow ES
Pleasant Hill Elementary School
Cooling Tower Replacement at Pleasant Hill
Reilly Elementary School

‘Renovations at Reilly ES

Ridgetop Elementary School
‘Renovations at Ridgetop ES

Ridgeview Alternative Learning Center
‘Renovations at Ridgeview ALC

Rodriguez Elementary School
*Rodriguez ES - Flooring For 6 Classrooms
Rosedale School

‘Renovations at Rosedale School

Saegert Bus Terminal

‘Renovations at Saegert Bus Terminal
Sanchez Elementary School
‘Renovations at Sanchez ES

Service Center

*Addition/Renovations at Service Center - Bldg &
Grds

*Addition/Renovations at Service Center - Bldg &
Grds (moved to 2017 Bond)

Sims Elementary School

‘Renovations at Sims ES

Small Middle School
‘Renovations at Small MS

St. EImo Elementary School
‘Renovations at St. EImo ES
Summitt Elementary School
‘Renovations at Summitt ES
*HVAC Renovations at Summitt ES

Budget

1,491,261
189,152
1,591,657
299,421

313,816

185,820
233,028
2,169,231

5,172,515

2,985,300

1,931,278
1,789,897
1,208,861

832,461
2,647,989

Current Budget

1,253,662
251,644
2,262,120
269,075
137,569
87,914
184,138
247,099
2,024,942

139,069

0

1,961,292
1,598,954
838,520

667,568
1,677,445

Spent to Date

1,253,662
251,644
2,262,120
269,075
137,568
87,914
184,138
247,099
2,024,942

139,069

0

1,961,291
1,598,954
838,520

667,568
1,677,445

Unspent
Commitments

Balance



Sunset Valley Elementary School
‘Replace Roofing at Sunset Valley ES

*Abatement & Material Replacement at Sunset
Valley
Supernode Group

'Electrical Generator Replacements at Six GAATN
Supernode Locations
Travis Early College High School

-CTE Makerspace Renovations at Travis ECHS
*HVAC/Ventilation at Travis ECHS Gym
Science Lab Renovation at Travis ECHS
Travis Heights Elementary School
‘Renovations at Travis Heights ES

*HVAC and Plumbing Renovations at Travis Heights
ES
Webb Middle School

‘Replaced Roofing at Webb MS

Williams Elementary School

‘Renovations at Williams ES

‘Renovations at Williams ES

Winn Elementary School

‘Renovations at Winn ES

Wooldridge Elementary School
‘Renovations and Loop Drive at Wooldridge ES
*HVAC and Plumbing Renovations at Wooldridge ES
Wooten Elementary School

‘Renovations at Wooten ES

*Renovations at Wooten ES (HVAC)
District-wide, CTE

‘Renovations for New Programs (not used)
District-wide, energy

*Additional Undesignated Energy and Repair
Projects

Budget

0
3,752,708

661,499

131,707
0
0

407,995
3,151,641

975,450

260,058
1,668,234

4,208,039

311,698
1,819,394

982,223
1,775,156

237,944

8,780,290

Current Budget

633,916
2,806,775

779,997

435,569
8,231
225

295,418
4,812,994

367,758

421,176
1,264,166

4,074,421

511,767
989,720

398,376
1,340,523

99,900

Spent to Date

633,915
2,806,775

779,997

435,569
8,230
225

295,417
4,812,993

367,758

421,176
1,264,166

4,074,421

511,767
989,720

398,376
1,340,523

99,900

Unspent
Commitments

Balance



District-wide, locker/restrooms

*AISD District-Wide Locker/Restroom Improvements
(GFCl, etc.) (not used)
District-wide, PA systems

‘PA System Upgrades

Multiple

AISD Energy Conservation

'District-Wide Undesignated Repairs

‘Undesignated Energy Projects (i.e. solar) (not used)
Noack Sports Complex

*Safety & Security - Cameras at Noack Sports
Complex

Construction Projects Inactive
Total Construction Projects
Contingency Approved
2017 Bond Allocation
Technology
Buses
Furniture
Program Management
Program Contingency
District-wide

2013 Bond Total:

Budget

180,313

3,690,000

0
6,055,522
7,902,265

20,269

203,330,628
337,822,633
1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599
28,013,250

489,731,000

Current Budget

690,000

45,000
606,731
0

11,105

138,937,603
292,637,947
40,085,150
23,000,000
81,000,000
14,311,359
8,444,134
26,725,045
3,527,365

489,731,000

Spent to Date

71,913

45,000
5,900

11,105

137,886,911
281,975,067
38,176,154
23,017,342
68,163,510
14,311,359
8,444,133
25,080,632
0

459,175,119

Unspent
Commitments

-29,736
7,450,291
3,608,015

-17,342
1,672,602

0
0
883,729
0

13,590,397

Balance

618,087

0
600,831
0

1,080,428
3,212,589
-1,699,019
0
11,163,888
0

1

760,683
3,527,365

16,965,484



