1 2 3 4 5 6 7 8 9 10

Proposed 2017 Bond Budget-to Actual (a/o October 20, 2021)

O 00N U WN P

A DDA DPEDDPEDIEDEDDWWWWWWWWWWINNNNNNNNNNRRPRPRRPRPREPRRERPRE
O IN O U D WNIFPOOVOLWNOOUDNWNIFPROOVOLONOULAEWNELPOUOOLOBNOWMAEWNIERO

Modernization Projects:

$250k

$250k

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects Actuals Commitments Balance
J MARKED UP Budgets September 13, 2021 Alloc Less than [V LT eI =R BTN October 20, 2021

Subtotal Modernization Projects

Targeted Projects:

772,723,000

674,226,000

738,971,267

738,971,267

519,570,416

Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 56,241,190 6,062,829 1,008,981
Austin HS $ 23,468,000 20,488,000 20,488,000 20,488,000 17,194,640 5,000,739 (1,707,379)
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 35,937,012 34,503,704 1,069,410 363,898
Blazier Relief ES/MS S 50,000,000 43,652,000 44,027,000 44,027,000 41,267,553 2,521,764 237,683
Bowie HS ** S 88,000,000 76,827,000 83,168,925 83,168,925 47,752,808 21,674,884 13,741,233
Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 15,740,715 19,318,606 2,319,967
Casis S 35,150,000 30,687,000 38,863,136 38,863,136 30,218,486 8,557,076 87,574
Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 37,903,363 219,537 718,100
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561 25,990,561 22,046,328 3,997,620 (53,387)
Govalle S 32,499,000 28,373,000 30,373,000 30,373,000 29,407,418 687,721 277,861
Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 11,973,324 2,802,591 66,085
LBJ ECHS Medical HS S 22,000,000 19,207,000 19,826,701 19,826,701 2,834,668 13,244,617 3,747,416
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 26,016,825 1,247,921 341,898
Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 9,139,519 11,661 23,590,820
Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,782,000 77,782,000 66,713,984 11,047,961 20,055
Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 23,752,586 475,582 (234,168)
New MS in Northeast Austin S 60,958,000 53,219,000 53,219,000 53,219,000 6,367,764 43,443,130 3,408,106
Rosedale S 40,000,000 34,921,000 41,722,000 41,722,000 24,217,541 15,659,948 1,844,511
T.A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 16,278,000 116,896 12,461,104
$

157,160,493

62,240,358

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 3,346,306 450,160 4,804,909
Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,376 276 24,194
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 7,600 - 172,369
Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867
Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 47,433 295,765 3,929,370
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 152,108 79,352 2,064,894
Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 23,525 99,455 708,519
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 753,372 284,598 3,782
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 8,765 66,541 67,459
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 1,067,176 22,869 (20,971)
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 3,220,831 588,589 305,194
Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 35,785 144,303 1,624,808
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 38,168 102,734 1,050,536
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 330,749 32,311 9,862
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 117,401 70,704 1,673,031
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,417,929 962,612 (921,779)
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 541,387 539,486 13,661
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,389,342 188,161 288,826
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - 57,700 528,946
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 30,108 16,073 278,287
Construction Management-Critical Facility Deficiencies S - - 859,888 859,888 3,224,006 545,962 (2,910,080)
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Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 801,813 145,688 880,758
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 1,994,723 112,001 648,209
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 938 111,048 1,188,015
Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 3,800 - 207,311
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 1,973,816 680,448 1,318,933
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,933,131 237,002 8,499,174
Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 4,765 47,913
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 53,134 46,822 672,707
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 781,021 299,198 283,401
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 74,573 461,162 18,572
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,557,735 11,965 (703,370)
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 961,408 88,681 1,446,522 (573,795)
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 28,310 - 46,965
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 4,700 50,300 587,009
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 660,766 131,048 950,787
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - - 423,968
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,590 358 22,522
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 31,498 116,603 1,308,093
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 149,188 1,567,455
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 848,909 13,950 (56,726)
House Park S 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,630,512 20,364 (131,288)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 1,347 - 492,707
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 851,076 75,102 818,152
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 1,611,223 260,761 (245,329)
Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 417,938 152,704 76,559
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 588,435 112,655 255,869
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,344,015 236,043 3,462,150
L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,398,338 19,102 2,394,395
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 58,870 195,055 (24,637)
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 2,740,365 196,619 719,974
LASA move to Eastside S 4,000,000 3,461,000 4,863,486 4,863,486 3,307,740 1,164,290 391,456
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 - - 241,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 497,496 28,716 131,373
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 3,559,450 6,413,908 6,502,642
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,773,358 72,824 (157,228)
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 3,208,172 303,546 (164,960)
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 525,811 238,997 (172,117)
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 2,359,612 68,216 1,053,044
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 676,406 3,425 86,774
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 837,491 84,315 49,860
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 222,693 257,018 1,595,142
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 10,945,537 10,945,537 149,351 320,033 10,476,153
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$250k $250k
99 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 363,491 84,843 530,256
100 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
101 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 745,348 43,777 (121,160)
102 Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 46,000 - -
103 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
104 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 115,631 282,264 3,775,170
105 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
106 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632
107 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,533,532 88,150 (1,671,296)
108 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
109 0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 14,194 57,130
110 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 4,681 148,919
111 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,675,848 19,075 608,576
112 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 793,297 - 297,773
113 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 35,773 17,895 661,888
114 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 18,123 (59,134)
115 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 3,923 133,657 1,648,280
116 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 66,703 45,463 1,043,797
117 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
118 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 16,496 1,038,620
119 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 161,752 63,989 302,060
120 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 3,845 28,498 (16,767)
121 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 94,130 51,271 1,275,328
122 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,464,445 68,493 550,568
123 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
124 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236
125 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474
126 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 728,362 - 999,531
127 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 991,193 - 35,377
128 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 35,684 312,240 (16,535)
129 South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
130 St. ElImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
131 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - 62,885 571,337
132 Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,851,840 51,475 (114,857)
133 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 902,265 22,111 (87,687)
134 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 4,168,451 624,742 1,501,447
135 Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
136 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 - 622,496
137 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 3,053,867 211,494 (1,451,814)
138 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 992,618 118,507 51,762
139 Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 677,946 76,283 (381,307)
140 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812
141 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 45,667 112,741 324,397
142 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 467,535 43,353 1,634,914
143 Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 312,723 4,999 535,410
144 Subtotal Targeted Projects $ 241,091,000 208,601,000 214,201,804 214,201,804 104,123,609 21,846,968 88,231,227
145 Non Construction:
146 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 8,044,722 273,174 19,213,510
147 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,414,820 291,778 (390,876)
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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
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$250k $250k
Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 287,057 1,685,824 3,027,118
Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,434,873 39,649 4,033,477
Technology S 55,500,000 55,500,000 55,500,000 55,500,000 23,881,775 1,824,397 29,793,827
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,476,078 - 923,922
Copying and Printing S - 1,518,000 1,518,000 1,518,000 192,823 1,946 1,323,231
Legal Services S - 380,000 734,822 734,822 1,584,904 30,972 (881,054)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 826,055 707,941 (394,996)
Newspaper Advertising S - 949,000 949,000 949,000 22,446 20,626 905,928
Permits and Fees S - 3,416,000 3,416,000 3,416,000 1,129,944 126,125 2,159,931
Program Management S - 49,004,000 50,669,872 50,669,872 46,088,562 10,187,506 (5,606,196)
Safety Consulting S 759,000 771,501 771,501 482,643 280,353 8,505
$

Subtotal Non Construction

178,086,000

178,453,323

178,453,323

108,866,704

15,470,291

$

54,116,328

Program Contingency

73,822,000

3,108,606

3,108,606

3,108,606

Unused Surplus

Grand Total $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 1,134,735,000 $ 732,560,729 $ 194,477,752 $ 207,696,519
Land Sales S (40,000,000) - - -
Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (12,894,422) 600,086 190,639
Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) - -
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,017,342) - 17,342
S

2017 Bond Total Amount

1,049,631,303 $ 1,134,735,000

1,089,631,303 S

1,089,631,303 S

686,648,965

$

195,077,838

$ 207,904,500

Notes:
All numbers are as of October 20, 2021.

Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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