Austin Independent School District

Construction Management 2013 Bond
as of April 30, 2023

Unspent
Budget Current Budget Spent to Date Commitments Balance

Construction Projects Active

Ann Richards School for Young Women Leaders

Phase 1 of Modernization at Ann Richards SYWL 0 4,189,399 4,069,076 0 120,323
Bowie High School

HVAC, Plumbing Improvements 0 662,782 453,234 209,548 0
Lee Elementary School

Addition/Renovations at Lee ES 2,406,923 5,582,543 5,558,069 24,474 0
Mills Elementary School

Addition/Renovations at Mills ES 1,242,848 1,615,490 1,536,888 78,602 0
Multiple
ESPC -Energy Savings Performance Contract 0 13,228,897 13,228,897 0 0

Multiple Campuses

Urgent Roof Repairs District Wide 0 440,000 328,069 111,931 0
Multiple Facilities

HVAC Controls System Improvements at Austin ISD 0 623,300 274,894 348,406 0
Southeast Bus Terminal

Southeast Bus Terminal Charging Stations 0 500,000 30,109 421,493 48,398



Construction Projects Active

Construction Projects Inactive
Akins High School

Renovations at Akins HS
Renovations at Akins HS
Akins, Bowie, Martin, Small

Repair/Re-surface Running Tracks at Akins, Bowie,
Martin and Small

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom
Allan Elementary School

Renovations at Allan ES
Allison Elementary School

Renovations at Allison ES
Anderson High School

Applied Technology Center at Anderson HS (Grant
funded)

Renovations at Anderson HS
Renovations at Anderson HS
Anderson HS - Band Tower Replacement

Budget

3,649,771

52,680
700,027

1,194,893

3,091,036

285,811

1,118,434

1,810,925
5,289,766
0

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, Anderson,

Lanier, Clifton Center, & CAC
Anderson, Lanier, LBJ, Reagan

Resurface Running Tracks at ANDRS, LNIER, LBJ,

1,195,964

Current Budget

26,842,411

83,753
746,396

915,795

1,226,004

300,519

848,193

3,340

1,417,709
3,063,881
56,899

214,664

895,489

Spent to Date

25,479,236

83,753
746,396

915,795

1,226,004

300,519

848,193

3,340

1,417,709
3,063,881
56,899

214,664

895,489

Unspent
Commitments

1,194,454

Balance

168,721



Budget Current Budget

REAGN
Andrews Elementary School

Addition/Renovations at Andrews ES 5,051,019
Ann Richards School for Young Women Leaders

Renovations at Ann Richards School YWL (Moved to 5,208,425
190008-RICHD)

Austin High School

Renovations at Austin HS 3,148,819
MEP Work at Austin HS 3,335,287
Austin ISD Central Office

New Headquarters: Austin ISD Central Office 0
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom 3,091,036
Bailey Middle School

Renovations at Bailey MS 476,539
Baker Center, Service Center

Renovations at Baker Center, Service Center 298,088
Baldwin Elementary School

Renovations at Baldwin ES 120,810
Baranoff, Casey
Renovations at Baranoff ES, Casey ES 193,315

Baranoff, Cowan

4,071,210

392

2,353,001
2,320,852

3,268,452

1,265,405

589,606

119,515

118,987

153,529

Spent to Date

4,071,210

392

2,353,001
2,320,852

3,268,452

1,265,405

589,606

119,515

118,987

153,529

Unspent
Commitments

Balance



Renovations at Baranoff ES, Cowan ES
Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow,
Ridgetop, & Walnut Creek

Barrington, Hill, Walnut Creek ES, Garcia
Renovations at Barrington ES, Garcia YMLA, Hill ES,
Walnut Creek ES

Barton Hills Elementary School

Renovations at Barton Hills ES
Becker Elementary School

Renovations at Becker ES
Bedichek Middle School

Addition/Renovations at Bedichek MS

Budget

751,106

4,768,203

228,560

1,090,663

1,777,183

8,560,331

Bertha Sadler Means Young Women's Leadership Academy

Renovations at Means YWLA
Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES
Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods ES
Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES
Blanton Elementary School

865,968

1,338,466

635,180

230,598

Current Budget

848,685

4,413,384

140,760

1,213,308

1,676,568

6,615,834

1,144,263

1,215,908

89,236

236,842

Spent to Date

848,685

4,413,384

140,760

1,213,308

1,676,568

6,615,834

1,144,263

1,215,908

89,236

236,842

Unspent
Commitments

Balance



Summer Work at Blanton ES
Renovations at Blanton ES
Blazier, Perez

Renovations at Blazier ES, Perez ES
Boone ES

Renovations at Boone ES
Bowie High School

Renovations and New Practice Field at Bowie HS
Renovations at Bowie HS
Brentwood Elementary School

Renovations at Brentwood ES
Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods ES
Brooke Elementary School

Renovations at Brooke ES
Brown Elementary School

Renovations at Brown ES
Bryker Woods Elementary School

Renovations at Bryker Woods ES
Burger Athletic Complex

Replace Paving at Burger Activity Center
Mechanical Work at Burger Athletic Complex

Budget

240,498
1,496,200

34,188

324,320

4,321,751

7,959,633

1,460,146

292,951

1,632,336

1,779,186

1,147,977

77,711
6,024,158

Current Budget

65,990
1,172,205

4,454

430,096

2,967,719

6,623,729

1,304,882

255,063

144,035

1,535,358

1,063,612

64,806
3,470,488

Spent to Date

65,990
1,172,205

4,454

430,096

2,967,719

6,623,729

1,304,882

255,063

144,035

1,535,358

1,063,612

64,806
3,470,488

Unspent
Commitments

Balance



Renovations at Burger Athletic Complex
Burger, Saegert

Replace Paving at Saegert Bus Terminal and Burger

Center
Burnet Middle School

Renovations at Burnet MS
Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH,

PARED
Campbell Elementary School

Renovations at Campbell ES
Renovations at Campbell ES
Carruth Administration Center

Elevator Renovations at Carruth Admin. Ctr.
Renovations at Carruth Administration Center
Casis Elementary School

Addition/Renovations at Casis ES
Central Warehouse

Cold Storage Addition at Central Warehouse
Clayton Elementary School

Renovations at Clayton ES
Clifton Career Development Center

HVAC Renovations at Clifton Career Dev. Ctr.

Budget

656,746

2,981,054

5,815,697

896,973

452,098
58,382

450,780
94,630

1,434,455

3,018,634

204,844

922,134

Current Budget

627,222

2,033,632

4,155,685

913,232

727,500
150,264

460,266
214,000

1,683,695

3,046,857

196,576

722,027

Spent to Date

627,222

2,033,632

4,155,685

913,232

727,500
150,264

460,266
214,000

1,683,695

3,046,857

196,576

722,027

Unspent
Commitments

Balance



Cook Elementary School

Renovations at Cook ES
Covington Middle School

Renovations at Covington MS

Revise Underfloor Kitchen Piping and Replace Grease
Trap at Covington MS.

Covington MS - New Library Flooring
Cowan Elementary School

Renovations at Cowan ES
Crockett Early College High School

Addition/Renovations at Crockett ECHS
Mechanical Work at Crockett ECHS

Roof - Repair or Replacement

Crockett, Eastside Memorial, McCallum

Resurface Running Tracks at COVTN, CRCKT,
ESMHS, MCCAL

Cunningham Elementary School

Renovations at Cunningham ES
Davis Elementary School

Renovations at Davis ES
Dawson Elementary School

Renovations at Dawson ES
Delco Activity Center

Budget

2,848,778

3,145,975
0

73,072

5,995,646
2,633,495
0

1,195,472

2,076,832

251,669

2,106,266

Current Budget

2,208,313

2,795,213
160,381

41,375

3,838

6,425,700
2,925,287
9,434

758,250

1,120,192

466,711

1,759,212

Spent to Date

2,208,313

2,795,213
160,381

41,375

3,838

6,425,700
2,925,287
9,434

758,250

1,120,192

466,711

1,759,212

Unspent
Commitments

Balance



Renovations at Delco Activity Center
Renovations at Delco Activity Center

District-wide

Irrigation and drainage improvements at (15) Middle
Schools

District-wide Copying and Printing
District-wide, CTE

Renovations for New Programs (not used)
District-wide, data center equipment

Update Data Center Equipment
District-wide, decks/portables

AISD District-Wide Partial Replacement of Decks at
Portables

District-wide, energy
Additional Undesignated Energy and Repair Projects

District-wide, gym floors

AISD District-Wide Replace carpet with Taraflex at ES
Gyms

District-wide, kitchens
School Kitchen Drain Air Gap Requirements at Forty-
nine (49) Schools

District-wide, libraries

AISD District-Wide (Library Furn., Casework, etc.)

Budget

203,505
158,379

270,510

237,944

436,035

1,803,120

8,780,290

360,626

327,445

975,750

Current Budget

203,505
574,215

287,595

9,753

452,200

839,222

99,900

529,730

505,803

1,225,325

Spent to Date

203,505
574,215

287,595

9,753

452,200

839,222

99,900

529,730

505,803

1,225,325

Unspent
Commitments

Balance



District-wide, PA systems

PA System Upgrades
District-wide, solar

Solar Array Project - Phase 1 (Undesignated Energy
Project)

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements
Dobie Middle School

Addition/Renovations at Dobie MS
Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB
Doss Elementary School

Renovations at Doss ES
Eastside Memorial Early College High School

Renovations for Health Science Lab - Eastside
Memorial ECHS

Renovations for Audio/Visual Studio - Eastside
Memorial ECHS

Renovations at Eastside Memorial ECHS
Galindo Elementary School

Renovations at Galindo ES
Garcia Middle School

New Northeast Middle School

Budget

3,690,000

878,029

901,560

1,713,065

597,982

934,673

87,805
590,912

6,258,372

627,843

Current Budget

71,914

1,375,342

76,664

1,559,750

437,534

270,712

426,833

4,546,746

359,008

380,380

Spent to Date

71,914

1,375,342

76,664

1,559,750

437,534

270,712

426,833

4,546,746

359,008

380,380

Unspent
Commitments

Balance



Garza Independence High School

Renovations at Garza Independence HS
Gorzycki Middle School

Addition/Renovations at Gorzycki MS
Govalle Elementary School

Renovations at Govalle ES
Govalle ES

Replace Roofing at Govalle ES (M&O Funded)
Graham Elementary School

Renovations at Graham ES
HVAC and Plumbing Renovations at Graham ES
Gullett Elementary School

Addition/Renovations at Gullett ES
Harris Elementary School

Addition/Renovations at Harris ES
Renovations at Harris ES
Hart Elementary School

Renovations at Hart ES
Renovations at Hart ES (Combined with 180005-HART)

Highland Park Elementary School

Addition/Renovations at Highland Park ES

Budget

581,381

377,083

1,505,538

23,916

287,214
2,267,776

2,529,196

1,131,929
1,300,524

270,474
121,844

4,542,496

Current Budget

473,204

518,796

861,085

264,811
1,677,570

2,265,319

911,342
1,863,149

416,914
0

5,064,953

Spent to Date

473,204

518,796

861,085

264,811
1,677,570

2,265,319

911,342
1,863,149

416,914
0

5,064,953

Unspent
Commitments

Balance



Hill Elementary School

Renovations at Hill ES
House Park

Renovations at House Park
Houston Elementary School

Renovations at Houston ES
HUB Department

HUB Department
Jordan ES

Addition/Renovations at Jordan ES
Joslin Elementary School

Renovations at Joslin ES
Kealing Middle School

Renovate Foods lab at Kealing MS
Kealing MS

Renovations at Kealing MS
Renovations at Kealing MS
Kiker Elementary School

Renovations at Kiker ES
Kiker ES - Gym Flooring
Kocurek Elementary School

Renovations at Kocurek ES

Budget Current Budget

856,451

931,720

4,393,164

1,025,593

1,913,426

242,884

2,032,190
743,845

516,132

292,889

772,405

464,769

2,779,630

1,060,141

1,441,094

3,416,718

221,991

375,886
863,045

405,882
688

308,652

Spent to Date

772,405

464,769

2,779,630

1,060,141

1,441,094

3,416,718

221,991

375,886
863,045

405,882
688

308,652

Unspent
Commitments

Balance



Mechanical Work at Kocurek ES
Lamar Middle School

Renovations at Lamar MS
Addition/Renovations at Lamar MS
Langford Elementary School

Addition/Renovations at Langford ES
Mechanical Work at Langford ES
LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, Paredes
MS, Small MS

Linder Elementary School

Renovations at Linder ES
HVAC Renovations at Linder ES
Lively Middle School

Renovations at Lively MS
Lucy Read Pre-K School

Renovations at Lucy Read Pre-K School
Maplewood Elementary School

Renovations at Maplewood ES
Martin Middle School

Renovations at Martin MS
Mathews Elementary School

Renovations at Mathews ES (Bid Pkg 2)

Budget Current Budget

1,433,789

1,806,223
1,664,689

1,445,848
2,776,979

3,393,471

343,399
1,134,460

7,310,816

999,322

2,451,798

4,786,476

2,053,851

1,234,310

1,707,181
1,186,850

1,215,795
2,383,673

2,815,685

382,991
1,069,604

3,246,054

1,713,401

3,060,861

1,528,141

Spent to Date

1,234,310

1,707,181
1,186,850

1,215,795
2,383,673

2,815,685

382,991
1,069,604

3,246,054

1,713,401

3,060,861

1,528,141

Unspent
Commitments

Balance



McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring
McBee, Wooten

Renovations at McBee ES, Wooten ES
McCallum High School

Addition/Renovations at McCallum HS
Means YWLA

Repairs/Renovation at Means YWLA for a Young
Women's Leadership Academy

Menchaca Elementary School

Addition/Renovations at Menchaca ES
Mendez Middle School

Mendez MCC

Renovations at Mendez MS

Roof Replacement at Mendez MS
Metz Elementary School

Addition/Renovations Metz ES
Replace Roofing at Metz ES
Multiple

AISD Energy Conservation

District-Wide Undesignated Repairs

Program - Hazardous Material Consulting. Prop.3
Add Fire Suppression Systems in the Data Centers at

Budget Current Budget

674,633

7,708,266

189,409

2,996,886

159,063
4,889,460
0

994,078
1,627,653

0
6,055,522
0
0

66,067

927,130

6,145,419

359,146

2,636,946

49,061
4,720,752
2,468,643

503,606
896,149

45,000
5,900
718,900
388,274

Spent to Date

66,067

927,130

6,145,419

359,146

2,636,946

49,061
4,720,752
2,468,643

503,606
896,149

45,000
5,900
718,900
388,274

Unspent
Commitments

o O O o

Balance

o O O o



CRCKT and REAGN

Facility Condition and Educational Suitability
Assessment

Cold Storage Alarms at Selected Locations
North Work Center - renovation of annex
Multiple Campuses

Solar Array Project - Phase 2 at BOONE, GLNDO,
KOCRK, PARED

Portable Demolition at Various Campuses
Murchison Middle School

Addition/Renovations at Murchison MS
Replace Roofing at Murchison MS
Navarro Early College High School

Renovations at Navarro ECHS
Replace Roofing at Lanier ECHS (Now Navarro)
Nelson Field

Renovations at Nelson Field
Repair/Replace Turf at Nelson Field
Nelson Field Bus Terminal

Feasibility Study and Repairs (Completed)
Noack Sports Complex

Safety & Security - Cameras at Noack Sports Complex
Norman-Sims Elementary School

Addition/Renovations at Norman-Sims ES
Northeast Early College High School

Budget

2,028,537
897,087

2,643,043
2,075,084

1,339,019
0

65,589

20,269

1,190,239

Current Budget

31,380

25,814
987,112

2,195,935

205,752
2,032,205

789,396

2,705,351
1,019,075

1,158,320
401,197

11,105

900,336

Spent to Date

31,380

25,814
987,112

2,195,935

205,752
2,032,205

789,396

2,705,351
1,019,075

1,158,320
401,197

11,105

900,336

Unspent

Commitments Balance
0 0
0 0
0 0
0 0
0 0
0 0
0 0



Renovations at Reagan ECHS (now Northeast)
O. Henry Middle School

Renovations at O. Henry MS

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at
Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES
Renovations at Oak Hill ES
Oak Springs Elementary School

Renovations at Oak Springs ES

HVAC, Electrical and Plumbing Renovations at Oak
Springs ES

Odom Elementary School

Addition/Renovations at Odom ES
Ortega Elementary School

Renovations at Ortega ES
Overton Elementary School

Renovations at Overton ES
Palm Elementary School

Renovations at Palm ES
Roof Repair or Replacement
Patton Elementary School

Budget

2,486,818

668,606

1,475,403

2,335,038
1,021,739

342,875
2,226,669

1,706,677

893,127

43,901

837,641

Current Budget

2,108,375

1,180,317

1,281,173

1,439,496
837,598

393,075
1,686,168

2,737,645

867,563

496,050
24,000

Spent to Date

2,108,375

1,180,317

1,281,173

1,439,496
837,598

393,075
1,686,168

2,737,645

867,563

496,050
24,000

Unspent

Commitments Balance
0 0
0 0
0 0
0 0
0 0
0 0
0 0



Addition/Renovations Patton ES
Pease Elementary School

Renovations at Pease ES
MEP Work at Pease ES

Pease, Pleasant Hill Annex, Sims, Walnut Creek

Roof Replacement Work at Pease ES,Pleasant Hill
Annex, Sims ES, Walnut Creek ES

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES
Pillow Elementary School

Addition/Renovations at Pillow ES
Roof Repair or Replacement
Pleasant Hill Elementary School

Cooling Tower Replacement at Pleasant Hill
Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill
Annex

Reilly Elementary School

Renovations at Reilly ES
Ridgetop Elementary School

Renovations at Ridgetop ES
Ridgeview Alternative Learning Center

Budget

2,101,463

232,435
2,394,797

719,757

1,630,283

1,491,261
0

189,152

1,183,442

1,591,657

299,421

Current Budget

2,996,028

341,632
2,226,513

573,563

2,272,588

1,253,662
8,805

251,644

897,423

2,262,120

269,075

Spent to Date

2,996,028

341,632
2,226,513

573,563

2,272,588

1,253,662
8,805

251,644

897,423

2,262,120

269,075

Unspent

Commitments Balance
0 0
0 0
0 0
0 0
0 0
0 0
0 0



Renovations at Ridgeview ALC
HVAC Renovations at Ridgeview ALC
Rodriguez Elementary School

Addition/Renovations at Rodriguez ES
Rodriguez ES - Flooring For 6 Classrooms
Rosedale School

Renovations at Rosedale School
Saegert Bus Terminal

Renovations at Saegert Bus Terminal
Sanchez Elementary School

Renovations at Sanchez ES
Service Center

Equipment Replacement
Addition/Renovations at Service Center - Bldg & Grds

Master Planning Admin. Centers: Move Transportation
to the Service Center

Addition/Renovations at Service Center - Bldg & Grds
(moved to 2017 Bond)

Sims Elementary School

Renovations at Sims ES
Small Middle School

Renovations at Small MS
Small MS - Band Rooms, Flooring
St. EImo Elementary School

Budget

313,816
1,349,495

979,379

185,820

233,028

2,169,231

219,505
5,172,515

2,985,300

1,931,278

1,789,897
0

Current Budget

137,569
1,686,530

2,041,401

87,914

184,138

247,099

2,024,942

68,511
139,144

1,626,896

1,961,292

1,598,954
36,161

Spent to Date

137,569
1,686,530

2,041,401

87,914

184,138

247,099

2,024,942

68,511
139,144

1,626,896

1,961,292

1,598,954
36,161

Unspent
Commitments

Balance



Renovations at St. EImo ES
Summitt Elementary School

Renovations at Summitt ES
HVAC Renovations at Summitt ES
Sunset Valley Elementary School

Replace Roofing at Sunset Valley ES
Abatement & Material Replacement at Sunset Valley

Supernode Group

Electrical Generator Replacements at Six GAATN
Supernode Locations

Travis Early College High School

Renovations at Travis ECHS

CTE Makerspace Renovations at Travis ECHS
HVAC/Ventilation at Travis ECHS Gym
Science Lab Renovation at Travis ECHS

Roof Repair or Replacement

Travis Heights Elementary School

Renovations at Travis Heights ES

HVAC and Plumbing Renovations at Travis Heights ES

Sidewalk Damage Repair at Travis Heights
Webb Middle School

Renovations at Webb MS
Replaced Roofing at Webb MS
Widen Elementary School

Budget

1,208,861

832,461
2,647,989

0
3,752,708

661,499

4,810,689
131,707

0

0

0

407,995
3,151,641

2,024,438
975,450

Current Budget

838,520

667,568
1,675,196

633,916
2,806,775

782,580

4,712,137
435,816
8,231

225
17,546

295,418
4,812,994

5,342

1,391,041
367,758

Spent to Date

838,520

667,568
1,675,196

633,916
2,806,775

782,580

4,712,137
435,816
8,231

225
17,546

295,418
4,812,994

5,342

1,391,041
367,758

Unspent
Commitments

o O O o o

Balance

o O O o o



Renovations at Widen ES
Williams Elementary School

Renovations at Williams ES
Renovations at Williams ES
Winn Elementary School

Renovations at Winn ES
Wooldridge Elementary School

Renovations and Loop Drive at Wooldridge ES
HVAC and Plumbing Renovations at Wooldridge ES
Wooten Elementary School

Renovations at Wooten ES
Renovations at Wooten ES (HVAC)
Zavala Elementary School

Renovations at Zavala ES
Zilker Elementary School

Renovations at Zilker ES
District-wide, locker/restrooms

AISD District-Wide Locker/Restroom Improvements
(GFClI, etc.) (not used)

Multiple
Undesignated Energy Projects (i.e. solar) (not used)

Construction Projects Inactive

Budget

613,129

260,058
1,668,234

4,208,039

311,698
1,819,394

982,223
1,775,156

2,332,736

3,622,466

180,313

7,902,265
334,172,862

Current Budget

425,618

421,176
1,264,166

4,074,593

511,767
989,720

398,376
1,340,523

1,568,758

2,761,007

0
260,386,201

Spent to Date

425,618

421,176
1,264,166

4,074,593

511,767
989,720

398,376
1,340,523

1,568,758

2,761,007

0
260,386,201

Unspent
Commitments

Balance



Total Construction Projects
Contingency Approved

2017 Bond Allocation
Technology

Buses

Furniture

Program Management

Program Contingency

2013 Bond Total:

CBOC_2013_bs002

Budget Current Budget

337,822,633
1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599
28,013,250

489,731,000

287,228,612
39,824,608
23,000,000
77,432,718
19,050,764

8,444,927
24,174,388
10,574,983
489,731,000

Spent to Date

285,865,437
38,912,782
23,000,000
79,810,575
18,069,049
8,444,927
24,161,658
0

478,264,428

Unspent
Commitments

1,194,454
30,131

0

0

0

0

7,742

0
1,232,327

Balance

168,721
881,695

0
2,377,857
981,715

0

4,988
10,574,983
10,234,245



