
Austin Independent School District 
Construction Management 2013 Bond 

as of April 30, 2023 

Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

Construction Projects Active 
Ann Richards School for Young Women Leaders 
Phase 1 of Modernization at Ann Richards SYWL 0 4,189,399 4,069,076 0 120,323 
Bowie High School 

HVAC, Plumbing Improvements 0 662,782 453,234 209,548 0 
Lee Elementary School 

Addition/Renovations at Lee ES 2,406,923 5,582,543 5,558,069 24,474 0 
Mills Elementary School 

Addition/Renovations at Mills ES 1,242,848 1,615,490 1,536,888 78,602 0 
Multiple 

ESPC -Energy Savings Performance Contract 0 13,228,897 13,228,897 0 0 
Multiple Campuses 

Urgent Roof Repairs District Wide 0 440,000 328,069 111,931 0 
Multiple Facilities 

HVAC Controls System Improvements at Austin ISD 0 623,300 274,894 348,406 0 
Southeast Bus Terminal 

Southeast Bus Terminal Charging Stations 0 500,000 30,109 421,493 48,398 



                                 

Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

Construction Projects Active 3,649,771 26,842,411 25,479,236 1,194,454 168,721 

Construction Projects Inactive 
Akins High School 
Renovations at Akins HS 52,680 83,753 83,753 0 0 
Renovations at Akins HS 700,027 746,396 746,396 0 0 
Akins, Bowie, Martin, Small 

Repair/Re-surface Running Tracks at Akins, Bowie, 1,194,893 915,795 915,795 0 0 
Martin and Small 
Akins, Crockett, Eastside Memorial, Travis 

Develop Prototype Athletic Restroom 3,091,036 1,226,004 1,226,004 0 0 
Allan Elementary School 
Renovations at Allan ES 285,811 300,519 300,519 0 0 
Allison Elementary School 

Renovations at Allison ES 1,118,434 848,193 848,193 0 0 
Anderson High School 

Applied Technology Center at Anderson HS (Grant 0 3,340 3,340 0 0 
funded) 
Renovations at Anderson HS 1,810,925 1,417,709 1,417,709 0 0 
Renovations at Anderson HS 5,289,766 3,063,881 3,063,881 0 0 
Anderson HS - Band Tower Replacement 0 56,899 56,899 0 0 
Anderson, Clifton Center, Lanier (now Navarro), Nelson Field 

Accessibility Renovations at Nelson Field, Anderson, 
Lanier, Clifton Center, & CAC 
Anderson, Lanier, LBJ, Reagan 

0 214,664 214,664 0 0 

Resurface Running Tracks at ANDRS, LNIER, LBJ, 1,195,964 895,489 895,489 0 0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

REAGN 
Andrews Elementary School 

Addition/Renovations at Andrews ES 
Ann Richards School for Young Women Leaders 

5,051,019 4,071,210 4,071,210 0 0 

Renovations at Ann Richards School YWL (Moved to 
190008-RICHD) 
Austin High School 

5,208,425 392 392 0 0 

Renovations at Austin HS 
MEP Work at Austin HS 
Austin ISD Central Office 

3,148,819 
3,335,287 

2,353,001 
2,320,852 

2,353,001 
2,320,852 

0 
0 

0 
0 

New Headquarters: Austin ISD Central Office 
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast) 

0 3,268,452 3,268,452 0 0 

Develop Prototype Athletic Restroom 
Bailey Middle School 

3,091,036 1,265,405 1,265,405 0 0 

Renovations at Bailey MS 
Baker Center, Service Center 

476,539 589,606 589,606 0 0 

Renovations at Baker Center, Service Center 
Baldwin Elementary School 

298,088 119,515 119,515 0 0 

Renovations at Baldwin ES 
Baranoff, Casey 
Renovations at Baranoff ES, Casey ES 
Baranoff, Cowan 

120,810 

193,315 

118,987 

153,529 

118,987 

153,529 

0 

0 

0 

0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

Renovations at Baranoff ES, Cowan ES 
Barrington, Casey, Pillow, Ridgetop, Walnut Creek 

751,106 848,685 848,685 0 0 

Mechanical Work at Barrington, Casey, Pillow, 
Ridgetop, & Walnut Creek 
Barrington, Hill, Walnut Creek ES, Garcia 

4,768,203 4,413,384 4,413,384 0 0 

Renovations at Barrington ES, Garcia YMLA, Hill ES, 
Walnut Creek ES 
Barton Hills Elementary School 

228,560 140,760 140,760 0 0 

Renovations at Barton Hills ES 
Becker Elementary School 

1,090,663 1,213,308 1,213,308 0 0 

Renovations at Becker ES 
Bedichek Middle School 

1,777,183 1,676,568 1,676,568 0 0 

Addition/Renovations at Bedichek MS 8,560,331 
Bertha Sadler Means Young Women's Leadership Academy 

6,615,834 6,615,834 0 0 

Renovations at Means YWLA 
Blackshear and Bryker Woods Elementary School 

865,968 1,144,263 1,144,263 0 0 

Renovations at Blackshear ES, Bryker Woods ES 
Blackshear, Bryker Woods 

1,338,466 1,215,908 1,215,908 0 0 

Renovations at Blackshear ES, Bryker Woods ES 
Blackshear, Sanchez 

635,180 89,236 89,236 0 0 

Renovations at Blackshear ES, Sanchez ES 
Blanton Elementary School 

230,598 236,842 236,842 0 0 



Unspent
Budget Current Budget Spent to Date  BalanceCommitments 

Summer Work at Blanton ES 
Renovations at Blanton ES 
Blazier, Perez 

240,498 
1,496,200 

65,990 
1,172,205 

65,990 
1,172,205 

0 
0 

0 
0 

Renovations at Blazier ES, Perez ES 
Boone ES 

34,188 4,454 4,454 0 0 

Renovations at Boone ES 
Bowie High School 

324,320 430,096 430,096 0 0 

Renovations and New Practice Field at Bowie HS 
Renovations at Bowie HS 
Brentwood Elementary School 
Renovations at Brentwood ES 
Brentwood, Bryker Woods 

4,321,751 
7,959,633 

1,460,146 

2,967,719 
6,623,729 

1,304,882 

2,967,719 
6,623,729 

1,304,882 

0 
0 

0 

0 
0 

0 

Renovations at Brentwood ES, Bryker Woods ES 
Brooke Elementary School 

292,951 255,063 255,063 0 0 

Renovations at Brooke ES 
Brown Elementary School 

1,532,336 144,035 144,035 0 0 

Renovations at Brown ES 
Bryker Woods Elementary School 

1,779,186 1,535,358 1,535,358 0 0 

Renovations at Bryker Woods ES 
Burger Athletic Complex 

1,147,977 1,063,612 1,063,612 0 0 

Replace Paving at Burger Activity Center 
Mechanical Work at Burger Athletic Complex 

77,711 
6,024,158 

64,806 
3,470,488 

64,806 
3,470,488 

0 
0 

0 
0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

Renovations at Burger Athletic Complex 656,746 627,222 627,222 0 0 
Burger, Saegert 

Replace Paving at Saegert Bus Terminal and Burger 2,981,054 2,033,632 2,033,632 0 0 
Center 
Burnet Middle School 

Renovations at Burnet MS 5,815,697 4,155,685 4,155,685 0 0 
Burnet, Murchison, Paredes 

Resurface Running Tracks at BURNT, MURCH, 896,973 913,232 913,232 0 0 
PARED 
Campbell Elementary School 

Renovations at Campbell ES 452,098 727,500 727,500 0 0 
Renovations at Campbell ES 58,382 150,264 150,264 0 0 
Carruth Administration Center 

Elevator Renovations at Carruth Admin. Ctr. 450,780 460,266 460,266 0 0 
Renovations at Carruth Administration Center 94,630 214,000 214,000 0 0 
Casis Elementary School 

Addition/Renovations at Casis ES 1,434,455 1,683,695 1,683,695 0 0 
Central Warehouse 

Cold Storage Addition at Central Warehouse 3,018,634 3,046,857 3,046,857 0 0 
Clayton Elementary School 

Renovations at Clayton ES 204,844 196,576 196,576 0 0 
Clifton Career Development Center 
HVAC Renovations at Clifton Career Dev. Ctr. 922,134 722,027 722,027 0 0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

Cook Elementary School 

Renovations at Cook ES 2,848,778 2,208,313 2,208,313 0 0 
Covington Middle School 

Renovations at Covington MS 3,145,975 2,795,213 2,795,213 0 0 
Revise Underfloor Kitchen Piping and Replace Grease 0 160,381 160,381 0 0 
Trap at Covington MS. 
Covington MS - New Library Flooring 0 41,375 41,375 0 0 
Cowan Elementary School 

Renovations at Cowan ES 73,072 3,838 3,838 0 0 
Crockett Early College High School 

Addition/Renovations at Crockett ECHS 5,995,646 6,425,700 6,425,700 0 0 
Mechanical Work at Crockett ECHS 2,633,495 2,925,287 2,925,287 0 0 
Roof - Repair or Replacement 0 9,434 9,434 0 0 
Crockett, Eastside Memorial, McCallum 

Resurface Running Tracks at COVTN, CRCKT, 1,195,472 758,250 758,250 0 0 
ESMHS, MCCAL 
Cunningham Elementary School 

Renovations at Cunningham ES 2,076,832 1,120,192 1,120,192 0 0 
Davis Elementary School 

Renovations at Davis ES 251,669 466,711 466,711 0 0 
Dawson Elementary School 

Renovations at Dawson ES 2,106,266 1,759,212 1,759,212 0 0 
Delco Activity Center 



Unspent
Budget Current Budget Spent to Date  BalanceCommitments 

Renovations at Delco Activity Center 
Renovations at Delco Activity Center 

District-wide 

203,505 
158,379 

203,505 
574,215 

203,505 
574,215 

0 
0 

0 
0 

Irrigation and drainage improvements at (15) Middle 
Schools 
District-wide Copying and Printing 
District-wide, CTE 

270,510 

0 

287,595 

9,753 

287,595 

9,753 

0 

0 

0 

0 

Renovations for New Programs (not used) 
District-wide, data center equipment 

237,944 0 0 0 0 

Update Data Center Equipment 
District-wide, decks/portables 
AISD District-Wide Partial Replacement of Decks at 
Portables 
District-wide, energy 

436,035 

1,803,120 

452,200 

839,222 

452,200 

839,222 

0 

0 

0 

0 

Additional Undesignated Energy and Repair Projects 8,780,290 99,900 99,900 0 0 

District-wide, gym floors 

AISD District-Wide Replace carpet with Taraflex at ES 
Gyms 
District-wide, kitchens 

360,626 529,730 529,730 0 0 

School Kitchen Drain Air Gap Requirements at Forty-
nine (49) Schools 
District-wide, libraries 

327,445 505,803 505,803 0 0 

AISD District-Wide (Library Furn., Casework, etc.) 975,750 1,225,325 1,225,325 0 0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

District-wide, PA systems 

PA System Upgrades 3,690,000 71,914 71,914 0 0 
District-wide, solar 

Solar Array Project - Phase 1 (Undesignated Energy 878,029 1,375,342 1,375,342 0 0 
Project) 
District-wide, traffic safety 

AISD District-Wide Traffic Safety Improvements 901,560 76,664 76,664 0 0 
Dobie Middle School 

Addition/Renovations at Dobie MS 1,713,065 1,559,750 1,559,750 0 0 
Dobie, Webb 

Resurface Running Tracks at DOBIE, & WEBB 597,982 437,534 437,534 0 0 
Doss Elementary School 

Renovations at Doss ES 934,673 270,712 270,712 0 0 
Eastside Memorial Early College High School 

Renovations for Health Science Lab - Eastside 87,805 0 0 0 0 
Memorial ECHS 
Renovations for Audio/Visual Studio - Eastside 590,912 426,833 426,833 0 0 
Memorial ECHS 
Renovations at Eastside Memorial ECHS 6,258,372 4,546,746 4,546,746 0 0 
Galindo Elementary School 

Renovations at Galindo ES 627,843 359,008 359,008 0 0 
Garcia Middle School 
New Northeast Middle School 0 380,380 380,380 0 0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

Garza Independence High School 

Renovations at Garza Independence HS 581,381 473,204 473,204 0 0 
Gorzycki Middle School 

Addition/Renovations at Gorzycki MS 377,083 518,796 518,796 0 0 
Govalle Elementary School 

Renovations at Govalle ES 1,505,538 861,085 861,085 0 0 
Govalle ES 

Replace Roofing at Govalle ES (M&O Funded) 23,916 0 0 0 0 
Graham Elementary School 

Renovations at Graham ES 287,214 264,811 264,811 0 0 
HVAC and Plumbing Renovations at Graham ES 2,267,776 1,677,570 1,677,570 0 0 
Gullett Elementary School 

Addition/Renovations at Gullett ES 2,529,196 2,265,319 2,265,319 0 0 
Harris Elementary School 

Addition/Renovations at Harris ES 1,131,929 911,342 911,342 0 0 
Renovations at Harris ES 1,300,524 1,863,149 1,863,149 0 0 
Hart Elementary School 

Renovations at Hart ES 270,474 416,914 416,914 0 0 
Renovations at Hart ES (Combined with 180005-HART) 121,844 0 0 0 0 

Highland Park Elementary School 

Addition/Renovations at Highland Park ES 4,542,496 5,064,953 5,064,953 0 0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

Hill Elementary School 

Renovations at Hill ES 856,451 772,405 772,405 0 0 
House Park 

Renovations at House Park 931,720 464,769 464,769 0 0 
Houston Elementary School 

Renovations at Houston ES 4,393,164 2,779,630 2,779,630 0 0 
HUB Department 

HUB Department 0 1,060,141 1,060,141 0 0 
Jordan ES 

Addition/Renovations at Jordan ES 1,025,593 1,441,094 1,441,094 0 0 
Joslin Elementary School 
Renovations at Joslin ES 1,913,426 3,416,718 3,416,718 0 0 
Kealing Middle School 

Renovate Foods lab at Kealing MS 242,884 221,991 221,991 0 0 
Kealing MS 

Renovations at Kealing MS 2,032,190 375,886 375,886 0 0 
Renovations at Kealing MS 743,845 863,045 863,045 0 0 
Kiker Elementary School 

Renovations at Kiker ES 516,132 405,882 405,882 0 0 
Kiker ES - Gym Flooring 0 688 688 0 0 
Kocurek Elementary School 

Renovations at Kocurek ES 292,889 308,652 308,652 0 0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

Mechanical Work at Kocurek ES 1,433,789 1,234,310 1,234,310 0 0 
Lamar Middle School 

Renovations at Lamar MS 1,806,223 1,707,181 1,707,181 0 0 
Addition/Renovations at Lamar MS 1,664,689 1,186,850 1,186,850 0 0 
Langford Elementary School 

Addition/Renovations at Langford ES 1,445,848 1,215,795 1,215,795 0 0 
Mechanical Work at Langford ES 2,776,979 2,383,673 2,383,673 0 0 
LASA, LBJ, Paredes, Small 

Renovations at Johnson (LBJ) HS and LASA, Paredes 3,393,471 2,815,685 2,815,685 0 0 
MS, Small MS 
Linder Elementary School 

Renovations at Linder ES 343,399 382,991 382,991 0 0 
HVAC Renovations at Linder ES 1,134,460 1,069,604 1,069,604 0 0 
Lively Middle School 

Renovations at Lively MS 7,310,816 3,246,054 3,246,054 0 0 
Lucy Read Pre-K School 

Renovations at Lucy Read Pre-K School 999,322 0 0 0 0 
Maplewood Elementary School 

Renovations at Maplewood ES 2,451,798 1,713,401 1,713,401 0 0 
Martin Middle School 

Renovations at Martin MS 4,786,476 3,060,861 3,060,861 0 0 
Mathews Elementary School 
Renovations at Mathews ES (Bid Pkg 2) 2,053,851 1,528,141 1,528,141 0 0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

McBee Elementary School 

McBee ES - Main Office and Cafeteria Flooring 0 66,067 66,067 0 0 
McBee, Wooten 

Renovations at McBee ES, Wooten ES 674,633 927,130 927,130 0 0 
McCallum High School 

Addition/Renovations at McCallum HS 7,708,266 6,145,419 6,145,419 0 0 
Means YWLA 

Repairs/Renovation at Means YWLA for a Young 189,409 359,146 359,146 0 0 
Women's Leadership Academy 
Menchaca Elementary School 

Addition/Renovations at Menchaca ES 2,996,886 2,636,946 2,636,946 0 0 
Mendez Middle School 

Mendez MCC 159,063 49,061 49,061 0 0 
Renovations at Mendez MS 4,889,460 4,720,752 4,720,752 0 0 
Roof Replacement at Mendez MS 0 2,468,643 2,468,643 0 0 
Metz Elementary School 

Addition/Renovations Metz ES 994,078 503,606 503,606 0 0 
Replace Roofing at Metz ES 1,627,653 896,149 896,149 0 0 
Multiple 

AISD Energy Conservation 0 45,000 45,000 0 0 
District-Wide Undesignated Repairs 6,055,522 5,900 5,900 0 0 
Program - Hazardous Material Consulting. Prop.3 0 718,900 718,900 0 0 
Add Fire Suppression Systems in the Data Centers at 0 388,274 388,274 0 0 



Unspent
Budget Current Budget Spent to Date  BalanceCommitments 

CRCKT and REAGN 
Facility Condition and Educational Suitability 0 31,380 31,380 0 0 
Assessment 
Cold Storage Alarms at Selected Locations 0 25,814 25,814 0 0 
North Work Center - renovation of annex 0 987,112 987,112 0 0 
Multiple Campuses 

Solar Array Project - Phase 2 at BOONE, GLNDO, 0 2,195,935 2,195,935 0 0 
KOCRK, PARED 
Portable Demolition at Various Campuses 0 205,752 205,752 0 0 
Murchison Middle School 
Addition/Renovations at Murchison MS 2,028,537 2,032,205 2,032,205 0 0 
Replace Roofing at Murchison MS 897,087 789,396 789,396 0 0 
Navarro Early College High School 

Renovations at Navarro ECHS 2,643,043 2,705,351 2,705,351 0 0 
Replace Roofing at Lanier ECHS (Now Navarro) 2,075,084 1,019,075 1,019,075 0 0 
Nelson Field 

Renovations at Nelson Field 1,339,019 1,158,320 1,158,320 0 0 
Repair/Replace Turf at Nelson Field 0 401,197 401,197 0 0 
Nelson Field Bus Terminal 

Feasibility Study and Repairs (Completed) 65,589 0 0 0 0 
Noack Sports Complex 

Safety & Security - Cameras at Noack Sports Complex 20,269 11,105 11,105 0 0 

Norman-Sims Elementary School 

Addition/Renovations at Norman-Sims ES 1,190,239 900,336 900,336 0 0 
Northeast Early College High School 



Unspent
Budget Current Budget Spent to Date  BalanceCommitments 

Renovations at Reagan ECHS (now Northeast) 
O. Henry Middle School 

2,486,818 2,108,375 2,108,375 0 0 

Renovations at O. Henry MS 
O. Henry, Travis, Bailey, Mendez Field Events 

668,606 1,180,317 1,180,317 0 0 

Repair/Re-surface Running Tracks with Civil Work at 
Bailey, Mendez, O. Henry and Travis HS 
Oak Hill Elementary School 

1,475,403 1,281,173 1,281,173 0 0 

Addition/Renovations at Oak Hill ES 
Renovations at Oak Hill ES 
Oak Springs Elementary School 

2,335,038 
1,021,739 

1,439,496 
837,598 

1,439,496 
837,598 

0 
0 

0 
0 

Renovations at Oak Springs ES 
HVAC, Electrical and Plumbing Renovations at Oak 
Springs ES 
Odom Elementary School 

342,875 
2,226,669 

393,075 
1,686,168 

393,075 
1,686,168 

0 
0 

0 
0 

Addition/Renovations at Odom ES 
Ortega Elementary School 

1,706,677 2,737,645 2,737,645 0 0 

Renovations at Ortega ES 
Overton Elementary School 
Renovations at Overton ES 
Palm Elementary School 

893,127 

43,901 

867,563 

0 

867,563 

0 

0 

0 

0 

0 

Renovations at Palm ES 
Roof Repair or Replacement 
Patton Elementary School 

837,641 
0 

496,050 
24,000 

496,050 
24,000 

0 
0 

0 
0 



Unspent
Budget Current Budget Spent to Date  BalanceCommitments 

Addition/Renovations Patton ES 
Pease Elementary School 

2,101,463 2,996,028 2,996,028 0 0 

Renovations at Pease ES 
MEP Work at Pease ES 
Pease, Pleasant Hill Annex, Sims, Walnut Creek 

232,435 
2,394,797 

341,632 
2,226,513 

341,632 
2,226,513 

0 
0 

0 
0 

Roof Replacement Work at Pease ES,Pleasant Hill 
Annex, Sims ES, Walnut Creek ES 
Pecan Springs Elementary School 

719,757 573,563 573,563 0 0 

Additions and Renovations at Pecan Springs ES 
Pillow Elementary School 

1,530,283 2,272,588 2,272,588 0 0 

Addition/Renovations at Pillow ES 
Roof Repair or Replacement 
Pleasant Hill Elementary School 

1,491,261 
0 

1,253,662 
8,805 

1,253,662 
8,805 

0 
0 

0 
0 

Cooling Tower Replacement at Pleasant Hill 
Pleasant Hill, Pleasant Hill Annex 

189,152 251,644 251,644 0 0 

Renovations at Pleasant Hill ES and Pleasant Hill 
Annex 
Reilly Elementary School 

1,183,442 897,423 897,423 0 0 

Renovations at Reilly ES 
Ridgetop Elementary School 

1,591,657 2,262,120 2,262,120 0 0 

Renovations at Ridgetop ES 
Ridgeview Alternative Learning Center 

299,421 269,075 269,075 0 0 



Unspent
Budget Current Budget Spent to Date  BalanceCommitments 

Renovations at Ridgeview ALC 
HVAC Renovations at Ridgeview ALC 
Rodriguez Elementary School 

313,816 
1,349,495 

137,569 
1,686,530 

137,569 
1,686,530 

0 
0 

0 
0 

Addition/Renovations at Rodriguez ES 
Rodriguez ES - Flooring For 6 Classrooms 
Rosedale School 

979,379 
0 

2,041,401 
87,914 

2,041,401 
87,914 

0 
0 

0 
0 

Renovations at Rosedale School 
Saegert Bus Terminal 

185,820 184,138 184,138 0 0 

Renovations at Saegert Bus Terminal 
Sanchez Elementary School 

233,028 247,099 247,099 0 0 

Renovations at Sanchez ES 
Service Center 

2,169,231 2,024,942 2,024,942 0 0 

Equipment Replacement 
Addition/Renovations at Service Center - Bldg & Grds 

219,505 
5,172,515 

68,511 
139,144 

68,511 
139,144 

0 
0 

0 
0 

Master Planning Admin. Centers: Move Transportation 
to the Service Center 
Addition/Renovations at Service Center - Bldg & Grds 
(moved to 2017 Bond) 
Sims Elementary School 

0 

2,985,300 

1,626,896 

0 

1,626,896 

0 

0 

0 

0 

0 

Renovations at Sims ES 
Small Middle School 

1,931,278 1,961,292 1,961,292 0 0 

Renovations at Small MS 
Small MS - Band Rooms, Flooring 

1,789,897 
0 

1,598,954 
36,161 

1,598,954 
36,161 

0 
0 

0 
0 

St. Elmo Elementary School 



Unspent
Budget Current Budget Spent to Date  BalanceCommitments 

Renovations at St. Elmo ES 
Summitt Elementary School 

1,208,861 838,520 838,520 0 0 

Renovations at Summitt ES 
HVAC Renovations at Summitt ES 
Sunset Valley Elementary School 

832,461 
2,647,989 

667,568 
1,675,196 

667,568 
1,675,196 

0 
0 

0 
0 

Replace Roofing at Sunset Valley ES 
Abatement & Material Replacement at Sunset Valley 

0 
3,752,708 

633,916 
2,806,775 

633,916 
2,806,775 

0 
0 

0 
0 

Supernode Group 

Electrical Generator Replacements at Six GAATN 
Supernode Locations 
Travis Early College High School 
Renovations at Travis ECHS 
CTE Makerspace Renovations at Travis ECHS 
HVAC/Ventilation at Travis ECHS Gym 
Science Lab Renovation at Travis ECHS 
Roof Repair or Replacement 
Travis Heights Elementary School 

661,499 

4,810,689 
131,707 

0 
0 
0 

782,580 

4,712,137 
435,816 

8,231 
225 

17,546 

782,580 

4,712,137 
435,816 

8,231 
225 

17,546 

0 

0 
0 
0 
0 
0 

0 

0 
0 
0 
0 
0 

Renovations at Travis Heights ES 
HVAC and Plumbing Renovations at Travis Heights ES 

407,995 
3,151,641 

295,418 
4,812,994 

295,418 
4,812,994 

0 
0 

0 
0 

Sidewalk Damage Repair at Travis Heights 
Webb Middle School 

0 5,342 5,342 0 0 

Renovations at Webb MS 
Replaced Roofing at Webb MS 
Widen Elementary School 

2,024,438 
975,450 

1,391,041 
367,758 

1,391,041 
367,758 

0 
0 

0 
0 



Unspent
Budget Current Budget Spent to Date  BalanceCommitments 

Renovations at Widen ES 
Williams Elementary School 

613,129 425,618 425,618 0 0 

Renovations at Williams ES 
Renovations at Williams ES 
Winn Elementary School 

260,058 
1,668,234 

421,176 
1,264,166 

421,176 
1,264,166 

0 
0 

0 
0 

Renovations at Winn ES 
Wooldridge Elementary School 

4,208,039 4,074,593 4,074,593 0 0 

Renovations and Loop Drive at Wooldridge ES 
HVAC and Plumbing Renovations at Wooldridge ES 
Wooten Elementary School 

311,698 
1,819,394 

511,767 
989,720 

511,767 
989,720 

0 
0 

0 
0 

Renovations at Wooten ES 
Renovations at Wooten ES (HVAC) 
Zavala Elementary School 

982,223 
1,775,156 

398,376 
1,340,523 

398,376 
1,340,523 

0 
0 

0 
0 

Renovations at Zavala ES 
Zilker Elementary School 

2,332,736 1,568,758 1,568,758 0 0 

Renovations at Zilker ES 
District-wide, locker/restrooms 

3,622,466 2,761,007 2,761,007 0 0 

AISD District-Wide Locker/Restroom Improvements 
(GFCI, etc.) (not used) 
Multiple 
Undesignated Energy Projects (i.e. solar) (not used) 

Construction Projects Inactive 

180,313 

7,902,265 

334,172,862 

0 

0 

260,386,201 

0 

0 

260,386,201 

0 

0 

0 

0 

0 
0 0 



Budget Current Budget Spent to Date
Unspent 

Commitments Balance 

Total Construction Projects 337,822,633 287,228,612 285,865,437 1,194,454 168,721 

Contingency Approved 1,215,130 39,824,608 38,912,782 30,131 881,695 

2017 Bond Allocation 0 23,000,000 23,000,000 0 0 

Technology 81,000,000 77,432,718 79,810,575 0 -2,377,857 

Buses 14,310,000 19,050,764 18,069,049 0 981,715 

Furniture 9,163,388 8,444,927 8,444,927 0 0 

Program Management 18,206,599 24,174,388 24,161,658 7,742 4,988 

Program Contingency 28,013,250 10,574,983 0 0 10,574,983 

CBOC_2013_bs002 2013 Bond Total: 489,731,000 489,731,000 478,264,428 1,232,327 10,234,245 


