
   
   

   

   

   

                           

       

         

       

         

            

          

                                 

            

            

            

         

                                 

            

            

                                 

                                 

                                   

                                      

         

        

              

            

                                        

                                              

                                              

                                      

                                      

                                                   

                                           

                                

                                    

                                              

              

                      

            

       

                                                 

                                                 

                             

   

             

                       

 

 

 

 

 

                     

                       

                       

                     

                     

 

                            

                     

                       

2017 Bond Program 
Program Contingency Balance as of April 30, 2023 

Report Month Project Type Transfer 
Program Contingency 

Balance ($) 
Program Contingency 

Balance (%) 

November 2017 Bond Initial Set‐up ‐ 73,822,000 100.0% 

December 2019 
Modernization Projects (19,878,000) 

49,966,239 67.7% Targeted Projects (1,516,870) 
Non‐Construction (2,460,891) 

January 2020 
Modernization Projects (8,850,644) 

40,247,537 54.5% Targeted Projects (761,626) 
Non‐Construction (106,432) 

March 2020 Modernization Projects (4,325,445) 35,922,092 48.7% 

August 2020 
Modernization Projects (857,835) 

34,703,757 47.0% 
Targeted Projects (360,500) 

September 2020 
Modernization Projects (500,000) 

25,662,412 34.8% 
Targeted Projects (8,541,345) 

October 2020 Modernization Projects (6,745,368) 18,917,044 25.6% 

January 2021 
Modernization Projects (449,213) 

17,517,831 23.7% 
Targeted Projects (950,000) 

April 2021 Targeted Projects (1,603,537) 15,914,294 21.6% 
May 2021 Modernization Projects (11,642,925) 4,271,369 5.8% 
August 2021 Targeted Projects (1,162,763) 3,108,606 4.2% 
October 2021 Modernization Projects (200,000) 2,908,606 3.9% 

January 2022 
Modernization Projects (4,600,000) 

1,092,112 1.5% 
Non‐Construction 2,783,506 

February 2022 
Modernization Projects 480,000 

1,072,112 1.5% 
Targeted Projects (500,000) 

March 2022 Modernization Projects 820,000 1,892,112 2.6% 
April 2022  ‐ ‐ 1,892,112 2.6% 
May 2022  ‐ ‐ 1,892,112 2.6% 
June 2022 Modernization Projects (350,000) 1,542,112 2.1% 
July 2022 Modernization Projects (1,000,000) 542,112 0.7% 
August 2022 Modernization Projects ‐ 542,112 0.7% 
September 2022 Modernization Projects 140,000 682,112 0.9% 
October 2022 Targeted Projects 16,457,574 17,139,686 23.2% 
November 2022 Modernization Projects (500,000) 16,639,686 22.5% 
December 2022 *Targeted Projects ‐ 16,639,686 22.5% 

January 2023 
Modernization Projects 400,000 

17,039,686 23.1% 
*Targeted Projects ‐

February 2023 
Modernization Projects (225,000) 

741,112 1.0% 
Targeted Projects (16,073,574) 

March 2023  ‐ ‐ 741,112 1.0% 
April 2023  ‐ ‐ 741,112 1.0% 

*Projected transfers in December 2022 and January 2023 adjusted to reflect incurred transfers in February 2023. 




