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Proposed 2017 Bond Budget-to Actual (a/o April 30, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Bt{dget a/o Actuals e f— Balance
MARKED UP Budgets March 31, 2023 Alloc Less than [T 6T ET April 30,2023
$250k $250k

Modernization Projects:
Ann Richards S 70,000,000 61,113,000 62,113,000 62,113,000 61,112,011 32,269 968,720
Austin HS S 23,468,000 20,488,000 22,988,000 22,988,000 21,682,562 909,787 395,651
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,417,012 35,417,012 35,405,761 - 11,251
Blazier Relief ES/MS S 50,000,000 43,652,000 42,057,000 42,057,000 41,780,832 13,403 262,765
Bowie HS ** S 88,000,000 76,827,000 83,768,925 (10,000,000) 73,768,925 69,855,747 1,844,479 2,068,699
Brentwood S 35,764,000 31,223,000 37,879,288 37,879,288 36,508,092 1,148,991 222,205
Casis S 35,150,000 30,687,000 39,113,136 39,113,136 38,469,214 253,037 390,885
Doss ES S 43,000,000 37,541,000 37,966,000 37,966,000 37,885,212 - 80,788
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 26,490,561 26,490,561 26,070,682 92,623 327,256
Govalle S 32,499,000 28,373,000 29,833,000 29,833,000 29,822,248 - 10,752
Hill ES S 17,000,000 14,842,000 14,157,000 14,157,000 14,080,312 - 76,688
LBJ ECHS Medical HS S 22,000,000 19,207,000 19,326,701 19,326,701 16,323,134 157,352 2,846,215
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,255,628 53,518 297,498
Menchaca *** S 33,300,000 29,072,000 32,152,000 (23,000,000) 9,152,000 9,142,911 - 9,089
Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 80,832,000 80,832,000 79,528,113 1,024,304 279,583
Murchison (plus targeted) S 24,620,000 21,494,000 24,619,000 24,619,000 24,287,580 62,600 268,820
New MS in Northeast Austin S 60,958,000 53,219,000 58,309,000 58,309,000 42,787,096 4,848,378 10,673,526
Rosedale S 40,000,000 34,921,000 40,822,000 40,822,000 40,140,928 392,701 288,371
T.A.Brown * S 30,797,000 26,887,000 28,556,000 (10,751,000) 17,805,000 16,499,182 - 1,305,818

Subtotal Modernization Projects $ 772,723,000 674,226,000 744,006,267 $ (43,751,000) 700,255,267 668,637,245 $ 10,833,442 20,784,580

Targeted Projects:

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 7,806,172 7,806,172 6,576,665 1,738,746 (509,239)
Akins High-Rigging Repairs S 244,000 211,111 - 427 (427)
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 810,652 810,652 810,376 276 (0)
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 7,600 7,600 7,600 -

Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 2,693,597 2,693,597 2,688,217 - 5,380
Austin High-Rigging Repairs S 244,000 211,111 600,000 600,000 254,594 211,428 133,978
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,312,664 4,312,664 251,305 139,799 3,921,560
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 82,375 9,153 96,231
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 275,696 275,696 255,696 - 20,000
Barbara Jordan Elementary-Critical Facility Deficiencies s 961,000 831,499 882,028 882,028 444,413 424,533 13,082
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,073,138 1,073,138 1,002,914 76,820 (6,595)
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 76,807 76,807 74,051 2,755 1
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,140,528 1,140,528 1,157,615 446 (17,534)
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,747,598 4,747,598 3,606,074 310,744 830,779
Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies| $ 2,086,000 1,804,896 1,804,896 1,804,896 1,054,682 103,882 646,332
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,761,811 1,761,811 119,852 91,409 1,550,551
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 415,705 415,705 401,139 2,355 12,211
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 2,685,488 2,685,488 2,089,559 617,504 (21,576)
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 2,269,277 2,269,277 1,583,691 - 685,586
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,182,785 1,182,785 1,097,664 49,243 35,878
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,585,097 14,347 266,885
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 677,991 106,761 784,752 37,543 724,324 22,886
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 726,392 726,392 726,392 - (0)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 586,026 586,026 586,026
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 794,602 794,602 222,177 357,573 214,852
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Proposed 2017 Bond Budget-to Actual (a/o April 30, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Bt{dget a/o . . o —
MARKED UP Budgets March 31, 2023 Alloc Less than April 30,2023
$250k

Construction Management-Critical Facility Deficiencies S - 4,606,445 (106,761) 4,499,684 4,336,462 152,113 11,109
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 922,998 922,998 922,998 - 0
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,105,115 2,105,115 2,102,980 - 2,135
Covington Middle-Rigging Repairs S 244,000 211,111 550,000 550,000 244,104 167,695 138,201
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,663,913 1,663,913 1,531,307 153,266 (20,660)
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,700,942 135,304 1,136,950
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 7,030,228 7,030,228 4,018,597 127,058 2,884,573
Crockett High-Rigging Repairs S 244,000 211,111 600,000 600,000 391,676 110,966 97,359
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,117,128 1,117,128 1,117,128 - (0)
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 1,037,101 1,037,101 942,197 57,480 37,424
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,404,404 1,404,404 1,119,630 60,916 223,858
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 617,082 617,082 458,289 53,222 105,571
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 2,568,345 2,568,345 2,568,344 - 1
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 1,533,414 1,533,414 1,326,723 159,098 47,594
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,958,080 2,958,080 24,996 - 2,933,084
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 28,310 28,310 28,310 - 0
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 228,013 308,036 105,960
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 774,075 639,890 328,636
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 800,000 800,000 48,733 8,365 742,903
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 439,949 439,949 439,590 358 1
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,484,773 1,484,773 1,212,217 69,198 203,358
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,736,114 1,736,114 109,885 85,633 1,540,597
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,141,555 1,141,555 1,141,555 - 0
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 838,224 838,224 838,224 - 0
House Park S 6,000,000 5,191,000 6,271,317 6,271,317 262,614 248,216 5,760,487
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,662,380 2,662,380 2,650,876 - 11,504
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 1,347 1,347 1,347 0
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 954,031 954,031 900,048 21,224 32,759
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,905,298 1,905,298 1,827,810 21,598 55,890
Kealing Middle-Rigging Repairs S 244,000 211,111 39,815 39,815 39,815 - (0)
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 558,080 558,080 558,077 - 3
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 997,233 997,233 622,342 5,028 369,863
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 5,935,679 5,935,679 3,576,219 138,785 2,226,674
L C Anderson High-Rigging Repairs S 244,000 211,111 - -

Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 3,410,474 3,410,474 3,410,474 - (0)
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 330,668 330,668 276,745 - 53,923
LASA move to Eastside S 4,000,000 3,461,000 5,402,486 5,402,486 4,852,250 420,233 130,003
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,715,611 3,715,611 3,293,707 9,613 412,291
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 14,300 14,700 212,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 - 131,373
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 8,835,687 1,681,441 5,958,872
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,880,328 1,880,328 1,829,844 16,518 33,966
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,778,872 3,778,872 3,521,611 47,691 209,570
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 - -

Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 797,538 797,538 775,394 2,805 19,339
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,327,649 3,327,649 2,409,803 15,870 901,976
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 676,406 676,406 676,406 - 0
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 921,806 921,806 921,806 - (0)
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Proposed 2017 Bond Budget-to Actual (a/o April 30, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Bt{dget a/o Actuals e f— Balance
MARKED UP Budgets March 31, 2023 Alloc Less than [T 6T ET April 30,2023
$250k $250k

McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 1,740,951 179,325 154,577
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 14,497,270 14,497,270 7,312,253 3,461,346 3,723,671
Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 424,082 32,820 521,688
Mendez Middle-Rigging Repairs S 244,000 211,111 425,079 425,079 80,566 5,926 338,588
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 1,376,821 1,376,821 1,112,123 292,006 (27,308)
Murchison Middle-Critical Facility Deficiencies s - 48,300 48,300 48,300 - -
Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 1,643,544 2,109,298 420,223
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 3,640,087 3,640,087 3,623,115 268 16,705
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 550,000 550,000 225,884 152,485 171,631
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 432,369 432,369 432,310 58 1
0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,709,241 1,709,241 1,709,241 - 0
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 537,729 537,729 540,692 - (2,963)
Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 5,980 5,980 5,980 -
Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 2,676,233 2,676,233 2,676,232 - 1
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 793,297 793,297 793,297 - (0)
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 584,560 2,793 128,203
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,160,531 1,160,531 1,147,660 12,870 1
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 3,298,889 3,298,889 181,171 55,275 3,062,443
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,173,304 1,173,304 457,556 16,592 699,156
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 408,000 408,000 28,479 8,421 371,100
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 - 1
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 229,669 229,669 213,814 15,855 (0)
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 32,344 32,344 29,467 2,875 2
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,800,000 1,800,000 1,496,482 127,366 176,152
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 1,838,135 1,838,135 1,535,185 10,336 292,614
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 400,000 400,000 400,000
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 1,487,443 1,487,443 1,487,444 - (1)
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 1,624,461 1,624,461 1,624,462 - (1)
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,382,971 1,382,971 741,122 71,200 570,648
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 991,193 991,193 991,193 - 0
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 362,942 362,942 317,840 33,852 11,250
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 2,520 2,520 2,520 -
St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 962,434 962,434 181,028 773,399 8,007
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,913,742 1,913,742 1,894,429 - 19,313
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 940,000 940,000 905,467 - 34,533
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 5,429,695 5,429,695 4,890,367 154,804 384,524
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - 6,875 56,287
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 - (1)
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 3,307,685 3,307,685 3,305,945 1,735 5
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,093,193 - 69,694
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 759,428 759,428 759,422 - 6
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,150,218 1,150,218 936,844 44,034 169,340
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 612,624 612,624 430,022 143,710 38,892
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 508,307 508,307 508,306 - 2
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 325,222 325,222 320,223 4,999 0

Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 214,475,861 214,475,861 $ 149,447,159 $ 17,538,235 47,490,468
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Proposed 2017 Bond Budget-to Actual (a/o April 30, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Bt{dget a/o Actuals e f— Balance
MARKED UP Budgets March 31, 2023 Alloc Less than [T\ (TR ET T April 30,2023

Non Construction:

$250k

$250k

Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 10,646,388 798,739 16,086,279
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,617,402 95,696 (397,376)
Furniture S 5,000,000 5,000,000 5,156,325 (742,050) 4,414,275 2,266,506 14,328 2,133,442
Police Equipment S 4,408,000 4,408,000 4,408,000 4,408,000 2,368,530 8,635 2,030,836
Police Equipment-Transportation S 3,100,000 3,100,000 3,100,000 3,100,000 1,233,026 2,670,993 (804,019)
Technology S 55,500,000 55,500,000 55,500,000 (415) 55,499,585 30,974,141 10,408,374 14,117,070
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
Copying and Printing S - 1,518,000 1,518,000 1,518,000 220,303 24,365 1,273,332
Legal Services S - 380,000 734,822 734,822 1,692,301 62,290 (1,019,769)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 2,057,246 - (918,246)
Newspaper Advertising S - 949,000 74,000 74,000 28,609 34,307 11,084
Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,174,882 66,228 274,890
Program Management S - 49,004,000 50,355,490 742,465 51,097,955 63,013,061 1,712,977 (13,628,083)
Safety Consulting S - 759,000 762,995 762,995 715,988 47,008 (1)
$

Subtotal Non Construction

$ 178,086,000

175,511,760

175,511,760 $

139,555,796

$ 15,943,939

20,012,025

Program Contingency

= 73,822,000

741,112

741,112

741,112

Unused Surplus

Grand Total

1,134,735,000 $ 1,134,735,000

1,134,735,000

$  (43,751,000)

1,090,984,000 $

957,640,200

$ 44,315,616

89,028,184

$
Estimated Real Estate Revenue S (40,000,000) $ (40,000,000) (40,000,000) (40,000,000)
Previous Bond-2008 Bond (T. A. Brown) * 3 (10,751,000) (10,751,000) (10,751,000) 10,751,000 _
Previous Bond-2008 Bond (Bowie) ** 3 (10,000,000) (10,000,000) (10,000,000) 10,000,000
Previous Bond-2013 Bond (Menchaca) *** 3 (23,000,000) (23,000,000) (23,000,000) 23,000,000
$

2017 Bond Total Amount

1,050,984,000 $ 1,050,984,000 $

1,050,984,000 $

1,050,984,000 $

957,640,200

$ 44,315,616

49,028,184

Notes:
All numbers are as of April 30, 2023.

Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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