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Proposed 2022 Bond Budget-to Actual (a/o April 30, 2023)

CONSTRUCTION COSTS TOTALS TO DATE

Budget Budget a/o

Projects Initial Actuals Commitments Balance
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Modernization Full Projects:

Amendments
Proposition A

April 30, 2023

Allison Elementary 56,093,606 (2,243,744) 53,849,862 53,849,862
Andrews Elementary 38,685,616 (1,547,425) 37,138,191 37,138,191
Barrington Elementary 38,686,157 (1,547,446) 37,138,711 37,138,711
Burnet Middle School 157,515,834 (6,300,633) 151,215,201 151,215,201
Harris Elementary 56,093,690 (2,243,748) 53,849,942 53,849,942
Houston Elementary 56,094,328 (2,243,773) 53,850,555 53,850,555
Langford Elementary 39,653,095 (1,586,124) 38,066,971 38,066,971
Linder Elementary 56,093,739 (2,243,750) 53,849,989 53,849,989
Oak Springs Elementary 47,499,918 (1,899,997) 45,599,921 45,599,921
Pecan Springs Elementary 47,499,812 (1,899,992) 45,599,820 45,599,820
Sadler Means YWLA 101,916,842 (4,076,674) 97,840,168 97,840,168
Nelson Bus Terminal 18,584,000 (743,360) 17,840,640 17,840,640
Travis Early College High School 251,455,962 (10,058,171) 241,397,791 241,397,791
Wooldridge Elementary 38,686,155 (1,547,446) 37,138,709 37,138,709
Wooten Elementary 39,653,337 (1,586,133) 38,067,204 38,067,204
Subtotal Modernization Full Projects: S 1,044,212,091 S (41,768,416) S 1,002,443,675 $ 1,002,443,675
Modernization Phased Projects:
Anderson High School 45,576,452 (1,675,666) 43,900,786 43,900,786
Austin High School 39,999,647 (1,452,594) 38,547,053 38,547,053
Crockett Early College High School 65,345,218 (2,466,417) 62,878,801 62,878,801
Dobie Middle School 36,186,775 (1,447,471) 34,739,304 34,739,304
Hill Elementary 29,999,621 (1,199,985) 28,799,636 28,799,636
LBJ Early College High School 115,685,422 (4,480,025) 111,205,397 111,205,397
Martin Middle School 60,999,930 (2,439,997) 58,559,933 58,559,933
McCallum High School 64,999,525 (2,452,589) 62,546,936 62,546,936
Navarro Early College High School 60,000,017 (2,252,609) 57,747,408 57,747,408
Northeast ECHS / International High School 116,686,347 (4,520,062) 112,166,285 112,166,285
0. Henry Middle School 61,000,226 (2,440,009) 58,560,217 58,560,217
Subtotal Modernization Phased Projects: S 696,479,180 | S (26,827,424)| S 669,651,756 S 669,651,756

Subtotal Modernization Projects $

Targeted Projects:
Mental Health Center:

1,740,691,271

$ (68,595,840)

1,672,095,431

$1,672,095,431

Brown Elementary 130,306 130,306 130,306
Eastside Early College High School 8,988,857 8,988,857 8,988,857
Govalle Elementary 132,103 132,103 132,103
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Proposed 2022 Bond Budget-to Actual (a/o April 30, 2023)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Amit::igr::nts A:::jgg,t :é: 3 Actuals Commitments Balance
Proposition A
Modernization Full Projects:
Norman-Sims Elementary 131,639 131,639 - - 131,639
Subtotal Mental Health Center: S 9,382,905 | S -1$ 9,382,905 | $ -|S 9,382,905
Open Concept:
Cook Elementary 14,507,425 (506,068) 14,001,357 - - 14,001,357
Oak Hill Elementary 18,375,508 (735,020) 17,640,488 - - 17,640,488
Odom Elementary 9,188,130 (339,301) 8,848,829 - - 8,848,829
Williams Elementary 16,925,019 (677,001) 16,248,018 - - 16,248,018
Subtotal Open Concept: 5 58,996,082 | S (2,257,390)| $ 56,738,692 | $ -1S 56,738,692
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 (559,990) 13,439,767 - - 13,439,767
Liberal Arts and Science Academy 28,398,484 (988,547) 27,409,937 - - 27,409,937
Murchison Middle School 3,193,377 3,193,377 - - 3,193,377
Sanchez Elementary 591,738 591,738 - - 591,738
Saegert Bus Terminal 1,000,000 1,000,000 - - 1,000,000
Subtotal Renovations without Secure Vestibule: S 47,183,356 | $ (1,548,537)| $ 45,634,819 | S -1S 45,634,819
Secure Vestibule:
Akins Early College High School 15,742,434 (482,305) 15,260,129 - - 15,260,129
Anita Coy (ALC) 621,959 621,959 - - 621,959
Bailey Middle School 7,461,109 7,461,109 - - 7,461,109
Baldwin Elementary 2,504,961 2,504,961 - - 2,504,961
Baranoff Elementary 5,063,700 5,063,700 - - 5,063,700
Barton Hills Elementary 873,112 873,112 - - 873,112
Becker Elementary 872,038 872,038 - - 872,038
Bedichek Middle School 3,961,000 3,961,000 - - 3,961,000
Blackshear Elementary 4,111,832 4,111,832 - - 4,111,832
Blanton Elementary 5,168,915 5,168,915 - - 5,168,915
Blazier Elementary K-3 545,028 545,028 - - 545,028
Boone Elementary 3,001,485 3,001,485 - - 3,001,485
Bowie High School 24,755,800 (842,840) 23,912,960 - - 23,912,960
Bryker Woods Elementary 5,846,143 - 5,846,143 - - 5,846,143
Campbell Elementary 1,184,635 - 1,184,635 - - 1,184,635
Casey Elementary 6,112,001 - 6,112,001 - - 6,112,001
Clayton Elementary 2,118,238 - 2,118,238 - - 2,118,238
Clifton Center 13,000,228 (520,009) 12,480,219 - - 12,480,219
Covington Middle School 22,933,488 (917,340) 22,016,148 - - 22,016,148
Cowan Elementary 832,997 832,997 - - 832,997
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Proposed 2022 Bond Budget-to Actual (a/o April 30, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Amiur::lgr:::nts AE::’:;T :é: 3 Actuals Commitments Balance
Proposition A

Modernization Full Projects:

Cunningham Elementary 1,971,219 1,971,219 - 1,971,219
Davis Elementary 6,198,740 6,198,740 - 6,198,740
Dawson Elementary 1,277,142 1,277,142 - 1,277,142
Galindo Elementary 10,510,069 10,510,069 - 10,510,069
Gus Garcia YMLA 4,583,246 4,583,246 - 4,583,246
Garza Independence High School 2,603,309 2,603,309 - 2,603,309
Gorzycki Middle School 2,283,262 2,283,262 - 2,283,262
Graham Elementary 12,499,396 12,499,396 - 12,499,396
Guerrero Thompson Elementary 2,480,674 2,480,674 - 2,480,674
Gullett Elementary 2,849,758 2,849,758 - 2,849,758
Hart Elementary 3,678,230 3,678,230 - 3,678,230
Highland Park Elementary 13,219,341 13,219,341 - 13,219,341
Jordan Elementary 5,000,362 5,000,362 - 5,000,362
Joslin Elementary 3,434,917 (71,561) 3,363,356 - 3,363,356
Kealing Middle School 3,429,176 - 3,429,176 - 3,429,176
Kiker Elementary 1,554,112 - 1,554,112 - 1,554,112
Kocurek Elementary 1,780,765 - 1,780,765 - 1,780,765
Lamar Middle School 1,048,408 - 1,048,408 - 1,048,408
Lee Elementary 519,760 - 519,760 - 519,760
Lively Middle School 3,179,267 - 3,179,267 - 3,179,267
Maplewood Elementary 987,019 - 987,019 - 987,019
Mathews Elementary 558,601 - 558,601 - 558,601
McBee Elementary 6,183,100 - 6,183,100 - 6,183,100
Mendez Middle School 19,175,133 (767,005) 18,408,128 - 18,408,128
Mills Elementary 1,193,142 1,193,142 - 1,193,142
Ortega Elementary 13,025,058 13,025,058 - 13,025,058
Overton Elementary 1,757,293 1,757,293 - 1,757,293
Padron Elementary 2,471,987 2,471,987 - 2,471,987
Palm Elementary 4,718,272 4,718,272 - 4,718,272
Paredes Middle School 5,082,573 5,082,573 - 5,082,573
Patton Elementary 4,284,708 4,284,708 - 4,284,708
Perez Elementary 999,682 999,682 - 999,682
Pickle Elementary 4,937,116 4,937,116 - 4,937,116
Pillow Elementary 2,474,897 2,474,897 - 2,474,897
Pleasant Hill Elementary 2,167,098 2,167,098 - 2,167,098
Reilly Elementary 4,950,107 4,950,107 - 4,950,107
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Proposed 2022 Bond Budget-to Actual (a/o April 30, 2023)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Amiur::lgr:::nts AE::’:;T :é: 3 Actuals Commitments Balance
Proposition A
Modernization Full Projects:
Ridgetop Elementary 5,215,209 5,215,209 - 5,215,209
Rodriguez Elementary 5,634,979 5,634,979 - 5,634,979
Small Middle School 244,550 244,550 - 244,550
St. EImo Elementary 5,897,572 5,897,572 - 5,897,572
Summitt Elementary 983,495 983,495 - 983,495
Sunset Valley Elementary 1,250,600 1,250,600 - 1,250,600
Travis Heights Elementary 2,999,930 2,999,930 - 2,999,930
Uphaus Early Childhood Center 715,942 715,942 - 715,942
Walnut Creek Elementary 4,040,845 4,040,845 - 4,040,845
Webb Middle School 12,669,976 12,669,976 - 12,669,976
Widen Elementary 6,160,033 6,160,033 - 6,160,033
Winn Montessori 5,846,381 5,846,381 - 5,846,381
Zavala Elementary 4,232,845 4,232,845 - 4,232,845
Zilker Elementary 1,064,987 1,064,987 - 1,064,987
Subtotal Secure Vestibule: $ 342,735,386 | $ (3,601,060)( $ 339,134,326 | $ -1 s $ 339,134,326

Non Campus Projects:
Bus Replacement Plan 25,736,000 25,736,000 - 25,736,000
Land for Future SE Elementary School 5,000,000 5,000,000 - 5,000,000
Future SE HS Planning and Design 800,000 800,000 - 800,000
Planning and Design Studies 2,500,000 2,500,000 - 2,500,000
Dispersed Dining - Vending 150,000 150,000 - 150,000
Musical Instruments 5,000,000 5,000,000 - 5,000,000

Subtotal Non Campus Projects: S 39,186,000 | S -1$ 39,186,000 | S -|S S 39,186,000
Undesignated:
Doors and Locks Security Improvements 5,000,000 5,000,000 - 5,000,000
Special Education Inclusion Improvements and
Cameras 15,200,000 15,200,000 - 15,200,000
Furniture 3,500,000 3,500,000 - 3,500,000
HVAC and Other Building
Deficiencies 25,000,000 25,000,000 - 25,000,000
Middle and High School Athletic
Facility Repairs 9,800,000 9,800,000 - 9,800,000
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 4,700,000 - 4,700,000
Roofing 9,250,000 9,250,000 - 9,250,000
Security Fencing 5,000,000 5,000,000 - 5,000,000
Universal Design Improvements 400,000 400,000 - 400,000
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Proposed 2022 Bond Budget-to Actual (a/o April 30, 2023)

CONSTRUCTION COSTS TOTALS TO DATE
. " Budget Budget a/o .
P t Initial Actual C t t Bal
rojects nitia Y April 30, 2023 ctuals ommitments alance
Proposition A
Modernization Full Projects:
Subtotal Undesignated: S 77,850,000 | S - 77,850,000 - -|s 77,850,000

Subtotal Targeted Projects

Non Construction-Prop A:

S 575,333,729

$

(7,406,987) $

567,926,742

$ 567,926,742

Program Management

Subtotal Non Construction-Prop A $

$

76,002,827

76,002,827 $

76,002,827
76,002,827

2,003,597
2,003,597

1,538,561 72,460,669
1,538,561 S 72,460,669

Total Proposition A $ 2,316,025,000 $ 2,316,025,000 2,003,597 1,538,561 S 2,312,482,842
Proposition B

Campus Technology:
Blazier Elementary K-3 S 223,972 223,972 - - 223,972
Blazier Elementary 4-6 920,000 920,000 - - 920,000
Brentwood Elementary 589,000 589,000 - - 589,000
Casis Elementary 592,000 592,000 - - 592,000
Doss Elementary 713,000 713,000 - - 713,000
Menchaca Elementary 658,000 658,000 - - 658,000
Ann Richards SYWL 866,000 866,000 - - 866,000
Rosedale School 371,000 371,000 - - 371,000
Akins Early College High School 2,161,566 2,161,566 - - 2,161,566
Allison Elementary 226,394 226,394 - - 226,394
Anderson High School 1,831,548 1,831,548 - - 1,831,548
Andrews Elementary 177,384 177,384 - - 177,384
Anita Coy (ALC) 102,041 102,041 - - 102,041
Austin High School 1,922,353 1,922,353 - - 1,922,353
Bailey Middle School 809,891 809,891 - - 809,891
Baldwin Elementary 612,039 612,039 - - 612,039
Baranoff Elementary 738,300 738,300 - - 738,300
Barrington Elementary 171,843 171,843 - - 171,843
Barton Hills Elementary 440,888 440,888 - - 440,888
Bear Creek Elementary 458,243 458,243 - - 458,243
Becker Elementary 500,962 500,962 - - 500,962
Bedichek Middle School 726,000 726,000 - - 726,000
Blackshear Elementary 377,168 377,168 - - 377,168
Blanton Elementary 588,085 588,085 - - 588,085
Boone Elementary 513,515 513,515 - - 513,515
Bowie High School 2,233,200 2,233,200 - - 2,233,200
Brown Elementary 1,694 1,694 - - 1,694
Bryker Woods Elementary 402,857 402,857 - - 402,857
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Proposed 2022 Bond Budget-to Actual (a/o April 30, 2023)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Amiur::lgr:::nts AE::’:;T :é: 3 Actuals Commitments Balance
Proposition A

Modernization Full Projects:

Burnet Middle School 539,166 539,166 - 539,166
Campbell Elementary 333,365 333,365 - 333,365
Casey Elementary 509,999 509,999 - 509,999
Clayton Elementary 638,762 638,762 - 638,762
Clifton Center 244,772 244,772 - 244,772
Cook Elementary 477,575 477,575 - 477,575
Covington Middle School 697,512 697,512 - 697,512
Cowan Elementary 540,003 540,003 - 540,003
Crockett Early College High School 1,421,782 1,421,782 - 1,421,782
Cunningham Elementary 453,781 453,781 - 453,781
Davis Elementary 597,260 597,260 - 597,260
Dawson Elementary 382,858 382,858 - 382,858
Dobie Middle School 656,225 656,225 - 656,225
Eastside Memorial HS 729,143 729,143 - 729,143
Galindo Elementary 493,931 493,931 - 493,931
Gus Garcia YMLA 414,754 414,754 - 414,754
Garza Independence High School 337,691 337,691 - 337,691
Gorzycki Middle School 1,137,738 1,137,738 - 1,137,738
Govalle Elementary 444,897 444,897 - 444,897
Graham Elementary 486,604 486,604 - 486,604
Guerrero Thompson Elementary 534,326 534,326 - 534,326
Gullett Elementary 562,242 562,242 - 562,242
Harris Elementary 186,310 186,310 - 186,310
Hart Elementary 531,770 531,770 - 531,770
Highland Park Elementary 589,659 589,659 - 589,659
Hill Elementary 715,379 715,379 - 715,379
Houston Elementary 275,672 275,672 - 275,672
Jordan Elementary 532,638 532,638 - 532,638
Joslin Elementary 394,083 394,083 - 394,083
Kealing Middle School 1,138,824 1,138,824 - 1,138,824
Kiker Elementary 676,388 676,388 - 676,388
Kocurek Elementary 526,235 526,235 - 526,235
Lamar Middle School 1,073,592 1,073,592 - 1,073,592
Langford Elementary 278,905 278,905 - 278,905
Liberal Arts and Science Academy 1,249,516 1,249,516 - 1,249,516
LBJ Early College High School 842,578 842,578 - 842,578
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Proposed 2022 Bond Budget-to Actual (a/o April 30, 2023)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Amiur::lgr:::nts AE::’:;T :é: 3 Actuals Commitments Balance
Proposition A

Modernization Full Projects:

Lee Elementary 505,240 505,240 - 505,240
Linder Elementary 279,261 279,261 - 279,261
Lively Middle School 1,061,733 1,061,733 - 1,061,733
Maplewood Elementary 459,981 459,981 - 459,981
Martin Middle School 446,070 446,070 - 446,070
Mathews Elementary 430,399 430,399 - 430,399
McBee Elementary 427,900 427,900 - 427,900
McCallum High School 1,549,475 1,549,475 - 1,549,475
Sadler Means YWLA 227,158 227,158 - 227,158
Mendez Middle School 376,867 376,867 - 376,867
Mills Elementary 688,858 688,858 - 688,858
Murchison Middle School 1,125,623 1,125,623 - 1,125,623
Navarro Early College High School 1,446,983 1,446,983 - 1,446,983
Norman-Sims Elementary 382,361 382,361 - 382,361
Northeast ECHS / International High School 1,169,653 1,169,653 - 1,169,653
O'Henry Middle School 768,774 768,774 - 768,774
Oak Hill Elementary 613,492 613,492 - 613,492
Oak Springs Elementary 122,082 122,082 - 122,082
Odom Elementary 428,870 428,870 - 428,870
Ortega Elementary 382,942 382,942 - 382,942
Overton Elementary 472,707 472,707 - 472,707
Padron Elementary 547,013 547,013 - 547,013
Palm Elementary 439,728 439,728 - 439,728
Paredes Middle School 706,427 706,427 - 706,427
Patton Elementary 686,292 686,292 - 686,292
Pecan Springs Elementary 157,188 157,188 - 157,188
Perez Elementary 497,318 497,318 - 497,318
Pickle Elementary 418,884 418,884 - 418,884
Pillow Elementary 468,103 468,103 - 468,103
Pleasant Hill Elementary 451,902 451,902 - 451,902
Reilly Elementary 409,893 409,893 - 409,893
Ridgetop Elementary 437,791 437,791 - 437,791
Rodriguez Elementary 453,021 453,021 - 453,021
Sanchez Elementary 504,262 504,262 - 504,262
Small Middle School 1,102,450 1,102,450 - 1,102,450
St. Elmo Elementary 406,428 406,428 - 406,428

Page 7 of



251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280

4

6 7 8 9 10

Proposed 2022 Bond Budget-to Actual (a/o April 30, 2023)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial AmBe‘::jgr::nts A:::igg’t ;é: 3 Actuals Commitments Balance
Proposition A

Modernization Full Projects:
Summitt Elementary 676,505 676,505 - - 676,505
Sunset Valley Elementary 491,400 491,400 - - 491,400
Travis HS 754,038 754,038 - - 754,038
Travis Heights Elementary 542,070 542,070 - - 542,070
Uphaus Early Childhood Center 397,058 397,058 - - 397,058
Walnut Creek Elementary 529,155 529,155 - - 529,155
Webb Middle School 640,024 640,024 - - 640,024
Widen Elementary 449,967 449,967 - - 449,967
Williams Elementary 452,981 452,981 - - 452,981
Winn Montessori 369,619 369,619 - - 369,619
Wooldridge Elementary 231,845 231,845 - - 231,845
Wooten Elementary 297,663 297,663 - - 297,663
Zavala Elementary 395,155 395,155 - - 395,155
Zilker Elementary 500,013 500,013 - - 500,013

Subtotal Undesignated: 69,356,000 | S -1$ 69,356,000 | S -|S -|$ 69,356,000
Central Office Staff Devices:

Central Office Devices: 6,185,000 | S -1$ 6,185,000 | $ -|S -ls 6,185,000

Total Proposition B S

Stadiums & Athletic Complexes:

75,541,000

75,541,000 75,541,000
Proposition C

Burger Athletic Complex 4,767,000 4,767,000 - - 4,767,000
Delco Activity Center 15,000,000 (600,000) 14,400,000 - - 14,400,000
Nelson Field 25,000,000 (1,000,000) 24,000,000 - - 24,000,000
Noack Sports Complex 2,667,000 2,667,000 - - 2,667,000
Subtotal Stadiums & Athletic Complexes: 47,434,000 | $ (1,600,000)| $ 45,834,000 | $ -1S -|$ 45,834,000

Non Construction:
Program Management - 1,600,000 1,600,000 - - 1,600,000
Subtotal Non Construction-Prop C S 1,600,000 | $ 1,600,000 | $ S S 1,600,000

Total PropositionC $

2022 Bond Total Amount

47,434,000
2,439,000,000

47,434,000 $ 47,434,000
2,439,000,000 2,003,597 1,538,561 $ 2,435,457,842

Notes:
All numbers are as of April 30, 2023.

Numbers may not add due to rounding.
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