COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

APPENDIX A

Community Bond Oversight Committee Meeting Materials
May 8, 2018

The 2013 Bond Program is in its final phase, with construction beginning this
summer. As of May 2, 2018, there are 43 projects under construction. A total of 130
projects are substantially completed (eight in punch out, 102 being closed out by
project managers and 20 being financially closed out). There are 16 projects in the
bidding process, and 21 projects under design five of which are in programming or
negotiation of the design fee. Of the 210 projects currently in the 2013 bond
program, 49 are done.
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HISTORICALLY UNDERUTILIZED BUSINESS (HUB) REPORT

2013 Bond Program

AS OF MAY 1, 2018

Architect/Engineering

Asian/Native Ameri
African American

1.4

Hispanic
Non-HUB

Women-Owned

Category Contracted AMT PMT AMT % Goal Variance
Non-HUB $13,595,471 $12,718,234
Women-Owned 3,798,871 3,057,317 14.3% 9.8% 4.5%
Hispanic 2,536,249 2,222,345 10.4% 9.4% 1.0%
African American 310,870 294,786 1.4% 1.9% -0.5%
Asian/ Native American 3,345,077 3,107,741 14.5% 7.4% 7.1%

Total $23,586,538 $21,400,423 40.6% 28.5% 12.1%
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HISTORICALLY UNDERUTILIZED BUSINESS (HUB) REPORT
2013 Bond Program

Women-Owned

AS OF MAY 1, 2018

Construction

African American

0.9%

Asian/Native American

Non-HUB
Category Contracted AMT PMT AMT % Goal Variance

Non-HUB $150,511,426 $137,896,955
Women-Owned 24,649,032 22,555,581 12.4% 10.2% 2.2%
Hispanic 17,718,215 15,685,464 8.7% 8.1% 0.6%
African American 4,295,300 3,444,811 1.9% 1.7% 0.2%
Asian/ Native American 1,779,752 1,720,404 0.9% 1.9% -1.0%

Total $198,953,726 $181,303,215 23.9% 21.9% 2.0%
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Austin Independent School District

Construction Management 2013 Bond

2013 Bond Construction Update

Phase No. of Projects Description of Phase
Pre-Design (Preliminary) 5 * Scope verification, programming, concept development, design fee negotiation, design procurement
Design 15 * Architect/Engineer design of project
Bid/Award 16 * Procurement of the Contractor
Construction 41 * Construction Notice to Proceed to Substantial Completion/Opening
Punch Out 9 * Substantial Completion to Final Completion
Close Out 104 * Administrative process of project completion, gathering and approving of all record documents
Financial Close out 20 * AISD accounting staff completing the funding portion of the project
Complete 49 * All aspects of project are complete and record documents are sent to the Service Center Depository
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Project Project Name Project Manager Phase Project Manager Comments Construction Substantial E

Number % NTP Date Completion
Complete

Preliminary Phase

176015-GROUP Flexible Furnishings for Upcoming Andrew Miller Preliminary 1 Flexible Furnishings for Upcoming School TBD On Schedule
School Renovations Renovations
176004-MCCAL HVAC Repair/Replacement at Bob Ross Preliminary 5 HVAC Repair/Replacement at McCallum HS Prelim phase / verifying scope On Schedule
McCallum HS with Service Center. (4-19-18)
176008-PICKL New Cooling Tower at Pickle ES Bob Ross Preliminary 5 New Cooling Tower at Pickle ES Prelim phase / verifying scope On Schedule
with Service Center. (4-19-18
update)
176003-LNIER New Air Handler Units in Bob Ross Preliminary 5 New Air Handler Units in Gymnasium at Prelim phase / verifying scope On Schedule
Gymnasium at Lanier ECHS Lanier HS with Service Center. (4-19-18
update)
170043-GROUP Exclusion Repairs at Doss, Govalle, Holly Day Preliminary 70 Exclusion Repairs at Doss, Govalle, Gullett, Service Center will use their On Schedule
Gullett, and Travis and Travis resources to address enclosure
issues at Anderson, Austin,
Mendez, Small, Blackshear.
(3/20/18 udpate)
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Project Manager Phase
Number %

Complete

Project Project Name Construction

NTP Date

Project Manager Comments Substantial Status

Completion

Design Phase

170034-GROUP ESPC -Energy Savings Performance Craig Estes Design 5 Select energy optimization scope items at Initial Preliminary Utility 10/5/2018 2/20/2020 On Schedule
Contract various selected campuses. Assessment conducted by
contractor. Awaiting Investment
Grade Audit proposal before
proceeding to the next phase.
AE contract was executed
March 19. ESCO contract is
being negotiated. (5/3/18
update)
180004-COWAN Renovations at Cowan ES Rumman Zamir Design 25 Install louvers to rooftop a/c units. Replace A/E prepared "Opinion of 7/25/2018 9/6/2018 On Schedule
condensing unit piping insulation. Probable Cost" and project is
within construction budget.
Expect work to be done
summer 2018. (Updated
5-3-18)
180010-GRZKI Addition/Renovations at Gorzycki Craig Estes Design 25 replace split system units in admin, upgrade AE contract is executed. 4/22/2018 8/6/2018 On Schedule
MS skills for living module labs, add safety Scheduled design documents
cables to retractable basketball goals completed and will be issued to
JOC for pricing. (4/19/18
update)
180005-HART Renovations at Hart ES Craig Estes Design 50 Renovations at Hart ES Ph I: task order has been issued 2/23/2018 8/6/2018 On Schedule
to JOC. Ph II: design docs for
site work complete and
submitted for permit. Phase Il
will be bid by JOC COOP.
(4/19/18 update)
180011-JORDN Addition/Renovations at Jordan ES Chris Lewis Design 50 Classroom addition, site improvements, Construction documents in 1/1/2019 On Schedule
restroom partitions, sidewalk, replace process. In the process of
controls system on air handling units, repair getting updated schedule.
heat pump, replace kitchen freezer (updated 4/19/18)
condenser.
180014-KEALG Renovations at Kealing MS Andrew Miller Design 60 Kitchen renovations - Renovate kitchen CD's underway. Expect to begin 11/19/2018 8/6/2019 On Schedule
ceiling and lighting + overhead door at work winter break 2018 and
loading dock. finish in summer 2019.
Restrooms - Renovation of restroom at (5/3/18 update)
classroom 101. Other - Renovate
administration, computer lab, basketball
goals, CTE lab / shops, stair tread.
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Project Name

Project Manager

Phase
%

Complete

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

Project Manager Comments

Construction
NTP Date

Substantial

Completion

Status

Coverings at Various Locations

at Various Locations: Austin HS Life Skills
Room, Anderson HS dance floor, others as
need arises.

JOC CO-OP. Work is planned for
summer 2018. (update 5/3/18)

170013-MARTN Renovations at Martin MS Randy Sakai Design 75 Replace selected HVAC equipment in Now in CD phase of design. 9/10/2018 8/7/2019 On Schedule
building A. ADA accessibility in public areas. Planned Construction Start Sep
Replace lighting in selected areas. Renovate 2018. (updated 4/24/18)
spaces for CTE technology. Address
moisture at gym. Add storage for athletics.
Repair safety cabling for basketball
backboards.
180001-BALDW Renovations at Baldwin ES Kathy Genet Design 80 Renovations at Baldwin ES: reconnect Preparation to issue project 6/1/2018 8/24/2018 On Schedule
rainwater collection cistern with playscape package as JOC is underway.
irrigation. Anticipated work Summer 2018.
(4/24/18 update)
140064-GROUP Science Equipment Kathy Genet Design 95 Evaluate existing and install new accessible 95% Construction Documents 3/5/2018 7/6/2018 On Schedule
eye wash at specified middle and high under review by Kathy Genet,
school science classrooms. This is a time Charlie Gutierrez, Science
consuming process on this job, involving Department Chair and CMD
multiple schools, science rooms and existing controls. Permitting will begin
conditions. Priority list of equipment, in with trade permits. JOC CO-OP
coordination with Charlie Gutierrez: 1. ADA bidding will be used.
eyewash stations / 2. Goggle cabinets / 3. Anticipated work Summer 2018.
Acid/base cabinets / 4. Science tables -- (5/3/18 update)
-involves assessment visits of 19 campuses
and 248 rooms. --Safety upgrades to middle
and high school science classrooms.
174150-GROUP Replacement of Exterior Door Exist Irene Krill Design 10 Replacement of Exterior Door Exit Gathering information for 6/21/2018 8/15/2018 On Schedule
Hardware at Selected Campuses Hardware at Selected Campuses. replacements at Covington.
Met with Architect and Safety
with Principal. Awaiting
proposals on two different
scenarios. Work to be
completed by start of school
year in 2018. (updated 4-19-18)
170051-2662 Installation of Playscape at Varies Irene Krill Design 25 Installation of Playscape at Casey, Sanchez, Will prepare a bid package for 7/2/2018 8/30/2018 On Schedule
Locations Govalle, Andrews, Wooldridge. public bid. Expect installs to
begin in Fall 2018. (update
4/19/18)
170051-4252 Repair and Replacement of Floor Irene Krill Design 25 Repair and Replacement of Floor Coverings Preparing bid package. Will use 7/2/2018 8/30/2018 On Schedule
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Project Project Name Project Manager Phase Project Manager Comments Construction Substantial Status
% NTP Date Completion
Complete
176014-AKINS Weight Room Expansion / Athletic Chris Lewis Design 50 Weight Room Expansion / Athletic Field Construction documents in 2/21/2019 On Schedule
Field Improvement at Akins Improvement at Akins process. In the process of
getting updated schedule.
(updated 4/19/18)
176009-GROUP Replacement of Approximately Bob Ross Design 85 Replacement of Approximately 100 Portable In design phase. This will go out 9/19/2018 1/31/2019 On Schedule
100 Portable Classroom AC Units Classroom AC Units. for bid. A schedule is being

developed. (5-3-18 update)

172352-BOONE Replacement Retainer Panels at Randy Sakai Design 95 Replacement of retainer panels. Thisis a Phase 1A: Completed summer 6/11/2018 8/10/2018 On Schedule
Boone ES multi-phase project. Phase 1B: Connect 2017. All closeout documents
Roof Downspouts to Storm Sewer. are received and filed. They
Replace/repair Perimeter Foundation have been handed off to RD for
Retaining Wall. Replace Sidewalks. review.

Phase 1B: Design is complete
and ready for review. Bid
opening will be May 11.
Construction will be done
summer 2018. (5/2/18 update)
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Project Project Name Project Manager Phase

Project Manager Comments Construction
Number % NTP Date

Complete

Substantial Status
Completion

Bid, Award Phase

180002-BOONE Renovations at Boone ES Randy Sakai Bid, Award 10 Replace circulation desk in library. Paint Design is complete. Will use 6/20/2018 8/6/2018 On Schedule
library walls. Add lighting to library JOC Co-op delivery. Bid opening
entrance. Replace hvac system for MDF is 05/24/2018. Construction
room. Renovate classroom A7 & A8's will be done summer 2018.
restrooms for accessibility. Replace ceiling (5/3/18 update)
and lighting in kitchen. Replace sanitary
sewer in kitchen. Replace sump pumps in
crawl space. Make miscellaneous plumbing
repairs.
180013-KEALG Renovations at Kealing MS Andrew Miller Bid, Award 20 Renovations at Kealing MS -Roof Project will go to bid under CSP 10/18/2018 12/20/2018 On Schedule
Improvements delivery. Construction will be
performed Fall 2018 (4/23/18
update)
170002-CAMPB Renovations at Campbell ES Kathy Genet Bid, Award 20 Repairs at concrete flatwork and asphalt - Pursuing JOC Co-op through the 8/15/2018 On Schedule
-This is a limited scope project: asphalt BuyBoard for delivery. (5/4/18
repair, possible regrading of flatwork to update)
improve drainage at front entry and some
sidewalk repair.
180003-CLYTN Renovations at Clayton ES Lee Ray Bid, Award 30 Plant grass in SW play area, new canopy, JOC COOP pre-bid meeting was 6/10/2018 7/29/2018 On Schedule
insulate the supply and return cooling water 4/18/18. Bid opening will be
lines in building, replace roof access ladder 4/27/18. Hope to complete
with security ladder and lockable cage work early summer. (update
5/3/18)
180008-SAEGT Renovations at Saegert Bus Lee Ray Bid, Award 80 Overhead doors, restroom partitions, Bid opening was April 10 under 5/12/2018 7/6/2018 On Schedule
Terminal replace radiant heating system, 110v JOC Co-op delivery. Bids were a
receptacles with 110v GFCl, building little over budget and are under
exhaust fans evaluation. Planned
construction is summer 2018.
(update 5/3/18)
180009-KIKER Renovations at Kiker ES Michael Mann Bid, Award 99 Install zone controls, replace heat pumps, Contract is in process. 5/20/2018 8/3/2018 On Schedule
new underground drainage connected to Responded to city comments
existing downspouts, classroom and should have a permit within
renovations. 2 weeks. Construction to be
done summer 2018. (5/3/18
update)
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Project Manager Comments

Construction
NTP Date

Substantial

Completion

Status

the Data Centers at CRCKT and
REAGN

Crockett data centers
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process. Layouts, RFls and
Submittals are underway.
Construction will be done
summer 2018. (Updated
5/2/18)

160038-BOWIE Renovations at Bowie HS Rumman Zamir Bid, Award 99 HVAC & ELECTRICAL RENOVATIONS: Present design scope revised 5/23/2018 11/15/2019 On Schedule
Replacement of selected air-conditioning based on 2017 Bond project.
equipment, replacement of selected Project expected to be
hydronic pumps, replacement of selected performed in phases over
section of hydronic piping and upgrade several summers. "Package 1"
selected electrical raceways. comprising of replacement of
hydronic piping in the
crawlspace of buildings A and B.
Contract in process for R.E.C.
Industries, Inc. Construction will
be summer 2018. (Updated
5/4/18)
170006-BURGR Renovations at Burger Athletic Chris Lewis Bid, Award 99 Concession & Restroom/ Locker room Awarded contractor is Majestic 5/23/2018 8/6/2018 On Schedule
Complex renovations. Security updates / Stadium RR Services Inc. Contractisin
ADA / finish upgrades, misc. finishes and process. Construction will take
lighting upgrades, CCTV @ stadium place summer 2018. The work
has been coordinated with the
2017 bond scope and supports
the future work to be under the
2017 bond work in the future.
(5/2/18 update)
150016-GROUP Renovations at Baranoff ES, Cowan Lee Ray Bid, Award 99 Cowan ES: Add parking and erosion control. Cowan: Punch items are near 6/1/2018 8/24/2018 On Schedule
ES Baranoff ES: Additional Parking; Design a completion. Change order work
Replacement Canopy at Main Entry, Correct on sidewalk and a gutter is
Drainage in and around the Canopy to Stop outstanding will be directed to
Flooding in the Administration Area. JOC. // Baranoff ES work will
take place in Summer 2018.
Co-op JOC delivery will be used.
Contract for Basic IDIQ is in
process. (5-3-18 update)
160054-GROUP Add Fire Suppression Systems in Rick Kaven Bid, Award 99 Add fire suppression to Reagan and Contract for Novium is in 4/30/2018 8/3/2018 On Schedule




Project

Project Name
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Project Manager Phase
%

Project Manager Comments

Construction
NTP Date

Substantial

Completion

Status

Complete
170003-DAVIS Renovations at Davis ES Lee Ray Bid, Award 99 Replace ceiling grids in MDF and adjacent Contract for QA Construction 5/10/2018 8/6/2018 On Schedule
corridors; replace DDC controls; replace Services is in process. Applied
kitchen grease trap; replace walk-in for site plan exemption. CoA
freezer/cooler; bring kitchen up to code for has not yet responded. This is
health permit; provide roof access between delaying permitting. (5-2-18
building roof levels at Main Building and update)
from ground level to roof at annex building
B.
172101-ANDRW ADA Access Ramp and guardrails Irene Krill Bid, Award 10 Exterior Ramps and Stairs @ Andrews. Doss Project very disruptive to 5/31/2018 8/24/2018 On Schedule
at Andrews ES is cancelled-modernization campus. campus so must be done in
summer 2018. Project needs to
be re-bid and re-assigned to a
JOC. (4/22/18 update)
176010-GROUP New Outside Air Units and Bob Ross Bid, Award 90 New Outside Air Units and Humidity Will Replace Failed Outside Air 6/20/2018 8/6/2018 On Schedule
Humidity Sensors at various Sensors at various locations. Units at Baranoff ES. Scheduled
locations for May board approval.
(4-19-18 update)
170033-PTECH TEA Innovative Academies at LBJ Michael Mann Bid, Award 99 P-Tech Renovations -Demolition & LBJ Phase II: Contract is in 6/1/2018 8/10/2018 On Schedule
and Reagan HS Construction- at LBJ and Reagan HS process. Some submittals have
come in and are being
reviewed. We've responded to
city comments and should have
a permit within 2 weeks. Work
will be done during Summer
2018. LBJ-Reagan Phase I:
Construction is complete.
Closeout in progress at 10%.
(4-24-18 update)
173263-GROUP Partial Roof Replacement at Reilly Bob Ross Bid, Award 99 Partial Roof Replacement at Reilly ES and Contract is in process. 4/26/2018 8/10/2018 On Schedule
ES and Ridgetop ES Ridgetop ES Scheduling pre-construction
meetings. The work will be
addressed before summer 2018.
(4/19/18 update)
173261-COOK Roof Repair Preplacement at Cook Bob Ross Bid, Award 99 Roof Repair Preplacement at Cook ES Contract is in process to Q.A. 5/23/2018 8/24/2018 On Schedule
ES Roofing. (5/4/18 update)
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Project Project Name Project Manager Phase

Project Manager Comments Construction
Number % NTP Date

Complete

Substantial Status

Completion

Construction Phase

170009-MILLS Addition/Renovations at Mills ES Lee Ray Construction Multi-purpose classroom addition (2 Contract was executed on 4/19/2018 12/1/2018 On Schedule
classrooms); replace mechanical duct work 4/19/18. No response from CoA
at workroom; install louvers to rooftop on site plan correction
units re-submittal. This is delaying
permitting. Construction to be
done summer 2018. (5-2-18
update)
170016-PICKL Addition/Renovations at Pickle ES Andrew Miller Construction Two multi-purpose classroom addition. Contractor has been awarded 1/19/2018 8/3/2018 On Schedule
Relocated portables as required for for construction. Construction
addition. to begin Summer 2018.
(Updated 4/23/18)
170023-LEE Addition/Renovations at Lee ES Andrew Miller Construction Addition/Renovations Contractor has been awarded 5/1/2018 8/3/2018 On Schedule
Auditorium improvement, HVAC for construction in Summer
improvements, administration expansion / 2018. Contract is in process.
renovation, replace select floor finishes. (4/23/18 update)
170008-ALISN Renovations at Allison ES Chris Lewis Construction Classroom wings 100, 200, 300 renovations, Submittals in process. 2/13/2018 8/5/2018 On Schedule
5 ADA RR upgrades, misc. finish Construction to be done
replacement, kitchen HVAC summer 2018. (Updated
replacement,stage lift 5/2/18)
170010-ORTGA Renovations at Ortega ES Chris Lewis Construction Kitchen renovations, Library renovations, Submittals in process. 3/31/2018 8/3/2018 On Schedule
Parking lot resurfacing Construction to be done
summer 2018. (Updated
5/2/18)
170014-AKINS Renovations at Akins HS Kathy Genet Construction Renovations to convert CTE Family and Agreement with HCS, Inc. was 2/9/2018 8/15/2018 On Schedule
Consumer Technology Lab classroom to executed 2/9/18.
Special Ed Life Skills classroom, pedestrian Pre-construction meeting
paving upgrades, install roof ladders with scheduled for 5/3/18. Permit
cages, install basketball goal safety cables, pending. Work to be done
non-destructive investigation of moisture summer 2018. (4/24/18
intrusion at two art classrooms, upgrade update)
exterior lighting, modify bus loop, replace
floor covering in one classroom, replace
selected RTUs serving cafeteria and kitchen.
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Construction
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Completion
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170011-ZAVLA Renovations at Zavala ES Kathy Genet Construction 5 Replacement of windows in kitchen and Pre-Con held 4/17/2018. Braun 2/5/2018 8/3/2018 On Schedule
other selected areas, repairs of exterior & Butler pre-construction
walls & sidewalks, replacement of selected activities underway.
exterior and interior doors, replacement of Construction to be done during
marble restroom partitions, ceiling repairs, summer 2018. (4/24/18 update)
replacement of HVAC along with piping and
condensing lines and units, ADA
improvements and renovation of selected
classrooms.
170007-WIDEN Renovations at Widen ES Chris Lewis Construction 5 Stage lift, 4 ADA RR upgrades, misc. finishes, Submittals in process. 2/9/2018 8/5/2018 On Schedule
HVAC grilles, and hardware Construction to be done
summer 2018. (Updated
5/2/18)
160003-WLLMS Renovations at Williams ES Andrew Miller Construction 5 Repair damaged exterior wall, repair ceiling Contract executed 3/21/18. 3/21/2018 8/3/2018 On Schedule
in kitchen, install partition classroom, Pre-construction meeting
replace folding partition and address complete. Construction will be
various ADA improvements (including during summer 2018. (updated
admin. Area, cafeteria and adult restrooms). 4/23/18)
Summer 2018: Renovation of two restrooms
(to meet ADA/TAS) and the music room and
new wheel chair lift to stage.
170024-ODOM Addition/Renovations at Odom ES Michael Mann Construction 5 Mechanical unit replacement; 2 classroom Permit has been issued. 4/19/2018 12/14/2018 On Schedule
addition; remodeling entry canopy; ADA for Contract is executed. Pre-con
stage meeting was held. Submittals
are being submitted and
reviewed. Construction to be
done summer 2018. (updated
5/2/2018)
170026-RDRGZ Addition/Renovations at Rodriguez Lee Ray Construction 5 Multi-purpose classroom addition (2 Contract is executed. 3/21/2018 12/15/2018 On Schedule

ES

classrooms), Install louvers to all rooftop
package units

Preliminary work is underway.
Creating traffic routes and
safety zones within the areas
that will be affected by
construction. Building a
temporary corridor for fire exit.
Construction to be done
summer 2018. (5-1-18 update)
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Project Project Name Project Manager Phase

Project Manager Comments Construction
% NTP Date
Complete

Substantial Status

Completion

their associated heat transfer system.
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completed. RTUs being set.
Duct work being installed in
classrooms. All work being
done 7 days/week after hours.
Construction will continue
through summer 2018.
(Updated 5/2/18)

170012-DOBIE Addition/Renovations at Dobie MS Laura Gass Construction 10 Addition/Renovations at Dobie MS: Food First pay application received 1/18/2018 8/10/2018 On Schedule
Lab Kitchen addition and renovation. Plus and under review. Construction
admin, Skills for Living Module labs, replace will begin once school lets out
certain HVAC air stations & duct work for for summer. (updated 4/20/18)
central air.
170021-JOSLN Renovations at Joslin ES Randy Sakai Construction 15 Replace HVAC equipment. Replace ceilings. Abatement of crawl space over 2/2/2018 8/3/2018 On Schedule
Replace exterior sanitary sewer. Improve café and gym is complete. Café
ADA accessibility. roof is complete. Now
beginning work on gym roof.
Balance of work will be
summer. (Updated 4/24/18)
170030-GROUP Solar Array Project - Phase 2 at Rumman Zamir Construction 15 Installation of Solar Arrays at the following Installation of solar arrays are in 1/18/2018 7/31/2018 On Schedule
BOONE, GLNDO, KOCRK, PARED schools: 1) Parades MS, 2) Galindo ES, 3) progress at Paredes MS and
Kocurek ES, 4) Boone ES. Boone ES and will continue
through summer 2018.
(Updated 5-2-18)
170025-PECSP Renovations at Pecan Springs ES Laura Gass Construction 17 Replace Electrical Distribution Panels. GAATN line has been relocated. 11/20/2017 8/3/2018 On Schedule
Repair wall damage in custodial closet. Building pad was poured
Replace Condensing unit at the listed Thursday morning 4/19/18.
rooms. Construct ADA ramp in cafeteria. Construction to be done
Expand and Renovate Administration Area summer 2018. (updated 5/2/18)
and Cafeteria, including RRs. Provide
recycling container on grounds. Replace
built-in cabinets and countertops in
selected areas.
170001-CAMPB Renovations at Campbell ES Rick Kaven Construction 45 Replace 15 water source heat pumps Beginning construction took 12/7/2017 8/6/2018 On Schedule
deemed most problematic. Original place during spring break.
deficiency scope and budget were not Balance of construction will be
relevant. done summer 2018. (Updated
5/2/18)
160016-HARRS Renovations at Harris ES Rick Kaven Construction 50 Replace 28 ground source heat pumps and Structural steel work 2/9/2018 8/6/2018 On Schedule




COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

Project Project Name Project Manager Phase

Project Manager Comments Construction
% NTP Date
Complete

Substantial Status

Completion
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170017-COVTN Renovations at Covington MS Rick Kaven Construction 50 Replace kitchen ceiling; replace six CW and Beginning construction took 11/23/2017 8/6/2018 On Schedule
HW pumps; replace 66 water source heat place during spring break.
pumps; do ADA upgrades in bldgs A and B; Currently soil retention work
do CTE upgrades in shop in bldg C; replace and prep for summer work is
part of the roof; add a new walk in freezer; underway. Balance of
add safety cables to bball goal; install new construction will be done
ice machines; repair underpinning. summer 2018. (Updated

5/2/18)

160011-BLNTN Renovations at Blanton ES Rick Kaven Construction 50 Replace exterior lighting; replace 300 wing Gas meter installed. Some 9/12/2017 8/3/2018 On Schedule
air handler and resolve distribution issue; minor remaining work to be
replace the kitchen, admin and library ac done prior to summer.
units; replace the 100 wing and 200 wing Construction will continue
heat pumps(it is being verified that budget through summer 2018.
will only handle the eight units in 200 wing, (Updated 5/2/18)
not the total of 19 units); ADA
improvements in area 3; ADA
improvements to restrooms; replace
plumbing fixtures in restrooms; replace SS
lines; replace domestic water heater.

160036-HOUST Renovations at Houston ES Andrew Miller Construction 90 Replacement of 10 existing central air Construction punch list, test 1/12/2017 2/26/2018 On Schedule
handling units, selected ductwork and and balance, and
piping, and selected HVAC condensing units commissioning ongoing. Boiler
and coils, installation of hail guards on replacement planned for
roof-mounted HVAC units at Building A. May/June 2018 using JOC to be
Replacement of eight existing ground selected from a Co-op. Final
source single package heat pumps with new Completion expected 7/31/18.
DX package units, replacement of one (Updated 5/3/18)
existing ground source single package heat
pump with new DX package split system
and condensing unit, installation of controls
for new HVAC equipment.
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160036-HOUST2 Renovations at Houston ES Andrew Miller Construction 90 Installation of a ramp to the stage within Construction punch list, TAB, 1/12/2017 2/26/2018 On Schedule
the cafeteria and renovation of cafeteria and commissioning ongoing.
area restrooms, two classroom restrooms Final Completion expected
and administrative staff restrooms to be 7/31/18. (Updated 5/3/18)
ADA compliant at Building A.
Replacement of electrical distribution
panels in selected locations, refinishing of
exterior hollow metal doors and frames,
and replacement of exterior hollow metal
door and north mechanical room at Building
A.
150020-HILL Renovations at Hill ES Randy Sakai Construction 95 Three phases to this project. Phases | & Il complete. Received 6/1/2018 8/24/2018 On Schedule
(1)Replacement of gym lighting fixtures, all closeout docs for these
select HVAC components: ductwork blanket phases. Phase Il update: Gas
covers, piping insulation, water pumps and service lines were under where
motors, heat pumps, and of plumbing the transformer was going to
fixtures in select restrooms; (2)Replace be. Gas lines were moved over
grease trap; and (3)Replace electrical winter break. Electrical switch
switchgear. gear replacement to begin June
25 with expected completion no
later than July 22. An extended
power outage will occur during
the last two weeks of this
schedule. (5/3/18 update)
140097-GROUP Develop Prototype Athletic Michael Mann Construction 95 Construct athletic restroom and storage at Work at all sites are complete 5/29/2015 3/31/2017 On Schedule
Restroom Akins, Crockett, Eastside and Travis except Akins. Akins: Still
working on utility connections.
Expected completion is mid
May. (updated 4/24/2018)
160041-GROUP Resurface Running Tracks at Lee Ray Construction 95 Repair/ Replace running track & field PARED: Will get proposal from 5/11/2017 8/19/2017 On Schedule

BURNT, MURCH, PARED

surfaces

JOC for change order work on
sidewalk & guardrail. Expect

this work to be completed by
second week of June. (5-1-18
update)
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Project

175350-AUSTN

Project Name

Replace (2) Elevators, New Doors,
Accessible Route at Austin HS

Project Manager

Rumman Zamir

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

Construction

Phase
%

Complete

Replace (2) Elevators, New Doors,
Accessible Route at Austin HS

Project Manager Comments

In submittal phase.
Construction prep was done
over spring break (some cabling
installed). Construction on the
west elevator will begin early
May 2018. Once the work is
complete, construction will
begin on the east elevator.
(5/2/18 update)

Construction
NTP Date

2/15/2018

Substantial

Completion

8/15/2018

Status

On Schedule

176005-OHNRY

New gymnasium lighting at
O.Henry MS

Irene Krill

Construction

New gymnasium lighting at O'Henry MS and
Pleasant Hill ES

Contract executed 3/22/18.
Pre-con meeting in progress.
Work will begin in May with
expected finish at end of July.
(5-3-18 update)

3/22/2018

7/15/2018

On Schedule

172707-GROUP

Replacement of Non-Functional
Window Coverings at Various
Campuses

Holly Day

Construction

10

Replacement of Non-Functional Window
Coverings at Barton Hills ES, Baranoff ES,
Bowie HS, Lanier HS, Lamar MS, Davis ES.

All blind installations are
complete. Will install blinds at
other campuses as the need
arises. (5-2-18 update)

4/2/2018

4/27/2018

On Schedule

170051-4554

Replace and Install New Gym
Floors at Langford ES

Irene Krill

Construction

10

Replace and Install New Gym Floors at
Langford ES.

Task order issued to J&S.
Pre-con being scheduled.
Subcontract to be issued to
Vector this week. Scheduled to
begin work the first week of
July. (4/19/18 update)

4/11/2018

6/30/2018

On Schedule

172550-GROUP

Repair Detention Ponds at

Overton, Garcia and Delco

Holly Day

Construction

15

Repair Detention Ponds at Overton, Garcia
& Delco.

Work at Delco, Garcia &
Overton has begun and will
continue into summer 2018.
(4-22-18 update)

2/26/2018

8/1/2018

On Schedule

176006-PLEHL

Motor Control Center at Pleasant
Hill ES

Bob Ross

Construction

15

Motor Control Center at Pleasant Hill ES

Pre-construction meeting
scheduled 4/24/2018.
Submittals are approved.
Construction will be done
summer 2018. (5-3-18 update)

3/9/2018

7/15/2018

On Schedule

173252-GROUP

Roofing replacement in selected
areas at Crockett ECHS, Travis
ECHS, and Pillow ES

Bob Ross

Construction

20

Roofing replacement in selected areas at
Crockett ECHS, Travis ECHS, and Pillow ES

MAY 8, 2018 MEETING

Pre-construction meeting is
complete. Submittals complete.
Mobilization begins 5/21/2018.
Construction to begin after
academic testing is complete
and continue through summer
2018. (5/2/18 update)

3/22/2018

8/10/2018

On Schedule
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Project Project Name Project Manager Phase Project Manager Comments Construction Substantial E
% NTP Date Completion
Complete
172552-GROUP Detention Pond Holly Day Construction 20 Detention Pond Repair - Barbara Jordan, Received proposal from the civil 6/19/2017 8/7/2017 On Schedule
Maintenance/Repairs at Various Davis, Dobie, Graham, Noack, Walnut engineer for all current pond
Campuses Creek, LBJ, Nelson Field Bus Terminal, remediation to be done by JOC,
Materials Warehouse. Additional NOVs to including Gorzycki and
be addressed: Allison, Casey, Cowan, Kiker-BSZ Ponds systems.
Houston, Langford, Mendez, Perez, (4-6-18 update)

Widen(2), Gorzycki and Kiker-BSZ
Operating Permit Campuses.

170045-GROUP Replacement of Obsolete Furniture Andrew Miller Construction 20 Replacement of Obsolete Furniture at Ongoing as needs are identified. 1/15/2018 1/31/2019 On Schedule
at Various Campuses Various Campuses (5/2/18 update)

174202-GROUP Partitions at Clayton, Cook, Irene Krill Construction 50 Partitions at Clayton, Cook, McBee, and Completed: Cook & McBee. 6/13/2017 7/15/2018 On Schedule
McBee, and Boone Elementary Boone Elementary Schools Boone install scheduled for
Schools 5/31/18 through 6/8/18.

Clayton scheduled for 8/6/18
through 8/17/18. Replacing
folding walls between
gymnasium and cafeteria at
both sites. (5/3/18 update)

176016-GROUP Urgent Replacement of Failed or Bob Ross Construction 50 Urgent Replacement of Failed or Failing Widen Complete. Barton Hills 1/22/2018 8/15/2018 On Schedule
Failing Mechanical Systems Mechanical Systems on as need basis: original contract 90% complete.
Saergert Bus Terminal, Barton Hills ES, Service Center adding additional
Brentwood ES. work to contract. Saergert

construction starting
4/20/2018. Boiler replacements
have been identified by the SC.
Work to be completed through
CSP. In preliminary phase.
Several urgent items being
addressed by JOC Contractors.
(4-19-18 update)

173350-GROUP Portable Roof Repair and Replace Bob Ross Construction 60 Portable Roof Repair and Replace at Ongoing Urgent repair contract. 11/1/2017 1/15/2019 On Schedule
multiple sites. 23 campuses have been
addressed to date. Using QA
Construction and Texas Roofing
contractors. (4/19/18 update)
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Project Project Name Project Manager Phase Project Manager Comments Construction Substantial Status
% NTP Date Completion
Complete
173260-GROUP Urgent Roofing/Waterproofing Bob Ross Construction 67 Urgent Roofing/Waterproofing Repairs at Ongoing urgent repair contract. 7/1/2017 1/15/2019 On Schedule
Repairs at Various AISD Campuses Various AISD Campuses as needed. Work has been done on 100

sites. New work visit
assessments are ongoing due to
rains. Approved Contractors
are: Intrepid Roofing, QA
Construction, TectAmerica, TX
5th Wall, Texas Roofing, Port
Enterprises. (4/19/18 update)

172703-GROUP Replacement of Shade Canopy Holly Day Construction 80 Replacement of Shade Canopy Covers at Completed campuses: Casis, 8/7/2017 6/30/2018 On Schedule
Covers at Various Campuses Various Campuses: Casis, Kocurek, Barton Kocurek, Barton Hills, Webb,
Hills, Webb, Hill, Overton, Barrington, Doss, Hill, Overton, Barrington, Doss,
McBee, Rosedale, Baranoff, possible others. McBee, Rosedale. Baranoff is

complete and closeout docs are
received. Replacements at
other campuses may occur as
needed. Contractors are
Warden and Jamail & Smith.

(4/4/18 update)
170052-ANDRS Urgent Repairs at Anderson HS Craig Estes Construction 80 Urgent repairs to a balcony rail at Anderson Completed 3/10/18. Staff 12/20/2017 2/28/2018 On Schedule
HS. Change order to 150032 contract. requested and CFO approved

additional safety work
associated with the stair wells
Design process. This work will
take place at the beginning of
summer 2018. (5/2/18 update)

170051-BOWIE Motorized Security Gate at Bowie Curt Shaw Construction 85 Provide Electrical Service & Motorized Installation of gate and conduit 1/26/2018 2/28/2018 On Schedule
HS Ag Complex Security Gate at Bowie HS Ag Complex system is complete. Issuing a
change order for a timer to be
installed. (4-12-18 update)

176301-SNCHZ Boiler Replacement at Sanchez ES Randy Sakai Construction 95 Boiler Replacement at Sanchez ES. Commissioning in progress. 5/8/2017 12/15/2017 On Schedule
Louver was delivered and will
be installed by May 10. (5-2-18
update)
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Project Project Name Project Manager Phase

Project Manager Comments Construction
Number % NTP Date

Complete

Substantial Status

Completion

Punch Out Phase

160035-GROUP

Renovations at Johnson (LBJ) HS
and LASA, Paredes MS, Small MS

Michael Mann

Punch Out

40

LBJ/LASA — Construct restrooms and outside
storage space accessible to athletic practice
fields; renovate training room; create
athletics laundry area; upgrade electrical
system in selected areas. Replace selected
HVAC central air stations; ductwork for
central station air handling units in selected
areas; grease trap in kitchen; accordion
dividers in selected classrooms; sidewalks in
selected locations; repair/replace roofing in
selected areas. Renovate classroom for
computer lab; upgrade media studio;
improve ADA compliant student
accessibility within building.

Paredes MS — Construct storage for gym.
Install site lighting; security fencing around
HVAC equipment; roof gutters and
downspouts in selected areas; kitchen
exhaust hood. Repair site drainage in
courtyard; HVAC cooling tower and replace
pumps; ADA accessible shower. Repair/
replace roofing in selected areas; selected
HVAC piping and insulation.

All - Install safety cables on basketball goals;
technology upgrades.

LBJ/LASA Training Room and
Parades Storage Room for Gym.
Construction is complete.
Contractor is working on punch
list. Scheduled to be completed
by end of May. (updated
4/24/18)

1/24/2017

8/8/2017

On Schedule

160033-REILY

Renovations at Reilly ES

Craig Estes

Punch Out

50

Replace selected windows; replace
gymnasium sound system; replace selected
classroom sinks, faucets and drinking
fountains; replace casework in selected
classrooms; replace ceiling tile and grid
system in cafeteria; install exhaust fan in
PTA storage room; replace selected water
source heat pump HVAC units; replace
stage/ theatre lighting and stage curtains;
replace PA system; install technology
upgrades.
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Punch items ongoing.
Mechanical issues required
revisions, which were
completed over spring break.
There are a few issues still to be
resolved. These are being
investigated. (4/19/18 update)

4/17/2017

8/4/2017

On Schedule




Project

Project Name

Project Manager

Phase
%

Complete

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

Project Manager Comments

Construction
NTP Date

Substantial

Completion

Status

at Travis Heights ES

cooled chiller, boiler, hot and chilled water
piping and pumps; replace ground source
heat pumps, sanitary sewer vent piping and
AC ductwork; and upgrade electrical
systems

MAY 8, 2018 MEETING

(Updated 4/24/18).

170005-CAC Renovations at Carruth Rumman Zamir Punch Out 50 Replace heat pumps at B100 Auditorium Six air-conditioning units in the 9/19/2017 3/19/2018 On Schedule
Administration Center and Lobby; Add exhaust fan to Janitor's Board Room and adjacent
Closet at A200; Replace exhaust fan in corridor at CAC were installed
Electrical Room at A200; Settlement crack during Spring Break 2018. Work
was found to be non-structural and will not is complete. Punch items are
be repaired. being addressed.
Commissioning and test and
balance to follow. (updated
5/2/18)
150043-BURGR Mechanical Work at Burger Rick Kaven Punch Out 50 Installation of additional chiller capacity and Complaints of humidity and 2/5/2016 8/12/2016 On Schedule
Athletic Complex additional air handling units; replacement mold in office admin area
of HVAC cold and hot water circulation received. Once the main project
piping, circulation pumps, boiler, motor construction is complete (late
controllers, air handlers and controls. spring) we will implement the
study/design TEESI provided by
use of JOC. Expect the
additional work occur Summer
2018 through Summer 2019.
Then closeout will begin
(Updated 4/24/18).
160037-ANDRS Renovations at Anderson HS Craig Estes Punch Out 75 Mechanical unit replacement Controls work is ongoing. 1/24/2017 8/15/2017 On Schedule
(4/19/18 update)
160028-LAMAR Renovations at Lamar MS Rick Kaven Punch Out 87 Replace single zone roof top unit; replace Pre-functional check complete. 1/12/2017 8/14/2017 On Schedule
controls system on air handling units; repair Need AE amendment to install
cooling tower; replace C.I. boilers; replace exhaust in mechanical room.
hydronic heating units; replace chillers and (Updated 4/24/18)
condensing units and replace the R22 coil
for split system in gym.
140043-TRVHT HVAC and Plumbing Renovations Rick Kaven Punch Out 92 HVAC and plumbing renovations: install air Punchout is progressing 3/29/2016 8/15/2017 On Schedule
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Project Project Name Project Manager Phase Project Manager Comments Construction Substantial Status
% NTP Date Completion
Complete
160043-LAMAR Addition/Renovations at Lamar MS Rick Kaven Punch Out 92 Repair irrigation system; replace dock Need to remove 10 exhaust fan 8/21/2017 On Schedule
bumpers; replace selected windows; motors that are restricting air
repair/replace damaged brick; renovate flow (Change Order issued for
Career and Technical Education labs; that), revise on/off switches for
renovate Food Lab; replace branch circuit main system, do T&B, then size
electrical distribution panels in selected and install a new main exhaust
locations; replace sanitary sewer piping and fan to obtain required flow.
vent piping in selected locations; install (Updated 5/3/18)

safety cables on retractable basketball goals
and repair/refinish selected concrete block

walls.
160050-ESMHS Renovations at Eastside Memorial Rick Kaven Punch Out 96 HVAC improvements; Gymnasium / Re-configuring controls. 2/21/2017 8/17/2017 On Schedule
ECHS Restroom Renovations / Laundry Room (Updated 4/24/18)

Renovations / Window replacement
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Project
Number

Project Name

Project Manager
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Phase
%
Complete

Closeout Phase

Project Manager Comments

Construction
NTP Date

Substantial
Completion

Status

160008-BECKR Renovations at Becker ES Lee Ray Closeout 5 Remove ladder at plenum at library; HVAC, Change order work for the 4/25/2017 8/11/2017 On Schedule
Return air ductwork for HVAC units - HVAC, mechanical systems to the time
Replace 15 heat pump units - ADA clock is underway. (5-1-18
Renovations at classroom restrooms - update)
Classroom renovations in two story addition
- Roof replacement in roof areas A03, A04,
AO05
140007-PATTN Addition/Renovations Patton ES Craig Estes Closeout 10 Construction of two multi-purpose A late change to playground 2/3/2014 10/1/2017 On Schedule
classrooms (Phase Il), student and public equipment requested by the
restroom renovations; HVAC, plumbing and campus is being processed. The
electrical renovations (Phase 1). equipment is ordered. Delivery
will take 6 weeks. Plan to install
at the beginning of June.
(4/19/18 update)
160023-SNCHZ Renovations at Sanchez ES Randy Sakai Closeout 10 Replace HVAC air handlers in mech'l rooms Closeout documents have been 2/15/2017 8/11/2017 On Schedule
and HVAC wall console units. Replace requested. Will coordinate
exterior lighting at exterior entrances. closeout on this project with
the Sanchez boiler replacement
project. (Updated 4/24/18)
140102-GROUP Develop Prototype Athletic Michael Mann Closeout 10 Construct athletic restroom and storage at Reagan electrical connections 5/29/2015 3/31/2017 On Schedule
Restroom Austin, Lanier, LBJ and Reagan. are delayed. Working to get city
drawings updated, so we can
complete electrical inspection
and turn power on. (updated
4/24/2018)
140014-BURNT Renovations at Burnet MS Craig Estes Closeout 15 Athletic field drainage/irrigation Project complete. Awaiting 2/3/2015 8/15/2015 On Schedule
improvements; parking lot/driveway closeout docs. Issues with
improvements; replacement of selected existing mechanical items not in
windows; renovation of Career and the scope have impacted
Technical Education labs/shops; general completion of the controls and
interior renovations; installation of walk-in commissioning. Change
cooler/freezer; HVAC/plumbing proposal request in process to
renovations. correct necessary items.
(4/19/18 update)
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Project Project Name Project Manager Phase Project Manager Comments Construction Substantial -
% NTP Date Completion
Complete
160006-GROUP Renovationis at McBee ES, Wooten Laura Gass Closeout 20 Window installation, construction of Meeting with CoA on Monday 12/15/2016 8/21/2018 On Schedule
ES restrooms; ADA improvements; --McBee 4/23 to try to resolve a drainage
ES, Wooten ES issue with the UG WW line. The
issue places undue hardship
(action requiring significant
difficulty and expense) on the
District to repair existing
conditions buried beneath the
building that are not creating
any current problems with the
waste water flow (backup) nor
have there been any reported
problems in the past. (updated
4/20/18)
140017-AUSTN Renovations at Austin HS Paul Medrano Closeout 25 Renovate food lab, renovate classrooms to An amendment for obtaining 6/8/2015 8/21/2017 On Schedule
convert into public restrooms and the as-builts from
concession stand, construct new college Jackson-Galloway was
career center, replace basketball goals and submitted on Jan 22. Needs
backboards and laundry room in girls' followup to be sure it is
athletic locker; landscape improvements; executed and as-builts are
renovate three large classrooms into four received and final payment to
classrooms; update HVAC work including Jackson Galloway is made.
new controls. (updated 5/3/18)
160020-NORMN Addition/Renovations at Norman Randy Sakai Closeout 25 Replace HVAC equipment in wing 200. Wheel chair lift at stage 2/6/2017 8/11/2017 On Schedule
ES Replace AHU 2. Replace sanitary sewer lines installed. May have one small
for wing 100. Install wheel chair lift at change order for stage door.
stage. Replace visitor counter in front office. (Updated 5/3/18)
Renovating special needs restroom in wing
100. Replacing sidewalks for ADA
accessibility at entrances.
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Project Project Name Project Manager Phase

Substantial Status

Completion

150042-MCCAL

Addition/Renovations at McCallum
HS

Kathy Genet

Closeout

8/14/2018

On Schedule

160024-WLLMS

Renovations at Williams ES

Rick Kaven

Closeout

heat pumps; replace CW & HW water
pumps and motors; replace cooling-heating
water piping and replace ductwork for
central station air handling units.

The parking lot will be re-striped and
repainted to accommodate changes in the
school's after school pickup routes. New
signs will be installed.
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executed for replacement of
VFDs (waiting on VFD deliveries)
as result of the walk through
and comments from the City on
sensors. (Updated 5/3/18)

Project Manager Comments Construction
% NTP Date
Complete
25 Renovation of Food Lab and the Life Skills Study/cost analysis proposal 1/19/2016
Classrooms (Special Education). given for HVAC in Bldg D
Replacement of floors and ceiling (Athletic Bldg) the trainer's
throughout the school. Renovation of room, boy's coaches office,
restrooms by the gym. Some HVAC dance room gym, dance locker
equipment replacement. The renovation of area, dance coach's office. If it is
the weight room into the girls' new athletic decided to submit to CBOC &
locker room. Construction of a new weight receives approval, it will have to
room and new outside restrooms and a be bid, as American
storage room below the new weight room. Constructors want to close their
contract. Work would be done
in the summer of 2019. Bob
Ross to manage the 2019 work.
Kathy is managing warranty
work on AHUs installed by Paul
Medrano. (updated 4/24/18)
30 Replace Classroom heat pumps & building Change Order that needs to be 1/24/2017

8/14/2017

On Schedule
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Project Project Name Project Manager Phase

Project Manager Comments Construction
% NTP Date
Complete

Substantial Status

Completion

150055-GROUP Mechanical Work at Barrington, Randy Sakai Closeout 30 Casey: Partially replace geothermal heat Ridgetop, Barrington, Walnut 6/6/2016 8/11/2017 On Schedule
Casey, Pillow, Ridgetop, & Walnut pump system with DX condensing units and Creek, Pillow, Casey - Need
Creek replace ground loop consoles in four Closeout documents. (4/24/18
classrooms update)
Pillow: Install cooling/heating water piping,
heat exchangers, air handling unit controls,
water pumps and motors; replace heat
pump ground well system with cooling
tower and boiler; replace MDF HVAC unit;
replace water source single package heat
pumps
Ridgetop: Replace select HVAC controls,
condensing units, air handling units, heat
pumps, plumbing fixture flush valves, water
coolers; install site lighting fixture to
existing pole; and replace selected sanitary
sewer lines
Barrington: Electrical renovations
Walnut Creek: Plumbing renovations
160029-SMALL Renovations at Small MS Rick Kaven Closeout 45 Replace lights, inside and out; replace two Adjusting controls and moving 12/15/2016 8/15/2017 On Schedule
art room sinks and cabinetry; replace eight smoke detectors. (Updated
gym ac units; replace piping insulation; 5/3/18)
replace cooling tower chem distribution
box; replace ductwork; install wshps; install
new chiller, install new fluid cooler as
existing one isn't working any longer; install
water treatment equipment for heating
water system.
150032-ANDRS Renovations at Anderson HS Craig Estes Closeout 50 Replace exterior canopy lighting, ceiling tiles Closeout documents have been 1/18/2018 3/2/2018 On Schedule
and grid in selected areas, restroom requested on completed work.
fixtures; repair water infiltration into Staff requested and CFO
teacher storage space; repair piping under approved additional safety work
kitchen; repairs and access ladders at roof; associated with the stair wells
add walk-in refrigerator; add safety cables to be accomplished. Drawings
at gym. Add athletic toilets. are in process. (4/19/18
update)
160005-GROUP Resurface Running Tracks at Lee Ray Closeout 50 Resurface Running Tracks at Webb at Dobie Confirming punch item work. 5/11/2017 8/19/2017 On Schedule
DOBIE, & WEBB Closeout documents have been
requested. (4-19-18 update)
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Project Project Name Project Manager Phase

Project Manager Comments Construction
% NTP Date
Complete

Substantial Status

Completion

160009-GROUP Renovations at Blackshear ES, Kathy Genet Closeout 50 Replacement of 20 classroom HVAC units, Close out in progress. (5/3/18 12/15/2016 8/15/2017 On Schedule
Bryker Woods ES renovations/upgrades at 3 mechanical update)
penthouses
160010-GROUP Renovations at Blackshear ES, Kathy Genet Closeout 50 Brykerwoods- Grading, drainage, storm Close out in progress. (5/3/18 3/27/2017 8/15/2017 On Schedule
Bryker Woods ES drain piping, flatwork, landscaping, update)
installation of walkway canopy
Blackshear- Drainage improvements at
courtyard -- [Construction dollars are
combined with 160009-GROUP]
150018-BARTH Renovations at Barton Hills ES Paul Medrano Closeout 50 Replacement of ceiling grid, ceiling tiles, Waiting for as-builts. Need to 6/8/2015 9/1/2015 On Schedule
change lights to LED, replace metal followup. (updated 5/3/18)
handrails, renovate Admin area, replace
sewer piping.
150010-GARZA Renovations at Garza Paul Medrano Closeout 50 Replace all exterior windows; replace Have the TAS acceptance of the 6/8/2015 9/30/2015 On Schedule
Independence HS plumbing fixtures; replace VCT in gym; boiler and the project. Need to
replace ceramic tile in rest rooms; replace request as-builts. (updated
boiler and install new controls 5/3/18)
150040-WINN Renovations at Winn ES Craig Estes Closeout 50 Renovate existing office and library to Closeout documents and 5/9/2016 4/5/2017 On Schedule
create new office administration area, new as-builts for the work done by
nurse's office, new teacher's work area, Braun and Butler were received.
new conference room, new counselor's Basic IDIQ (TO 106) completed
office, and new adult restrooms. Remove final work and will be sending
folding partitions between classrooms, an invoice. Closeout documents
install new hard walls between class rooms; received from contractor,
install new folding partition in cafeteria, waiting for closeout documents
new chair lift and a new elevator. Construct from JOC firm. (updated
5,000 sq. ft. library 5/4/18)
160001-GROUP Renovations at Blackshear ES, Kathy Genet Closeout 50 Sanchez: Fix broken windows, repair Close out underway. (4/24/18 4/17/2017 8/15/2017 On Schedule
Sanchez ES handrail at kitchen dock, ceiling update)
replacement in selected restrooms, ADA
accessibility renovations at staff restrooms,
install ADA compliant ramp, construct
partitions above half-height walls and add
doors to separate gym restroom from
adjacent storage areas. Replace utility vault.
Blackshear work is being done under
project 160009-GROUP.
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Substantial Status

Completion

160002-GROUP

Renovations at Brentwood ES,
Bryker Woods ES

Kathy Genet

Closeout

50

Brentwood: Replace door/frame at kitchen,
demo/replace partitions at one restroom,
install stage lift, replace gym light fixtures,
replace gym window system, modify gym
restroom doors, repair concrete
apron/gutter at kitchen loading dock, repair
sidewalk. Bryker Woods: Install
ADA-accessible stage lift

Close out in progress. (5/4/18
update)

4/17/2017

8/15/2017

On Schedule

150054-GROUP

Renovations at Pleasant Hill ES and
Pleasant Hill Annex

Lee Ray

Closeout

50

Pleasant Hill ES: Replace water source heat
pumps; increase capacity of exhaust fans at
custodial closets, improve safety, ADA
accessibility and parking lot lighting; misc.
nurse office, restroom and interior
renovations; repair bollard; increase
capacity of exhaust fans at electrical,
custodial closets. Pleasant Hill Annex:
Replace elec. branch panels, select int/ext
light fixtures; replace sanitary waste piping,
pipe insulation and HVAC hail louvers.

Controls are complete.
Commissioning and project
closeout in progress. (5-4-18
update)

1/7/2016

8/5/2016

On Schedule

160046-GROUP

Accessibility Renovations at Nelson
Field, Anderson, Lanier, Clifton
Center, & CAC

Kathy Genet

Closeout

75

Phase 1: Nelson Baseball Field: Provide
accessible seating at baseball field.

Phase 2: Address TAS-identified deficiencies
at CTE-related areas for 3 facilities
(Anderson HS, Lanier HS, Clifton Center)

Close out underway. (4/24/18
update)

2/17/2017

6/30/2017

On Schedule

160004-ZILKR

Renovations at Zilker ES

Michael Mann

Closeout

80

ADA Renovations at (2) Classroom
Restrooms

Repair cracking in masonry at the tower of
the Incinerator Building

Mechanical unit replacement throughout
school

Plumbing replacement at various locations
Roof replacement

Commissioning in progress.
Gathering closeout documents.
(updated 5/4/2018)

1/18/2017

8/13/2017

On Schedule

160012-BRNTW

Renovations at Brentwood ES

Randy Sakai

Closeout

80

Replace selected HVAC equipment in Wing
100, Wing 200, Rooms 330 & 304, Admin
RTU.
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Closeout documents under
review. Working on a warranty
issue related to some of the
units and their programming.
The units are not pulling out
humidity. Waiting for a
corrective response from
manufacturer. (Updated
5/4/18)

2/21/2017

8/11/2017

On Schedule
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Murchison MS

renovations; athletic field drainage and
irrigation improvements; renovation of
Career and Technical Education (CTE)
labs/shops; installation of walk-in
cooler/freezer; HVAC and plumbing
renovations.
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submitted and in review. The
contractor has completed
punch list items. (4/19/18
update)

160013-BRYKW Renovations at Bryker Woods ES Randy Sakai Closeout 80 Replace selected HVAC equipment for Received closeout documents 3/23/2017 8/11/2017 On Schedule
classrooms. Replace admin RTU. Replace and are under review. Pursuing
domestic water piping. a possible 5-year warranty
instead of a 1-year warranty.
(Updated 5/4/18)
160044-MEANS Renovations at Means YWLA Laura Gass Closeout 80 Replace designated exiting doors; install Closeout documents have been 1/12/2017 8/10/2017 On Schedule
ADA ramp to stage; re-paint concrete floors; received and are under review.
install new concrete pad for dust collector, (4/20/18 update)
install new safety cables for basketball
backboards, install new waterline; install in
insulation; install new HVAC equipment in
designated areas.
140022-MATHW2  |Renovations at Mathews ES (Bid Andrew Miller Closeout 80 Install roof access ladder / Install electric Bid Pkg 2-CONSTRUCTION: 10/16/2015 8/18/2016 On Schedule
Pkg 2) drinking fountains in select locations / Change order work under
Improve ADA compliant public accessibility construction. Closeout
within building / Improve restroom estimated completion
ventilation / Install shower in P.E. office at 04/30/18. (Updated 4/23/18)
gymnasium / Replace flush valves at select
water closets / Replacement of HVAC units
in classrooms
140027-SUMIT Renovations at Summitt ES Craig Estes Closeout 90 New toilet addition; ADA renovations to Project complete. Closeout 3/31/2015 8/19/2016 On Schedule
toilet rooms at cafeteria/gym; exterior documents in review. (4/19/18
painting and misc. repairs; replacement of update)
sanitary sewer piping under kitchen.
140052-GROUP Repair/Re-surface Running Tracks Lee Ray Closeout 90 Repair/resurface running tracks (field event Closeout documents are under 9/12/2016 2/6/2017 On Schedule
at Akins, Bowie, Martin and Small areas) at Martin, Small, and Akins; patch at review by PM. Financial close is
Bowie START. (4-19-18 update)
140008-MURCH Addition/Renovations at Craig Estes Closeout 90 Expansion of cafeteria; public restroom Closeout documents are 2/24/2015 8/21/2016 On Schedule
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replacement of HVAC heated and chilled
water pumps and motors, install variable
frequency drive motor controllers on HVAC
equipment, replace selected HVAC air
handling units and associated ductwork.

Building B: Replace selected HVAC system
units.
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for review. Following up on test
and balance completion.
(5-4-18 update)

140004-HIPRK Addition/Renovations at Highland Chris Lewis Closeout 90 Phase 1: Construction of multi-purpose Closeout documents were 3/20/2014 8/21/2017 On Schedule
Park ES classroom; expansion of library reading delivered to HD. Need to
room (Kencon) review all. (updated 5/4/18)
Phases 2 and 3: HVAC design that was not
constructed (Lym/EEA)
Phase 4: Improvements to site drainage
system and re-surfacing of parking lots and
bus circle
Phase 5: Stage lift
Phase 6: Landscaping
140018-LNIER Renovations at Lanier ECHS Craig Estes Closeout 90 Renovations to CTE classrooms/labs; Closeout documents in review. 2/3/2014 8/19/2016 On Schedule
construction of addition to ag barn; (5/4/18 update)
renovations in P.E. and athletics areas;
installation of walk-in cooler; HVAC,
plumbing and electrical renovations.
150014-MAPLE Renovations at Maplewood ES Randy Sakai Closeout 90 Repair of selected exterior brick, sidewalk Waiting for final closeout 1/7/2016 9/23/2016 On Schedule
and roofing areas; replacement of supply, documents from A/E. Some
sanitary piping and vents; renovations at art final commissioning / test and
room; improve accessibility at public and balance work is underway.
restricted areas. (updated 5/4/18)
140001-BEDCK Addition/Renovations at Bedichek Lee Ray Closeout 90 Pkg 1: Bleacher replacement and elevator Library addition: HVAC test & 4/29/2013 12/31/2015 On Schedule
MS refurbishment balance in progress. Closeout
Pkg 2 & 3: Renovate public restrooms; documents are received and
renovate Career & Technical (CTE) under review. Waiting for
labs/shops; Athletic field drainage and display case to be delivered.
irrigation improvements; HVAC, plumbing, (4-19-18 update)
& electrical
Pkg.4: Renovate library and administration
area
160021-OAKHL Renovations at Oak Hill ES Lee Ray Closeout 90 Building A: Scope of work shall include Closeout documents are at AE 1/24/2017 8/5/2017 On Schedule
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150033-CASIS Addition/Renovations at Casis ES Chris Lewis Closeout 90 Addition of new art and multi-purpose All closeout documents were 6/6/2016 12/30/2016 On Schedule
room; replacement of restroom partitions, delivered to HD for review.
floor sinks, roof-top library HVAC, 200-wing Financial close is START.
HVAC coil units; repair of wall damage; (updated 5/4/18)
installation of kitchen air curtain.
160014-DOSS Renovations at Doss ES Chris Lewis Closeout 90 Replacement of: 3 rooftop HVAC units, roof Awaiting final closeout. 12/15/2016 8/7/2017 On Schedule
ladder, 2 pumps, and 3 fan coil units (Updated 4/19/18)
140101-GROUP Repair/Re-surface Running Tracks Lee Ray Closeout 90 Resurfacing of the field event areas (long Project Closeout underway. 9/16/2016 12/31/2016 On Schedule
with Civil Work at Bailey, Mendez, jump & high jump) at all campuses. Engineer has transmitted
O. Henry and Travis HS Repairs were made on the running tracks closeout document. It has been
and the pole vault runways were resurfaced reviewed. PM has requested
at the high schools only. additional docs for Mendez
(as-built drawing). Before this
can be done a survey is needed.
Will process an amendment
with the engineer. (4-19-18
update)
160047-DELCO Renovations at Delco Activity Craig Estes Closeout 90 Address drainage deficiencies and Change Order work is complete. 3/23/2017 11/16/2017 On Schedule
Center modifications to storm drain system, In closeout. (4/19/18 update)
including modifications to flatwork at
building entries
160022-PALM Renovations at Palm ES Chris Lewis Closeout 90 ADA parking and curb ramps, driveway Awaiting final closeout. 2/6/2017 8/7/2017 On Schedule
repair, ADA signage, renovating three (Updated 4/19/18)
restrooms for ADA-compliance, ADA stage
lift, replace boiler
150052-BLNTN Summer Work at Blanton ES Holly Day Closeout 92 Summer Work at Blanton ES. Financial closure process is 6/3/2015 9/30/2015 On Schedule
DONE. Closeout documents are
under review. (4/26/18 update)
140002-CRCKT Addition/Renovations at Crockett Michael Mann Closeout 95 Bid Pkg 1: Renovate Career and Technical Closeout documents received. 2/3/2014 12/31/2016 On Schedule
ECHS Education (CTE) classrooms; athletic They have been reviewed. As
practice field restroom/storage facility; built amendment has been
renovate student and public restrooms; signed. Have not received
renovate athletics areas; renovate general as-builts. Meeting with AE to
exterior and interior areas find out status next week.
Bid Pkg 2: Construct new technology facility (4/24/18 update)
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140036-ROSDL Renovations at Rosedale School Craig Estes Closeout 95 Student restroom renovations; HVAC and Work is complete; Project is in 6/15/2015 9/25/2015 On Schedule
plumbing renovations. closeout. Closeout docs are in
2008 Bond Contingency Funded Additional review. (4/19/18 update)
Scope:
Upgrades to walkways; installation of new
metal canopy; installation of hoist system.
140019-REAGN Renovations at Reagan ECHS Craig Estes Closeout 95 Renovations to Career and Technical Closeout docs have been 5/19/2015 4/16/2016 On Schedule
Education classrooms/labs; roofing reviewed by PM and given to
renovations; student and public restroom Cheryl/Deanna. HD to review.
renovations; general interior renovations; Financial close is START.
installation of walk-in cooler; HVAC, (4/19/18 update)
plumbing and electrical renovations.
140013-FULMR Renovations at Fulmore MS Michael Mann Closeout 95 Bid Pkg 1 - Remove and replace cooling Closeout documents to be 2/3/2014 12/31/2015 On Schedule
tower, chillers, pumps and piping. review. Financial closure is
Bid Pkg 2 - Replace electrical distribution START. (updated 4/24/2018)
panel; renovations at HVAC, gym; repair
and replace selected windows.
140031-OAKSP Renovations at Oak Springs ES Andrew Miller Closeout 95 Roof renovations; replacement of selected Pending closeout. TDLR 6/24/2018 8/6/2018 On Schedule
windows; replacement of accordion door Accessibility Variance denied.
dividers in selected classrooms; installation Corrections pending. Will use
of below-grade waterproofing in selected JOC Co-op to correct TDLR
areas. paving and ramp items. Work
to be done summer 2018.
(Updated 4/23/18)
140003-ANDRW Addition/Renovations at Andrews Curt Shaw Closeout 95 Expansion/renovation of administrative Closeout documents have been 4/8/2014 12/15/2015 On Schedule
ES offices for health services; reviewed by PM and deemed
expansion/renovation of library; renovation complete. They have been
of special education and public restrooms; given to RD for processing.
replacement of selected windows; HVAC Financial close is READY.
and plumbing renovations. (updated 4/20/18)
150008-BAILY Renovations at Bailey MS Roben Taglienti Closeout 95 Replacement of water source heat pumps, Closeout documents received 6/6/2016 9/21/2016 On Schedule
upgrades at Career and Technical Education by RD. Under review. Financial
labs/shops, add safety cables at gym close is START. (updated
basketball goals. 4/20/18)
140048-ALC HVAC Renovations at Ridgeview Rick Kaven Closeout 95 HVAC renovations to include replacement Closeout docs transferred to HD 1/5/2015 8/12/2016 On Schedule
ALC of the #2 chiller with two air cooled chillers; for review. (Updated 4/24/18)
replacement of two boilers, piping, pumps;
upgrade of controls; upgrade of electrical;
construction of a small mechanical room.
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140023-WEBB

Renovations at Webb MS

Andrew Miller

Closeout

95

Parking and driveway improvements;
renovation of Career and Technical
Education labs/shops; general interior and
public restroom renovations; HVAC,
plumbing and electrical renovations;
kitchen equipment improvements.

Pkg.2 Closeout estimated
completion 04/30/18. (Updated
4/23/18)

3/2/2016

8/20/2016

On Schedule

140026-NELSF

Renovations at Nelson Field

Craig Estes

Closeout

95

Renovations to repair and resurface parking
lots, replacement of select exhaust fans,
hard ceilings, domestic water boilers, HVAC
pumps, exterior door assemblies, interior
lighting, sectional doors, plumbing faucets,
fixtures, lavatories and domestic water
lines.

Closeout documents reviewed
by Project Manager and given
to Administrative staff for
review. Financial close is next
step. (5/4/18 update)

5/19/2015

12/31/2015

On Schedule

150009-OHNRY

Renovations at O. Henry MS

Andrew Miller

Closeout

95

Replacement of selected light fixtures,
kitchen ceiling, piping insulation, select
HVAC units, piping insulation; repair floor
crack at administration area; improvements
at CTE labs/shops; install safety cables at
gym basketball goals.

*M&O project scope (and M&O funding)
has been added to the Bond project
scope.Work in project 151113-OHNRY has
been transferred into this project.

Closeout estimated completion
6/30/18. (Updated 4/23/18)

4/5/2016

8/15/2016

On Schedule

150034-GULLT

Addition/Renovations at Gullett ES

Michael Mann

Closeout

95

Replacement of HVAC at admin; library
expansion; replacement of classroom and
building heat pumps, controls for air
handling units; replacement of selected roof
areas and repair where tree damage has
occurred, roof ladder installation;
improvement of accessibility at public use

areas.

Closeout documents to be
reviewed. (updated 4/24/2018)

11/19/2014

12/9/2016

On Schedule

150037-SUNSV

Renovations at Sunset Valley ES

Andrew Miller

Closeout

95

Upgrade and repair select HVAC
components, circulation pumps, piping and
insulation; expansion of nurse's station,
gym office; construct gym storage; improve
accessibility to stage; repair sidewalks;
repair settlement crack.
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Closeout pending corrections
per Cx Log. Closeout estimated
completion 4/30/18. - (Updated
4/23/18)

2/19/2015

9/27/2016

On Schedule
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150027-PLEHL Cooling Tower Replacement at Andrew Miller Closeout 95 Pleasant Hill ES: Replace cooling tower. Closeout pending certificates - 9/14/2015 2/2/2016 On Schedule
Pleasant Hill Substantial Completion, Project
Compliance, Sustainability
Report. A/E closeout pending
electronic as-builts. Financial
close is START. (updated
4/23/18)
150039-CRCKT Mechanical Work at Crockett ECHS Michael Mann Closeout 95 Repair of cooling tower; replacement of C.I. Received as-builts. AE is 11/24/2015 8/12/2016 On Schedule
boilers and HW pumps, and selected HVAC reviewing and compiling all
central air stations; replacement of single documents (updated
zone cooling roof top units. 4/24/2018)
160602-NELSF Repair/Replace Turf at Nelson Marc Brewster Closeout 95 Replace artificial turf (carpet) Financial closure process is 12/20/2016 1/31/2017 On Schedule
Field DONE. Confirm with SC on docs
(not on Phyllis sheet.) (1/22/18
update)
150037-SUNSV1 Abatement & Material Andrew Miller Closeout 95 Abatement of flooring and pipe insulation. Closeout check list complete. 3/10/2016 3/19/2016 On Schedule
Replacement at Sunset Valley Documents from ph 1 are
pending. Closeout is pending
until documents are received.
(4/23/18 update)
160048-TRAVS CTE Makerspace Renovations at Deborah James Closeout 95 Renovation of approximately 4,500 sq. ft. of Warranties are missing and 5/17/2016 8/17/2016 On Schedule
Travis ECHS existing classroom/darkroom space into a AISD has requested in writing.
shop, photography studio, art classroom, & (3/22/18 update)
MakerSpace classroom. Complete with
lighting, power, technology, vacuum dust
collection system, sinks, & interior finishes.
Exterior renovations to convert a concrete
walkway into a loading dock with metal
railings & exterior rolling door, windows, &
grilles.
150051-GROUP Update Data Center Equipment Rick Kaven Closeout 96 Replace data center equipment at CAC, Waiting on close-out docs from 5/29/2015 3/23/2017 On Schedule
Crockett HS and Reagan HS. contractor to engineer.
Financial close is START.
(Updated 4/24/18)
140022-MATHW Renovations at Mathews ES (Bid Andrew Miller Closeout 98 Improve site drainage system at front of Ph.l - Pending Phase closeout 5/22/2015 7/17/2015 On Schedule
Pkg 1) main building document distribution. No
Repair and refinish interior plaster walls and change. Estimated completion
refinish adjacent drywall partitions is 4/30/18. (Updated 4/23/18)
selected classrooms
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140047-WLDRG HVAC and Plumbing Renovations Rumman Zamir Closeout 98 Replacement of HVAC equipment including Completion of closeout 5/8/2015 10/15/2015 On Schedule
at Wooldridge ES centrifugal chiller, cooling tower, air documentation to be finished.
handling units, hydronic pumps and Majority of documents
associated ductwork and piping. received. Awaiting remaining

documents from Contractor.
Financial closure process is
DONE. (Updated 4/20/18)

140044-SUMIT HVAC Renovations at Summitt ES Rumman Zamir Closeout 98 Project entails replacement of selected Document closeout is in 6/8/2015 8/21/2015 On Schedule
HVAC equipment: heat pumps, chilled progress. Owners Taring for
water and hot water pumps, boiler, Boilers, Heat Pumps & Roof Top
expansion tank. Unit complete. Final

commissioning to be
completed. Point to Point of
"Water Source Heat Pumps" is
complete. Point to Point and
Functional testing for Central
Plant to be performed. Half of
retainage (2.5%) still being
withheld for Prime Contractor.
(Updated 4-20-18)

140067-SRVCT Equipment Replacement Rumman Zamir Closeout 98 Replacement of 'Gasoline Dispensers' and Project complete. Financial 8/5/2014 9/30/2015 On Schedule
'Automotive Hydraulic Lifts' at Service closure process is DONE.
Center. Closeout documents are in
progress. (4/20/18 Update)
140015-TRAVS Renovations at Travis ECHS Deborah James Closeout 98 Computer lab, counselors' area renovation, Final Pay App has been 3/20/2014 9/18/2015 On Schedule
new athletic training room and laundry; processed. Financial closure
student health services area expansion; new process is START. Confirm all
athletic field restroom/storage; general closeout docs in closeout folder.
interior, HVAC, roof and plumbing (3/27/18 update)

renovations; replace cooling towers.
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140057-GROUP Solar Array Project - Phase 1 Rumman Zamir Closeout 98 Solar Arrays Project - Phase 1: Installation of Contractor completed 9/26/2016 8/1/2017 On Schedule
(Undesignated Energy Project) solar arrays at four schools: Austin, Lanier, installation of solution at Austin
Metz, and Uphaus Early Childhood Center HS, Lanier HS, Metz ES and

Uphaus Center, which passed
final inspection with Austin
Energy. Austin Energy installed
PV meters, and solar credits are
now seen on electric bills for
each site. Graphic display of
solar arrays for all four schools
on Web Portal is complete.
Closeout documentation and
process is in progress. (Updated

4-20-18)
150038-AUSTN MEP Work at Austin HS Rumman Zamir Closeout 98 Testing and balancing, replacement of Bid Package 1 for HVAC & 1/20/2017 8/4/2017 On Schedule
controls of air handling units; replacement Electrical Renovations at Austin
of C.l.boiler, select ductwork for air HS: Construction phase is
handling units, wall-hung exhaust system complete. Closeout is in
fans, select supply/return grilles, damaged process. Bid Package 2 for HVAC
terminal cooling/heating units; upgrade & Electrical Renovations at
electrical service at kitchen serving lines. Austin HS: Construction phase is

complete. Certificate of
Occupancy for project is
complete. Testing & Balancing is
complete. Commissioning is
complete. Closeout process is
nearing completion. (Updated

4/20/18)

150024-PEASE MEP Work at Pease ES Rumman Zamir Closeout 98 HVAC, ELECTRICAL & PLUMBING PHASE 2 - Construction phase 5/30/2016 8/1/2017 On Schedule
RENOVATIONS AT PEASE ES - PHASE 2: for installation of
Replace exterior lighting, water piping from air-conditioning console units
meter to building; replace HVAC system for 1st and 3rd floors are
components: condensing units, water piping complete. Testing & Balancing is
and insulation, heat exchanger, louvers, in progress. Commissioning is in
controls, ductwork, water and heat pumps, progress. (This phase was
exhaust fans, packaged terminal AC units; performed on a T&M Basis as a
install cooling tower to replace ground well Change Order to original
cooling system. project.) Air Handling Units for

Cafeteria and Restrooms on 1st
floor was installed during
Winter Break 2017. (Updated
4/20/18)
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150041-MENDZ Renovations at Mendez MS Rumman Zamir Closeout 98 Upgrade Skills for Living Module labs, CTE Phase | : Final closeout docs 2/6/2017 8/11/2017 On Schedule
Food Lab and kitchens, theater seating and were delivered to Service
restrooms; install new ice machine, locker Center on 11/10/17. Phase Il:
room baskets, and gym safety cables; Closeout documentation and
improve practice field irrigation and process is in progress. (updated
drainage; improve accessibility at public use 4/20/18)
and student areas; replace heat pump unit.
(Phase Il contractor: HCS, Inc. / Carl
Ballerino / 264-829-3200)
160026-WOOTN Renovations at Wooten ES (HVAC) Rumman Zamir Closeout 98 HVAC RENOVATIONS: Replacement of Construction phase is complete. 3/20/2017 8/10/2017 On Schedule
selected air-conditioning equipment, Certificate of Occupancy for
removal of abandoned air-conditioning project complete. Testing &
equipment, providing new controls system Balancing is in progress.
Commissioning is in progress.
(updated 4/20/18)
140033-WLDRG Renovations and Loop Drive at Chris Lewis Closeout 99 Civil and parking improvements (parking lot, All docs are received and 6/4/2015 8/1/2017 On Schedule
Wooldridge ES rain garden). handed off to HD for final
review. Financial close is START.
(Updated 4/19/18)
140005-WRHSE Cold Storage Addition at Central Marc Brewster Closeout 99 Construction of cold/frozen food storage Project complete. Confirm doc 2/3/2014 3/18/2016 On Schedule
Warehouse addition; electrical upgrades; HVAC completion with RD ltr. (Srv
replacement, and roof repairs at the dry Cntr del'y not on Phyllis sheet &
storage warehouse. SC said they have no docs.)
Financial closure process is
DONE. (4/2/18)
140009-PILLW Addition/Renovations at Pillow ES Roben Taglienti Closeout 99 Expansion of library; roofing renovations; Financial closure process is 6/19/2015 5/5/2016 On Schedule
renovation of special education and public START. Reviewing final closeout
restrooms; renovation of selected doors. documents for SC delivery.
(4/20/18 update)
150004-KOCRK Renovations at Kocurek ES Michael Mann Closeout 99 Repair damage at soffit; improve Per PM project closeout is 6/4/2016 8/5/2016 On Schedule
accessibility at public use and student areas; complete. Need to confirm doc
locate and correct roof leaks; repair parking pkg (not on phyllis sheet).
lot. Financial closure process is
DONE. (4/24/18 update)
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140016-BOWIE Renovations and New Practice Andrew Miller Closeout 99 Construction of sports/band practice fields Closeouts for Phases 1-3 are 2/3/2014 12/15/2016 On Schedule
Field at Bowie HS at Slaughter Lane property, and athletic delivered to SC. Closeouts for
field restroom /storage facility; renovation Phase 4 to AE 11/28/17; change
of student and public restrooms and CTE order has been processed for
classrooms; athletic training room addition; financial closeout with
general exterior & interior renovations. contractor. Phase 4 Electronic
Bid Pkgl: Theater restrooms complete As-Builts were delivered to SC
Summer 2014 on 11/17/16. Need final
Bid Pkg2: Bleachers and sidewalks complete documents from AE. Final
Winter 2014 documents for Phase 4 received
Bid Pkg3: Athletics training room addition from contractor. (updated
(complete Dec 2015), renovations at 4/23/18)
Culinary Arts classroom, Family Consumer
Science classroom and installation of epoxy
flooring at pastry arts classroom complete
summer 2015.
Bid Pkg4: Practice fields package was
submitted to City of Austin for site
development permit, and the variance
process will begin after comments are
cleared; Bids were received 1/21/2016;
Estimated construction completion
dependent on permit issue date.
150029-STELM Renovations at St. Elmo ES Michael Mann Closeout 99 Renovations at eight classrooms; install Per PM project closeout is 3/2/2016 8/15/2016 On Schedule
electrical outlets at classrooms in 100 and complete. Need to confirm doc
300 wings; improve site water drainage; pkg (not on Phyllis sheet).
repair sidewalks; replacement of the water Financial closure process is
source single package heat pumps in 300 START. (4/24/18 update)
wing; improve accessibility at public use
areas; relocation of dumpsters.
150007-GROUP Resurface Running Tracks at Marc Brewster Closeout 99 This group project includes repair and Financial closure process is 5/4/2015 2/26/2016 On Schedule
ANDRS, LNIER, LBJ, REAGN resurface of running tracks at Anderson, DONE. Finish closeout.
Lanier, LBJ & Reagan HS. (1/2/18 update)
150021-KOCRK Mechanical Work at Kocurek ES Rick Kaven Closeout 99 Replacement of kitchen freezer piping Document closeout is complete. 5/8/2015 8/23/2015 On Schedule
insulation, circulation water pumps and HD reviewing documents.
motors, and of water source heat pumps Financial close is START.
serving kitchen, library, administration and (Updated 4/24/18)
400 classroom wing.

MAY 8, 2088 MEETING




Project

Project Name

Project Manager

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

Phase
%

Complete

Project Manager Comments

Construction
NTP Date

Substantial

Completion

Status

150019-DAWSN Renovations at Dawson ES Roben Taglienti Closeout 99 Replacement and repairs of selected HVAC Final closeout documents are 12/15/2015 9/22/2016 On Schedule
equipment, controls, water source heat under review. (4/20/18
pumps, selected exterior window systems, update)
interior lighting fixtures, domestic water
piping, kitchen ceilings; renovation at all
classrooms as required: finishes, lighting,
millwork, outlets, at gym restrooms to meet
accessibility requirements.
160045-GOVAL Replace Roofing at Govalle ES Marc Brewster Closeout 99 Repair/ replace roof access hatch and roof Received the Close-Out 6/4/2016 9/5/2016 On Schedule
(M&O Funded) flashing. Includes re-roofing of several areas Documents, As-Builts & CAD &
with other related repairs. Warranties on a disk. In process
of closing the A/E contract.
May need Final HUB document.
(6-15-17 update) ---Financial
closure process is DONE.
Confirm docs. (1/2/18 update)
170036-BROWN Demolition of TA Brown ES Laura Gass Closeout 5 Abatement and Demolition of TA Brown ES General Contractor has closed 6/28/2017 10/27/2017 On Schedule
permit with CoA. Need final
payment request and close out
documentation. (4-20-18
update)
170038-GROUP Structural Repairs at BURGR, Randy Sakai Closeout 5 Structural Repairs at HSEPK, BRNTW, CASIS, In closeout: House Park, Casis & 3/7/2018 8/16/2018 On Schedule
HSEPK, BRNTW, CASIS, DOBIE, ZILKR, GOVAL Govalle. Brentwood passed final
ZILKR, ALC inspection. This overall project
is in closeout. (5/2/18 update)
173253-HOUST Roofing replacement in selected Bob Ross Closeout 10 Roofing replacement in selected areas at Gathering closeout documents. 1/18/2018 3/18/2018 On Schedule
areas at Houston ES Houston ES (4-19-18 update)
173250-ANDRS Replacement of Weight Room Bob Ross Closeout 10 Replacement of Weight Room Roof and Weight room roof and gym roof 6/12/2017 6/4/2018 On Schedule
Roof at Anderson HS Other Roof Repairs & Coatings at Anderson are complete. In closeout.
HS plus additional selective roof repairs & (5-2-18 update)
replacement.
170054-2151 Sidewalk Damage Repair at Travis Holly Day Closeout 10 Repair Sidewalk Damage at Travis Heights All work is complete. In 4/13/2018 4/23/2018 On Schedule
Heights by the big playground. closeout. (update 4-24-18)
174101-TRAVS Science Lab Renovation at Travis Holly Day Closeout 15 Science Lab Renovation at Travis HS All work is complete. In 2/20/2018 3/18/2018 On Schedule
ECHS closeout. (3/20/18 update).
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172526-GROUP Repair of Running Tracks at Burger Holly Day Closeout 15 Repair of Running Tracks at Burger Center, Work on the Fulmore field is 2/3/2017 10/15/2017 On Schedule
Center, Austin HS, Fulmore MS, Austin HS, Fulmore MS. complete. The coach and
Lamar MS principal are satisfied. Need
closeout documents. (4/17/18
update)
172708-KIKER Conversion of Resource Room into Irene Krill Closeout 20 Conversion of Resource Room into Office Gathering closeout documents. 12/15/2017 1/2/2018 On Schedule
Office and Smaller Resource Room and Smaller Resource Room at Kiker ES (updated 4-19-18)
at Kiker ES
170051-4704 Repair of Mendez MS and Ann Irene Krill Closeout 50 Repair of Mendez MS and Ann Richards In closeout. Mendez repairs are 1/30/2018 3/23/2018 On Schedule
Richards SYW Repair of Bleachers SYW Repair of Bleachers complete. It was determined
that Ann Richards would not be
repaired due to the upcoming
bond work. (4/19/18 update)
170051-4705 Bleacher Repair at Bowie HS & 2nd Deborah James Closeout 80 Bleacher Repair at Bowie HS & 2nd Repair Work is complete at Akins and 3/9/2018 4/1/2018 On Schedule
Repair at Akins HS at Akins HS. Bowie. Need closeout
documents. (update 4-10-18)
172701-CUNHM Playscape Cover Replacement at Holly Day Closeout 90 Playscape Cover Replacement at Closeout documents are under 2/27/2017 4/30/2017 On Schedule
Cunningham ES Cunningham ES review. (3/26/18 update)
172350-MAPLE Drainage Improvements at Deborah James Closeout 90 Drainage Improvements at Maplewood ES Closeout documents are under 7/14/2017 8/7/2017 On Schedule
Maplewood ES review by HD. (3/26/18
update)
172709-AUSTN Office Conversion at Austin HS Irene Krill Closeout 90 Abatement at Austin HS: Rooms 206, 306, Abatement and work is 7/11/2017 8/21/2017 On Schedule
306S and room 306 renovation. complete. HD followup with
JOC for closeout docs. Financial
close is at DONE. (updated
4-19-18)
172706-BOWIE Creation of Counselors Office at Irene Krill Closeout 95 Creation of Counselors Office at Bowie HS Closeout documents have been 6/1/2017 7/25/2017 On Schedule
Bowie HS requested. (updated 4-19-18)
172702-HART Replacement of Playscape at Hart Irene Krill Closeout 95 Playground Equipment plus Labor and Closeout documents are under 5/5/2017 8/15/2017 On Schedule
ES Material to complete the playground review. (updated 4-19-18)
replacement at Hart ES 2-5 & 5-12.
172652-GROUP Playscape replacement/pea gravel Irene Krill Closeout 95 Playground Equipment and Improvements Closeout documents are under 5/5/2017 6/1/2018 On Schedule
to EWF conversion, as needed at Rodriguez ES (2-5) / Cook ES (2-5) / St. review. (updated 4-19-18)
Elmo ES (2-5 & 5-12) / Ortega ES (2-5 &
5-12).

MAY 8, 20838 MEETING




Project

Project Name

Project Manager

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

Phase
%

Complete

Project Manager Comments

Construction
NTP Date

Substantial

Completion

Status

172705-REGAN Office Conversion at Reagan ECHS Irene Krill Closeout 95 Counselor's office renovation at Reagan HS Closeout documents have been 6/1/2017 8/15/2017 On Schedule
requested. (updated 4-19-18)
172653-OAKSP Replace Playscape at Oak Springs Irene Krill Closeout 95 Playground Equipment plus Labor and Closeout docs are received and 5/24/2017 8/7/2017 On Schedule
ES Materials to complete the playground under review. Financial close is
replacement at Oak Springs ES for 5-12 & DONE. (updated 4-19-18)
2-5.
173259-PLANX Roofing replacement at Pleasant Bob Ross Closeout 95 Partial roof replacement at Pleasant Hill Expect all closeout documents 4/19/2017 8/19/2017 On Schedule
Hill Annex Annex (was under 155041-PLANX) to be complete the week of
4/23/18. Financial close is
START. (4/19/18 update)
172351-BALDW Drainage Improvements at Deborah James Closeout 95 Drainage Improvements at Baldwin ES Per PM Closeout Docs are 9/20/2017 2/15/2018 On Schedule
Baldwin ES complete and in closeout folder.
Financial close is START.
(3/26/18 update)
177838-GROUP Abatement of Floors and Irene Krill Closeout 95 Abatement of Floors and Replacement of Closeout documents are under 7/1/2017 12/15/2017 On Schedule
Replacement of Floor Coverings at Floor Coverings at Selected Campuses: review. Financial close is START.
Selected Campuses 2017-- 31 campuses. (updated 4-19-18)
150048-GROUP Replace Stage Rigging Systems at Paul Medrano Closeout 50 Theatre Renovations at Austin, Bowie & Retainage has been released. 5/24/2016 4/21/2017 On Schedule
Reagan, Bowie, and Austin High Reagan High School. Project closeout is in process.
Schools (CF 2008) Austin - Installation of ladder lock-down An amendment for obtaining
gates. the as-builts from
Bowie - Installation of fire curtain hardware, Jackson-Galloway was
ladder lock-up gates submitted on Jan 22. Needs
Reagan- Installation of new dimming rack followup to be sure it is
and equipment, fire curtain hardware, executed and as-builts are
ladder lock-up gates, kick plates, cable and received and final payment to
ropes Jackson Galloway is made.
(updated 4/26/18)
150049-BURGR Replace artifical turf on football Michael Mann Closeout 99 Replace turf Project is completed. Financial 6/4/2015 8/21/2015 On Schedule
field at Burger Center (CF 2008) close is START. Need to verify if
package went to Service Center
(not on phyllis sheet). (updated
4/24/18)
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140045-GRAHM HVAC and Plumbing Renovations Rumman Zamir Financial 50 HVAC renovations, replacement of two Closeout Process for Phase 1&2 3/2/2015 6/30/2015 On Schedule
at Graham ES Closeout chillers and one boiler, associated hydronic is complete. Documents are on
pumps and piping, air handling unit and the 'P' drive. PM will provide a
heat pumps. CD for transmitting to Archives

at the Service Center. Financial
close is START. ***Once
financial close is 'done' the
phase can change to complete
100%.*** (update 4/20/18)

140029-TRVHT Renovations at Travis Heights ES Flo Rice Financial 90 Renovation of restrooms; replacement of Project Complete since August 4/28/2015 8/21/2015 On Schedule
Closeout ceiling system in gymnasium. 2015. Closeout docs to Srv Cntr
was 4/6/17. AE never billed for
final $6900. Financial closure
process is at START. (4/2/18
update)  ***Once financial
close is 'done' the phase can
change to complete 100%.***

140020-COOK Renovations at Cook ES Ponciano Morales Financial 90 Roof renovations; public restroom Financial closure process is 3/10/2015 8/20/2015 On Schedule
Closeout renovations; expansion/renovation to START. Closeout checklist is
student health services area; general complete. Per Phyllis sheet srv
exterior and interior renovations; cntr rec'd docs on 4/1/16.
installation of walk-in cooler/freezer; HVAC ***Once financial close is 'done’
and plumbing renovations. the phase can change to
complete 100%.*** (4/2/18
update)
140006-MNCHC Addition/Renovations at Deborah James Financial 90 Construction of multi-purpose classroom; Financial closure process is 4/15/2014 10/15/2015 On Schedule
Menchaca ES Closeout student and public restroom renovations; START. Per Phyllis sheet all docs
general interior renovations; HVAC were delivered to Srv Cntr on
replacement at admin area. 2/8/17.

***0Once financial close is
'done' the phase can change to
complete 100%.*** (3/26/18
update)
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140050-GROUP Electrical Generator Replacements Rick Kaven Financial 90 Replacement of emergency electrical Per Phyllis sheet complete 5/8/2015 2/1/2016 On Schedule
at Six GAATN Supernode Locations Closeout generators at two supernode Greater Austin closeout package was del'd to
Area Telecommunications Network SC. Financial closure process
(GAATN) locations at CAC and Reagan HS, was reset from READY to START.
and upgrade automatic transfer switching Doc package was confirmed
systems at six supernode locations. rec'd at SC (RD). ***Once

financial close is 'done' the
phase can change to complete
100%.*** (4/24/18 update)

140024-BROWN Renovations at Brown ES Laura Gass Financial 90 General exterior and interior renovations; Closeout documents are 3/2/2016 8/19/2016 On Schedule
Closeout student and public restroom renovations; delivered to SC. Financial
HVAC, plumbing and electrical renovations. closure process is START.

***0nce financial close is 'done’
the phase can change to
complete 100%.*** (4/20/18

update)
160015-GLNDO Renovations at Galindo ES Laura Gass Financial 90 Add accessible ramp to main entry, stage Closeout documents are 11/8/2016 8/11/2017 On Schedule
Closeout lift, replace folding doors in gym, ADA complete and delivered to SC.
upgrades to restrooms, trim trees. Financial closure is START.
(updated 4/20/18)
150035-LANGF Mechanical Work at Langford ES Rick Kaven Financial 90 Replacement of selected HVAC air handlers, Final closeout docs were 6/6/2016 8/20/2016 On Schedule
Closeout Cl boiler and hot water pumps, ductwork delivered to Srv Cntr by Deanna
for thirteen central station air handling & Cheryl on 11/10/17. A Letter
units and air cooled condensers and of Transmittal was signed by Joe
condensing coils. Ramirez and filed in project

closeout folder on P drive.
Financial close is START.
***0Once financial close is 'done’
the phase can change to
complete 100%.*** (Updated
4/24/18)
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150036-SIMS

Renovations at Sims ES

Flo Rice

Financial
Closeout

90

Renovations at 22 classrooms; install 2
rooftop HVAC units; improve accessibility at
public and student use areas; repairs at
parking lot. New staff restroom.

The project is closed-out; final
change order and financial
reconciliation is complete.
Confirmed with Florence (PM)
that the document package was
delivered to the Service Center
on 4/6/17 and everyone has
received final payment.
Financial closure process is
START. (2/2/18 update)
***Once financial close is 'done’
the phase can change to
complete 100%.***

2/15/2016

10/14/2016

On Schedule

160025-WOOTN

Renovations at Wooten ES

Laura Gass

Financial
Closeout

90

Reroofing over the three sections of the
school

Financial closure process is
START. Closeout documents are
complete and delivered to SC.
***0Once financial close is 'done’
the phase can change to
complete 100%.*** (4/20/18
update)

5/24/2016

8/19/2016

On Schedule

150023-OAKHL

Addition/Renovations at Oak Hill
ES

Andrew Miller

Financial
Closeout

90

Install elec. outlets, kitchen hood, ceiling
tile; replace electrical branch and motor
control panels, select lighting fixtures in
classrooms, gym and stage; replace select
floor coverings; renovation at Special Ed
restrooms; add health services restroom
and canopy walkway; improve stage
accessibility; replace kitchen sanitary waste
piping, grease trap.

Closeout documents were
delivered to SC by the PM on
11/16/17. Financial closure
process is START. ***Once
financial close is 'done' the
phase can change to complete
100%.*** (4/23/18 update)

5/22/2015

8/21/2015

On Schedule

150053-HSEPK

Emergency Repair/Replacement at
House Park

Marc Brewster

Financial
Closeout

90

Replace artificial turf (carpet) due to flood
loss on Memorial Day 2015.

Project complete. Phyllis sheet
shows dely to SC. Financial
close is START. ***Once
financial close is 'done' the
phase can change to complete
100%.*** (1/2/18 update)

8/25/2015

On Schedule

160056-MENDZ

Roof Replacement at Mendez MS

Bob Ross

Financial
Closeout

90

Replace Roof for Buildings A, B, & C

Closeout documents will be
included with project 173260.
Financial close is START.
(4/19/18 update)

6/3/2017

10/1/2017

On Schedule
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140054-HSEPK Renovations at House Park Marc Brewster Financial 95 Repair and re-surfacing of parking lot; Hard copy drawings were 5/8/2015 7/27/2015 On Schedule
Closeout general exterior and interior renovations at delivered to SC on 2/8/16. All
the stadium; plumbing and electrical other documents were
renovations. electronically sent to SC by
Phyllis on 3/22/16. Financial
closure process was reset from
READY to START. (4/2/18
update)
140055-GROUP Replace Paving at Saegert Bus Marc Brewster Financial 95 Repair and re-surface selected asphalt Financial closure process is 5/1/2015 9/15/2015 On Schedule
Terminal and Burger Center Closeout paving areas, including all paving work at READY. Document delivery to
Saegert Bus Terminal and all work at Burger SC on 9/14/16 for Burger &
Athletic Center except for northeast parking Saegert combined on each
lot. Northeast parking lot at Burger was document. (4/2/18 update)
project 140053-BURGR, which is complete.
173256-MEANS Roofing replacement in selected Bob Ross Financial 90 Roofing replacement in selected areas at Work is complete. No warranty, 6/7/2017 10/1/2017 On Schedule
areas at Means YWLA Closeout Means YWLA construction documents,
drawings or other closeout
documents required. This work
is completed as part of project
173260. Financial close is
START. (4/19/18 update)
173050-CAC Parking Garage Repairs at Carruth Holly Day Financial 90 Concrete repair of multiple beam flanges on Closeout documents are ready 4/19/2017 8/8/2017 On Schedule
Administration Center Closeout level P1 & P2 of garage. Install concrete to go to SC. Financial close
curb and sealants on P1. process is READY. (4/18/18
update)
170035-ADMIN Master Planning for Admin. Laura Gass Financial 90 This project is a feasibility study for This effort is complete. No 6/13/2017 8/16/2017 On Schedule
Centers Closeout relocating the Admin Centers. Interview closeout docs. Four separate
various Admin facilities to determine amendments are approved and
whether they are in scope for housing staff are tracked as separate projects
from other locations and if certain facilities 170047, 170048, 170049,
are potential for new buildings. 170050 (1-9-18 update)
Financial close is START.
(4/20/18 update)
173150-AUSTN Roofing - Upper Deck Repair Bob Ross Financial 90 Water proofing - Upper Deck Repair at Work is complete. No warranty, 7/17/2017 11/25/2017 On Schedule
Closeout Austin HS construction documents,

drawings or other closeout
documents required. This work
is completed as part of project
173260. Financial close is
START. (4/18/18 update)
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170040-AKINS Akins Social Services Chris Lewis Financial 95 Office Relocation, 2nd Floor, at Akins HS. Closeout documents were 6/13/2017 8/1/2017 On Schedule
Closeout delivered to SC. Financial

closure process is READY.
***0Once financial close is 'done’
the phase can change to
complete 100%.*** (4/19/18
update)
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140042-SUNSV Replace Roofing at Sunset Valley Marc Brewster Complete 100 Roofing replacement and repairs. Project Complete. (9/20/17) 5/20/2014 1/30/2015 On Schedule
ES
140035-ALLAN Renovations at Allan ES Marc Brewster Complete 100 Exterior and interior renovations in selected Project Complete. (12/20/17) 7/7/2014 6/30/2016 On Schedule
areas; HVAC; plumbing and electrical
renovations.
140051-CLIFT HVAC Renovations at Clifton Randy Sakai Complete 100 HVAC renovations; replacement of air Project complete. (11/17/17 6/8/2015 8/17/2015 On Schedule
Career Dev. Ctr. conditioning units serving cafeteria, welding update)
shop and laundry shop.
140056-DELCO Renovations at Delco Activity Marc Brewster Complete 100 Repair selected parking lot pavement areas Project complete. (4/22/18 8/27/2015 11/13/2015 On Schedule
Center and perimeter sidewalks; upgrade fire and update)
intrusion alarm systems; HVAC renovations.
140039-METZ Replace Roofing at Metz ES Marc Brewster Complete 100 Roofing replacement and repairs. Project Complete. (9/20/17) 5/20/2014 1/30/2015 On Schedule
140049-LINDR HVAC Renovations at Linder ES Rick Kaven Complete 100 HVAC renovations including replacement of Project complete. (11/17/17) 4/8/2015 12/31/2015 On Schedule
Ground Source Heat Pumps (GSHP) and five
chilled water Air Handling Units (AHU).
140010-LANGF Addition/Renovations at Langford Flo Rice Complete 100 Construction of multi-purpose classroom Project Complete. (1/22/18 4/28/2015 2/1/2016 On Schedule
ES and parking; student restroom renovations; update)
general interior renovations; electrical and
plumbing renovations.
140030-LINDR Renovations at Linder ES Ponciano Morales Complete 100 Roof renovations; public restroom Project complete. (11/17/17) 6/11/2015 10/1/2015 On Schedule
renovations; installation of walk-in
cooler/freezer; replacement of selected
exterior and interior door assemblies;
replacement of kitchen ceiling system.
140032-ALC Renovations at Ridgeview ALC Andrew Miller Complete 100 Roof and gutter renovations; Project and closeouts are 100% 5/19/2015 8/26/2015 On Schedule
repair/replacement of wall panels in complete. Financial close is
selected areas; replace toilet partitions in DONE. Closeout package has
selected restrooms; replace selected been sent to SC. Confirmed by
exterior and interior doors and windows; PM. (9/20/17)
selected flooring repairs; bleacher
replacement.
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140025-GOVAL Renovations at Govalle ES Marc Brewster Complete 100 Expand Library and work room; General Project complete. RD processed 4/28/2015 9/1/2015 On Schedule
exterior and interior ADA accessibility doc completion. (10/11/17)
renovations; HVAC, plumbing and electrical
renovations.
140011-METZ Addition/Renovations Metz ES Ponciano Morales Complete 100 Renovation/expansion of administration Project completed. (4/27/17 4/28/2015 8/17/2015 On Schedule
area for student health services; renovation update) Financial closure
of student restrooms; general exterior and process is DONE. Per Phyllis
interior renovations; HVAC, plumbing and sheet Srv Cntr rec'd docs on
electrical renovations. 5/27/16. (7/17/17)
140046-OAKSP HVAC, Electrical and Plumbing Rick Kaven Complete 100 HVAC, plumbing and electrical renovations Project closed. Per PM the 5/7/2015 8/10/2016 On Schedule
Renovations at Oak Springs ES to include replacement of ground source complete closeout package was
heat pumps with DX units and replacement sent to Service Center. Financial
of GSHP outside air units in the 200 wing closure process is DONE.
with DX units. Closeout checklist is complete.
(11/17/17)
140040-WEBB Replaced Roofing at Webb MS Marc Brewster Complete 100 Roofing replacement and repairs. Project Complete. Financial 5/20/2014 1/30/2015 On Schedule
closure process is DONE. Doc
confirmation done. (9/20/17)
140012-HARRS Addition/Renovations at Harris ES Marc Brewster Complete 100 Construction of multi-purpose classroom; Financial closure process is 3/10/2015 2/19/2016 On Schedule
roof renovations; electrical and plumbing DONE. Closeout checklist is
renovations; renovation of special complete. (11/17/17 update)
education and public restrooms.
140034-GRAHM Renovations at Graham ES Rumman Zamir Complete 100 Parking lot improvements; general exterior Project is 100 % complete with 6/1/2015 10/30/2015 On Schedule
and interior renovations; public restroom closeout documents sent to
renovations; site drainage improvements. Service Center for Archiving.
Confirmed financial closure
process is DONE. Closeout
checklist is complete. (9/20/17)
140038-LNIER Replace Roofing at Lanier ECHS Marc Brewster Complete 100 Roofing replacement and repairs Project Complete. RD 6/17/2014 1/30/2015 On Schedule
processed doc completion.
Financial closure process is
DONE. (9/15/17)
150011-GROUP Renovations at Baker Center, Chris Lewis Complete 100 Baker Center: Installation of stairwell Closeout documents complete 4/27/2016 1/31/2017 On Schedule
Service Center railing; exhaust fan & delivered to Service Center
Service Center: Installation of select per PM. Financial closure
ductwork, exhaust hood over work bench; process is DONE. CO ck list
replacement of controls system on air complete showing doc del'y to
handling units; Improve site drainage near SC.11/17/17 RD. (11/20/17
equipment. update)
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140041-MURCH Replace Roofing at Murchison MS Marc Brewster Complete 100 Roofing replacement and repairs. Project Complete. Financial 6/17/2014 1/30/2015 On Schedule
closure process is DONE. Doc
confirmation done. (9/20/17)
140021-CUNHM Renovations at Cunningham ES Flo Rice Complete 100 Repavement at west parking lot; student Complete since August 2015. 3/30/2015 8/7/2015 On Schedule
and public restroom renovations; Closeout documents to Service
renovations at kitchen; HVAC, plumbing and Center was 4/1/16. Financial
electrical renovations. closure process is at DONE.
(11/17/17 update)
140053-BURGR Replace Paving at Burger Activity Marc Brewster Complete 100 Repair and re-surface selected asphalt Project Complete. Financial 9/16/2014 12/31/2014 On Schedule
Center paving area - NE corner closure process is DONE. Doc
confirmation done. (9/20/17)
140037-AKINS Renovations at Akins HS Michael Mann Complete 100 Construction of agriculture pet containment Project completed. Financial 6/15/2015 8/21/2015 On Schedule
area. closure process is DONE. Per
the PM the closeout package
was sent to the Service Center.
(7/21/17)
140028-CAC Elevator Renovations at Carruth Craig Estes Complete 100 Renovations to elevators at Building A, two Project complete. Financial 7/3/2014 8/21/2015 On Schedule
Admin. Ctr. phases. closure process is DONE. Per
Phyllis sheet docs del'd to srv
cntr. (12/20/17 update)
150005-RDGTP Renovations at Ridgetop ES Craig Estes Complete 100 Repair of exterior brick wall, expansion joint Project is complete. Financial 5/22/2015 9/4/2015 On Schedule
and flashing; replacement of Library carpet; closure process is DONE. CO
improve accessibility to public use areas; docs revd by Joe on 3/22/16. RD
repair roof drainage and install ladders. 11/17/17 (11/20/17)
170019-SRVCT Addition/Renovations at Service Craig Estes Complete 100 Renovate/Add Admin area, Renovate/Add Complete. Hold on financial On Schedule
Center - Bldg & Grds shop area, add parking, close. (3/26/18)
170015-BROOK Renovations at Brooke ES Paul Medrano Complete 100 Replacement of six branch circuit panels, Complete. Hold on financial On Schedule
replacement of exterior lighting, ADA close. (3/26/18)
improvements, expansion of library lighting,
expansion of Health Services area,
replacement of fencing, repalcement of
sanitary waste piping under kitchen, roof
repairs and drainage improvements in
courtyard area.
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ES,Pleasant Hill Annex, Sims ES,
Walnut Creek ES

noted deficiencies; installation of roof
access ladders.
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closure process is DONE. Per
Phyllis sheet docs were del'd to
SC. (9/20/17)

% NTP Date Completion
Complete
140059-GROUP School Kitchen Drain Air Gap Rick Kaven Complete 100 Install kitchen drain sinks with compliant air Project complete. Financial 5/21/2014 9/30/2015 On Schedule
Requirements at Forty-one (41) gaps in 49 schools and install grease traps at closure process is DONE. Per
Schools Sunset Valley ES and Walnut Creek ES. PM the complete closeout
package was sent to Service
Center. Changed phase to
complete 100%. Closeout chk
list complete. (9/20/17)
140085-MENDZ Mendez MCC Rumman Zamir Complete 100 Project is complete and 4/11/2014 8/15/2014 On Schedule
electrical equipment placed in
service. Closeout package went
to Service Center. Financial
closure process is DONE.
Project is confirmed Complete
at 100%. (7/17/17)
150001-GROUP Renovations at Baranoff ES, Casey Julie Vetter Complete 100 Baranoff ES: Task Order 1: Condenser Final closeout documents were 6/16/2016 10/31/2016 On Schedule
ES maintenance, Replace piping insulation, delivered to Service Center.
Install louvers (hail shields to units; moved Financial closure process is
and revised to Task Order 2. Add sound DONE. (5/3/18 update)
baffles at music room; replace hot water
heater at kitchen; repair chainlink backstop
fencing.
Task Order 2: Replace RTU 3 and 4.
Casey ES: Cancelled
140601-MEANS Repairs/Renovation at Means Laura Gass Complete 100 Repairs/Renovation at Means YWLA for a Project Complete. Financial 6/22/2014 11/4/2014 On Schedule
YWLA for a Young Women's Young Women's Leadership Academy closure process is DONE.
Leadership Academy (M&O (9/15/17)
funded)
150015-PEASE Renovations at Pease ES Andrew Miller Complete 100 Refinish select interior wood window sills; Closeout package sent to 7/31/2015 12/18/2015 On Schedule
repair main entrance porch ceiling; install Service Center and Financial
storage units in art and music rooms; install close is DONE. Confirmed by
below grade waterproofing and french PM. (5/3/18)
drain system at eastern end of building.
150025-GROUP Roof Replacement Work at Pease Marc Brewster Complete 100 Replacement of built-up roofing material at Closeout complete. Financial 5/8/2015 9/13/2015 On Schedule




Project

Project Name

Project Manager

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

Phase

%

Complete

Project Manager Comments

Construction
NTP Date

Substantial Status

Completion

150002-GROUP Renovations at Barrington ES, Roben Taglienti Complete 100 Walnut Creek: Ceiling repairs; Barrington: Financial closure process is 4/15/2015 11/15/2015 On Schedule
Garcia YMLA, Hill ES, Walnut Creek Ceiling repairs, install ductwork, select DONE. Closeout docs were
ES fixtures and roofs. Garcia YMLA: Ceiling del'd to SC 11/2/15. (3/15/18
repairs, Skills for Living Module labs, select update)
roofs and plumbing fixtures; improvements
to practice field irrigation and drainage. Hill:
Remove partition at gym/cafeteria; repair at
ballfield fencing and walks.
150003-GROUP Renovations at Blazier ES, Perez ES Randy Sakai Complete 100 Blazier ES: Resetting of floor drains. Project complete & docs were 10/6/2015 10/6/2015 On Schedule
Perez ES: Replacement of canopy bay lights; submitted per PM. No
upgrade exterior lighting. construction occurred.
Financial closure process is
DONE. (2/28/18 update)
140098-ESMHS Renovations for Health Science Lab Ponciano Morales Complete 100 Renovation and conversion of classrooms Project complete. Financial 4/7/2015 8/21/2015 On Schedule
- Eastside Memorial ECHS and support spaces into an Health Science closure process is DONE.
Lab Closeout checklist is complete.
(9/20/17)
150046-GROUP Irrigation and drainage Julie Vetter Complete 100 Irrigation and Drainage improvements to Project is complete. Per Phyllis 6/5/2016 8/12/2016 On Schedule
improvements at (15) Middle multiple Middle schools sheet docs were del'd to Service
Schools Center. Financial closure
process is DONE. SC rcvd docs
2/16/17 & CO ck list complete.
(11/20/17 update)
140099-ESMHS Renovations for Audio/Visual Ponciano Morales Complete 100 Renovation and conversion of classrooms Project complete. Financial 3/6/2015 7/14/2015 On Schedule
Studio - Eastside Memorial ECHS and support spaces into an Audio/Visual closure process is DONE. Docs
(AV) Studio. del'd per Phyllis sheet.
(12/20/17)
150050-GROUP Resurface Running Tracks at Marc Brewster Complete 100 This group project includes repair and Project complete. Financial 5/4/2015 8/19/2015 On Schedule
COVTN, CRCKT, ESMHS, MCCAL resurface of running tracks at Crockett, closure process is DONE. Per
Eastside Memorial & McCallum HS . Phyllis sheet docs del'd to SC.
(9/20/17)
150045-KEALG Renovate Foods lab at Kealing MS Flo Rice Complete 100 Renovate one classroom for FCS curriculum Project closed. SC rcvd 1/30/17 4/20/2016 9/12/2016 On Schedule
as per Phyllis' CO ck list.
Financial closure process is
DONE. (11/20/17 update)
160053-TRAVS HVAC/Ventilation at Travis ECHS Deborah James Complete 100 HVAC in Gym Complete. Financial closure On Schedule
Gym process is DONE. (3/26/18
update)
170032-FCA District-wide Impervious Cover Flo Rice Complete 100 District-wide Impervious Cover Assessment Performing work in House. On Schedule
Assessment Financial close is START.
(11/28/17 update)
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

Project Project Name Project Manager Phase Project Manager Comments Construction Substantial Status
Number % NTP Date Completion
Complete
170037-GARCA Urgent Repairs to building Randy Sakai Complete 100 Phase I: Door, sidewalk, gutter and building Project was funded by 2004 4/10/2017 7/27/2017 On Schedule
envelope and doors envelop repairs. Bond project. Project is
complete. Financial closure
process is DONE. (1/4/18
update)
172651-PLEHL Replacement of Playscape Irene Krill Complete 100 Playground Equipment plus Labor and Closeout docs are ready for SC. 5/5/2017 8/7/2017 On Schedule
Materials to complete the playground Financial close is DONE.
replacement at Pleasant Hill ES. (updated 4/18/18)
173101-GRZKI Repair of Detention Pond at Deborah James Complete 100 Work to be done under 172552-GROUP. Work to be done under 3/27/2017 12/15/2017 On Schedule
Gorzycki MS 172552-GROUP.
173255-MNCHC Roofing replacement in selected Bob Ross Complete 100 Roofing replacement in selected areas at Work is complete. No warranty, 5/19/2017 6/15/2017 On Schedule
areas at Menchaca ES Menchaca ES construction documents,
drawings or other closeout
documents required. This work
is completed as part of project
173260. Financial close is DONE.
(4/18/18 update)
172201-MURCH Guardrail Re-enforcement at Deborah James Complete 100 Guardrail Re-enforcement at Murchison MS Project closed. Final Payment is 2/7/2017 3/20/2017 On Schedule
Murchison MS processed. No closeout docs per
PM. Financial close is DONE.
(1/22/18 update)
174701-CRCKT Repair of Bleachers at Crockett Deborah James Complete 100 Repair of Bleachers at Crockett HS. Work is complete. Equipment 7/10/2017 9/15/2017 On Schedule
ECHS Supplier contract-no closeouts
applicable. Financial close is at
DONE. (3/22/18 update)
174950-DOSS Adult Restroom Renovation at Deborah James Complete 100 Adult Restroom Renovation at Doss ES 2017 bond project will pick up On Schedule
Doss ES work. Financial close is DONE.
(1/22/18 update)
172102-DOSS Creation of ADA Accessible Routes Deborah James Complete 100 Creation of ADA Accessible Routes 2017 bond project will pick up On Schedule
work. Need to begin financial
close. (3/26/18)
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

Project Project Name Project Manager Phase Project Manager Comments Construction Substantial Status
% NTP Date Completion
Complete
150006-MEANS Civil Work at Means YWLA (CF Bruce Davis Complete 100 email 9/22/14, Please assign an new Bond Financial close is DONE. 7/6/2015 9/4/2015 On Schedule
2008) Project No. for this replacement of soil Construction occurred in 2015

retainers & drainage improvements along and all work is complete. RD

the 600 Wing at BSMYWLA. This will be a processed doc completion.

separate civil project which will be (9/15/17)

constructed while school is underway this
academic calendar. NO DEFICIENCIES,
Project Requested by PM (Bruce Davis)
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Akins High School
170014-AKINS
SCOPE OF WORK

Renovations to convert CTE
Family and Consumer
Technology Lab classroom to

Special Ed Life Skills classroom,

pedestrian paving upgrades,
install roof ladders with cages,
install basketball goal safety
cables, non-destructive
investigation of moisture

infrusion at two art classrooms,

upgrade exterior lighting,
modify bus loop, replace floor
covering in one classroom,
replace selected RTUs serving
cafeteria and kitchen.

CURRENT STATUS

PHASE
Construction

Vertical Team(s): Akins
Delivery Method: CSP
Project Manager: Kathy Genet
Consultant: Jackson Galloway Arch., PLLC
Contractor: HCS Inc Commercial

General Confractor

Agreement with HCS, Inc. was executed 2/9/18.
Pre-construction meeting scheduled for 5/3/18. Permit
pending. Work to be done summer 2018. (4/24/18

update)

Current Status Stoplight:

Green

MAY 8, 2058 MEETING

PHASE
COMPLETE

. CONSTRUCTION

© NOTICE TO PROCEED:
| 02/09/2018

' CONSTRUCTION FINISH:
£ 08/15/2018

TRUSTEE
DISTRICT



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Akins High School
176014-AKINS PHASE PHASE
SCOPE OF WORK Design : COMPLETE

Weight Room Expansion /
Athletic Field Improvement at

Akins
Vertical Team(s): Akins . CONSTRUCTION
Delivery Method: csp ; NOTICE TO PROCEED:
Project Manager: Chris Lewis .
Consultant: Architecture Plus " CONSTRUCTION FINISH:
Confractor: TBD 02/21/2019
TRUSTEE
DISTRICT
CURRENT STATUS

Construction documents in process. In the process of
getting updated schedule. (updated 4/19/18)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Allison Elementary School
170008-ALISN PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Classroom wings 100, 200, 300
renovations, 5 ADA RR
upgrades, misc. finish
replacement, kitchen HVAC
replacement stage lift

Vertical Team(s): Eastside CONSTRUCTION
Delivery Method: csp - NOTICE TO PROCEED:
Project Manager: Chris Lewis 02/13/2018
Consultant: Smith & Company Architects " CONSTRUCTION FINISH:
Confractor: Royce Construction 08/05/2018

Company, Inc

TRUSTEE
DISTRICT

CURRENT STATUS

Submittals in process. Construction to be done summer

2018. (Updated 5/2/18) @
Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Andrews Elementary School
172101-ANDRW PHASE PHASE

SCOPE OF WORK Bid, Award : COMPLETE
Exterior Ramps and Stairs @

Andrews. Doss is
cancelled-modernization

campus.
Vertical Team(s): Johnson (LBJ) . CONSTRUCTION
Delivery Method: co-op ; NOTICE TO PROCEED:
Project Manager: Irene Krill . 05/31/2018
Consultant: Conveyance Civil Engineering " CONSTRUCTION FINISH:
Contractor: TBD 08/24/2018
TRUSTEE
DISTRICT
CURRENT STATUS

Project very disruptive to campus so must be done in
summer 2018. Project needs to be re-bid and re-assigned
to a JOC. (4/22/18 update)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Austin High School
175350-AUSTN PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Replace (2) Elevators, New
Doors, Accessible Route at

Austin HS
Vertical Team(s): Austin CONSTRUCTION
Delivery Method: csp ; NOTICE TO PROCEED:
Project Manager: Rumman Zamir . 02/15/2018
Consultant: Architecture Plus " CONSTRUCTION FINISH:
Contractor: Novium Group, LLC 08/15/2018
TRUSTEE
DISTRICT
CURRENT STATUS @

In submittal phase. Construction prep was done over
spring break (some cabling installed). Construction on the
west elevator will begin early May 2018. Once the work is
complete, construction will begin on the east elevator.
(5/2/18 update)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Baldwin Elementary School
180001-BALDW PHASE PHASE
SCOPE OF WORK Design : COMPLETE

Renovations at Baldwin ES:
reconnect rainwater

collection cistern with
playscape irrigation.

Vertical Team(s): Bowie . CONSTRUCTION

Delivery Method: ~ CO-OP  NOTICE TO PROCEED:
Project Manager: Kathy Genet . 06/01/2018
Consultant: Studio D Consulting+Design " CONSTRUCTION FINISH:
Contractor: TBD 08/24/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Preparation to issue project package as JOC is
underway. Anticipated work Summer 2018. (4/24/18 @
update)
Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Baranoff, Cowan
150014-GROUP
SCOPE OF WORK

Cowan ES: Add parking and
erosion control.

Baranoff ES: Additional
Parking; Design a
Replacement Canopy at
Main Entry, Correct Drainage
in and around the Canopy to
Stop Flooding in the
Administration Area.

CURRENT STATUS

PHASE PHASE
Bid, Award COMPLETE

Vertical Team(s): District-wide . CONSTRUCTION

Delivery Method: co-op  NOTICE TO PROCEED:
Project Manager: Lee Ray 06/01/2018
Consultant: Texas Engineering Solutions " CONSTRUCTION FINISH:
Conftractor: Basic IDIQ, Inc 08/24/2018

TRUSTEE
DISTRICT

Cowan: Punch items are near completion. Change order

work on sidewalk and a gutter is outstanding will be
directed to JOC. // Baranoff ES work will take place in

Summer 2018. Co-op JOC delivery will be used. Contract

for Basic IDIQ is in process. (5-3-18 update)

Current Status Stoplight:
SPECIAL ISSUES

Green

Provide Site Permit Services to obtain a City of Austin Site Permit, Permit
Correction or Permit Revision on each site.
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Blanton Elementary School
160011-BLNTN PHASE PHASE
SCOPE OF WORK Construction ‘ COMPLETE

Replace exterior lighting;
replace 300 wing air handler
and resolve distribution issue;
replace the kitchen, admin
and library ac units; replace
the 100 wing and 200 wing

Vertical Team(s): Johnson (LBJ) . CONSTRUCTION

heat pumps(it is being verified '

that budget will only handle Delivery Method: ~ CSP - NOTICE TO PROCEED:
the eight units in 200 wing, not Project Manager: Rick Kaven 09/12/2017

the total of 19 units); ADA Consultant: Architecture Plus CONSTRUCTION FINISH:
improvements in area 3; ADA Contractor: HCS Inc Commercial 08/03/2018
improvements to restrooms; General Contractor .

replace plumbing fixtures in

restrooms; replace SS lines; R TEE

replace domestic water DISTRICT

heater.

CURRENT STATUS

Gas meter installed. Some minor remaining work to be
done prior fo summer. Construction will continue through
summer 2018. (Updated 5/2/18)

Current Status Stoplight: Green
SPECIAL ISSUES

Scope verification identifies different units as higher priority.
BOARD ACTION

11/23/2016 $0 Selection of A/E for 2013 Bond
Program Phase-Three
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Boone ES
180002-BOONE PHASE
SCOPE OF WORK Bid, Award

Replace circulation desk in
library. Paint library walls. Add
lighting to library entrance.
Replace hvac system for MDF
room. Renovate classroom A7
& A8's restrooms for

accessibility. Replace ceiling Vertical Team(s): Crockett

and lighting in kitchen. Delivery Method: CO-OopP

Replace sanitary sewer in Project Manager: Randy Sakai
kitchen. Replace sump Consultant: Cotera+Reed Architects
pumps in crawl space. Make Conftractor: TBD

miscellaneous plumbing

repairs.

CURRENT STATUS

Design is complete. Will use JOC Co-op delivery. Bid
opening is 05/24/2018. Construction will be done
summer 2018. (5/3/18 update)

Current Status Stoplight: Green

PHASE
COMPLETE

© CONSTRUCTION
+ NOTICE TO PROCEED:
1 06/20/2018

| CONSTRUCTION FINISH:
| 08/06/2018

TRUSTEE
DISTRICT

@
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Bowie High School
160038-BOWIE PHASE PHASE
SCOPE OF WORK Bid, Award : COMPLETE

HVAC & ELECTRICAL
RENOVATIONS: Replacement
of selected air-conditioning
equipment, replacement of
selected hydronic pumps,
replacement of selected

Vertical Team(s): Bowie . CONSTRUCTION

section of hydronic piping '
and upgrade selected Delivery Method: Csp - NOTICE TO PROCEED:
electrical raceways. Project Manager: Rumman Zamir 05/23/2018
Consultant: Harutunian Engineering CONSTRUCTION FINISH:
Contractor: R.E.C. Industries, Inc. 11/15/2019
TRUSTEE
DISTRICT
CURRENT STATUS
Present design scope revised based on 2017 Bond LN
project. Project expected to be performed in phases @

over several summers. "Package 1" comprising of
replacement of hydronic piping in the crawlspace of
buildings A and B. Contract in process for R.E.C. Industries,
Inc. Construction will be summer 2018. (Updated 5/4/18)

Current Status Stoplight: Green
BOARD ACTION
11/23/2016 $ 0 Selection of A/E for 2013 Bond

Program Phase-Three
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Bowie High School
170051-BOWIE PHASE PHASE
SCOPE OF WORK Construction ‘ COMPLETE

Provide Electrical Service &
Motorized Security Gate at
Bowie HS Ag Complex

Vertical Team(s): Bowie CONSTRUCTION
Delivery Method: Joc NOTICE TO PROCEED:
Project Manager: Curt Shaw 01/26/2018
Consultant: — N/A " CONSTRUCTION FINISH:
Confractor: Jamail & Smith Construction 1 02/28/2018

TRUSTEE
DISTRICT

CURRENT STATUS

Installation of gate and conduit system is complete.

Issuing a change order for a timer to be installed. @
(4-12-18 update)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Burger Athletic Complex
150043-BURGR PHASE
SCOPE OF WORK Punch Out

Installation of additional
chiller capacity and
additional air handling units;
replacement of HVAC cold
and hot water circulation
piping, circulation pumps,

boiler, motor controllers, air Vertical Team(s): District-wide
handlers and controls. Delivery Method: CsP
Project Manager: Rick Kaven

Consultant: Texas Energy Eng. Services

Contractor: Harkins Company

CURRENT STATUS

Complaints of humidity and mold in office admin area
received. Once the main project construction is
complete (late spring) we willimplement the
study/design TEESI provided by use of JOC. Expect the
additional work occur Summer 2018 through Summer
2019. Then closeout will begin (Updated 4/24/18).
Current Status Stoplight: Green

BOARD ACTION
11/23/2015 $ 2,682,195 Selection of Contractor and
Award of Contract

I
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PHASE
COMPLETE

- CONSTRUCTION

© NOTICE TO PROCEED:

1 02/05/2016

- CONSTRUCTION FINISH:
£ 08/12/2016

TRUSTEE
DISTRICT

DISTRICT-WIDE




COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Burger Athletic Complex
170006-BURGR PHASE PHASE
SCOPE OF WORK Bid, Award : COMPLETE

Concession & Restroom/
Locker room renovations.
Security updates / Stadium RR
ADA / finish upgrades, misc.
finishes and lighting upgrades,

CCTV @ stadium .
Vertical Team(s): District-wide . CONSTRUCTION
Delivery Method: ~ CSP ~ NOTICE TO PROCEED:
Project Manager: Chris Lewis 05/23/2018
Consultant: DLR Group CONSTRUCTION FINISH:
Contractor: Maijestic Services Inc. 08/06/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Awarded contractor is Majestic Services Inc. Contract is
in process. Construction will fake place summer 2018.

The work has been coordinated with the 2017 bond
scope and supports the future work to be under the 2017
bond work in the future. (5/2/18 update)

Current Status Stoplight: Green

3 '\'# ‘ '*:'a““#mv'!i .

i

S

MAY 8, 2068 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Campbell Elementary School
170001-CAMPB PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Replace 15 water source heat
pumps deemed most
problematic. Originall
deficiency scope and budget
were not relevant.

Vertical Team(s): McCallum CONSTRUCTION
Delivery Method: csp - NOTICE TO PROCEED:
Project Manager: Rick Kaven 12/07/2017
Consultant: Agnew Associates, Inc. " CONSTRUCTION FINISH:
Confractor: HCS Inc Commercial 08/06/2018

General Confractor

TRUSTEE
DISTRICT

CURRENT STATUS

Beginning construction took place during spring break.
Balance of construction will be done summer 2018.
(Updated 5/2/18)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Campbell Elementary School
170002-CAMPB PHASE PHASE
SCOPE OF WORK Bid, Aword COMPLETE

Repairs at concrete flatwork
and asphalt --This is a limited
scope project: asphalt repair,
possible regrading of flatwork
to improve drainage at front
entry and some sidewalk

Vertical Team(s): McCallum . CONSTRUCTION

repair. ‘
Delivery Method: Cco-oP ; NOTICE TO PROCEED:
Project Manager: Kathy Genet .
Consultant: Polkinghorn Group Architects, Inc.: CONSTRUCTION FINISH:
Contractor: TBD 08/15/2018
TRUSTEE
DISTRICT
CURRENT STATUS

Pursuing JOC Co-op through the BuyBoard for delivery.
(5/4/18 update)

Current Status Stoplight: Red
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Clayton Elementary School
180003-CLYTN PHASE PHASE
SCOPE OF WORK Bid, Award : COMPLETE

Plant grass in SW play area,
new canopy, insulate the
supply and return cooling
water lines in building,
replace roof access ladder
with security ladder and

lockable cage Vertical Team(s): Bowie CONSTRUCTION
Delivery Method: co-op ; NOTICE TO PROCEED:
Project Manager: Lee Ray 06/10/2018
Consultant: Heimsath Architects " CONSTRUCTION FINISH:
Contractor: TBD 07/29/2018
TRUSTEE
DISTRICT
CURRENT STATUS
JOC COOP pre-bid meeting was 4/18/18. Bid opening
will be 4/27/18. Hope to complete work early summer. @

(update 5/3/18)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Clayton, Cook, McBee, and Boone Elementary Schools
174202-GROUP PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Partitions at Clayton, Cook,
McBee, and Boone

Elementary Schools
Vertical Team(s): District-wide CONSTRUCTION
Delivery Method: Joc ; NOTICE TO PROCEED:
Project Manager: Irene Krill . 06/13/2017
Consultant: N/A . CONSTRUCTION FINISH:
Contractor: Warden Construction 07/15/2018
Corporation .
TRUSTEE
DISTRICT
CURRENT STATUS
Completed: Cook & McBee. Boone install scheduled for
5/31/18 through 6/8/18. Clayton scheduled for 8/6/18

through 8/17/18. Replacing folding walls between
gymnasium and cafeteria at both sites.  (5/3/18 update)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Cook Elementary School

173261-COOK PHASE PHASE
i COMPLETE
SCOPE OF WORK Bid, Award :
Roof Repair Preplacement at
Cook ES
Vertical Team(s): Lanier CONSTRUCTION
Delivery Method: csp ; NOTICE TO PROCEED:
Project Manager: Bob Ross . 05/23/2018
Consultant: Engineered Exteriors, PLLC " CONSTRUCTION FINISH:
Contractor: 08/24/201 8
TRUSTEE
DISTRICT
CURRENT STATUS

Contract is in process to Q.A. Roofing. (5/4/18 update)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Covington Middle School
170017-COVTIN PHASE
SCOPE OF WORK Construction

Replace kitchen ceiling;
replace six CW and HW
pumps; replace 66 water
source heat pumps; do ADA
upgrades in bldgs A and B; do
CTE upgrades in shop in bldg

C; replace part of the roof; Vertical Team(s): Crockett

add a new walkk in freezer; Delivery Method: Csp

add safety cables to bballl Project Manager: Rick Kaven

goal; install new ice Consultant: O'Connell Robertson Assoc.
machines; repair Contractor: HCS Inc Commercial
underpinning. General Contractor
CURRENT STATUS

Beginning construction took place during spring break.
Currently soil retention work and prep for summer work is
underway. Balance of construction will be done summer
2018. (Updated 5/2/18)

Current Status Stoplight: Green
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PHASE
COMPLETE

. CONSTRUCTION
. NOTICE TO PROCEED:

©11/23/2017

CONSTRUCTION FINISH:
. 08/06/2018

TRUSTEE
DISTRICT
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Cowan Elementary School

180004-COWAN PHASE PHASE
SCOPE OF WORK Design : COMPLETE
Install louvers to rooftop a/c

units. Replace condensing
unit piping insulation.

Vertical Team(s): Bowie CONSTRUCTION
Delivery Method: co-opP ; NOTICE TO PROCEED:
Project Manager: Rumman Zamir . 07/25/2018
Consultant: Smith Holt LLC " CONSTRUCTION FINISH:
Contractor: TBD 09/06/2018
TRUSTEE
DISTRICT
CURRENT STATUS
A/E prepared "Opinion of Probable Cost" and project is
within construction budget. Expect work to be done @
summer 2018. (Updated 5-3-18)
Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Davis Elementary School

170003-DAVIS
SCOPE OF WORK

Replace ceiling grids in MDF
and adjacent corridors;
replace DDC controls;
replace kitchen grease trap;
replace walk-in
freezer/cooler; bring kitchen
up fo code for health permit;
provide roof access between
building roof levels at Main
Building and from ground
level to roof at annex building
B.

CURRENT STATUS

PHASE
Bid, Award

Vertical Team(s): Anderson

Delivery Method: CSP

Project Manager: Lee Ray

Consultant: S. Kanetzky Eng.

Contractor: QA Construction Services,
Inc

Contract for QA Construction Services is in process.
Applied for site plan exemption. CoA has not yet
responded. This is delaying permitting. (5-2-18 update)

Current Status Stoplight:

Green
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PHASE
COMPLETE

© CONSTRUCTION
+ NOTICE TO PROCEED:
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

District-wide, science equipment

140064-GROUP PHASE PHASE
SCOPE OF WORK Design ‘ COMPLETE
Evaluate existing and install

new accessible eye wash at
specified middle and high “
school science classrooms.

This is a fime consuming
process on this job, involving

Vertical Team(s): District-wide . CONSTRUCTION

multiple schools, science .

rooms and existing conditions. Delivery Method: co-op - NOTICE TO PROCEED:
Priority list of equipment, in Project Manager: Kathy Genet 03/05/2018
coordination with Charlie Consultant: Studio D Consulting+Design CONSTRUCTION FINISH:
Gutierrez: 1. ADA eyewash Contractor: TBD 07/06/2018

stations / 2. Goggle cabinets /

3. Acid/base cabinets / 4.

Science tables -—-involves TRUSTEE
assessment visits of 19 DISTRICT
campuses and 248 rooms. -

CURRENT STATUS
95% Construction Documents under review by Kathy
Genet, Charlie Gutierrez, Science Department Chair and

CMD controls. Permitting will begin with frade permits.
JOC CO-OP bidding will be used. Anticipated work
Summer 2018. (5/3/18 update)

Current Status Stoplight: Green

SPECIAL ISSUES

Project requires a lot of field verification.
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Dobie Middle School
170012-DOBIE PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Addition/Renovations at
Dobie MS: Food Lab Kitchen
addition and renovation. Plus
admin, Skills for Living Module
labs, replace certain HVAC air
stations & duct work for

central air. Vertical Team(s): Reagan CONSTRUCTION
Delivery Method: ~ CSP . NOTICE TO PROCEED:
Project Manager: Laura Gass 01/18/2018
Consultant: Haddon + Cowan Architects " CONSTRUCTION FINISH:
Contractor: Royce Construction 08/10/2018

Company, Inc

TRUSTEE
DISTRICT

CURRENT STATUS

First pay application received and under review.
Construction will begin once school lets out for summer.
(updated 4/20/18)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Gorzycki Middle School

180010-GRZKI PHASE PHASE
SCOPE OF WORK Design : COMPLETE
replace split system units in

admin, upgrade skills for living

module labs, add safety

cables to retractable
basketball goals

Vertical Team(s): Bowie . CONSTRUCTION

Delivery Method: Joc - NOTICE TO PROCEED:
Project Manager: Craig Estes . 04/22/2018
Consultant: O'Connell Robertson Assoc. " CONSTRUCTION FINISH:
Contractor: TBD 08/06/2018
TRUSTEE
DISTRICT
CURRENT STATUS
AE confract is executed. Scheduled design documents
completed and will be issued to JOC for pricing. @

(4/19/18 update)

Current Status Stoplight: Green
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Harris Elementary School
160016-HARRS PHASE PHASE
SCOPE OF WORK Construction ‘ COMPLETE

Replace 28 ground source
heat pumps and their
associated heat fransfer

system.
Vertical Team(s): Johnson (LBJ) . CONSTRUCTION
Delivery Method: csp ; NOTICE TO PROCEED:
Project Manager: Rick Kaven . 02/09/2018
Consultant: Garza EMC (Formerly Garza Bury, L' CONSTRUCTION FINISH:
Contractor: Novium Group, LLC 08/06/2018
TRUSTEE
DISTRICT
CURRENT STATUS

Structural steel work completed. RTUs being set. Duct
work being installed in classrooms. All work being done 7
days/week after hours. Construction will continue
through summer 2018. (Updated 5/2/18)

Current Status Stoplight: Green
SPECIAL ISSUES

Scope verifiaction led to other priorities
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Hart Elementary School
180005-HART PHASE PHASE
SCOPE OF WORK Design : COMPLETE

Renovations at Hart ES

Vertical Team(s): Reagan . CONSTRUCTION

Delivery Method: JOoC NOTICE TO PROCEED:
Project Manager: Craig Estes 02/23/2018
Consultant:  BLGY Architects ' CONSTRUCTION FINISH:
Contractor: Jamail & Smith Construction 08/06/2018

TRUSTEE
DISTRICT

CURRENT STATUS

Ph I: task order has been issued to JOC. Ph II: design
docs for site work complete and submitted for permit.
Phase Il will be bid by JOC COOP. (4/19/18 update)

Current Status Stoplight: Yellow

MAY 8, 2078 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Hill Elementary School
150020-HILL PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Three phases to this project.
(1)Replacement of gym
lighting fixtures, select HYAC
components: ductwork
blanket covers, piping
insulation, water pumps and

motors, heat pumps, and of Vertical Team(s): Anderson CONSTRUCTION
plumbing fixtures in select Delivery Method: csp ; NOTICE TO PROCEED:
restrooms; (2)Replace grease Project Manager: Randy Sakai | 08/0172018

frap; and (3)Replace Consultant: Estes, McClure & Associates, Inc. CONSTRUCTION FINISH:
electrical switchgear. Contractor: ASD Consultants, Inc. 08/24/2018

TRUSTEE
DISTRICT

CURRENT STATUS

Phases | & Il complete. Received all closeout docs for
these phases. Phase lll update: Gas service lines were
under where the transformer was going to be. Gas lines
were moved over winter break. Electrical switch gear
replacement fo begin June 25 with expected completion
no later than July 22. An extended power outage will
occur during the last two weeks of this schedule. (5/3/18
update)

Current Status Stoplight: Green

MAY 8, 2078 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Johnson LBJ and Reagan HS
170033-PTECH PHASE PHASE

SCOPE OF WORK Bid, Award : COMPLETE
P-Tech Renovations

-Demolition & Construction- at
LBJ and Reagan HS

Vertical Team(s): District-wide . CONSTRUCTION

Delivery Method: ~ CO-OP + NOTICE TO PROCEED:
Project Manager: Michael Mann . 06/01/2018
Consultant: AECOM . CONSTRUCTION FINISH:
Contractor: Jamail & Smith Construction 08/10/2018
TRUSTEE
DISTRICT
CURRENT STATUS
LBJ Phase Il: Contract is in process. Some submittals
have come in and are being reviewed. We've responded

to city comments and should have a permit within 2
weeks. Work will be done during Summer 2018.
LBJ-Reagan Phase I: Construction is complete. Closeout
in progress at 10%. (4-24-18 update)

Current Status Stoplight: Green

MAY 8, 2078 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Jordan ES
180011-JORDN PHASE PHASE
SCOPE OF WORK Design : COMPLETE

Classroom addition, site

improvements, restroom

partitions, sidewalk, replace

controls system on air

handling units, repair heat

pump, replace kitchen freezer .

condenser. Vertical Team(s): Johnson (LBJ) . CONSTRUCTION

Delivery Method: csp ; NOTICE TO PROCEED:
Project Manager: Chris Lewis .
Consultant: Smith & Company Architects " CONSTRUCTION FINISH:

Contractor: TBD 01/01/2019

TRUSTEE
DISTRICT

CURRENT STATUS
Construction documents in process. In the process of
getting updated schedule. (updated 4/19/18)

Current Status Stoplight: Green

MAY 8, 2078 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Joslin Elementary School
170021-JOSLN PHASE PHASE

SCOPE OF WORK Construction : COMPLETE
Replace HVAC equipment.
Replace ceilings. Replace

exterior sanitary sewer.
Improve ADA accessibility.

Vertical Team(s): Crockett . CONSTRUCTION

Delivery Method: csp - NOTICE TO PROCEED:
Project Manager: Randy Sakai 02/02/2018
Consultant: Texas Energy Eng. Services CONSTRUCTION FINISH:
Contractor: HCS Inc Commercial 08/03/2018

General Confractor

TRUSTEE
DISTRICT

CURRENT STATUS

Abatement of crawl space over café and gymis
complete. Café roof is complete. Now beginning work
on gym roof. Balance of work will be summer. (Updated

4/24/18) @

Current Status Stoplight: Green

MAY 8, 2088 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Kealing Middle School
180013-KEALG PHASE

PHASE
i COMPLETE
SCOPE OF WORK Bid, Award
Renovations at Kealing MS
-Roof Improvements
Vertical Team(s): McCallum . CONSTRUCTION
Delivery Method: ~ CSP . NOTICE TO PROCEED:
Project Manager: Andrew Miller . 10/18/2018
Consultant: Haddon + Cowan Architects " CONSTRUCTION FINISH:
Contractor: TBD . 12/20/2018

TRUSTEE
DISTRICT

CURRENT STATUS
Project will go to bid under CSP delivery. Construction will
be performed Fall 2018 (4/23/18 update)

Current Status Stoplight: Green

MAY 8, 2088 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Kiker Elementary School
180009-KIKER PHASE PHASE
SCOPE OF WORK Bid, Award : COMPLETE

Install zone controls, replace
heat pumps, new
underground drainage
connected to existing
downspouts, classroom

renovations. .
Vertical Team(s): Bowie . CONSTRUCTION
Delivery Method: ~ CO-OP ~ NOTICE TO PROCEED:
Project Manager: Michael Mann 05/20/2018
Consultant: Graeber, Simmons & Cowan (GSC' CONSTRUCTION FINISH:
Contractor: Basic IDIQ, Inc 08/03/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Contract is in process. Responded to city comments and
should have a permit within 2 weeks. Construction to be @

done summer 2018. (5/3/18 update)

Current Status Stoplight: Green

MAY 8, 2088 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Lee Elementary School
170023-LEE PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Addition/Renovations
Auditorium improvement,
HVAC improvements,
administration expansion /
renovation, replace select
floor finishes.

Vertical Team(s): McCallum . CONSTRUCTION

Delivery Method: CsP ; NOTICE TO PROCEED:
Project Manager: Andrew Miller . 05/01/2018
Consultant: Graeber, Simmons & Cowan (GSC' CONSTRUCTION FINISH:
Contractor: QA Construction Services, 08/03/2018
Inc .
TRUSTEE
DISTRICT
CURRENT STATUS @

Contractor has been awarded for construction in
Summer 2018. Contract is in process. (4/23/18 update)

Current Status Stoplight: Green

MAY 8, 2088 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

McBee, Wooten

160006-GROUP PHASE PHASE
COMPLETE
SCOPE OF WORK Clossout
Window installation,
construction of restrooms; ADA
improvements; --McBee ES,
Wooten ES
Vertical Team(s): Lanier . CONSTRUCTION
Delivery Method: csp ; NOTICE TO PROCEED:
Project Manager: Laura Gass . 12/15/2016
Consultant: Robinson, J. & Assoc. Architects, I’ CONSTRUCTION FINISH:
Contractor: Brandes Brothers 08/21/2018
Constructors, Inc .
TRUSTEE
DISTRICT
CURRENT STATUS

Meeting with CoA on Monday 4/23 to try to resolve a

drainage issue with the UG WW line. The issue places

undue hardship (action requiring significant difficulty and

expense) on the District to repair existing conditions

buried beneath the building that are not creating any

current problems with the waste water flow (backup) nor

have there been any reported problems in the past.

(updated 4/20/18)

Current Status Stoplight: Green

SPECIAL ISSUES

160006-GROUP is split into two phases- (site drainage improvements
performed as JOC in 2016 & Window replecement, floor tile replacememnt,
adding ADA adult restrooms, barbed wire to coling tower, clean and seal
fime in kitchen to be bid as a CSP)

MAY 8, 2088 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

BOARD ACTION

11/23/2016 $0 Selection of A/E for 2013 Bond
Program Phase-Three

MAY 8, 2088 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Mills Elementary School
170009-MILLS PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Multi-purpose classroom
addition (2 classrooms);
replace mechanical duct
work at workroom; installl
louvers to rooftop units

Vertical Team(s): Bowie . CONSTRUCTION

Delivery Method: CMR . NOTICE TO PROCEED:
Project Manager: Lee Ray . 04/19/2018
Consultant: Negrete & Kolar Architects " CONSTRUCTION FINISH:
Contractor: DKC Construction Group 12/01/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Contract was executed on 4/19/18. No response from
CoA onssite plan correction re-submittal. This is delaying @
permitting. Construction to be done summer 2018.
(5-2-18 update)
Current Status Stoplight: Green

MAY 8, 2088 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Multiple
160054-GROUP PHASE PHASE
SCOPE OF WORK Bid, Award : COMPLETE

Add fire suppression to
Reagan and Crockett data

centers
Vertical Team(s): District-wide CONSTRUCTION
Delivery Method: ~ CSP . NOTICE TO PROCEED:
Project Manager: Rick Kaven . 04/30/2018
Consultant: ACR Engineering, Inc. " CONSTRUCTION FINISH:
Contractor: Novium Group, LLC 08/03/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Contract for Novium is in process. Layouts, RFIs and
Submittals are underway. Construction will be done
summer 2018. (Updated 5/2/18)
Current Status Stoplight: Green

MAY 8, 2088 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Multiple
170030-GROUP
SCOPE OF WORK

Installation of Solar Arrays at
the following schools: 1)
Parades MS, 2) Galindo ES, 3)
Kocurek ES, 4) Boone ES.

CURRENT STATUS

PHASE
Construction

Vertical Team(s): District-wide
Delivery Method: CSP

Project Manager: Rumman Zamir
Consultant: AECOM

Contractor: Performance Contracting,

Inc.

Installation of solar arrays are in progress at Paredes MS
and Boone ES and will continue through summer 2018.

(Updated 5-2-18)

Current Status Stoplight:

Green

MAY 8, 2088 MEETING

PHASE
COMPLETE

© CONSTRUCTION
+ NOTICE TO PROCEED:
1 01/18/2018

CONSTRUCTION FINISH:
£ 07/31/2018

TRUSTEE
DISTRICT

DISTRICT-WIDE



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Multiple
173252-GROUP PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Roofing replacement in
selected areas at Crockett
ECHS, Travis ECHS, and Pillow

ES
Vertical Team(s): Travis . CONSTRUCTION
Delivery Method: csp ; NOTICE TO PROCEED:
Project Manager: Bob Ross . 03/22/2018
Consultant: Jim Whitten " CONSTRUCTION FINISH:
Contractor: Port Enterprises, LTD 08/10/2018
TRUSTEE
DISTRICT
CURRENT STATUS

Pre-construction meeting is complete. Submittals

complete. Mobilization begins 5/21/2018. Construction

to begin after academic testing is complete and

continue through summer 2018. (5/2/18 update) @

Current Status Stoplight: Green

MAY 8, 2083 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Multiple
174150-GROUP PHASE PHASE

SCOPE OF WORK Design : COMPLETE

Replacement of Exterior Door
Exit Hardware at Selected

Campuses.
Vertical Team(s): District-wide CONSTRUCTION
Delivery Method: ~ CSP . NOTICE TO PROCEED:
Project Manager: Irene Krill . 06/21/2018
Consultant: Smith Holt LLC " CONSTRUCTION FINISH:
Contractor: TBD 08/15/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Gathering information for replacements at Covington.
Met with Architect and Safety with Principal. Awaiting

proposals on two different scenarios. Work to be
completed by start of school yearin 2018. (updated
4-19-18)

Current Status Stoplight: Green

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Multiple
176009-GROUP PHASE PHASE
SCOPE OF WORK Design : COMPLETE

Replacement of

Approximately 100 Portable
Classroom AC Units. “

Vertical Team(s): District-wide CONSTRUCTION
Delivery Method: ~ CSP : NOTICE TO PROCEED:
Project Manager: Bob Ross . 09/19/2018
Consultant: Texas Energy Eng. Services " CONSTRUCTION FINISH:
Contractor: TBD 01/31/2019
TRUSTEE
DISTRICT
CURRENT STATUS
In design phase. This will go out for bid. A schedule is
being developed. (5-3-18 update)
Current Status Stoplight: Green

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Multiple
176010-GROUP PHASE PHASE
i COMPLETE
SCOPE OF WORK Bid, Award
New Outside Air Units and
Humidity Sensors at various
locations.
Vertical Team(s): District-wide CONSTRUCTION
Delivery Method: CsP ; NOTICE TO PROCEED:
Project Manager: Bob Ross . 06/20/2018
Consultant: Hendrix Consulting Engineers (HCE: CONSTRUCTION FINISH:
Contractor: TBD 08/06/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Will Replace Failed Outside Air Units at Baranoff ES.
Scheduled for May board approval. (4-19-18 update)

Current Status Stoplight: Green

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

O.Henry Middle School
176005-OHNRY PHASE PHASE
SCOPE OF WORK Construction COMPLETE
New gymnasium lighting at
O'Henry MS and Pleasant Hill
ES
Vertical Team(s): Austin CONSTRUCTION
Delivery Method: csp ; NOTICE TO PROCEED:
Project Manager: Irene Krill . 03/22/2018
Consultant: Texas Energy Eng. Services " CONSTRUCTION FINISH:
Contractor: HCS Inc Commercial 07/15/2018
General Contractor .
TRUSTEE
DISTRICT
CURRENT STATUS @

Contract executed 3/22/18. Pre-con meeting in progress.
Work will begin in May with expected finish at end of July.
(5-3-18 update)

Current Status Stoplight: Green

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Oak Springs Elementary School
140031-OAKSP PHASE PHASE
SCOPE OF WORK Closeout COMPLETE

Roof renovations;
replacement of selected
windows; replacement of
accordion door dividers in
selected classrooms;
installation of below-grade

McCallum CONSTRUCTION

waterproofing in selected Vertical Team(s): ‘

areas. Delivery Method: CB - NOTICE TO PROCEED:
Project Manager: Andrew Miller 06/24/2018
Consultant: Studio D Consulting+Design " CONSTRUCTION FINISH:
Contractor: HCS Inc Commercial 08/06/2018

General Confractor

TRUSTEE
DISTRICT

CURRENT STATUS

Pending closeout. TDLR Accessibility Variance denied.
Corrections pending. Will use JOC Co-op to correct TDLR
paving and ramp items. Work to be done summer 2018.
(Updated 4/23/18)

Current Status Stoplight: Green

BOARD ACTION
03/09/2015 $ 184,501 Selection of Contractor and
Award of Contract

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Odom Elementary School

170024-ODOM
SCOPE OF WORK
Mechanical unit
replacement; 2 classroom

addition; remodeling entry
canopy; ADA for stage

CURRENT STATUS

PHASE PHASE
Construction : COMPLETE

Vertical Team(s): Crockett . CONSTRUCTION

Delivery Method: CMR . NOTICE TO PROCEED:
Project Manager: Michael Mann 04/19/2018
Consultant: BLGY Architects CONSTRUCTION FINISH:
Contractor: DKC Construction Group 12/14/2018

TRUSTEE
DISTRICT

Permit has been issued. Contract is executed. Pre-con
meeting was held. Submittals are being submitted and
reviewed. Construction to be done summer 2018.

(updated 5/2/2018)

Current Status Stoplight:

Green

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Ortega Elementary School
170010-ORTGA PHASE PHASE

SCOPE OF WORK Construction 3 COMPLETE
Kitchen renovations, Library ‘

renovations, Parking lot
resurfacing

Vertical Team(s): Eastside CONSTRUCTION
Delivery Method: csp - NOTICE TO PROCEED:
Project Manager: Chris Lewis 03/31/2018
Consultant: Studio D Consulting+Design " CONSTRUCTION FINISH:
Contractor: Novium Group, LLC 08/03/2018

TRUSTEE
DISTRICT

CURRENT STATUS

Submittals in process. Construction to be done summer
2018. (Updated 5/2/18)

Current Status Stoplight: Green

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Overton ES, Garcia YMLA and Delco Center
172550-GROUP PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Repair Detention Ponds at
Overton, Garcia & Delco.

Vertical Team(s): District-wide CONSTRUCTION
Delivery Method: CsP ; NOTICE TO PROCEED:
Project Manager: Holly Day . 02/26/2018
Consultant: Civilitude Engineers & Planners " CONSTRUCTION FINISH:
Contractor: Smith Paving Inc 08/01/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Work at Delco, Garcia & Overton has begun and will
continue into summer 2018. (4-22-18 update)
Current Status Stoplight: Green

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Pecan Springs Elementary School
170025-PECSP PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Replace Electrical Distribution
Panels. Repair wall damage
in custodial closet. Replace
Condensing unit at the listed
rooms. Construct ADA ramp in
cafeteria. Expand and

Renovate Administration Area Vertical Team(s): Johnson (LBJ) CONSTRUCTION

and Cafeteria, including RRs. Delivery Method: csp + NOTICE TO PROCEED:
Provide recycling container Project Manager: Laura Gass 11/20/2017

on grounds. Replace built-in Consultant: Robinson, J. & Assoc. Architects, Irf CONSTRUCTION FINISH:
cabinets and countertops in Contractor: ASD Consultants, Inc. 08/03/2018

selected areas.

TRUSTEE
DISTRICT

CURRENT STATUS

GAATN line has been relocated. Building pad was
poured Thursday morning 4/19/18. Construction to be
done summer 2018. (updated 5/2/18)

Current Status Stoplight: Green

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Pickle Elementary School
170016-PICKL PHASE PHASE

SCOPE OF WORK Construction . COMPLETE
Two multi-purpose classroom

addition. Relocated portables
as required for addition.

Vertical Team(s): Reagan CONSTRUCTION
Delivery Method: csp - NOTICE TO PROCEED:
Project Manager: Andrew Miller 01/19/2018
Consultant: Heimsath Architects " CONSTRUCTION FINISH:
Confractor: HCS Inc Commercial 08/03/2018

General Confractor

TRUSTEE
DISTRICT

CURRENT STATUS

Contractor has been awarded for construction.
Construction to begin Summer 2018. (Updated 4/23/18)

Current Status Stoplight: Green

MAY 8, 2098 MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Pleasant Hill Elementary
176006-PLEHL PHASE PHASE
SCOPE OF WORK Construction ‘ COMPLETE

Motor Control Center at
Pleasant Hill ES

Vertical Team(s): Crockett CONSTRUCTION
Delivery Method: CsP  NOTICE TO PROCEED:
Project Manager: Bob Ross 03/09/2018
Consultant: Texas Energy Eng. Services " CONSTRUCTION FINISH:
Contractor: TDIndustries, Inc 07/15/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Pre-construction meeting scheduled 4/24/2018.
Submittals are approved. Construction will be done
summer 2018. (5-3-18 update) @

Current Status Stoplight: Green

MAY 8, 201@MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Reilly and Ridgetop Elementary Schools
173263-GROUP PHASE PHASE
SCOPE OF WORK Bid, Award : COMPLETE

Partial Roof Replacement at
Reilly ES and Ridgetop ES

Vertical Team(s): McCallum CONSTRUCTION
Delivery Method: csp - NOTICE TO PROCEED:
Project Manager: Bob Ross 04/26/2018
Consultant: Hollon + Cannon Group, LLC " CONSTRUCTION FINISH:
Confractor: Tecta America Austin LLC 08/10/2018

TRUSTEE
DISTRICT

CURRENT STATUS

Contract is in process. Scheduling pre-construction
meetings. The work will be addressed before summer
2018. (4/19/18 update)

Current Status Stoplight: Green

MAY 8, 201BIMEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Rodriguez Elementary School
170026-RDRGZ PHASE PHASE

SCOPE OF WORK Construction 3 COMPLETE
Multi-purpose classroom

addition (2 classrooms), Install
louvers to all rooftop package

units
Vertical Team(s): Travis . CONSTRUCTION
Delivery Method: ~ CSP + NOTICE TO PROCEED:
Project Manager: Lee Ray . 03/21/2018
Consultant: Fields & Associates Architects " CONSTRUCTION FINISH:
Contractor: K-W Construction, Inc 12/15/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Contract is executed. Preliminary work is underway.
Creating traffic routes and safety zones within the areas @

that will be affected by construction. Building a
temporary corridor for fire exit. Construction to be done
summer 2018. (5-1-18 update)

Current Status Stoplight: Green

MAY 8, 201@MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Saegert Bus Terminal
180008-SAEGT PHASE PHASE
SCOPE OF WORK Bid, Award : COMPLETE

Overhead doors, restroom
partitions, replace radiant
heating system, 110v
receptacles with 110v GFCI,
building exhaust fans

Vertical Team(s): District-wide CONSTRUCTION
Delivery Method: co-opP  NOTICE TO PROCEED:
Project Manager: Lee Ray 05/12/2018
Consultant: DBR Engineering Consultants, Inc © CONSTRUCTION FINISH:
Contractor: TBD 07/06/2018
TRUSTEE
DISTRICT
CURRENT STATUS
Bid opening was April 10 under JOC Co-op delivery. Bids
were a little over budget and are under evaluation.

Planned construction is summer 2018. (update 5/3/18)

Current Status Stoplight: Green

MAY 8, 201@MEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Widen Elementary School
170007-WIDEN PHASE PHASE

SCOPE OF WORK Construction : COMPLETE
Stage lift, 4 ADA RR upgrades, ‘

misc. finishes, HYAC grilles,
and hardware

Vertical Team(s): Travis CONSTRUCTION
Delivery Method: csp - NOTICE TO PROCEED:
Project Manager: Chris Lewis 02/09/2018
Consultant: Smith Holt LLC " CONSTRUCTION FINISH:
Confractor: HCS Inc Commercial 08/05/2018

General Confractor

TRUSTEE
DISTRICT

CURRENT STATUS

Submittals in process. Construction to be done summer

2018. (Updated 5/2/18) @
Current Status Stoplight: Green

MAY 8, 201BAMEETING



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Williams Elementary School
160003-WLLMS PHASE
SCOPE OF WORK Construction

Repair damaged exterior
wall, repair ceiling in kitchen,
install partition classroom,
replace folding partition and
address various ADA
improvements (including

admin. Area, cafeteria and Vertical Team(s): Crockett

adult restrooms). Delivery Method: CSP/JOC
Summer 2018: Renovation of Project Manager: Andrew Miller
two restrooms (to meet Consultant: Fuse Architecture Studio
ADA/TAS) and the music room Contractor: HCS Inc Commercial
and new wheel chair lift fo General Contractor
stage.

CURRENT STATUS

Contract executed 3/21/18. Pre-construction meeting
complete. Construction will be during summer 2018.
(updated 4/23/18)

Current Status Stoplight: Green

MAY 8, 201@MEETING

PHASE
COMPLETE

. CONSTRUCTION
. NOTICE TO PROCEED:

£ 03/21/2018

CONSTRUCTION FINISH:
. 08/03/2018

TRUSTEE
DISTRICT



COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

PROJECT UPDATE REPORT

Zavala Elementary School
170011-ZAVLA PHASE PHASE
SCOPE OF WORK Construction : COMPLETE

Replacement of windows in
kitchen and other selected
areas, repairs of exterior walls
& sidewalks, replacement of
selected exterior and interior
doors, replacement of marble

Vertical Team(s): Eastside . CONSTRUCTION

restroom partitions, ceiling .
repairs, replacement of HYAC Delivery Method: csp . NOTICE TO PROCEED:
along with piping and Project Manager: Kathy Genet 02/05/2018
condensing lines and units, Consultant: Fuse Architecture Studio CONSTRUCTION FINISH:
ADA improvements and Contractor: Braun & Butler Construction 08/03/2018
renovation of selected .
classrooms.

TRUSTEE

DISTRICT
CURRENT STATUS
Pre-Con held 4/17/2018. Braun & Butler pre-construction
activities underway. Construction to be done during @
summer 2018. (4/24/18 update)
Current Status Stoplight: Green

MAY 8, 201@MEETING
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