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The	2013	Bond	Program	is	in	its	final	phase,	with	construction	beginning	this	
summer.	As	of	May	2,	2018,	there	are	43	projects	under	construction.	A	total	of	130	
projects	are	substantially	completed	(eight	in	punch	out,	102	being	closed	out	by	
project	managers	and	20	being	financially	closed	out).	There	are	16	projects	in	the	
bidding	process,	and	21	projects	under	design	five	of	which	are	in	programming	or	
negotiation	of	the	design	fee.	Of	the	210	projects	currently	in	the	2013	bond	
program,	49	are	done.	
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HISTORICALLY	UNDERUTILIZED	BUSINESS	(HUB)	REPORT	
2013	Bond	Program

AS	OF	MAY	1,	2018

Category Contracted	AMT PMT	AMT % Goal Variance
Non-HUB	 $13,595,471 $12,718,234
Women-Owned	 3,798,871 3,057,317 14.3% 9.8% 4.5%
Hispanic 2,536,249 2,222,345 10.4% 9.4% 1.0%
African	American 310,870 294,786 1.4% 1.9% -0.5%
Asian/	Native	American 3,345,077 3,107,741 14.5% 7.4% 7.1%

Total $23,586,538 $21,400,423 40.6% 28.5% 12.1%
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HISTORICALLY	UNDERUTILIZED	BUSINESS	(HUB)	REPORT	
2013	Bond	Program

AS	OF	MAY	1,	2018

Category Contracted	AMT PMT	AMT % Goal Variance
Non-HUB	 $150,511,426 $137,896,955
Women-Owned	 24,649,032 22,555,581 12.4% 10.2% 2.2%
Hispanic 17,718,215 15,685,464 8.7% 8.1% 0.6%
African	American 4,295,300 3,444,811 1.9% 1.7% 0.2%
Asian/	Native	American 1,779,752 1,720,404 0.9% 1.9% -1.0%

Total $198,953,726 $181,303,215 23.9% 21.9% 2.0%

76.1%	

12.4%	

8.7%	
1.9%	

0.9%	

Construc�on		
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COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING

e144574
Typewritten Text
ii

e144574
Typewritten Text



Austin Independent School District

Construction Management 2013 Bond

2013 Bond Construction Update

No. of Projects

5

15

16

41

9

104

20

49

Design * Architect/Engineer design of project

Phase Description of Phase

Pre-Design (Preliminary) * Scope verification, programming, concept development, design fee negotiation, design procurement

Bid/Award * Procurement of the Contractor

Construction * Construction Notice to Proceed to Substantial Completion/Opening

Punch Out * Substantial Completion to Final Completion

Close Out * Administrative process of project completion, gathering and approving of all record documents

Financial Close out * AISD accounting staff completing the funding portion of the project

Complete * All aspects of project are complete and record documents are sent to the Service Center Depository 
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Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

Preliminary Phase

 1Flexible Furnishings for Upcoming 

School Renovations

Flexible Furnishings for Upcoming School 

Renovations

176015-GROUP Andrew Miller Preliminary TBD On Schedule

 5HVAC Repair/Replacement at 

McCallum HS

HVAC Repair/Replacement at McCallum HS176004-MCCAL Bob Ross Preliminary Prelim phase / verifying scope 

with Service Center. (4-19-18)

On Schedule

 5New Cooling Tower at Pickle ES New Cooling Tower at Pickle ES176008-PICKL Bob Ross Preliminary Prelim phase / verifying scope 

with Service Center. (4-19-18 

update)

On Schedule

 5New Air Handler Units in 

Gymnasium at Lanier ECHS

New Air Handler Units in Gymnasium at 

Lanier HS

176003-LNIER Bob Ross Preliminary Prelim phase / verifying scope 

with Service Center.  (4-19-18 

update)

On Schedule

 70Exclusion Repairs at Doss, Govalle, 

Gullett, and Travis

Exclusion Repairs at Doss, Govalle, Gullett, 

and Travis

170043-GROUP Holly Day Preliminary Service Center will use their 

resources to address enclosure 

issues at Anderson, Austin, 

Mendez, Small, Blackshear.  

(3/20/18 udpate)

On Schedule
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Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

Design Phase

 5ESPC -Energy Savings Performance 

Contract

Select energy optimization scope items at 

various selected campuses.

170034-GROUP Craig Estes Design 2/20/202010/5/2018Initial Preliminary Utility 

Assessment conducted by 

contractor. Awaiting Investment 

Grade Audit proposal before 

proceeding to the next phase. 

AE contract was executed 

March 19. ESCO contract is 

being negotiated. (5/3/18 

update)

On Schedule

 25Renovations at Cowan ES Install louvers to rooftop a/c units. Replace 

condensing unit piping insulation.

180004-COWAN Rumman Zamir Design 9/6/20187/25/2018A/E prepared "Opinion of 

Probable Cost" and project is 

within construction budget.  

Expect work to be done 

summer 2018.  (Updated 

5-3-18)

On Schedule

 25Addition/Renovations at Gorzycki 

MS

replace split system units in admin, upgrade 

skills for living module labs, add safety 

cables to retractable basketball goals

180010-GRZKI Craig Estes Design 8/6/20184/22/2018AE contract is executed. 

Scheduled design documents 

completed and will be issued to 

JOC for pricing.   (4/19/18 

update)

On Schedule

 50Renovations at Hart ES Renovations at Hart ES180005-HART Craig Estes Design 8/6/20182/23/2018Ph I: task order has been issued 

to JOC.  Ph II: design docs for 

site work complete and 

submitted for permit. Phase II 

will be bid by JOC COOP.  

(4/19/18 update)

On Schedule

 50Addition/Renovations at Jordan ES Classroom addition, site improvements, 

restroom partitions, sidewalk, replace 

controls system on air handling units, repair 

heat pump, replace kitchen freezer 

condenser.

180011-JORDN Chris Lewis Design 1/1/2019Construction documents in 

process. In the process of 

getting updated schedule.  

(updated 4/19/18)

On Schedule

 60Renovations at Kealing MS Kitchen renovations - Renovate kitchen 

ceiling and lighting + overhead door at 

loading dock. 

Restrooms - Renovation of restroom at 

classroom 101.  Other - Renovate 

administration, computer lab, basketball 

goals, CTE lab / shops, stair tread.

180014-KEALG Andrew Miller Design 8/6/201911/19/2018CD's underway.  Expect to begin 

work winter break 2018 and 

finish in summer 2019.    

(5/3/18 update)

On Schedule
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Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

 75Renovations at Martin MS Replace selected HVAC equipment in 

building A. ADA accessibility in public areas. 

Replace lighting in selected areas. Renovate 

spaces for CTE technology. Address 

moisture at gym. Add storage for athletics. 

Repair safety cabling for basketball 

backboards.

170013-MARTN Randy Sakai Design 8/7/20199/10/2018Now in CD phase of design.  

Planned Construction Start Sep 

2018.  (updated 4/24/18)

On Schedule

 80Renovations at Baldwin ES Renovations at Baldwin ES: reconnect 

rainwater collection cistern with playscape 

irrigation.

180001-BALDW Kathy Genet Design 8/24/20186/1/2018Preparation to issue project 

package as JOC is underway. 

Anticipated work Summer 2018. 

(4/24/18 update)

On Schedule

 95Science Equipment Evaluate existing and install new accessible 

eye wash at specified middle and high 

school science classrooms. This is a time 

consuming process on this job, involving 

multiple schools, science rooms and existing 

conditions.  Priority list of equipment, in 

coordination with Charlie Gutierrez: 1. ADA 

eyewash stations / 2. Goggle cabinets / 3. 

Acid/base cabinets / 4. Science tables  --

-involves assessment visits of 19 campuses 

and 248 rooms. --Safety upgrades to middle 

and high school science classrooms.

140064-GROUP Kathy Genet Design 7/6/20183/5/201895% Construction Documents 

under review by Kathy Genet, 

Charlie Gutierrez, Science 

Department Chair and CMD 

controls. Permitting will begin 

with trade permits. JOC CO-OP 

bidding will be used.  

Anticipated work Summer 2018. 

(5/3/18 update)

On Schedule

 10Replacement of Exterior Door Exist 

Hardware at Selected Campuses

Replacement of Exterior Door Exit 

Hardware at Selected Campuses.

174150-GROUP Irene Krill Design 8/15/20186/21/2018Gathering information for 

replacements at Covington.  

Met with Architect and Safety 

with Principal.  Awaiting 

proposals on two different 

scenarios.  Work to be 

completed by start of school 

year in 2018.  (updated 4-19-18)

On Schedule

 25Installation of Playscape at Varies 

Locations

Installation of Playscape at Casey, Sanchez, 

Govalle, Andrews, Wooldridge.

170051-2662 Irene Krill Design 8/30/20187/2/2018Will prepare a bid package for 

public bid.  Expect installs to 

begin in Fall 2018.  (update 

4/19/18)

On Schedule

 25Repair and Replacement of Floor 

Coverings at Various Locations

Repair and Replacement of Floor Coverings 

at Various Locations: Austin HS Life Skills 

Room, Anderson HS dance floor, others as 

need arises.

170051-4252 Irene Krill Design 8/30/20187/2/2018Preparing bid package.  Will use 

JOC CO-OP.  Work is planned for 

summer 2018. (update 5/3/18)

On Schedule
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Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

 50Weight Room Expansion / Athletic 

Field Improvement at Akins

Weight Room Expansion / Athletic Field 

Improvement at Akins

176014-AKINS Chris Lewis Design 2/21/2019Construction documents in 

process. In the process of 

getting updated schedule.  

(updated 4/19/18)

On Schedule

 85Replacement of Approximately 

100 Portable Classroom AC Units

Replacement of Approximately 100 Portable 

Classroom AC Units.

176009-GROUP Bob Ross Design 1/31/20199/19/2018In design phase.  This will go out 

for bid.  A schedule is being 

developed.   (5-3-18 update)

On Schedule

 95Replacement Retainer Panels at 

Boone ES

Replacement of retainer panels.  This is a 

multi-phase project.  Phase 1B: Connect 

Roof Downspouts to Storm Sewer. 

Replace/repair Perimeter Foundation 

Retaining Wall. Replace Sidewalks.

172352-BOONE Randy Sakai Design 8/10/20186/11/2018Phase 1A: Completed summer 

2017. All closeout documents 

are received and filed. They 

have been handed off to RD for 

review. 

Phase 1B: Design is complete 

and ready for review.  Bid 

opening will be May 11.  

Construction will be done 

summer 2018.   (5/2/18 update)

On Schedule
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Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

Bid, Award Phase

 10Renovations at Boone ES Replace circulation desk in library.  Paint 

library walls. Add lighting to library 

entrance.  Replace hvac system for MDF 

room.  Renovate classroom A7 & A8's 

restrooms for accessibility.  Replace ceiling 

and lighting in kitchen.  Replace sanitary 

sewer in kitchen.  Replace sump pumps in 

crawl space.  Make miscellaneous plumbing 

repairs.

180002-BOONE Randy Sakai Bid, Award 8/6/20186/20/2018Design is complete.  Will use 

JOC Co-op delivery.  Bid opening 

is 05/24/2018.   Construction 

will be done summer 2018.  

(5/3/18  update)

On Schedule

 20Renovations at Kealing MS Renovations at Kealing MS -Roof 

Improvements

180013-KEALG Andrew Miller Bid, Award 12/20/201810/18/2018Project will go to bid under CSP 

delivery. Construction will be 

performed Fall 2018  (4/23/18 

update)

On Schedule

 20Renovations at Campbell ES Repairs at concrete flatwork and asphalt -

-This is a limited scope project: asphalt 

repair, possible regrading of flatwork to 

improve drainage at front entry and some 

sidewalk repair.

170002-CAMPB Kathy Genet Bid, Award 8/15/2018Pursuing JOC Co-op through the 

BuyBoard for delivery.  (5/4/18 

update)

On Schedule

 30Renovations at Clayton ES Plant grass in SW play area, new canopy, 

insulate the supply and return cooling water 

lines in building, replace roof access ladder 

with security ladder and lockable cage

180003-CLYTN Lee Ray Bid, Award 7/29/20186/10/2018JOC COOP pre-bid meeting was 

4/18/18.  Bid opening will be 

4/27/18.  Hope to complete 

work early summer. (update 

5/3/18)

On Schedule

 80Renovations at Saegert Bus 

Terminal

Overhead doors, restroom partitions, 

replace radiant heating system, 110v 

receptacles with 110v GFCI, building 

exhaust fans

180008-SAEGT Lee Ray Bid, Award 7/6/20185/12/2018Bid opening was April 10 under 

JOC Co-op delivery.  Bids were a 

little over budget and are under 

evaluation.  Planned 

construction is summer 2018.  

(update 5/3/18)

On Schedule

 99Renovations at Kiker ES Install zone controls, replace heat pumps, 

new underground drainage connected to 

existing downspouts, classroom 

renovations.

180009-KIKER Michael Mann Bid, Award 8/3/20185/20/2018Contract is in process.  

Responded to city comments 

and should have a permit within 

2 weeks.  Construction to be 

done summer 2018.  (5/3/18 

update)

On Schedule
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Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

 99Renovations at Bowie HS HVAC & ELECTRICAL RENOVATIONS: 

Replacement of selected air-conditioning 

equipment, replacement of selected 

hydronic pumps, replacement of selected 

section of hydronic piping and upgrade 

selected electrical raceways.

160038-BOWIE Rumman Zamir Bid, Award 11/15/20195/23/2018Present design scope revised 

based on 2017 Bond project. 

Project expected to be 

performed in phases over 

several summers. "Package 1" 

comprising of replacement of 

hydronic piping in the 

crawlspace of buildings A and B. 

Contract in process for R.E.C. 

Industries, Inc. Construction will 

be summer 2018. (Updated 

5/4/18)

On Schedule

 99Renovations at Burger Athletic 

Complex

Concession & Restroom/ Locker room  

renovations. Security updates / Stadium RR 

ADA / finish upgrades, misc. finishes and 

lighting upgrades, CCTV @ stadium

170006-BURGR Chris Lewis Bid, Award 8/6/20185/23/2018Awarded contractor is Majestic 

Services Inc.  Contract is in 

process.  Construction will take 

place summer 2018.  The work 

has been coordinated with the 

2017 bond scope and supports 

the future work to be under the 

2017 bond work in the future.  

(5/2/18 update)

On Schedule

 99Renovations at Baranoff ES, Cowan 

ES

Cowan ES: Add parking and erosion control. 

Baranoff ES: Additional Parking; Design a 

Replacement Canopy at Main Entry, Correct 

Drainage in and around the Canopy to Stop 

Flooding in the Administration Area.

150016-GROUP Lee Ray Bid, Award 8/24/20186/1/2018Cowan: Punch items are near 

completion. Change order work 

on sidewalk and a gutter is 

outstanding will be directed to 

JOC. // Baranoff ES work will 

take place in Summer 2018. 

Co-op JOC delivery will be used. 

Contract for Basic IDIQ is in 

process.  (5-3-18 update)

On Schedule

 99Add Fire Suppression Systems in 

the Data Centers at CRCKT and 

REAGN

Add fire suppression to Reagan and 

Crockett data centers

160054-GROUP Rick Kaven Bid, Award 8/3/20184/30/2018Contract for Novium is in 

process.  Layouts, RFIs and 

Submittals are underway.  

Construction will be done 

summer 2018.  (Updated 

5/2/18)

On Schedule
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Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

 99Renovations at Davis ES Replace ceiling grids in MDF and adjacent 

corridors; replace DDC controls; replace 

kitchen grease trap; replace walk-in 

freezer/cooler; bring kitchen up to code for 

health permit; provide roof access between 

building roof levels at Main Building and 

from ground level to roof at annex building 

B.

170003-DAVIS Lee Ray Bid, Award 8/6/20185/10/2018Contract for QA Construction 

Services is in process. Applied 

for site plan exemption. CoA 

has not yet responded. This is 

delaying permitting. (5-2-18 

update)

On Schedule

 10ADA Access Ramp and guardrails 

at Andrews ES

Exterior Ramps and Stairs @ Andrews.  Doss 

is cancelled-modernization campus.

172101-ANDRW Irene Krill Bid, Award 8/24/20185/31/2018Project very disruptive to 

campus so must be done in 

summer 2018. Project needs to 

be re-bid and re-assigned to a 

JOC. (4/22/18 update)

On Schedule

 90New Outside Air Units and 

Humidity Sensors at various 

locations

New Outside Air Units and Humidity 

Sensors at various locations.

176010-GROUP Bob Ross Bid, Award 8/6/20186/20/2018Will Replace Failed Outside Air 

Units at Baranoff ES.  Scheduled 

for May board approval.  

(4-19-18 update)

On Schedule

 99TEA Innovative Academies at LBJ 

and Reagan HS

P-Tech Renovations -Demolition & 

Construction- at LBJ and Reagan HS

170033-PTECH Michael Mann Bid, Award 8/10/20186/1/2018LBJ Phase II:  Contract is in 

process.  Some submittals have 

come in and are being 

reviewed. We've responded to 

city comments and should have 

a permit within 2 weeks. Work 

will be done during Summer 

2018.   LBJ-Reagan Phase I: 

Construction is complete. 

Closeout in progress at 10%.  

(4-24-18 update)

On Schedule

 99Partial Roof Replacement at Reilly 

ES and Ridgetop ES

Partial Roof Replacement at Reilly ES and 

Ridgetop ES

173263-GROUP Bob Ross Bid, Award 8/10/20184/26/2018Contract is in process. 

Scheduling pre-construction 

meetings.  The work will be 

addressed before summer 2018. 

(4/19/18 update)

On Schedule

 99Roof Repair Preplacement at Cook 

ES

Roof Repair Preplacement at Cook ES173261-COOK Bob Ross Bid, Award 8/24/20185/23/2018Contract is in process to Q.A. 

Roofing. (5/4/18 update)

On Schedule
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Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

Construction Phase

 1Addition/Renovations at Mills ES Multi-purpose classroom addition (2 

classrooms); replace mechanical duct work 

at workroom; install louvers to rooftop 

units

170009-MILLS Lee Ray Construction 12/1/20184/19/2018Contract was executed on 

4/19/18. No response from CoA 

on site plan correction 

re-submittal. This is delaying 

permitting. Construction to be 

done summer 2018.  (5-2-18 

update)

On Schedule

 1Addition/Renovations at Pickle ES Two multi-purpose classroom addition. 

Relocated portables as required for 

addition.

170016-PICKL Andrew Miller Construction 8/3/20181/19/2018Contractor has been awarded 

for construction. Construction 

to begin Summer 2018. 

(Updated 4/23/18)

On Schedule

 1Addition/Renovations at Lee ES Addition/Renovations

Auditorium improvement, HVAC 

improvements, administration expansion / 

renovation, replace select floor finishes.

170023-LEE Andrew Miller Construction 8/3/20185/1/2018Contractor has been awarded 

for construction in Summer 

2018.  Contract is in process.  

(4/23/18 update)

On Schedule

 5Renovations at Allison ES Classroom wings 100, 200, 300 renovations, 

5 ADA RR upgrades, misc. finish 

replacement, kitchen HVAC 

replacement,stage lift

170008-ALISN Chris Lewis Construction 8/5/20182/13/2018Submittals in process. 

Construction to be done 

summer 2018.  (Updated 

5/2/18)

On Schedule

 5Renovations at Ortega ES Kitchen renovations, Library renovations, 

Parking lot resurfacing

170010-ORTGA Chris Lewis Construction 8/3/20183/31/2018Submittals in process. 

Construction to be done 

summer 2018.  (Updated 

5/2/18)

On Schedule

 5Renovations at Akins HS Renovations to convert CTE Family and 

Consumer Technology Lab classroom to 

Special Ed Life Skills classroom, pedestrian 

paving upgrades, install roof ladders with 

cages, install basketball goal safety cables, 

non-destructive investigation of moisture 

intrusion at two art classrooms, upgrade 

exterior lighting, modify bus loop, replace 

floor covering in one classroom, replace 

selected RTUs serving cafeteria and kitchen.

170014-AKINS Kathy Genet Construction 8/15/20182/9/2018Agreement with HCS, Inc. was 

executed 2/9/18. 

Pre-construction meeting 

scheduled for 5/3/18. Permit 

pending. Work to be done 

summer 2018.  (4/24/18 

update)

On Schedule
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Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

 5Renovations at Zavala ES Replacement of windows in kitchen and 

other selected areas, repairs of exterior 

walls & sidewalks, replacement of selected 

exterior and interior doors, replacement of 

marble restroom partitions, ceiling repairs, 

replacement of HVAC along with piping and 

condensing lines and units, ADA 

improvements and renovation of selected 

classrooms.

170011-ZAVLA Kathy Genet Construction 8/3/20182/5/2018Pre-Con held 4/17/2018. Braun 

& Butler pre-construction 

activities underway.  

Construction to be done during 

summer 2018. (4/24/18 update)

On Schedule

 5Renovations at Widen ES Stage lift, 4 ADA RR upgrades, misc. finishes, 

HVAC grilles, and hardware

170007-WIDEN Chris Lewis Construction 8/5/20182/9/2018Submittals in process.  

Construction to be done 

summer 2018.  (Updated 

5/2/18)

On Schedule

 5Renovations at Williams ES Repair damaged exterior wall, repair ceiling 

in kitchen, install partition classroom, 

replace folding partition and address 

various ADA improvements (including 

admin. Area, cafeteria and adult restrooms). 

Summer 2018: Renovation of two restrooms 

(to meet ADA/TAS) and the music room and 

new wheel chair lift to stage.

160003-WLLMS Andrew Miller Construction 8/3/20183/21/2018Contract executed 3/21/18.  

Pre-construction meeting 

complete. Construction will be 

during summer 2018. (updated 

4/23/18)

On Schedule

 5Addition/Renovations at Odom ES Mechanical unit replacement; 2 classroom 

addition; remodeling entry canopy; ADA for 

stage

170024-ODOM Michael Mann Construction 12/14/20184/19/2018Permit has been issued. 

Contract is executed. Pre-con 

meeting was held. Submittals 

are being submitted and 

reviewed. Construction to be 

done summer 2018. (updated 

5/2/2018)

On Schedule

 5Addition/Renovations at Rodriguez 

ES

Multi-purpose classroom addition (2 

classrooms), Install louvers to all rooftop 

package units

170026-RDRGZ Lee Ray Construction 12/15/20183/21/2018Contract is executed.  

Preliminary work is underway.  

Creating traffic routes and 

safety zones within the areas 

that will be affected by 

construction.  Building a 

temporary corridor for fire exit. 

Construction to be done 

summer 2018. (5-1-18 update)

On Schedule

10

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING



Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

 10Addition/Renovations at Dobie MS Addition/Renovations at Dobie MS:  Food 

Lab Kitchen addition and renovation. Plus 

admin, Skills for Living Module labs, replace 

certain HVAC air stations & duct work for 

central air.

170012-DOBIE Laura Gass Construction 8/10/20181/18/2018First pay application received 

and under review. Construction 

will begin once school lets out 

for summer.  (updated 4/20/18)

On Schedule

 15Renovations at Joslin ES Replace HVAC equipment. Replace ceilings. 

Replace exterior sanitary sewer. Improve 

ADA accessibility.

170021-JOSLN Randy Sakai Construction 8/3/20182/2/2018Abatement of crawl space over 

café and gym is complete.  Café 

roof is complete.  Now 

beginning work on gym roof.  

Balance of work will be 

summer.  (Updated 4/24/18)

On Schedule

 15Solar Array Project - Phase 2 at 

BOONE, GLNDO, KOCRK, PARED

Installation of Solar Arrays at the following 

schools: 1) Parades MS, 2) Galindo ES, 3) 

Kocurek ES, 4) Boone ES.

170030-GROUP Rumman Zamir Construction 7/31/20181/18/2018Installation of solar arrays are in 

progress at Paredes MS and 

Boone ES and will continue 

through summer 2018. 

(Updated 5-2-18)

On Schedule

 17Renovations at Pecan Springs ES Replace Electrical Distribution Panels. 

Repair wall damage in custodial closet. 

Replace Condensing unit at the listed 

rooms. Construct ADA ramp in cafeteria. 

Expand and Renovate Administration Area 

and Cafeteria, including RRs. Provide 

recycling container on grounds. Replace 

built-in cabinets and countertops in 

selected areas.

170025-PECSP Laura Gass Construction 8/3/201811/20/2017GAATN line has been relocated.  

Building pad was poured 

Thursday morning 4/19/18. 

Construction to be done 

summer 2018. (updated 5/2/18)

On Schedule

 45Renovations at Campbell ES Replace 15 water source heat pumps 

deemed most problematic. Original 

deficiency scope and budget were not 

relevant.

170001-CAMPB Rick Kaven Construction 8/6/201812/7/2017Beginning construction took 

place during spring break.  

Balance of construction will be 

done summer 2018.    (Updated 

5/2/18)

On Schedule

 50Renovations at Harris ES Replace 28 ground source heat pumps and 

their associated heat transfer system.

160016-HARRS Rick Kaven Construction 8/6/20182/9/2018Structural steel work 

completed. RTUs being set. 

Duct work being installed in 

classrooms.  All work being 

done 7 days/week after hours.  

Construction will continue 

through summer 2018.   

(Updated 5/2/18)

On Schedule
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 50Renovations at Covington MS Replace kitchen ceiling; replace six CW and 

HW pumps; replace 66 water source heat 

pumps; do ADA upgrades in bldgs A and B; 

do CTE upgrades in shop in bldg C; replace 

part of the roof; add a new walk in freezer; 

add safety cables to bball goal; install new 

ice machines; repair underpinning.

170017-COVTN Rick Kaven Construction 8/6/201811/23/2017Beginning construction took 

place during spring break.  

Currently soil retention work 

and prep for summer work is 

underway.  Balance of 

construction will be done 

summer 2018.  (Updated 

5/2/18)

On Schedule

 50Renovations at Blanton ES Replace exterior lighting; replace 300 wing 

air handler and resolve distribution issue; 

replace the kitchen, admin and library ac 

units; replace the 100 wing and 200 wing 

heat pumps(it is being verified that budget 

will only handle the eight units in 200 wing, 

not the total of 19 units); ADA 

improvements in area 3; ADA 

improvements to restrooms; replace 

plumbing fixtures in restrooms; replace SS 

lines; replace domestic water heater.

160011-BLNTN Rick Kaven Construction 8/3/20189/12/2017Gas meter installed.  Some 

minor remaining work to be 

done prior to summer.  

Construction will continue 

through summer 2018.   

(Updated 5/2/18)

On Schedule

 90Renovations at Houston ES Replacement of 10 existing central air 

handling units, selected ductwork and 

piping, and selected HVAC condensing units 

and coils, installation of hail guards on 

roof-mounted HVAC units at Building A.                                                                             

Replacement of eight existing ground 

source single package heat pumps with new 

DX package units, replacement of one 

existing ground source single package heat 

pump with new DX package split system 

and condensing unit, installation of controls 

for new HVAC equipment.

160036-HOUST Andrew Miller Construction 2/26/20181/12/2017Construction punch list, test 

and balance, and 

commissioning ongoing.  Boiler 

replacement planned for 

May/June 2018 using JOC to be 

selected from a Co-op.  Final 

Completion expected 7/31/18. 

(Updated 5/3/18)

On Schedule
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 90Renovations at Houston ES Installation of a ramp to the stage within 

the cafeteria and renovation of cafeteria 

area restrooms, two classroom restrooms 

and administrative staff restrooms to be 

ADA compliant at Building A.

Replacement of electrical distribution 

panels in selected locations, refinishing of 

exterior hollow metal doors and frames, 

and replacement of exterior hollow metal 

door and north mechanical room at Building 

A.

160036-HOUST2 Andrew Miller Construction 2/26/20181/12/2017Construction punch list, TAB, 

and commissioning ongoing.  

Final Completion expected 

7/31/18.  (Updated 5/3/18)

On Schedule

 95Renovations at Hill ES Three phases to this project. 

(1)Replacement of gym lighting fixtures, 

select HVAC components: ductwork blanket 

covers, piping insulation, water pumps and 

motors, heat pumps, and of plumbing 

fixtures in select restrooms; (2)Replace 

grease trap; and (3)Replace electrical 

switchgear.

150020-HILL Randy Sakai Construction 8/24/20186/1/2018Phases I & II complete. Received 

all closeout docs for these 

phases. Phase III update: Gas 

service lines were under where 

the transformer was going to 

be.  Gas lines were moved over 

winter break. Electrical switch 

gear replacement to begin June 

25 with expected completion no 

later than July 22.  An extended 

power outage will occur during 

the last two weeks of this 

schedule.  (5/3/18 update)

On Schedule

 95Develop Prototype Athletic 

Restroom

Construct athletic restroom and storage at 

Akins, Crockett, Eastside and Travis

140097-GROUP Michael Mann Construction 3/31/20175/29/2015Work at all sites are complete 

except Akins.  Akins:  Still 

working on utility connections.  

Expected completion is mid 

May.   (updated 4/24/2018)

On Schedule

 95Resurface Running Tracks at 

BURNT, MURCH, PARED

Repair/ Replace running track & field 

surfaces

160041-GROUP Lee Ray Construction 8/19/20175/11/2017PARED:  Will get proposal from 

JOC for change order work on 

sidewalk & guardrail.  Expect 

this work to be completed by 

second week of June. (5-1-18 

update)

On Schedule
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 5Replace (2) Elevators, New Doors, 

Accessible Route at Austin HS

Replace (2) Elevators, New Doors, 

Accessible Route at Austin HS

175350-AUSTN Rumman Zamir Construction 8/15/20182/15/2018In submittal phase. 

Construction prep was done 

over spring break (some cabling 

installed). Construction on the 

west elevator will begin early 

May 2018.  Once the work is 

complete, construction will 

begin on the east elevator.  

(5/2/18 update)

On Schedule

 5New gymnasium lighting at 

O.Henry MS

New gymnasium lighting at O'Henry MS and 

Pleasant Hill ES

176005-OHNRY Irene Krill Construction 7/15/20183/22/2018Contract executed 3/22/18.  

Pre-con meeting in progress.  

Work will begin in May with 

expected finish at end of July.  

(5-3-18 update)

On Schedule

 10Replacement of Non-Functional 

Window Coverings at Various 

Campuses

Replacement of Non-Functional Window 

Coverings at Barton Hills ES, Baranoff ES, 

Bowie HS, Lanier HS, Lamar MS, Davis ES.

172707-GROUP Holly Day Construction 4/27/20184/2/2018All blind installations are 

complete.  Will install blinds at 

other campuses as the need 

arises.   (5-2-18 update)

On Schedule

 10Replace and Install New Gym 

Floors at Langford ES

Replace and Install New Gym Floors at 

Langford ES.

170051-4554 Irene Krill Construction 6/30/20184/11/2018Task order issued to J&S. 

Pre-con being scheduled. 

Subcontract to be issued to 

Vector this week. Scheduled to 

begin work the first week of 

July.  (4/19/18 update)

On Schedule

 15Repair Detention Ponds at 

Overton, Garcia and Delco

Repair Detention Ponds at Overton, Garcia 

& Delco.

172550-GROUP Holly Day Construction 8/1/20182/26/2018Work at Delco, Garcia & 

Overton has begun and will 

continue into summer 2018. 

(4-22-18 update)

On Schedule

 15Motor Control Center at Pleasant 

Hill ES

Motor Control Center at Pleasant Hill ES176006-PLEHL Bob Ross Construction 7/15/20183/9/2018Pre-construction meeting 

scheduled 4/24/2018.  

Submittals are approved.  

Construction will be done 

summer 2018.  (5-3-18 update)

On Schedule

 20Roofing replacement in selected 

areas at Crockett ECHS, Travis 

ECHS, and Pillow ES

Roofing replacement in selected areas at 

Crockett ECHS, Travis ECHS, and Pillow ES

173252-GROUP Bob Ross Construction 8/10/20183/22/2018Pre-construction meeting is 

complete.  Submittals complete.  

Mobilization begins 5/21/2018.  

Construction to begin after 

academic testing is complete 

and continue through summer 

2018.  (5/2/18 update)

On Schedule
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 20Detention Pond 

Maintenance/Repairs at Various 

Campuses

Detention Pond Repair - Barbara Jordan, 

Davis, Dobie, Graham, Noack, Walnut 

Creek, LBJ, Nelson Field Bus Terminal, 

Materials Warehouse.  Additional NOVs to 

be addressed:  Allison, Casey, Cowan, 

Houston, Langford, Mendez, Perez, 

Widen(2),  Gorzycki and Kiker-BSZ 

Operating Permit Campuses.

172552-GROUP Holly Day Construction 8/7/20176/19/2017Received proposal from the civil 

engineer for all current pond 

remediation to be done by JOC, 

including Gorzycki and 

Kiker-BSZ Ponds systems. 

(4-6-18 update)

On Schedule

 20Replacement of Obsolete Furniture 

at Various Campuses

Replacement of Obsolete Furniture at 

Various Campuses

170045-GROUP Andrew Miller Construction 1/31/20191/15/2018Ongoing as needs are identified.  

(5/2/18 update)

On Schedule

 50Partitions at Clayton, Cook, 

McBee, and Boone Elementary 

Schools

Partitions at Clayton, Cook, McBee, and 

Boone Elementary Schools

174202-GROUP Irene Krill Construction 7/15/20186/13/2017Completed: Cook & McBee.  

Boone install scheduled for 

5/31/18 through 6/8/18.  

Clayton scheduled for 8/6/18 

through 8/17/18.  Replacing 

folding walls between 

gymnasium and cafeteria at 

both sites.    (5/3/18 update)

On Schedule

 50Urgent Replacement of Failed or 

Failing Mechanical Systems

Urgent Replacement of Failed or Failing 

Mechanical Systems on as need basis: 

Saergert Bus Terminal, Barton Hills ES, 

Brentwood ES.

176016-GROUP Bob Ross Construction 8/15/20181/22/2018Widen Complete. Barton Hills 

original contract 90% complete.  

Service Center adding additional 

work to contract.  Saergert 

construction starting 

4/20/2018.  Boiler replacements 

have been identified by the SC. 

Work to be completed through 

CSP.  In preliminary phase.  

Several urgent items being 

addressed by JOC Contractors.  

(4-19-18 update)

On Schedule

 60Portable Roof Repair and Replace Portable Roof Repair and Replace at 

multiple sites.

173350-GROUP Bob Ross Construction 1/15/201911/1/2017Ongoing Urgent repair contract. 

23 campuses have been 

addressed to date.  Using QA 

Construction and Texas Roofing 

contractors.  (4/19/18 update)

On Schedule
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 67Urgent Roofing/Waterproofing 

Repairs at Various AISD Campuses

Urgent Roofing/Waterproofing Repairs at 

Various AISD Campuses as needed.

173260-GROUP Bob Ross Construction 1/15/20197/1/2017Ongoing urgent repair contract. 

Work has been done on 100 

sites. New work visit 

assessments are ongoing due to 

rains.  Approved Contractors 

are: Intrepid Roofing, QA 

Construction, TectAmerica, TX 

5th Wall, Texas Roofing, Port 

Enterprises. (4/19/18 update)

On Schedule

 80Replacement of Shade Canopy 

Covers at Various Campuses

Replacement of Shade Canopy Covers at 

Various Campuses:  Casis, Kocurek, Barton 

Hills, Webb, Hill, Overton, Barrington, Doss, 

McBee, Rosedale, Baranoff, possible others.

172703-GROUP Holly Day Construction 6/30/20188/7/2017Completed campuses: Casis, 

Kocurek, Barton Hills, Webb, 

Hill, Overton, Barrington, Doss, 

McBee, Rosedale.  Baranoff is 

complete and closeout docs are 

received.  Replacements at 

other campuses may occur as 

needed.  Contractors are 

Warden and Jamail & Smith.  

(4/4/18 update)

On Schedule

 80Urgent Repairs at Anderson HS Urgent repairs to a balcony rail at Anderson 

HS.  Change order to 150032 contract.

170052-ANDRS Craig Estes Construction 2/28/201812/20/2017Completed 3/10/18.  Staff 

requested and CFO approved 

additional safety work 

associated with the stair wells 

Design process.  This work will 

take place at the beginning of 

summer 2018.  (5/2/18 update)

On Schedule

 85Motorized Security Gate at Bowie 

HS Ag Complex

Provide Electrical Service & Motorized 

Security Gate at Bowie HS Ag Complex

170051-BOWIE Curt Shaw Construction 2/28/20181/26/2018Installation of gate and conduit 

system is complete.  Issuing a 

change order for a timer to be 

installed.  (4-12-18 update)

On Schedule

 95Boiler Replacement at Sanchez ES Boiler Replacement at Sanchez ES.176301-SNCHZ Randy Sakai Construction 12/15/20175/8/2017Commissioning in progress.  

Louver was delivered and will 

be installed by May 10.  (5-2-18 

update)

On Schedule
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Punch Out Phase

 40Renovations at Johnson (LBJ) HS 

and LASA, Paredes MS, Small MS

LBJ/LASA – Construct restrooms and outside 

storage space accessible to athletic practice 

fields; renovate training room; create 

athletics laundry area; upgrade electrical 

system in selected areas.  Replace selected 

HVAC central air stations; ductwork for 

central station air handling units in selected 

areas; grease trap in kitchen; accordion 

dividers in selected classrooms; sidewalks in 

selected locations;  repair/replace roofing in 

selected areas.  Renovate classroom for 

computer lab; upgrade media studio; 

improve ADA compliant student 

accessibility within building.

Paredes MS – Construct storage for gym. 

Install site lighting; security fencing around 

HVAC equipment; roof gutters and 

downspouts in selected areas; kitchen 

exhaust hood. Repair site drainage in 

courtyard; HVAC cooling tower and replace 

pumps; ADA accessible shower. Repair/ 

replace roofing in selected areas; selected 

HVAC piping and insulation.

All - Install safety cables on basketball goals; 

technology upgrades.

160035-GROUP Michael Mann Punch Out 8/8/20171/24/2017LBJ/LASA Training Room and 

Parades Storage Room for Gym. 

Construction is complete.  

Contractor is working on punch 

list.  Scheduled to be completed 

by end of May.  (updated 

4/24/18)

On Schedule

 50Renovations at Reilly ES Replace selected windows; replace 

gymnasium sound system; replace selected 

classroom sinks, faucets and drinking 

fountains; replace casework in selected 

classrooms; replace ceiling tile and grid 

system in cafeteria; install exhaust fan in 

PTA storage room; replace selected water 

source heat pump HVAC units; replace 

stage/ theatre lighting and stage curtains; 

replace PA system; install technology 

upgrades.

160033-REILY Craig Estes Punch Out 8/4/20174/17/2017Punch items ongoing. 

Mechanical issues required 

revisions, which were 

completed over spring break. 

There are a few issues still to be 

resolved. These are being 

investigated.  (4/19/18 update)

On Schedule
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 50Renovations at Carruth 

Administration Center

Replace heat pumps at B100 Auditorium 

and Lobby; Add exhaust fan to Janitor's 

Closet at A200; Replace exhaust fan in 

Electrical Room at A200;  Settlement crack 

was found to be non-structural and will not 

be repaired.

170005-CAC Rumman Zamir Punch Out 3/19/20189/19/2017Six air-conditioning units in the 

Board Room and adjacent 

corridor at CAC were installed 

during Spring Break 2018. Work 

is complete.  Punch items are 

being addressed.  

Commissioning and test and 

balance to follow.  (updated 

5/2/18)

On Schedule

 50Mechanical Work at Burger 

Athletic Complex

Installation of additional chiller capacity and 

additional air handling units; replacement 

of HVAC cold and hot water circulation 

piping, circulation pumps, boiler, motor 

controllers, air handlers and controls.

150043-BURGR Rick Kaven Punch Out 8/12/20162/5/2016Complaints of humidity and 

mold in office admin area 

received. Once the main project 

construction is complete (late 

spring) we will implement the 

study/design TEESI provided by 

use of JOC. Expect the 

additional work occur Summer 

2018 through Summer 2019. 

Then closeout will begin 

(Updated 4/24/18).

On Schedule

 75Renovations at Anderson HS Mechanical unit replacement160037-ANDRS Craig Estes Punch Out 8/15/20171/24/2017Controls work is ongoing.  

(4/19/18 update)

On Schedule

 87Renovations at Lamar MS Replace single zone roof top unit; replace 

controls system on air handling units; repair 

cooling tower; replace C.I. boilers; replace 

hydronic heating units; replace chillers and 

condensing units and replace the R22 coil 

for split system in gym.

160028-LAMAR Rick Kaven Punch Out 8/14/20171/12/2017Pre-functional check complete.  

Need AE amendment to install 

exhaust in mechanical room.  

(Updated 4/24/18)

On Schedule

 92HVAC and Plumbing Renovations 

at Travis Heights ES

HVAC and plumbing renovations: install air 

cooled chiller, boiler, hot and chilled water 

piping and pumps; replace ground source 

heat pumps, sanitary sewer vent piping and 

AC ductwork; and upgrade electrical 

systems

140043-TRVHT Rick Kaven Punch Out 8/15/20173/29/2016Punchout is progressing 

(Updated 4/24/18).

On Schedule
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 92Addition/Renovations at Lamar MS Repair irrigation system; replace dock 

bumpers; replace selected windows; 

repair/replace damaged brick; renovate 

Career and Technical Education labs; 

renovate Food Lab; replace branch circuit 

electrical distribution panels in selected 

locations; replace sanitary sewer piping and 

vent piping in selected locations; install 

safety cables on retractable basketball goals 

and repair/refinish selected concrete block 

walls.

160043-LAMAR Rick Kaven Punch Out 8/21/2017Need to remove 10 exhaust fan 

motors that are restricting air 

flow (Change Order issued for 

that), revise on/off switches for 

main system, do T&B, then size 

and install a new main exhaust 

fan to obtain required flow.   

(Updated 5/3/18)

On Schedule

 96Renovations at Eastside Memorial 

ECHS

HVAC improvements; Gymnasium / 

Restroom Renovations / Laundry Room 

Renovations / Window replacement

160050-ESMHS Rick Kaven Punch Out 8/17/20172/21/2017Re-configuring controls.  

(Updated 4/24/18)

On Schedule
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Closeout Phase

 5Renovations at Becker ES Remove ladder at plenum at library; HVAC, 

Return air ductwork for HVAC units - HVAC, 

Replace 15 heat pump units - ADA 

Renovations at classroom restrooms - 

Classroom renovations in two story addition 

- Roof replacement in roof areas A03, A04, 

A05

160008-BECKR Lee Ray Closeout 8/11/20174/25/2017Change order work for the 

mechanical systems to the time 

clock is underway.  (5-1-18 

update)

On Schedule

 10Addition/Renovations Patton ES Construction of two multi-purpose 

classrooms (Phase II), student and public 

restroom renovations; HVAC, plumbing and 

electrical renovations (Phase I).

140007-PATTN Craig Estes Closeout 10/1/20172/3/2014A late change to playground 

equipment requested by the 

campus is being processed.  The 

equipment is ordered. Delivery 

will take 6 weeks. Plan to install 

at the beginning of June.   

(4/19/18 update)

On Schedule

 10Renovations at Sanchez ES Replace HVAC air handlers in mech'l rooms 

and HVAC wall console units. Replace 

exterior lighting at exterior entrances.

160023-SNCHZ Randy Sakai Closeout 8/11/20172/15/2017Closeout documents have been 

requested.  Will coordinate 

closeout on this project with 

the Sanchez boiler replacement 

project.  (Updated 4/24/18)

On Schedule

 10Develop Prototype Athletic 

Restroom

Construct athletic restroom and storage at 

Austin, Lanier, LBJ and Reagan.

140102-GROUP Michael Mann Closeout 3/31/20175/29/2015Reagan electrical connections 

are delayed. Working to get city 

drawings updated, so we can 

complete electrical inspection 

and turn power on.  (updated 

4/24/2018)

On Schedule

 15Renovations at Burnet MS Athletic field drainage/irrigation 

improvements; parking lot/driveway 

improvements; replacement of selected 

windows; renovation of Career and 

Technical Education labs/shops; general 

interior renovations; installation of walk-in 

cooler/freezer; HVAC/plumbing 

renovations.

140014-BURNT Craig Estes Closeout 8/15/20152/3/2015Project complete. Awaiting 

closeout docs. Issues with 

existing mechanical items not in 

the scope have impacted 

completion of the controls and 

commissioning.  Change 

proposal request in process to 

correct necessary items.   

(4/19/18 update)

On Schedule
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 20Renovationis at McBee ES, Wooten 

ES

Window installation, construction of 

restrooms; ADA improvements;  --McBee 

ES, Wooten ES

160006-GROUP Laura Gass Closeout 8/21/201812/15/2016Meeting with CoA on Monday 

4/23 to try to resolve a drainage 

issue with the UG WW line.  The 

issue places undue hardship 

(action requiring significant 

difficulty and expense) on the 

District to repair existing 

conditions buried beneath the 

building that are not creating 

any current problems with the 

waste water flow (backup) nor 

have there been any reported 

problems in the past.   (updated 

4/20/18)

On Schedule

 25Renovations at Austin HS Renovate food lab, renovate classrooms to 

convert into public restrooms and 

concession stand, construct new college 

career center, replace basketball goals and 

backboards and laundry room in girls' 

athletic locker; landscape improvements; 

renovate three large classrooms into four 

classrooms; update HVAC work including 

new controls.

140017-AUSTN Paul Medrano Closeout 8/21/20176/8/2015An amendment for obtaining 

the as-builts from 

Jackson-Galloway was 

submitted on Jan 22.  Needs 

followup to be sure it is 

executed and as-builts are 

received and final payment to 

Jackson Galloway is made.   

(updated 5/3/18)

On Schedule

 25Addition/Renovations at Norman 

ES

Replace HVAC equipment in wing 200. 

Replace AHU 2. Replace sanitary sewer lines 

for wing 100. Install  wheel chair lift at 

stage. Replace visitor counter in front office. 

Renovating special needs restroom in wing 

100. Replacing sidewalks for ADA 

accessibility at entrances.

160020-NORMN Randy Sakai Closeout 8/11/20172/6/2017Wheel chair lift at stage 

installed.  May have one small 

change order for stage door.  

(Updated 5/3/18)

On Schedule
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 25Addition/Renovations at McCallum 

HS

Renovation of Food Lab and the Life Skills 

Classrooms (Special Education).  

Replacement of floors and ceiling 

throughout the school. Renovation of 

restrooms by the gym. Some HVAC 

equipment replacement. The renovation of 

the  weight room into the girls' new athletic 

locker room. Construction of a new weight 

room and new outside restrooms and a 

storage room below the new weight room.

150042-MCCAL Kathy Genet Closeout 8/14/20181/19/2016Study/cost analysis proposal 

given for HVAC in Bldg D 

(Athletic Bldg) the trainer's 

room, boy's coaches office, 

dance room gym, dance locker 

area, dance coach's office. If it is 

decided to submit to CBOC & 

receives approval, it will have to 

be bid, as American 

Constructors want to close their 

contract. Work would be done 

in the summer of 2019.  Bob 

Ross to manage the 2019 work. 

Kathy is managing warranty 

work on AHUs installed by Paul 

Medrano. (updated 4/24/18)

On Schedule

 30Renovations at Williams ES Replace Classroom heat pumps & building 

heat pumps; replace CW & HW water 

pumps and motors; replace cooling-heating 

water piping and replace ductwork for 

central station air handling units.

The parking lot will be re-striped and 

repainted to accommodate changes in the 

school's after school pickup routes. New 

signs will be installed.

160024-WLLMS Rick Kaven Closeout 8/14/20171/24/2017Change Order that needs to be 

executed for replacement of 

VFDs (waiting on VFD deliveries) 

as result of the walk through 

and comments from the City on 

sensors.  (Updated 5/3/18)

On Schedule

22

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING



Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

 30Mechanical Work at Barrington, 

Casey, Pillow, Ridgetop, & Walnut 

Creek

Casey: Partially replace geothermal heat 

pump system with DX condensing units and 

replace ground loop consoles in four 

classrooms

Pillow: Install cooling/heating water piping, 

heat exchangers, air handling unit controls, 

water pumps and motors; replace heat 

pump ground well system with cooling 

tower and boiler; replace MDF HVAC unit; 

replace water source single package heat 

pumps 

Ridgetop: Replace select HVAC controls, 

condensing units, air handling units, heat 

pumps, plumbing fixture flush valves, water 

coolers; install site lighting fixture to 

existing pole; and replace selected sanitary 

sewer lines

Barrington: Electrical renovations

Walnut Creek: Plumbing renovations

150055-GROUP Randy Sakai Closeout 8/11/20176/6/2016Ridgetop, Barrington, Walnut 

Creek, Pillow, Casey - Need 

Closeout documents.   (4/24/18 

update)

On Schedule

 45Renovations at Small MS Replace lights, inside and out; replace two 

art room sinks and cabinetry; replace eight 

gym ac units; replace piping insulation; 

replace cooling tower chem distribution 

box; replace ductwork; install wshps; install 

new chiller, install new fluid cooler as 

existing one isn't working any longer;  install 

water treatment equipment for heating 

water system.

160029-SMALL Rick Kaven Closeout 8/15/201712/15/2016Adjusting controls and moving 

smoke detectors.  (Updated 

5/3/18)

On Schedule

 50Renovations at Anderson HS Replace exterior canopy lighting, ceiling tiles 

and grid in selected areas, restroom 

fixtures; repair water infiltration into 

teacher storage space; repair piping under 

kitchen; repairs and access ladders at roof; 

add walk-in refrigerator; add safety cables 

at gym.  Add athletic toilets.

150032-ANDRS Craig Estes Closeout 3/2/20181/18/2018Closeout documents have been 

requested on completed work.  

Staff requested and CFO 

approved additional safety work 

associated with the stair wells 

to be accomplished.  Drawings 

are in process.   (4/19/18 

update)

On Schedule

 50Resurface Running Tracks at 

DOBIE, & WEBB

Resurface Running Tracks at Webb at Dobie160005-GROUP Lee Ray Closeout 8/19/20175/11/2017Confirming punch item work.  

Closeout documents have been 

requested.  (4-19-18 update)

On Schedule
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 50Renovations at Blackshear ES, 

Bryker Woods ES

Replacement of 20 classroom HVAC units, 

renovations/upgrades at 3 mechanical 

penthouses

160009-GROUP Kathy Genet Closeout 8/15/201712/15/2016Close out in progress. (5/3/18 

update)

On Schedule

 50Renovations at Blackshear ES, 

Bryker Woods ES

Brykerwoods- Grading, drainage, storm 

drain piping, flatwork, landscaping, 

installation of walkway canopy

Blackshear- Drainage improvements at 

courtyard -- [Construction dollars are 

combined with 160009-GROUP]

160010-GROUP Kathy Genet Closeout 8/15/20173/27/2017Close out in progress. (5/3/18 

update)

On Schedule

 50Renovations at Barton Hills ES Replacement of ceiling grid, ceiling tiles, 

change lights to LED, replace metal 

handrails, renovate Admin area, replace 

sewer piping.

150018-BARTH Paul Medrano Closeout 9/1/20156/8/2015Waiting for as-builts.  Need to 

followup.  (updated 5/3/18)

On Schedule

 50Renovations at Garza 

Independence HS

Replace all exterior windows; replace 

plumbing fixtures; replace VCT in gym; 

replace ceramic tile in rest rooms; replace 

boiler and install new controls

150010-GARZA Paul Medrano Closeout 9/30/20156/8/2015Have the TAS acceptance of the 

boiler and the project.  Need to 

request as-builts.  (updated 

5/3/18)

On Schedule

 50Renovations at Winn ES Renovate existing office and library to 

create new office administration area, new 

nurse's office, new teacher's work area, 

new conference room, new counselor's 

office, and new adult restrooms. Remove 

folding partitions between classrooms, 

install new hard walls between class rooms; 

install new folding partition in cafeteria, 

new chair lift and a new elevator. Construct 

5,000 sq. ft. library

150040-WINN Craig Estes Closeout 4/5/20175/9/2016Closeout documents and 

as-builts for the work done by 

Braun and Butler were received.  

Basic IDIQ (TO 106) completed 

final work and will be sending 

an invoice.  Closeout documents 

received from contractor, 

waiting for closeout documents 

from JOC firm.   (updated 

5/4/18)

On Schedule

 50Renovations at Blackshear ES, 

Sanchez ES

Sanchez:  Fix broken windows, repair 

handrail at kitchen dock, ceiling 

replacement in selected restrooms, ADA 

accessibility renovations at staff restrooms, 

install ADA compliant ramp, construct 

partitions above half-height walls and add 

doors to separate gym restroom from 

adjacent storage areas. Replace utility vault.  

Blackshear work is being done under 

project 160009-GROUP.

160001-GROUP Kathy Genet Closeout 8/15/20174/17/2017Close out underway. (4/24/18 

update)

On Schedule
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 50Renovations at Brentwood ES, 

Bryker Woods ES

Brentwood: Replace door/frame at kitchen, 

demo/replace partitions at one restroom, 

install stage lift, replace gym light fixtures, 

replace gym window system, modify gym 

restroom doors, repair concrete 

apron/gutter at kitchen loading dock, repair 

sidewalk. Bryker Woods: Install 

ADA-accessible stage lift

160002-GROUP Kathy Genet Closeout 8/15/20174/17/2017Close out in progress. (5/4/18 

update)

On Schedule

 50Renovations at Pleasant Hill ES and 

Pleasant Hill Annex

Pleasant Hill  ES: Replace water source heat 

pumps; increase capacity of exhaust fans at 

custodial closets, improve safety, ADA 

accessibility and parking lot lighting; misc. 

nurse office, restroom and interior 

renovations; repair bollard; increase 

capacity of exhaust fans at electrical, 

custodial closets. Pleasant Hill Annex:  

Replace elec. branch panels, select int/ext 

light fixtures; replace sanitary waste piping, 

pipe insulation and HVAC hail louvers.

150054-GROUP Lee Ray Closeout 8/5/20161/7/2016Controls are complete. 

Commissioning and project 

closeout in progress.  (5-4-18 

update)

On Schedule

 75Accessibility Renovations at Nelson 

Field, Anderson, Lanier, Clifton 

Center, & CAC

Phase 1:  Nelson Baseball Field:  Provide 

accessible seating at baseball field.

Phase 2:  Address TAS-identified deficiencies 

at CTE-related areas for 3 facilities 

(Anderson HS, Lanier HS, Clifton Center)

160046-GROUP Kathy Genet Closeout 6/30/20172/17/2017Close out underway. (4/24/18 

update)

On Schedule

 80Renovations at Zilker ES ADA Renovations at (2) Classroom 

Restrooms

Repair cracking in masonry at the tower of 

the Incinerator Building

Mechanical unit replacement throughout 

school

Plumbing replacement at various locations

Roof replacement

160004-ZILKR Michael Mann Closeout 8/13/20171/18/2017Commissioning in progress.  

Gathering closeout documents.  

(updated 5/4/2018)

On Schedule

 80Renovations at Brentwood ES Replace selected HVAC equipment in Wing 

100, Wing 200 , Rooms 330 & 304, Admin 

RTU.

160012-BRNTW Randy Sakai Closeout 8/11/20172/21/2017Closeout documents under 

review.  Working on a warranty 

issue related to some of the 

units and their programming.  

The units are not pulling out 

humidity.  Waiting for a 

corrective response from 

manufacturer.  (Updated 

5/4/18)

On Schedule
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 80Renovations at Bryker Woods ES Replace selected HVAC equipment for 

classrooms.  Replace admin RTU.  Replace 

domestic water piping.

160013-BRYKW Randy Sakai Closeout 8/11/20173/23/2017Received closeout documents 

and are under review.  Pursuing 

a possible 5-year warranty 

instead of a 1-year warranty.  

(Updated 5/4/18)

On Schedule

 80Renovations at Means YWLA Replace designated exiting doors; install 

ADA ramp to stage; re-paint concrete floors; 

install new concrete pad for dust collector, 

install new safety cables for basketball 

backboards, install new waterline; install in 

insulation; install new HVAC equipment in 

designated areas.

160044-MEANS Laura Gass Closeout 8/10/20171/12/2017Closeout documents have been 

received and are under review.  

(4/20/18 update)

On Schedule

 80Renovations at Mathews ES (Bid 

Pkg 2)

Install roof access ladder / Install electric 

drinking fountains in select locations / 

Improve ADA compliant public accessibility 

within building / Improve restroom 

ventilation / Install shower in P.E. office at 

gymnasium / Replace flush valves at select 

water closets / Replacement of HVAC units 

in classrooms

140022-MATHW2 Andrew Miller Closeout 8/18/201610/16/2015Bid Pkg 2-CONSTRUCTION: 

Change order work under 

construction. Closeout 

estimated completion 

04/30/18. (Updated 4/23/18)

On Schedule

 90Renovations at Summitt ES New toilet addition; ADA renovations to 

toilet rooms at cafeteria/gym; exterior 

painting and misc. repairs; replacement of 

sanitary sewer piping under kitchen.

140027-SUMIT Craig Estes Closeout 8/19/20163/31/2015Project complete. Closeout 

documents in review.   (4/19/18 

update)

On Schedule

 90Repair/Re-surface Running Tracks 

at Akins, Bowie, Martin and Small

Repair/resurface running tracks (field event 

areas) at Martin, Small, and Akins; patch at 

Bowie

140052-GROUP Lee Ray Closeout 2/6/20179/12/2016Closeout documents are under 

review by PM. Financial close is 

START. (4-19-18 update)

On Schedule

 90Addition/Renovations at 

Murchison MS

Expansion of cafeteria; public restroom 

renovations; athletic field drainage and 

irrigation improvements; renovation of 

Career and Technical Education (CTE) 

labs/shops; installation of walk-in 

cooler/freezer; HVAC and plumbing 

renovations.

140008-MURCH Craig Estes Closeout 8/21/20162/24/2015Closeout documents are 

submitted and in review.  The 

contractor has completed 

punch list items.   (4/19/18 

update)

On Schedule
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 90Addition/Renovations at Highland 

Park ES

Phase 1:  Construction of multi-purpose 

classroom; expansion of library reading 

room (Kencon)

Phases 2 and 3:  HVAC design that was not 

constructed (Lym/EEA)

Phase 4:  Improvements to site drainage 

system and re-surfacing of parking lots and 

bus circle

Phase 5:  Stage lift

Phase 6:  Landscaping

140004-HIPRK Chris Lewis Closeout 8/21/20173/20/2014Closeout documents were 

delivered to HD.  Need to 

review all. (updated 5/4/18)

On Schedule

 90Renovations at Lanier ECHS Renovations to CTE classrooms/labs; 

construction of addition to ag barn; 

renovations in P.E. and athletics areas; 

installation of walk-in cooler; HVAC, 

plumbing and electrical renovations.

140018-LNIER Craig Estes Closeout 8/19/20162/3/2014Closeout documents in review.   

(5/4/18 update)

On Schedule

 90Renovations at Maplewood ES Repair of selected exterior brick, sidewalk 

and roofing areas; replacement of supply, 

sanitary piping and vents; renovations at art 

room; improve accessibility at public and 

restricted areas.

150014-MAPLE Randy Sakai Closeout 9/23/20161/7/2016Waiting for final closeout 

documents from A/E.  Some 

final commissioning / test and 

balance work is underway.  

(updated 5/4/18)

On Schedule

 90Addition/Renovations at Bedichek 

MS

Pkg 1: Bleacher replacement and elevator 

refurbishment 

Pkg 2 & 3: Renovate public restrooms; 

renovate Career & Technical (CTE) 

labs/shops; Athletic field drainage and 

irrigation improvements; HVAC, plumbing, 

& electrical

Pkg.4: Renovate library and administration 

area

140001-BEDCK Lee Ray Closeout 12/31/20154/29/2013Library addition: HVAC test & 

balance in progress. Closeout 

documents are received and 

under review.  Waiting for 

display case to be delivered.  

(4-19-18 update)

On Schedule

 90Renovations at Oak Hill ES Building A: Scope of work shall include 

replacement of HVAC heated and chilled 

water pumps and motors, install variable 

frequency drive motor controllers on HVAC 

equipment, replace selected HVAC air 

handling units and associated ductwork.

Building B: Replace selected HVAC system 

units.

160021-OAKHL Lee Ray Closeout 8/5/20171/24/2017Closeout documents are at AE 

for review.  Following up on test 

and balance completion.  

(5-4-18 update)

On Schedule
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 90Addition/Renovations at Casis ES Addition of new art and multi-purpose 

room; replacement of restroom partitions, 

floor sinks, roof-top library HVAC, 200-wing 

HVAC coil units; repair of wall damage; 

installation of kitchen air curtain.

150033-CASIS Chris Lewis Closeout 12/30/20166/6/2016All closeout documents were 

delivered to HD for review.  

Financial close is START.  

(updated 5/4/18)

On Schedule

 90Renovations at Doss ES Replacement of:  3 rooftop HVAC units, roof 

ladder, 2 pumps, and 3 fan coil units

160014-DOSS Chris Lewis Closeout 8/7/201712/15/2016Awaiting final closeout. 

(Updated 4/19/18)

On Schedule

 90Repair/Re-surface Running Tracks 

with Civil Work at Bailey, Mendez, 

O. Henry and Travis HS

Resurfacing of the field event areas (long 

jump & high jump) at all campuses. 

Repairs were made on the running tracks 

and the pole vault runways were resurfaced 

at the high schools only.

140101-GROUP Lee Ray Closeout 12/31/20169/16/2016Project Closeout underway. 

Engineer has transmitted 

closeout document.  It has been 

reviewed.  PM has requested 

additional docs for Mendez 

(as-built drawing).  Before this 

can be done a survey is needed.  

Will process an amendment 

with the engineer.  (4-19-18 

update)

On Schedule

 90Renovations at Delco Activity 

Center

Address drainage deficiencies and 

modifications to storm drain system, 

including modifications to flatwork at 

building entries

160047-DELCO Craig Estes Closeout 11/16/20173/23/2017Change Order work is complete.  

In closeout.  (4/19/18 update)

On Schedule

 90Renovations at Palm ES ADA parking and curb ramps, driveway 

repair, ADA signage, renovating three 

restrooms for ADA-compliance, ADA stage 

lift, replace boiler

160022-PALM Chris Lewis Closeout 8/7/20172/6/2017Awaiting final closeout. 

(Updated 4/19/18)

On Schedule

 92Summer Work at Blanton ES Summer Work at Blanton ES.150052-BLNTN Holly Day Closeout 9/30/20156/3/2015Financial closure process is 

DONE. Closeout documents are 

under review.  (4/26/18 update)

On Schedule

 95Addition/Renovations at Crockett 

ECHS

Bid Pkg 1: Renovate Career and Technical 

Education (CTE) classrooms; athletic 

practice field restroom/storage facility; 

renovate student and public restrooms; 

renovate athletics areas; renovate general 

exterior and interior areas

Bid Pkg 2: Construct new technology facility

140002-CRCKT Michael Mann Closeout 12/31/20162/3/2014Closeout documents received.  

They have been reviewed.  As 

built amendment has been 

signed.  Have not received 

as-builts.  Meeting with AE to 

find out status next week.  

(4/24/18 update)

On Schedule
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 95Renovations at Rosedale School Student restroom renovations; HVAC and 

plumbing renovations.

2008 Bond Contingency Funded Additional 

Scope: 

Upgrades to walkways; installation of new 

metal canopy; installation of hoist system.

140036-ROSDL Craig Estes Closeout 9/25/20156/15/2015Work is complete; Project is in 

closeout.  Closeout docs are in 

review.   (4/19/18 update)

On Schedule

 95Renovations at Reagan ECHS Renovations to Career and Technical 

Education classrooms/labs; roofing 

renovations; student and public restroom 

renovations; general interior renovations; 

installation of walk-in cooler; HVAC, 

plumbing and electrical renovations.

140019-REAGN Craig Estes Closeout 4/16/20165/19/2015Closeout docs have been 

reviewed by PM and given to 

Cheryl/Deanna.  HD to review.  

Financial close is START.  

(4/19/18 update)

On Schedule

 95Renovations at Fulmore MS Bid Pkg 1 - Remove and replace cooling 

tower, chillers, pumps and piping.

Bid Pkg 2 - Replace electrical distribution 

panel; renovations at HVAC, gym; repair 

and replace selected windows.

140013-FULMR Michael Mann Closeout 12/31/20152/3/2014Closeout documents to be 

review.  Financial closure is 

START. (updated 4/24/2018)

On Schedule

 95Renovations at Oak Springs ES Roof renovations; replacement of selected 

windows; replacement of accordion door 

dividers in selected classrooms; installation 

of below-grade waterproofing in selected 

areas.

140031-OAKSP Andrew Miller Closeout 8/6/20186/24/2018Pending closeout.  TDLR 

Accessibility Variance denied. 

Corrections pending. Will use 

JOC Co-op to correct TDLR 

paving and ramp items.  Work 

to be done summer 2018. 

(Updated 4/23/18)

On Schedule

 95Addition/Renovations at Andrews 

ES

Expansion/renovation of administrative 

offices for health services; 

expansion/renovation of library; renovation 

of special education and public restrooms; 

replacement of selected windows; HVAC 

and plumbing renovations.

140003-ANDRW Curt Shaw Closeout 12/15/20154/8/2014Closeout documents have been 

reviewed by PM and deemed 

complete.  They have been 

given to RD for processing.  

Financial close is READY.  

(updated 4/20/18)

On Schedule

 95Renovations at Bailey MS Replacement of water source heat pumps, 

upgrades at Career and Technical Education 

labs/shops, add safety cables at gym 

basketball goals.

150008-BAILY Roben Taglienti Closeout 9/21/20166/6/2016Closeout documents received 

by RD.  Under review. Financial 

close is START.   (updated 

4/20/18)

On Schedule

 95HVAC Renovations at Ridgeview 

ALC

HVAC renovations to include replacement 

of the #2 chiller with two air cooled chillers; 

replacement of two boilers, piping, pumps; 

upgrade of controls; upgrade of electrical; 

construction of a small mechanical room.

140048-ALC Rick Kaven Closeout 8/12/20161/5/2015Closeout docs transferred to HD 

for review.  (Updated 4/24/18)

On Schedule
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 95Renovations at Webb MS Parking and driveway improvements; 

renovation of Career and Technical 

Education labs/shops; general interior and 

public restroom renovations; HVAC, 

plumbing and electrical renovations; 

kitchen equipment improvements.

140023-WEBB Andrew Miller Closeout 8/20/20163/2/2016Pkg.2 Closeout estimated 

completion 04/30/18. (Updated 

4/23/18)

On Schedule

 95Renovations at Nelson Field Renovations to repair and resurface parking 

lots, replacement of select exhaust fans, 

hard ceilings, domestic water boilers, HVAC 

pumps, exterior door assemblies, interior 

lighting, sectional doors, plumbing faucets, 

fixtures, lavatories and domestic water 

lines.

140026-NELSF Craig Estes Closeout 12/31/20155/19/2015Closeout documents reviewed 

by Project Manager and given 

to Administrative staff for 

review.  Financial close is next 

step.  (5/4/18 update)

On Schedule

 95Renovations at O. Henry MS Replacement of selected light fixtures, 

kitchen ceiling, piping insulation, select 

HVAC units, piping insulation; repair floor 

crack at administration area; improvements 

at CTE labs/shops; install safety cables at 

gym basketball goals.

*M&O project scope (and M&O funding) 

has been added to the Bond project 

scope.Work in project 151113-OHNRY has 

been transferred into this project.

150009-OHNRY Andrew Miller Closeout 8/15/20164/5/2016Closeout estimated completion 

6/30/18. (Updated 4/23/18)

On Schedule

 95Addition/Renovations at Gullett ES Replacement of HVAC at admin;  library 

expansion; replacement of classroom and 

building heat pumps, controls for air 

handling units; replacement of selected roof 

areas and repair where tree damage has 

occurred, roof ladder installation; 

improvement of accessibility at public use 

areas.

150034-GULLT Michael Mann Closeout 12/9/201611/19/2014Closeout documents to be 

reviewed.  (updated 4/24/2018)

On Schedule

 95Renovations at Sunset Valley ES Upgrade and repair select HVAC 

components, circulation pumps, piping and 

insulation; expansion of nurse's station, 

gym office; construct gym storage; improve 

accessibility to stage; repair sidewalks; 

repair settlement crack.

150037-SUNSV Andrew Miller Closeout 9/27/20162/19/2015Closeout pending corrections 

per Cx Log. Closeout estimated 

completion 4/30/18. - (Updated 

4/23/18)

On Schedule
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 95Cooling Tower Replacement at 

Pleasant Hill

Pleasant Hill  ES: Replace cooling tower.150027-PLEHL Andrew Miller Closeout 2/2/20169/14/2015Closeout pending certificates - 

Substantial Completion, Project 

Compliance, Sustainability 

Report. A/E closeout pending 

electronic as-builts.  Financial 

close is START.   (updated 

4/23/18)

On Schedule

 95Mechanical Work at Crockett ECHS Repair of cooling tower; replacement of C.I. 

boilers and HW pumps, and selected HVAC 

central air stations; replacement of single 

zone cooling roof top units.

150039-CRCKT Michael Mann Closeout 8/12/201611/24/2015Received as-builts.  AE is 

reviewing and compiling all 

documents  (updated 

4/24/2018)

On Schedule

 95Repair/Replace Turf at Nelson 

Field

Replace artificial turf (carpet)160602-NELSF Marc Brewster Closeout 1/31/201712/20/2016Financial closure process is 

DONE.  Confirm with SC on docs 

(not on Phyllis sheet.)  (1/22/18 

update)

On Schedule

 95Abatement & Material 

Replacement at Sunset Valley

Abatement of flooring and pipe insulation.150037-SUNSV1 Andrew Miller Closeout 3/19/20163/10/2016Closeout check list complete.  

Documents from ph 1 are 

pending.  Closeout is pending 

until documents are received. 

(4/23/18 update)

On Schedule

 95CTE Makerspace Renovations at 

Travis ECHS

Renovation of approximately 4,500 sq. ft. of 

existing classroom/darkroom space into a 

shop, photography studio, art classroom, & 

MakerSpace classroom. Complete with 

lighting, power, technology, vacuum dust 

collection system, sinks, & interior finishes. 

Exterior renovations to convert a concrete 

walkway into a loading dock with metal 

railings & exterior rolling door, windows, & 

grilles.

160048-TRAVS Deborah James Closeout 8/17/20165/17/2016Warranties are missing and 

AISD has requested in writing.  

(3/22/18 update)

On Schedule

 96Update Data Center Equipment Replace data center equipment at CAC, 

Crockett HS and Reagan HS.

150051-GROUP Rick Kaven Closeout 3/23/20175/29/2015Waiting on close-out docs from 

contractor to engineer.  

Financial close is START.  

(Updated 4/24/18)

On Schedule

 98Renovations at Mathews ES (Bid 

Pkg 1)

Improve site drainage system at front of 

main building

Repair and refinish interior plaster walls and 

refinish adjacent drywall partitions is 

selected classrooms

140022-MATHW Andrew Miller Closeout 7/17/20155/22/2015Ph.I – Pending Phase closeout 

document distribution. No 

change. Estimated completion 

4/30/18. (Updated 4/23/18)

On Schedule
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 98HVAC and Plumbing Renovations 

at Wooldridge ES

Replacement of HVAC equipment including 

centrifugal chiller, cooling tower, air 

handling units, hydronic pumps and 

associated ductwork and piping.

140047-WLDRG Rumman Zamir Closeout 10/15/20155/8/2015Completion of closeout 

documentation to be finished. 

Majority of documents 

received. Awaiting remaining 

documents from Contractor. 

Financial closure process is 

DONE. (Updated 4/20/18)

On Schedule

 98HVAC Renovations at Summitt ES Project entails replacement of selected 

HVAC equipment: heat pumps, chilled 

water and hot water pumps, boiler, 

expansion tank.

140044-SUMIT Rumman Zamir Closeout 8/21/20156/8/2015Document closeout is in 

progress. Owners Taring for 

Boilers, Heat Pumps & Roof Top 

Unit complete. Final 

commissioning to be 

completed. Point to Point of 

"Water Source Heat Pumps" is 

complete. Point to Point and 

Functional testing for Central 

Plant to be performed. Half of 

retainage (2.5%) still being 

withheld for Prime Contractor. 

(Updated 4-20-18)

On Schedule

 98Equipment Replacement Replacement of 'Gasoline Dispensers' and 

'Automotive Hydraulic Lifts' at Service 

Center.

140067-SRVCT Rumman Zamir Closeout 9/30/20158/5/2014Project complete. Financial 

closure process is DONE.  

Closeout documents are in 

progress. (4/20/18 Update)

On Schedule

 98Renovations at Travis ECHS Computer lab, counselors' area renovation, 

new athletic training room and laundry; 

student health services area expansion; new 

athletic field restroom/storage;  general 

interior, HVAC, roof and plumbing 

renovations; replace cooling towers.

140015-TRAVS Deborah James Closeout 9/18/20153/20/2014Final Pay App has been 

processed.  Financial closure 

process is START.  Confirm all 

closeout docs in closeout folder.  

(3/27/18 update)

On Schedule
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 98Solar Array Project - Phase 1 

(Undesignated Energy Project)

Solar Arrays Project - Phase 1: Installation of 

solar arrays at four schools: Austin, Lanier, 

Metz, and Uphaus Early Childhood Center

140057-GROUP Rumman Zamir Closeout 8/1/20179/26/2016Contractor completed 

installation of solution at Austin 

HS, Lanier HS, Metz ES and 

Uphaus Center, which passed 

final inspection with Austin 

Energy. Austin Energy installed 

PV meters, and solar credits are 

now seen on electric bills for 

each site. Graphic display of 

solar arrays for all four schools 

on Web Portal is complete. 

Closeout documentation and 

process is in progress. (Updated 

4-20-18)

On Schedule

 98MEP Work at Austin HS Testing and balancing, replacement of 

controls of air handling units; replacement 

of C.I.boiler, select ductwork for air 

handling units, wall-hung exhaust system 

fans, select supply/return grilles, damaged 

terminal cooling/heating units; upgrade 

electrical service at kitchen serving lines.

150038-AUSTN Rumman Zamir Closeout 8/4/20171/20/2017Bid Package 1 for HVAC & 

Electrical Renovations at Austin 

HS: Construction phase is 

complete. Closeout is in 

process. Bid Package 2 for HVAC 

& Electrical Renovations at 

Austin HS: Construction phase is 

complete. Certificate of 

Occupancy for project is 

complete. Testing & Balancing is 

complete. Commissioning is 

complete. Closeout process is 

nearing completion. (Updated 

4/20/18)

On Schedule

 98MEP Work at Pease ES HVAC, ELECTRICAL & PLUMBING 

RENOVATIONS AT PEASE ES - PHASE 2:  

Replace exterior lighting, water piping from 

meter to building; replace HVAC system 

components: condensing units, water piping 

and insulation, heat exchanger, louvers, 

controls, ductwork, water and heat pumps, 

exhaust fans, packaged terminal AC units; 

install cooling tower to replace ground well 

cooling system.

150024-PEASE Rumman Zamir Closeout 8/1/20175/30/2016PHASE 2 - Construction phase 

for installation of 

air-conditioning console units 

for 1st and 3rd floors are 

complete. Testing & Balancing is 

in progress. Commissioning is in 

progress. (This phase was 

performed on a T&M Basis as a 

Change Order to original 

project.) Air Handling Units for 

Cafeteria and Restrooms on 1st 

floor was installed during 

Winter Break 2017. (Updated 

4/20/18)

On Schedule
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 98Renovations at Mendez MS Upgrade Skills for Living Module labs, CTE 

Food Lab and kitchens, theater seating and 

restrooms; install new ice machine, locker 

room baskets, and gym safety cables; 

improve practice field irrigation and 

drainage; improve accessibility at public use 

and student areas; replace heat pump unit.  

(Phase II contractor: HCS, Inc. / Carl 

Ballerino / 264-829-3200)

150041-MENDZ Rumman Zamir Closeout 8/11/20172/6/2017Phase I : Final closeout docs 

were delivered to ServIce 

Center on 11/10/17.  Phase II: 

Closeout documentation and 

process is in progress. (updated 

4/20/18)

On Schedule

 98Renovations at Wooten ES (HVAC) HVAC RENOVATIONS: Replacement of 

selected air-conditioning equipment, 

removal of abandoned air-conditioning 

equipment, providing new controls system

160026-WOOTN Rumman Zamir Closeout 8/10/20173/20/2017Construction phase is complete. 

Certificate of Occupancy for 

project complete. Testing & 

Balancing is in progress. 

Commissioning is in progress. 

(updated 4/20/18)

On Schedule

 99Renovations and Loop Drive at 

Wooldridge ES

Civil and parking improvements (parking lot, 

rain garden).

140033-WLDRG Chris Lewis Closeout 8/1/20176/4/2015All docs are received and 

handed off to HD for final 

review. Financial close is START.  

(Updated 4/19/18)

On Schedule

 99Cold Storage Addition at Central 

Warehouse

Construction of cold/frozen food storage 

addition; electrical upgrades; HVAC 

replacement, and roof repairs at the dry 

storage warehouse.

140005-WRHSE Marc Brewster Closeout 3/18/20162/3/2014Project complete.  Confirm doc 

completion with RD ltr. (Srv 

Cntr del'y not on Phyllis sheet & 

SC said they have no docs.)  

Financial closure process is 

DONE.  (4/2/18)

On Schedule

 99Addition/Renovations at Pillow ES Expansion of library; roofing renovations; 

renovation of special education and public 

restrooms; renovation of selected doors.

140009-PILLW Roben Taglienti Closeout 5/5/20166/19/2015Financial closure process is 

START.  Reviewing final closeout 

documents for SC delivery.  

(4/20/18 update)

On Schedule

 99Renovations at Kocurek ES Repair damage at soffit; improve 

accessibility at public use and student areas; 

locate and correct roof leaks; repair parking 

lot.

150004-KOCRK Michael Mann Closeout 8/5/20166/4/2016Per PM project closeout is 

complete. Need to confirm doc 

pkg (not on phyllis sheet).  

Financial closure process is 

DONE.   (4/24/18 update)

On Schedule

34

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING



Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

 99Renovations and New Practice 

Field at Bowie HS

Construction of sports/band practice fields 

at Slaughter Lane property, and athletic 

field restroom /storage facility; renovation 

of student and public restrooms and CTE 

classrooms; athletic training room addition; 

general exterior & interior renovations.

Bid Pkg1: Theater restrooms complete 

Summer 2014

Bid Pkg2: Bleachers and sidewalks complete 

Winter 2014

Bid Pkg3: Athletics training room addition 

(complete Dec 2015), renovations at 

Culinary Arts classroom, Family Consumer 

Science classroom and installation of epoxy 

flooring at pastry arts classroom complete 

summer 2015.

Bid Pkg4: Practice fields package was 

submitted to City of Austin for site 

development permit, and the variance 

process will begin after comments are 

cleared; Bids were received 1/21/2016; 

Estimated construction completion 

dependent on permit issue date.

140016-BOWIE Andrew Miller Closeout 12/15/20162/3/2014Closeouts for Phases 1-3 are 

delivered to SC.  Closeouts for 

Phase 4 to AE 11/28/17; change 

order has been processed for 

financial closeout with 

contractor.  Phase 4 Electronic 

As-Builts were delivered to SC 

on 11/17/16.  Need final 

documents from AE. Final 

documents for Phase 4 received 

from contractor.  (updated 

4/23/18)

On Schedule

 99Renovations at St. Elmo ES Renovations at eight classrooms; install 

electrical outlets at classrooms in 100 and 

300 wings; improve site water drainage; 

repair sidewalks; replacement of the water 

source single package heat pumps in 300 

wing; improve accessibility at public use 

areas; relocation of dumpsters.

150029-STELM Michael Mann Closeout 8/15/20163/2/2016Per PM project closeout is 

complete. Need to confirm doc 

pkg (not on Phyllis sheet).  

Financial closure process is 

START.   (4/24/18 update)

On Schedule

 99Resurface Running Tracks at 

ANDRS, LNIER, LBJ, REAGN

This group project includes repair and 

resurface of running tracks at Anderson, 

Lanier, LBJ & Reagan HS.

150007-GROUP Marc Brewster Closeout 2/26/20165/4/2015Financial closure process is 

DONE.   Finish closeout.  

(1/2/18 update)

On Schedule

 99Mechanical Work at Kocurek ES Replacement of kitchen freezer piping 

insulation, circulation water pumps and 

motors, and of water source heat pumps 

serving kitchen, library, administration and 

400 classroom wing.

150021-KOCRK Rick Kaven Closeout 8/23/20155/8/2015Document closeout is complete.  

HD reviewing documents.  

Financial close is START.   

(Updated 4/24/18)

On Schedule
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 99Renovations at Dawson ES Replacement and repairs of selected HVAC 

equipment, controls, water source heat 

pumps, selected exterior window systems, 

interior lighting fixtures, domestic water 

piping, kitchen ceilings; renovation at all 

classrooms as required: finishes, lighting, 

millwork, outlets, at gym restrooms to meet 

accessibility requirements.

150019-DAWSN Roben Taglienti Closeout 9/22/201612/15/2015Final closeout documents are 

under review.   (4/20/18 

update)

On Schedule

 99Replace Roofing at Govalle ES 

(M&O Funded)

Repair/ replace roof access hatch and roof 

flashing. Includes re-roofing of several areas 

with other related repairs.

160045-GOVAL Marc Brewster Closeout 9/5/20166/4/2016Received the Close-Out 

Documents, As-Builts & CAD & 

Warranties on a disk.  In process 

of closing the A/E contract.  

May need Final HUB document. 

(6-15-17 update)  ---Financial 

closure process is DONE.  

Confirm docs.  (1/2/18 update)

On Schedule

 5Demolition of TA Brown ES Abatement and Demolition of TA Brown ES170036-BROWN Laura Gass Closeout 10/27/20176/28/2017General Contractor has closed 

permit with CoA.  Need final 

payment request and close out 

documentation.  (4-20-18 

update)

On Schedule

 5Structural Repairs at BURGR, 

HSEPK, BRNTW, CASIS, DOBIE, 

ZILKR, ALC

Structural Repairs at HSEPK, BRNTW, CASIS, 

ZILKR, GOVAL

170038-GROUP Randy Sakai Closeout 8/16/20183/7/2018In closeout: House Park, Casis & 

Govalle. Brentwood passed final 

inspection. This overall project 

is in closeout. (5/2/18 update)

On Schedule

 10Roofing replacement in selected 

areas at Houston ES

Roofing replacement in selected areas at 

Houston ES

173253-HOUST Bob Ross Closeout 3/18/20181/18/2018Gathering closeout documents.  

(4-19-18 update)

On Schedule

 10Replacement of Weight Room 

Roof at Anderson HS

Replacement of Weight Room Roof and 

Other Roof Repairs & Coatings at Anderson 

HS plus additional selective roof repairs & 

replacement.

173250-ANDRS Bob Ross Closeout 6/4/20186/12/2017Weight room roof and gym roof 

are complete.  In closeout.  

(5-2-18 update)

On Schedule

 10Sidewalk Damage Repair at Travis 

Heights

Repair Sidewalk Damage at Travis Heights 

by the big playground.

170054-2151 Holly Day Closeout 4/23/20184/13/2018All work is complete.  In 

closeout.  (update 4-24-18)

On Schedule

 15Science Lab Renovation at Travis 

ECHS

Science Lab Renovation at Travis HS174101-TRAVS Holly Day Closeout 3/18/20182/20/2018All work is complete.  In 

closeout.  (3/20/18 update).

On Schedule
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 15Repair of Running Tracks at Burger 

Center, Austin HS, Fulmore MS, 

Lamar MS

Repair of Running Tracks at Burger Center, 

Austin HS, Fulmore MS.

172526-GROUP Holly Day Closeout 10/15/20172/3/2017Work on the Fulmore field is 

complete. The coach and 

principal are satisfied. Need 

closeout documents.  (4/17/18 

update)

On Schedule

 20Conversion of Resource Room into 

Office and Smaller Resource Room 

at Kiker ES

Conversion of Resource Room into Office 

and Smaller Resource Room at Kiker ES

172708-KIKER Irene Krill Closeout 1/2/201812/15/2017Gathering closeout documents.   

(updated 4-19-18)

On Schedule

 50Repair of Mendez MS and Ann 

Richards SYW Repair of Bleachers

Repair of Mendez MS and Ann Richards 

SYW Repair of Bleachers

170051-4704 Irene Krill Closeout 3/23/20181/30/2018In closeout.  Mendez repairs are 

complete. It was determined 

that Ann Richards would not be 

repaired due to the upcoming 

bond work. (4/19/18 update)

On Schedule

 80Bleacher Repair at Bowie HS & 2nd 

Repair at Akins HS

Bleacher Repair at Bowie HS & 2nd Repair 

at Akins HS.

170051-4705 Deborah James Closeout 4/1/20183/9/2018Work is complete at Akins and 

Bowie.  Need closeout 

documents.  (update 4-10-18)

On Schedule

 90Playscape Cover Replacement at 

Cunningham ES

Playscape Cover Replacement at 

Cunningham ES

172701-CUNHM Holly Day Closeout 4/30/20172/27/2017Closeout documents are under 

review.  (3/26/18 update)

On Schedule

 90Drainage Improvements at 

Maplewood ES

Drainage Improvements at Maplewood ES172350-MAPLE Deborah James Closeout 8/7/20177/14/2017Closeout documents are under 

review by HD.   (3/26/18 

update)

On Schedule

 90Office Conversion at Austin HS Abatement at Austin HS: Rooms 206, 306, 

306S and room 306 renovation.

172709-AUSTN Irene Krill Closeout 8/21/20177/11/2017Abatement and work is 

complete.  HD followup with 

JOC for closeout docs.  Financial 

close is at DONE.  (updated 

4-19-18)

On Schedule

 95Creation of Counselors Office at 

Bowie HS

Creation of Counselors Office at Bowie HS172706-BOWIE Irene Krill Closeout 7/25/20176/1/2017Closeout documents have been 

requested.   (updated 4-19-18)

On Schedule

 95Replacement of Playscape at Hart 

ES

Playground Equipment plus Labor and 

Material to complete the playground 

replacement at Hart ES 2-5 & 5-12.

172702-HART Irene Krill Closeout 8/15/20175/5/2017Closeout documents are under 

review.  (updated 4-19-18)

On Schedule

 95Playscape replacement/pea gravel 

to EWF conversion, as needed

Playground Equipment and Improvements 

at Rodriguez ES (2-5) / Cook ES (2-5) / St. 

Elmo ES (2-5 & 5-12) / Ortega ES (2-5 & 

5-12).

172652-GROUP Irene Krill Closeout 6/1/20185/5/2017Closeout documents are under 

review.   (updated 4-19-18)

On Schedule
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 95Office Conversion at Reagan ECHS Counselor's office renovation at Reagan HS172705-REGAN Irene Krill Closeout 8/15/20176/1/2017Closeout documents have been 

requested.  (updated 4-19-18)

On Schedule

 95Replace Playscape at Oak Springs 

ES

Playground Equipment plus Labor and 

Materials to complete the playground 

replacement at Oak Springs ES for 5-12 & 

2-5.

172653-OAKSP Irene Krill Closeout 8/7/20175/24/2017Closeout docs are received and 

under review. Financial close is 

DONE. (updated 4-19-18)

On Schedule

 95Roofing replacement at Pleasant 

Hill Annex

Partial roof replacement at Pleasant Hill 

Annex (was under 155041-PLANX)

173259-PLANX Bob Ross Closeout 8/19/20174/19/2017Expect all closeout documents 

to be complete the week of 

4/23/18.   Financial close is 

START.   (4/19/18 update)

On Schedule

 95Drainage Improvements at 

Baldwin ES

Drainage Improvements at Baldwin ES172351-BALDW Deborah James Closeout 2/15/20189/20/2017Per PM Closeout Docs are 

complete and in closeout folder.  

Financial close is START.   

(3/26/18 update)

On Schedule

 95Abatement of Floors and 

Replacement of Floor Coverings at 

Selected Campuses

Abatement of Floors and Replacement of 

Floor Coverings at Selected Campuses: 

2017-- 31 campuses.

177838-GROUP Irene Krill Closeout 12/15/20177/1/2017Closeout documents are under 

review.  Financial close is START.   

(updated 4-19-18)

On Schedule

 50Replace Stage Rigging Systems at 

Reagan, Bowie, and Austin High 

Schools (CF 2008)

Theatre Renovations at Austin, Bowie & 

Reagan High School.

Austin - Installation of ladder lock-down 

gates.

Bowie - Installation of fire curtain hardware, 

ladder lock-up gates

Reagan- Installation of new dimming rack 

and equipment, fire curtain hardware, 

ladder lock-up gates, kick plates, cable and 

ropes

150048-GROUP Paul Medrano Closeout 4/21/20175/24/2016Retainage has been released.  

Project closeout is in process. 

An amendment for obtaining 

the as-builts from 

Jackson-Galloway was 

submitted on Jan 22.  Needs 

followup to be sure it is 

executed and as-builts are 

received and final payment to 

Jackson Galloway is made.   

(updated 4/26/18)

On Schedule

 99Replace artifical turf on football 

field at Burger Center (CF 2008)

Replace turf150049-BURGR Michael Mann Closeout 8/21/20156/4/2015Project is completed.  Financial 

close is START.  Need to verify if 

package went to Service Center 

(not on phyllis sheet).  (updated 

4/24/18)

On Schedule

38

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING



Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

Financial Closeout Phase

 50HVAC and Plumbing Renovations 

at Graham ES

HVAC renovations, replacement of two 

chillers and one boiler, associated hydronic 

pumps and piping, air handling unit and 

heat pumps.

140045-GRAHM Rumman Zamir Financial 

Closeout
6/30/20153/2/2015Closeout Process for Phase 1&2 

is complete.  Documents are on 

the 'P' drive. PM will provide a 

CD for transmitting to Archives 

at the Service Center.  Financial 

close is START.  ***Once 

financial close is 'done' the 

phase can change to complete 

100%.***  (update 4/20/18)

On Schedule

 90Renovations at Travis Heights ES Renovation of restrooms; replacement of 

ceiling system in gymnasium.

140029-TRVHT Flo Rice Financial 

Closeout
8/21/20154/28/2015Project Complete since August 

2015. Closeout docs to Srv Cntr 

was 4/6/17.  AE never billed for 

final $6900.  Financial closure 

process is at START.   (4/2/18 

update)      ***Once financial 

close is 'done' the phase can 

change to complete 100%.***

On Schedule

 90Renovations at Cook ES Roof renovations; public restroom 

renovations; expansion/renovation to 

student health services area; general 

exterior and interior renovations; 

installation of walk-in cooler/freezer; HVAC 

and plumbing renovations.

140020-COOK Ponciano Morales Financial 

Closeout
8/20/20153/10/2015Financial closure process is 

START. Closeout checklist is 

complete.  Per Phyllis sheet srv 

cntr rec'd docs on 4/1/16.   

***Once financial close is 'done' 

the phase can change to 

complete 100%.***   (4/2/18 

update)

On Schedule

 90Addition/Renovations at 

Menchaca ES

Construction of multi-purpose classroom; 

student and public restroom renovations; 

general interior renovations; HVAC 

replacement at admin area.

140006-MNCHC Deborah James Financial 

Closeout
10/15/20154/15/2014Financial closure process is 

START.  Per Phyllis sheet all docs 

were delivered to Srv Cntr on 

2/8/17. 

 ***Once financial close is 

'done' the phase can change to 

complete 100%.***   (3/26/18 

update)

On Schedule
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 90Electrical Generator Replacements 

at Six GAATN Supernode Locations

Replacement of emergency electrical 

generators at two supernode Greater Austin 

Area Telecommunications Network 

(GAATN) locations at CAC and Reagan HS, 

and upgrade automatic transfer switching 

systems at six supernode locations.

140050-GROUP Rick Kaven Financial 

Closeout
2/1/20165/8/2015Per Phyllis sheet complete 

closeout package was del'd to 

SC.  Financial closure process 

was reset from READY to START. 

Doc package was confirmed 

rec'd at SC (RD).  ***Once 

financial close is 'done' the 

phase can change to complete 

100%.***  (4/24/18 update)

On Schedule

 90Renovations at Brown ES General exterior and interior renovations; 

student and public restroom renovations; 

HVAC, plumbing and electrical renovations.

140024-BROWN Laura Gass Financial 

Closeout
8/19/20163/2/2016Closeout documents are 

delivered to SC.  Financial 

closure process is START.  

***Once financial close is 'done' 

the phase can change to 

complete 100%.***  (4/20/18 

update)

On Schedule

 90Renovations at Galindo ES Add accessible ramp to main entry, stage 

lift, replace folding doors in gym, ADA 

upgrades to restrooms, trim trees.

160015-GLNDO Laura Gass Financial 

Closeout
8/11/201711/8/2016Closeout documents are 

complete and delivered to SC.  

Financial closure is START.  

(updated 4/20/18)

On Schedule

 90Mechanical Work at Langford ES Replacement of selected HVAC air handlers, 

CI boiler and hot water pumps, ductwork 

for thirteen central station air handling 

units and air cooled condensers and 

condensing coils.

150035-LANGF Rick Kaven Financial 

Closeout
8/20/20166/6/2016Final closeout docs were 

delivered to Srv Cntr by Deanna 

& Cheryl on 11/10/17.  A Letter 

of Transmittal was signed by Joe 

Ramirez and filed in project 

closeout folder on P drive.  

Financial close is START.  

***Once financial close is 'done' 

the phase can change to 

complete 100%.***  (Updated 

4/24/18)

On Schedule
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 90Renovations at Sims ES Renovations at 22 classrooms; install 2 

rooftop HVAC units; improve accessibility at 

public and student use areas; repairs at 

parking lot. New staff restroom.

150036-SIMS Flo Rice Financial 

Closeout
10/14/20162/15/2016The project is closed-out; final 

change order and financial 

reconciliation is complete. 

Confirmed with Florence (PM) 

that the document package was 

delivered to the Service Center 

on 4/6/17 and everyone has 

received final payment.  

Financial closure process is 

START.  (2/2/18 update)   

***Once financial close is 'done' 

the phase can change to 

complete 100%.***

On Schedule

 90Renovations at Wooten ES Reroofing over the three sections of the 

school

160025-WOOTN Laura Gass Financial 

Closeout
8/19/20165/24/2016Financial closure process is 

START.  Closeout documents are 

complete and delivered to SC.  

***Once financial close is 'done' 

the phase can change to 

complete 100%.*** (4/20/18 

update)

On Schedule

 90Addition/Renovations at Oak Hill 

ES

Install elec. outlets, kitchen hood, ceiling 

tile; replace electrical branch and motor 

control panels, select lighting fixtures in 

classrooms, gym and stage; replace select 

floor coverings; renovation at Special Ed 

restrooms; add health services restroom 

and canopy walkway; improve stage 

accessibility; replace kitchen sanitary waste 

piping, grease trap.

150023-OAKHL Andrew Miller Financial 

Closeout
8/21/20155/22/2015Closeout documents were 

delivered to SC by the PM on 

11/16/17.  Financial closure 

process is START.  ***Once 

financial close is 'done' the 

phase can change to complete 

100%.*** (4/23/18 update)

On Schedule

 90Emergency Repair/Replacement at 

House Park

Replace artificial turf (carpet) due to flood 

loss on Memorial Day 2015.

150053-HSEPK Marc Brewster Financial 

Closeout
8/25/2015Project complete. Phyllis sheet 

shows dely to SC.  Financial 

close is START.  ***Once 

financial close is 'done' the 

phase can change to complete 

100%.***   (1/2/18 update)

On Schedule

 90Roof Replacement at Mendez MS Replace Roof for Buildings A, B, & C160056-MENDZ Bob Ross Financial 

Closeout
10/1/20176/3/2017Closeout documents will be 

included with project 173260. 

Financial close is START. 

(4/19/18 update)

On Schedule
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 95Renovations at House Park Repair and re-surfacing of parking lot; 

general exterior and interior renovations at 

the stadium; plumbing and electrical 

renovations.

140054-HSEPK Marc Brewster Financial 

Closeout
7/27/20155/8/2015Hard copy drawings were 

delivered to SC on 2/8/16.  All 

other documents were 

electronically sent to SC by 

Phyllis on 3/22/16. Financial 

closure process was reset from 

READY to START.  (4/2/18 

update)

On Schedule

 95Replace Paving at Saegert Bus 

Terminal and Burger Center

Repair and re-surface selected asphalt 

paving areas, including all paving work at 

Saegert Bus Terminal and all work at Burger 

Athletic Center except for northeast parking 

lot. Northeast parking lot at Burger was 

project 140053-BURGR, which is complete.

140055-GROUP Marc Brewster Financial 

Closeout
9/15/20155/1/2015Financial closure process is 

READY. Document delivery to 

SC on 9/14/16 for Burger & 

Saegert combined on each 

document.  (4/2/18 update)

On Schedule

 90Roofing replacement in selected 

areas at Means YWLA

Roofing replacement in selected areas at 

Means YWLA

173256-MEANS Bob Ross Financial 

Closeout
10/1/20176/7/2017Work is complete. No warranty, 

construction documents, 

drawings or other closeout 

documents required.  This work 

is completed as part of project 

173260. Financial close is 

START. (4/19/18 update)

On Schedule

 90Parking Garage Repairs at Carruth 

Administration Center

Concrete repair of multiple beam flanges on 

level P1 & P2 of garage. Install concrete 

curb and sealants on P1.

173050-CAC Holly Day Financial 

Closeout
8/8/20174/19/2017Closeout documents are ready 

to go to SC.  Financial close 

process is READY. (4/18/18 

update)

On Schedule

 90Master Planning for Admin. 

Centers

This project is a feasibility study for 

relocating the Admin Centers.  Interview 

various Admin facilities to determine 

whether they are in scope for housing staff 

from other locations and if certain facilities 

are potential for new buildings.

170035-ADMIN Laura Gass Financial 

Closeout
8/16/20176/13/2017This effort is complete.  No 

closeout docs.  Four separate 

amendments are approved and 

are tracked as separate projects 

170047, 170048, 170049, 

170050 (1-9-18 update)  

Financial close is START. 

(4/20/18 update)

On Schedule

 90Roofing - Upper Deck Repair Water proofing - Upper Deck Repair at 

Austin HS

173150-AUSTN Bob Ross Financial 

Closeout
11/25/20177/17/2017Work is complete. No warranty, 

construction documents, 

drawings or other closeout 

documents required.  This work 

is completed as part of project 

173260. Financial close is 

START. (4/18/18 update)

On Schedule
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 95Akins Social Services Office Relocation, 2nd Floor, at Akins HS.170040-AKINS Chris Lewis Financial 

Closeout
8/1/20176/13/2017Closeout documents were 

delivered to SC.  Financial 

closure process is READY.  

***Once financial close is 'done' 

the phase can change to 

complete 100%.*** (4/19/18 

update)

On Schedule

43

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING



Project 

Number

Project Name Project Manager Phase Phase 

% 

Complete

Scope Project Manager Comments Construction 

NTP Date

Substantial 

Completion
Status

Complete Phase

 100Replace Roofing at Sunset Valley 

ES

Roofing replacement and repairs.140042-SUNSV Marc Brewster Complete 1/30/20155/20/2014Project Complete.  (9/20/17) On Schedule

 100Renovations at Allan ES Exterior and interior renovations in selected 

areas; HVAC; plumbing and electrical 

renovations.

140035-ALLAN Marc Brewster Complete 6/30/20167/7/2014Project Complete.   (12/20/17) On Schedule

 100HVAC Renovations at Clifton 

Career Dev. Ctr.

HVAC renovations; replacement of air 

conditioning units serving cafeteria, welding 

shop and laundry shop.

140051-CLIFT Randy Sakai Complete 8/17/20156/8/2015Project complete.   (11/17/17 

update)

On Schedule

 100Renovations at Delco Activity 

Center

Repair selected parking lot pavement areas 

and perimeter sidewalks; upgrade fire and 

intrusion alarm systems; HVAC renovations.

140056-DELCO Marc Brewster Complete 11/13/20158/27/2015Project complete.  (4/22/18 

update)

On Schedule

 100Replace Roofing at Metz ES Roofing replacement and repairs.140039-METZ Marc Brewster Complete 1/30/20155/20/2014Project Complete.   (9/20/17) On Schedule

 100HVAC Renovations at Linder ES HVAC renovations including replacement of 

Ground Source Heat Pumps (GSHP) and five 

chilled  water Air Handling Units (AHU).

140049-LINDR Rick Kaven Complete 12/31/20154/8/2015Project complete.   (11/17/17) On Schedule

 100Addition/Renovations at Langford 

ES

Construction of multi-purpose classroom 

and parking; student restroom renovations; 

general interior renovations; electrical and 

plumbing renovations.

140010-LANGF Flo Rice Complete 2/1/20164/28/2015Project Complete.  (1/22/18 

update)

On Schedule

 100Renovations at Linder ES Roof renovations; public restroom 

renovations; installation of walk-in 

cooler/freezer; replacement of selected 

exterior and interior door assemblies; 

replacement of kitchen ceiling system.

140030-LINDR Ponciano Morales Complete 10/1/20156/11/2015Project complete.  (11/17/17) On Schedule

 100Renovations at Ridgeview ALC Roof and gutter renovations; 

repair/replacement of wall panels in 

selected areas; replace toilet partitions in 

selected restrooms; replace selected 

exterior and interior doors and windows; 

selected flooring repairs; bleacher 

replacement.

140032-ALC Andrew Miller Complete 8/26/20155/19/2015Project and closeouts are 100% 

complete.  Financial close is 

DONE.  Closeout package has 

been sent to SC.  Confirmed by 

PM. (9/20/17)

On Schedule
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 100Renovations at Govalle ES Expand Library and work room; General 

exterior and interior ADA accessibility 

renovations; HVAC, plumbing and electrical 

renovations.

140025-GOVAL Marc Brewster Complete 9/1/20154/28/2015Project complete. RD processed 

doc completion. (10/11/17)

On Schedule

 100Addition/Renovations Metz ES Renovation/expansion of administration 

area for student health services; renovation 

of student restrooms; general exterior and 

interior renovations; HVAC, plumbing and 

electrical renovations.

140011-METZ Ponciano Morales Complete 8/17/20154/28/2015Project completed. (4/27/17 

update) Financial closure 

process is DONE. Per Phyllis 

sheet Srv Cntr rec'd docs on 

5/27/16.  (7/17/17)

On Schedule

 100HVAC, Electrical and Plumbing 

Renovations at Oak Springs ES

HVAC, plumbing and electrical renovations 

to include replacement of ground source 

heat pumps with DX units and replacement 

of GSHP outside air units in the 200 wing 

with DX units.

140046-OAKSP Rick Kaven Complete 8/10/20165/7/2015Project closed. Per PM the 

complete closeout package was 

sent to Service Center. Financial 

closure process is DONE.  

Closeout checklist is complete.  

(11/17/17)

On Schedule

 100Replaced Roofing at Webb MS Roofing replacement and repairs.140040-WEBB Marc Brewster Complete 1/30/20155/20/2014Project Complete.  Financial 

closure process is DONE.  Doc 

confirmation done.  (9/20/17)

On Schedule

 100Addition/Renovations at Harris ES Construction of multi-purpose classroom; 

roof renovations; electrical and plumbing 

renovations; renovation of special 

education and public restrooms.

140012-HARRS Marc Brewster Complete 2/19/20163/10/2015Financial closure process is 

DONE.  Closeout checklist is 

complete.  (11/17/17 update)

On Schedule

 100Renovations at Graham ES Parking lot improvements; general exterior 

and interior renovations; public restroom 

renovations; site drainage improvements.

140034-GRAHM Rumman Zamir Complete 10/30/20156/1/2015Project is 100 % complete with 

closeout documents sent to 

Service Center for Archiving. 

Confirmed financial closure 

process is DONE. Closeout 

checklist is complete.  (9/20/17)

On Schedule

 100Replace Roofing at Lanier ECHS Roofing replacement and repairs140038-LNIER Marc Brewster Complete 1/30/20156/17/2014Project Complete.  RD 

processed doc completion. 

Financial closure process is 

DONE. (9/15/17)

On Schedule

 100Renovations at Baker Center, 

Service Center

Baker Center: Installation of stairwell 

railing; exhaust fan

Service Center: Installation of select 

ductwork, exhaust hood over work bench; 

replacement of controls system on air 

handling units; Improve site drainage near 

equipment.

150011-GROUP Chris Lewis Complete 1/31/20174/27/2016Closeout documents complete 

& delivered to Service Center 

per PM.  Financial closure 

process is DONE.  CO ck list 

complete showing doc del'y to 

SC. 11/17/17 RD.   (11/20/17 

update)

On Schedule
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 100Replace Roofing at Murchison MS Roofing replacement and repairs.140041-MURCH Marc Brewster Complete 1/30/20156/17/2014Project Complete. Financial 

closure process is DONE. Doc 

confirmation done.  (9/20/17)

On Schedule

 100Renovations at Cunningham ES Repavement at west parking lot; student 

and public restroom renovations; 

renovations at kitchen; HVAC, plumbing and 

electrical renovations.

140021-CUNHM Flo Rice Complete 8/7/20153/30/2015Complete since August 2015. 

Closeout documents to Service 

Center was 4/1/16.  Financial 

closure process is at DONE.    

(11/17/17 update)

On Schedule

 100Replace Paving  at Burger Activity 

Center

Repair and re-surface selected asphalt 

paving area - NE corner

140053-BURGR Marc Brewster Complete 12/31/20149/16/2014Project Complete.  Financial 

closure process is DONE.  Doc 

confirmation done.  (9/20/17)

On Schedule

 100Renovations at Akins HS Construction of agriculture pet containment 

area.

140037-AKINS Michael Mann Complete 8/21/20156/15/2015Project completed. Financial 

closure process is DONE.  Per 

the PM the closeout package 

was sent to the Service Center.  

(7/21/17)

On Schedule

 100Elevator Renovations at Carruth 

Admin. Ctr.

Renovations to elevators at Building A, two 

phases.

140028-CAC Craig Estes Complete 8/21/20157/3/2014Project complete. Financial 

closure process is DONE.  Per 

Phyllis sheet docs del'd to srv 

cntr.  (12/20/17 update)

On Schedule

 100Renovations at Ridgetop ES Repair of exterior brick wall, expansion joint 

and flashing; replacement of Library carpet; 

improve accessibility to public use areas; 

repair roof drainage and install ladders.

150005-RDGTP Craig Estes Complete 9/4/20155/22/2015Project is complete.  Financial 

closure process is DONE.  CO 

docs rcvd by Joe on 3/22/16. RD 

11/17/17 (11/20/17)

On Schedule

 100Addition/Renovations at Service 

Center - Bldg & Grds

Renovate/Add Admin area, Renovate/Add 

shop area, add parking,

170019-SRVCT Craig Estes Complete Complete.  Hold on financial 

close.  (3/26/18)

On Schedule

 100Renovations at Brooke ES Replacement of six branch circuit panels, 

replacement of exterior lighting, ADA 

improvements, expansion of library lighting, 

expansion of Health Services area, 

replacement of fencing, repalcement of 

sanitary waste piping under kitchen, roof 

repairs and drainage improvements in 

courtyard area.

170015-BROOK Paul Medrano Complete Complete.  Hold on financial 

close.  (3/26/18)

On Schedule
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 100School Kitchen Drain Air Gap 

Requirements at Forty-one (41) 

Schools

Install kitchen drain sinks with compliant air 

gaps in 49 schools and install grease traps at 

Sunset Valley ES and Walnut Creek ES.

140059-GROUP Rick Kaven Complete 9/30/20155/21/2014Project complete. Financial 

closure process is DONE.  Per 

PM the complete closeout 

package was sent to Service 

Center. Changed phase to 

complete 100%. Closeout chk 

list complete. (9/20/17)

On Schedule

 100Mendez MCC140085-MENDZ Rumman Zamir Complete 8/15/20144/11/2014Project is complete and 

electrical equipment placed in 

service.  Closeout package went 

to Service Center.  Financial 

closure process is DONE.  

Project is confirmed Complete 

at 100%.  (7/17/17)

On Schedule

 100Renovations at Baranoff ES, Casey 

ES

Baranoff ES: Task Order 1: Condenser 

maintenance, Replace piping insulation, 

Install louvers (hail shields to units; moved 

and revised to Task Order 2. Add sound 

baffles at music room; replace hot water 

heater at kitchen; repair chainlink backstop 

fencing.

Task Order 2: Replace RTU 3 and 4.

Casey ES: Cancelled

150001-GROUP Julie Vetter Complete 10/31/20166/16/2016Final closeout documents were 

delivered to Service Center.  

Financial closure process is 

DONE. (5/3/18 update)

On Schedule

 100Repairs/Renovation at Means 

YWLA for a Young Women's 

Leadership Academy (M&O 

funded)

Repairs/Renovation at Means YWLA for a 

Young Women's Leadership Academy

140601-MEANS Laura Gass Complete 11/4/20146/22/2014Project Complete.  Financial 

closure process is DONE.  

(9/15/17)

On Schedule

 100Renovations at Pease ES Refinish select interior wood window sills; 

repair main entrance porch ceiling; install 

storage units in art and music rooms; install 

below grade waterproofing and french 

drain system at eastern end of building.

150015-PEASE Andrew Miller Complete 12/18/20157/31/2015Closeout package sent to 

Service Center and Financial 

close is DONE.  Confirmed by 

PM. (5/3/18)

On Schedule

 100Roof Replacement Work at Pease 

ES,Pleasant Hill Annex, Sims ES, 

Walnut Creek ES

Replacement of  built-up roofing material at 

noted deficiencies; installation of roof 

access ladders.

150025-GROUP Marc Brewster Complete 9/13/20155/8/2015Closeout complete.  Financial 

closure process is DONE.  Per 

Phyllis sheet docs were del'd to 

SC.   (9/20/17)

On Schedule
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 100Renovations at Barrington ES, 

Garcia YMLA, Hill ES, Walnut Creek 

ES

Walnut Creek: Ceiling repairs; Barrington: 

Ceiling repairs, install ductwork, select 

fixtures and roofs. Garcia YMLA: Ceiling 

repairs, Skills for Living Module labs, select 

roofs and plumbing fixtures; improvements 

to practice field irrigation and drainage. Hill: 

Remove partition at gym/cafeteria; repair at 

ballfield fencing and walks.

150002-GROUP Roben Taglienti Complete 11/15/20154/15/2015Financial closure process is 

DONE.  Closeout docs were 

del'd to SC 11/2/15.  (3/15/18 

update)

On Schedule

 100Renovations at Blazier ES, Perez ES Blazier ES: Resetting of floor drains.

Perez ES: Replacement of canopy bay lights; 

upgrade exterior lighting.

150003-GROUP Randy Sakai Complete 10/6/201510/6/2015Project complete & docs were 

submitted per PM. No 

construction occurred.  

Financial closure process is 

DONE. (2/28/18 update)

On Schedule

 100Renovations for Health Science Lab 

- Eastside Memorial ECHS

Renovation and conversion of classrooms 

and support spaces into an Health Science 

Lab

140098-ESMHS Ponciano Morales Complete 8/21/20154/7/2015Project complete.  Financial 

closure process is DONE.  

Closeout checklist is complete.  

(9/20/17)

On Schedule

 100Irrigation and drainage 

improvements at (15) Middle 

Schools

Irrigation and Drainage improvements to 

multiple Middle schools

150046-GROUP Julie Vetter Complete 8/12/20166/5/2016Project is complete.  Per Phyllis 

sheet docs were del'd to Service 

Center.  Financial closure 

process is DONE.  SC rcvd docs 

2/16/17 & CO ck list complete.  

(11/20/17 update)

On Schedule

 100Renovations for Audio/Visual 

Studio - Eastside Memorial ECHS

Renovation and conversion of classrooms 

and support spaces into an Audio/Visual 

(AV) Studio.

140099-ESMHS Ponciano Morales Complete 7/14/20153/6/2015Project complete. Financial 

closure process is DONE. Docs 

del'd per Phyllis sheet.  

(12/20/17)

On Schedule

 100Resurface Running Tracks at 

COVTN, CRCKT, ESMHS, MCCAL

This group project includes repair and 

resurface of running tracks at Crockett, 

Eastside Memorial & McCallum HS .

150050-GROUP Marc Brewster Complete 8/19/20155/4/2015Project complete.  Financial 

closure process is DONE.  Per 

Phyllis sheet docs del'd to SC. 

(9/20/17)

On Schedule

 100Renovate Foods lab at Kealing MS Renovate one classroom for FCS curriculum150045-KEALG Flo Rice Complete 9/12/20164/20/2016Project closed. SC rcvd 1/30/17 

as per Phyllis' CO ck list.  

Financial closure process is 

DONE. (11/20/17 update)

On Schedule

 100HVAC/Ventilation at Travis ECHS 

Gym

HVAC in Gym160053-TRAVS Deborah James Complete Complete.  Financial closure 

process is DONE.   (3/26/18 

update)

On Schedule

 100District-wide Impervious Cover 

Assessment

District-wide Impervious Cover Assessment170032-FCA Flo Rice Complete Performing work in House.  

Financial close is START. 

(11/28/17 update)

On Schedule
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 100Urgent Repairs to building 

envelope and doors

Phase I:  Door, sidewalk, gutter and building 

envelop repairs.

170037-GARCA Randy Sakai Complete 7/27/20174/10/2017Project was funded by 2004 

Bond project. Project is 

complete.  Financial closure 

process is DONE. (1/4/18 

update)

On Schedule

 100Replacement of Playscape Playground Equipment plus Labor and 

Materials to complete the playground 

replacement at Pleasant Hill ES.

172651-PLEHL Irene Krill Complete 8/7/20175/5/2017Closeout docs are ready for SC. 

Financial close is DONE. 

(updated 4/18/18)

On Schedule

 100Repair of Detention Pond at 

Gorzycki MS

Work to be done under 172552-GROUP.173101-GRZKI Deborah James Complete 12/15/20173/27/2017Work to be done under 

172552-GROUP.

On Schedule

 100Roofing replacement in selected 

areas at Menchaca ES

Roofing replacement in selected areas at 

Menchaca ES

173255-MNCHC Bob Ross Complete 6/15/20175/19/2017Work is complete. No warranty, 

construction documents, 

drawings or other closeout 

documents required. This work 

is completed as part of project 

173260. Financial close is DONE.  

(4/18/18 update)

On Schedule

 100Guardrail Re-enforcement at 

Murchison MS

Guardrail Re-enforcement at Murchison MS172201-MURCH Deborah James Complete 3/20/20172/7/2017Project closed. Final Payment is 

processed. No closeout docs per 

PM. Financial close is DONE.  

(1/22/18 update)

On Schedule

 100Repair of Bleachers at Crockett 

ECHS

Repair of Bleachers at Crockett HS.174701-CRCKT Deborah James Complete 9/15/20177/10/2017Work is complete. Equipment 

Supplier contract-no closeouts 

applicable. Financial close is at 

DONE. (3/22/18 update)

On Schedule

 100Adult Restroom Renovation at 

Doss ES

Adult Restroom Renovation at Doss ES174950-DOSS Deborah James Complete 2017 bond project will pick up 

work. Financial close is DONE.  

(1/22/18 update)

On Schedule

 100Creation of ADA Accessible Routes Creation of ADA Accessible Routes172102-DOSS Deborah James Complete 2017 bond project will pick up 

work.  Need to begin financial 

close.  (3/26/18)

On Schedule
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 100Civil Work at Means YWLA (CF 

2008)

email 9/22/14, Please assign an new Bond 

Project No. for this  replacement of soil 

retainers & drainage improvements along 

the 600 Wing at BSMYWLA.    This will be a 

separate civil project which will be 

constructed while school is underway this 

academic calendar.  NO DEFICIENCIES, 

Project Requested by PM (Bruce Davis)

150006-MEANS Bruce Davis Complete 9/4/20157/6/2015Financial close is DONE.  

Construction occurred in 2015 

and all work is complete. RD 

processed doc completion.  

(9/15/17)

On Schedule

50

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING



PROJECT UPDATE REPORT

Renovations to convert CTE 

Family and Consumer 

Technology Lab classroom to 

Special Ed Life Skills classroom, 

pedestrian paving upgrades, 

install roof ladders with cages, 

install basketball goal safety 

cables, non-destructive 

investigation of moisture 

intrusion at two art classrooms, 

upgrade exterior lighting, 

modify bus loop, replace floor 

covering in one classroom, 

replace selected RTUs serving 

cafeteria and kitchen.

SCOPE OF WORK

Akins

CSP

Kathy Genet

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/09/2018

Akins High School
170014-AKINS

08/15/2018

CONSTRUCTION FINISH:Jackson Galloway Arch., PLLCConsultant:

Contractor: HCS Inc Commercial 

General Contractor

Agreement with HCS, Inc. was executed 2/9/18. 

Pre-construction meeting scheduled for 5/3/18. Permit 

pending. Work to be done summer 2018.  (4/24/18 

update)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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Weight Room Expansion / 

Athletic Field Improvement at 

Akins

SCOPE OF WORK

Akins

CSP

Chris Lewis

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

Akins High School
176014-AKINS

02/21/2019

CONSTRUCTION FINISH:Architecture PlusConsultant:

Contractor: TBD

Construction documents in process. In the process of 

getting updated schedule.  (updated 4/19/18)

CURRENT STATUS

PHASE

Design

 50%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Classroom wings 100, 200, 300 

renovations, 5 ADA RR 

upgrades, misc. finish 

replacement, kitchen HVAC 

replacement,stage lift

SCOPE OF WORK

Eastside

CSP

Chris Lewis

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/13/2018

Allison Elementary School
170008-ALISN

08/05/2018

CONSTRUCTION FINISH:Smith & Company ArchitectsConsultant:

Contractor: Royce Construction 

Company, Inc

Submittals in process. Construction to be done summer 

2018.  (Updated 5/2/18)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Exterior Ramps and Stairs @ 

Andrews.  Doss is 

cancelled-modernization 

campus.

SCOPE OF WORK

Johnson (LBJ)

CO-OP

Irene Krill

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

05/31/2018

Andrews Elementary School
172101-ANDRW

08/24/2018

CONSTRUCTION FINISH:Conveyance Civil EngineeringConsultant:

Contractor: TBD

Project very disruptive to campus so must be done in 

summer 2018. Project needs to be re-bid and re-assigned 

to a JOC. (4/22/18 update)

CURRENT STATUS

PHASE

Bid, Award

 10%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replace (2) Elevators, New 

Doors, Accessible Route at 

Austin HS

SCOPE OF WORK

Austin

CSP

Rumman Zamir

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/15/2018

Austin High School
175350-AUSTN

08/15/2018

CONSTRUCTION FINISH:Architecture PlusConsultant:

Contractor: Novium Group, LLC

In submittal phase. Construction prep was done over 

spring break (some cabling installed). Construction on the 

west elevator will begin early May 2018.  Once the work is 

complete, construction will begin on the east elevator.  

(5/2/18 update)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Renovations at Baldwin ES: 

reconnect rainwater 

collection cistern with 

playscape irrigation.

SCOPE OF WORK

Bowie

CO-OP

Kathy Genet

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/01/2018

Baldwin Elementary School
180001-BALDW

08/24/2018

CONSTRUCTION FINISH:Studio D Consulting+DesignConsultant:

Contractor: TBD

Preparation to issue project package as JOC is 

underway. Anticipated work Summer 2018. (4/24/18 

update)

CURRENT STATUS

PHASE

Design

 80%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Cowan ES: Add parking and 

erosion control. 

Baranoff ES: Additional 

Parking; Design a 

Replacement Canopy at 

Main Entry, Correct Drainage 

in and around the Canopy to 

Stop Flooding in the 

Administration Area.

SCOPE OF WORK

District-wide

CO-OP

Lee Ray

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/01/2018

Baranoff, Cowan
150016-GROUP

08/24/2018

CONSTRUCTION FINISH:Texas Engineering SolutionsConsultant:

Contractor: Basic IDIQ, Inc

Cowan: Punch items are near completion. Change order 

work on sidewalk and a gutter is outstanding will be 

directed to JOC. // Baranoff ES work will take place in 

Summer 2018. Co-op JOC delivery will be used. Contract 

for Basic IDIQ is in process.  (5-3-18 update)

CURRENT STATUS

PHASE

Bid, Award

 99%

PHASE 

COMPLETE

Current Status Stoplight:  Green

SPECIAL ISSUES
Provide Site Permit Services to obtain a City of Austin Site Permit, Permit 

Correction or Permit Revision on each site.
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PROJECT UPDATE REPORT

Replace exterior lighting; 

replace 300 wing air handler 

and resolve distribution issue; 

replace the kitchen, admin 

and library ac units; replace 

the 100 wing and 200 wing 

heat pumps(it is being verified 

that budget will only handle 

the eight units in 200 wing, not 

the total of 19 units); ADA 

improvements in area 3; ADA 

improvements to restrooms; 

replace plumbing fixtures in 

restrooms; replace SS lines; 

replace domestic water 

heater.

SCOPE OF WORK

Johnson (LBJ)

CSP

Rick Kaven

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

09/12/2017

Blanton Elementary School
160011-BLNTN

08/03/2018

CONSTRUCTION FINISH:Architecture PlusConsultant:

Contractor: HCS Inc Commercial 

General Contractor

Gas meter installed.  Some minor remaining work to be 

done prior to summer.  Construction will continue through 

summer 2018.   (Updated 5/2/18)

CURRENT STATUS

PHASE

Construction

 50%

PHASE 

COMPLETE

Current Status Stoplight:  Green

SPECIAL ISSUES
Scope verification identifies different units as higher priority.

BOARD ACTION

Selection of A/E for 2013 Bond 

Program Phase-Three

11/23/2016 $ 0
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PROJECT UPDATE REPORT

Replace circulation desk in 

library.  Paint library walls. Add 

lighting to library entrance.  

Replace hvac system for MDF 

room.  Renovate classroom A7 

& A8's restrooms for 

accessibility.  Replace ceiling 

and lighting in kitchen.  

Replace sanitary sewer in 

kitchen.  Replace sump 

pumps in crawl space.  Make 

miscellaneous plumbing 

repairs.

SCOPE OF WORK

Crockett

CO-OP

Randy Sakai

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/20/2018

Boone ES
180002-BOONE

08/06/2018

CONSTRUCTION FINISH:Cotera+Reed ArchitectsConsultant:

Contractor: TBD

Design is complete.  Will use JOC Co-op delivery.  Bid 

opening is 05/24/2018.   Construction will be done 

summer 2018.  (5/3/18  update)

CURRENT STATUS

PHASE

Bid, Award

 10%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

HVAC & ELECTRICAL 

RENOVATIONS: Replacement 

of selected air-conditioning 

equipment, replacement of 

selected hydronic pumps, 

replacement of selected 

section of hydronic piping 

and upgrade selected 

electrical raceways.

SCOPE OF WORK

Bowie

CSP

Rumman Zamir

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

05/23/2018

Bowie High School
160038-BOWIE

11/15/2019

CONSTRUCTION FINISH:Harutunian EngineeringConsultant:

Contractor: R.E.C. Industries, Inc.

Present design scope revised based on 2017 Bond 

project. Project expected to be performed in phases 

over several summers. "Package 1" comprising of 

replacement of hydronic piping in the crawlspace of 

buildings A and B. Contract in process for R.E.C. Industries, 

Inc. Construction will be summer 2018. (Updated 5/4/18)

CURRENT STATUS

PHASE

Bid, Award

 99%

PHASE 

COMPLETE

Current Status Stoplight:  Green

BOARD ACTION

Selection of A/E for 2013 Bond 

Program Phase-Three

11/23/2016 $ 0

60

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING



PROJECT UPDATE REPORT

Provide Electrical Service & 

Motorized Security Gate at 

Bowie HS Ag Complex

SCOPE OF WORK

Bowie

JOC

Curt Shaw

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

01/26/2018

Bowie High School
170051-BOWIE

02/28/2018

CONSTRUCTION FINISH:N/AConsultant:

Contractor: Jamail & Smith Construction

Installation of gate and conduit system is complete.  

Issuing a change order for a timer to be installed.  

(4-12-18 update)

CURRENT STATUS

PHASE

Construction

 85%

PHASE 

COMPLETE

Current Status Stoplight:  Green

61

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING



PROJECT UPDATE REPORT

Installation of additional 

chiller capacity and 

additional air handling units; 

replacement of HVAC cold 

and hot water circulation 

piping, circulation pumps, 

boiler, motor controllers, air 

handlers and controls.

SCOPE OF WORK

District-wide

CSP

Rick Kaven

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/05/2016

Burger Athletic Complex
150043-BURGR

08/12/2016

CONSTRUCTION FINISH:Texas Energy Eng. ServicesConsultant:

Contractor: Harkins Company

Complaints of humidity and mold in office admin area 

received. Once the main project construction is 

complete (late spring) we will implement the 

study/design TEESI provided by use of JOC. Expect the 

additional work occur Summer 2018 through Summer 

2019. Then closeout will begin (Updated 4/24/18).

CURRENT STATUS

PHASE

Punch Out

 50%

PHASE 

COMPLETE

Current Status Stoplight:  Green

BOARD ACTION

Selection of Contractor and 

Award of Contract

11/23/2015 $ 2,682,195
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PROJECT UPDATE REPORT

Concession & Restroom/ 

Locker room  renovations. 

Security updates / Stadium RR 

ADA / finish upgrades, misc. 

finishes and lighting upgrades, 

CCTV @ stadium

SCOPE OF WORK

District-wide

CSP

Chris Lewis

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

05/23/2018

Burger Athletic Complex
170006-BURGR

08/06/2018

CONSTRUCTION FINISH:DLR GroupConsultant:

Contractor: Majestic Services Inc.

Awarded contractor is Majestic Services Inc.  Contract is 

in process.  Construction will take place summer 2018.  

The work has been coordinated with the 2017 bond 

scope and supports the future work to be under the 2017 

bond work in the future.  (5/2/18 update)

CURRENT STATUS

PHASE

Bid, Award

 99%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replace 15 water source heat 

pumps deemed most 

problematic. Original 

deficiency scope and budget 

were not relevant.

SCOPE OF WORK

McCallum

CSP

Rick Kaven

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

12/07/2017

Campbell Elementary School
170001-CAMPB

08/06/2018

CONSTRUCTION FINISH:Agnew Associates, Inc.Consultant:

Contractor: HCS Inc Commercial 

General Contractor

Beginning construction took place during spring break.  

Balance of construction will be done summer 2018.    

(Updated 5/2/18)

CURRENT STATUS

PHASE

Construction

 45%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Repairs at concrete flatwork 

and asphalt --This is a limited 

scope project: asphalt repair, 

possible regrading of flatwork 

to improve drainage at front 

entry and some sidewalk 

repair.

SCOPE OF WORK

McCallum

CO-OP

Kathy Genet

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

Campbell Elementary School
170002-CAMPB

08/15/2018

CONSTRUCTION FINISH:Polkinghorn Group Architects, Inc.Consultant:

Contractor: TBD

Pursuing JOC Co-op through the BuyBoard for delivery.  

(5/4/18 update)

CURRENT STATUS

PHASE

Bid, Award

 20%

PHASE 

COMPLETE

Current Status Stoplight:  Red
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PROJECT UPDATE REPORT

Plant grass in SW play area, 

new canopy, insulate the 

supply and return cooling 

water lines in building, 

replace roof access ladder 

with security ladder and 

lockable cage

SCOPE OF WORK

Bowie

CO-OP

Lee Ray

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/10/2018

Clayton Elementary School
180003-CLYTN

07/29/2018

CONSTRUCTION FINISH:Heimsath ArchitectsConsultant:

Contractor: TBD

JOC COOP pre-bid meeting was 4/18/18.  Bid opening 

will be 4/27/18.  Hope to complete work early summer. 

(update 5/3/18)

CURRENT STATUS

PHASE

Bid, Award

 30%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Partitions at Clayton, Cook, 

McBee, and Boone 

Elementary Schools

SCOPE OF WORK

District-wide

JOC

Irene Krill

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/13/2017

Clayton, Cook, McBee, and Boone Elementary Schools
174202-GROUP

07/15/2018

CONSTRUCTION FINISH:N/AConsultant:

Contractor: Warden Construction 

Corporation

Completed: Cook & McBee.  Boone install scheduled for 

5/31/18 through 6/8/18.  Clayton scheduled for 8/6/18 

through 8/17/18.  Replacing folding walls between 

gymnasium and cafeteria at both sites.    (5/3/18 update)

CURRENT STATUS

PHASE

Construction

 50%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Roof Repair Preplacement at 

Cook ES

SCOPE OF WORK

Lanier

CSP

Bob Ross

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

05/23/2018

Cook Elementary School
173261-COOK

08/24/2018

CONSTRUCTION FINISH:Engineered Exteriors, PLLCConsultant:

Contractor:

Contract is in process to Q.A. Roofing. (5/4/18 update)

CURRENT STATUS

PHASE

Bid, Award

 99%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replace kitchen ceiling; 

replace six CW and HW 

pumps; replace 66 water 

source heat pumps; do ADA 

upgrades in bldgs A and B; do 

CTE upgrades in shop in bldg 

C; replace part of the roof; 

add a new walk in freezer; 

add safety cables to bball 

goal; install new ice 

machines; repair 

underpinning.

SCOPE OF WORK

Crockett

CSP

Rick Kaven

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

11/23/2017

Covington Middle School
170017-COVTN

08/06/2018

CONSTRUCTION FINISH:O'Connell Robertson Assoc.Consultant:

Contractor: HCS Inc Commercial 

General Contractor

Beginning construction took place during spring break.  

Currently soil retention work and prep for summer work is 

underway.  Balance of construction will be done summer 

2018.  (Updated 5/2/18)

CURRENT STATUS

PHASE

Construction

 50%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Install louvers to rooftop a/c 

units. Replace condensing 

unit piping insulation.

SCOPE OF WORK

Bowie

CO-OP

Rumman Zamir

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

07/25/2018

Cowan Elementary School
180004-COWAN

09/06/2018

CONSTRUCTION FINISH:Smith Holt LLCConsultant:

Contractor: TBD

A/E prepared "Opinion of Probable Cost" and project is 

within construction budget.  Expect work to be done 

summer 2018.  (Updated 5-3-18)

CURRENT STATUS

PHASE

Design

 25%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replace ceiling grids in MDF 

and adjacent corridors; 

replace DDC controls; 

replace kitchen grease trap; 

replace walk-in 

freezer/cooler; bring kitchen 

up to code for health permit; 

provide roof access between 

building roof levels at Main 

Building and from ground 

level to roof at annex building 

B.

SCOPE OF WORK

Anderson

CSP

Lee Ray

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

05/10/2018

Davis Elementary School
170003-DAVIS

08/06/2018

CONSTRUCTION FINISH:S. Kanetzky Eng.Consultant:

Contractor: QA Construction Services, 

Inc

Contract for QA Construction Services is in process. 

Applied for site plan exemption. CoA has not yet 

responded. This is delaying permitting. (5-2-18 update)

CURRENT STATUS

PHASE

Bid, Award

 99%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Evaluate existing and install 

new accessible eye wash at 

specified middle and high 

school science classrooms. 

This is a time consuming 

process on this job, involving 

multiple schools, science 

rooms and existing conditions.  

Priority list of equipment, in 

coordination with Charlie 

Gutierrez: 1. ADA eyewash 

stations / 2. Goggle cabinets / 

3. Acid/base cabinets / 4. 

Science tables  ---involves 

assessment visits of 19 

campuses and 248 rooms. -

SCOPE OF WORK

District-wide

CO-OP

Kathy Genet

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

03/05/2018

District-wide, science equipment
140064-GROUP

07/06/2018

CONSTRUCTION FINISH:Studio D Consulting+DesignConsultant:

Contractor: TBD

95% Construction Documents under review by Kathy 

Genet, Charlie Gutierrez, Science Department Chair and 

CMD controls. Permitting will begin with trade permits. 

JOC CO-OP bidding will be used.  Anticipated work 

Summer 2018. (5/3/18 update)

CURRENT STATUS

PHASE

Design

 95%

PHASE 

COMPLETE

Current Status Stoplight:  Green

SPECIAL ISSUES
Project requires a lot of field verification.
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PROJECT UPDATE REPORT

Addition/Renovations at 

Dobie MS:  Food Lab Kitchen 

addition and renovation. Plus 

admin, Skills for Living Module 

labs, replace certain HVAC air 

stations & duct work for 

central air.

SCOPE OF WORK

Reagan

CSP

Laura Gass

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

01/18/2018

Dobie Middle School
170012-DOBIE

08/10/2018

CONSTRUCTION FINISH:Haddon + Cowan ArchitectsConsultant:

Contractor: Royce Construction 

Company, Inc

First pay application received and under review. 

Construction will begin once school lets out for summer.  

(updated 4/20/18)

CURRENT STATUS

PHASE

Construction

 10%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

replace split system units in 

admin, upgrade skills for living 

module labs, add safety 

cables to retractable 

basketball goals

SCOPE OF WORK

Bowie

JOC

Craig Estes

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

04/22/2018

Gorzycki Middle School
180010-GRZKI

08/06/2018

CONSTRUCTION FINISH:O'Connell Robertson Assoc.Consultant:

Contractor: TBD

AE contract is executed. Scheduled design documents 

completed and will be issued to JOC for pricing.   

(4/19/18 update)

CURRENT STATUS

PHASE

Design

 25%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replace 28 ground source 

heat pumps and their 

associated heat transfer 

system.

SCOPE OF WORK

Johnson (LBJ)

CSP

Rick Kaven

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/09/2018

Harris Elementary School
160016-HARRS

08/06/2018

CONSTRUCTION FINISH:Garza EMC (Formerly Garza Bury, LLC)Consultant:

Contractor: Novium Group, LLC

Structural steel work completed. RTUs being set. Duct 

work being installed in classrooms.  All work being done 7 

days/week after hours.  Construction will continue 

through summer 2018.   (Updated 5/2/18)

CURRENT STATUS

PHASE

Construction

 50%

PHASE 

COMPLETE

Current Status Stoplight:  Green

SPECIAL ISSUES
Scope verifiaction led to other priorities
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PROJECT UPDATE REPORT

Renovations at Hart ES

SCOPE OF WORK

Reagan

JOC

Craig Estes

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/23/2018

Hart Elementary School
180005-HART

08/06/2018

CONSTRUCTION FINISH:BLGY ArchitectsConsultant:

Contractor: Jamail & Smith Construction

Ph I: task order has been issued to JOC.  Ph II: design 

docs for site work complete and submitted for permit. 

Phase II will be bid by JOC COOP.  (4/19/18 update)

CURRENT STATUS

PHASE

Design

 50%

PHASE 

COMPLETE

Current Status Stoplight:  Yellow
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PROJECT UPDATE REPORT

Three phases to this project. 

(1)Replacement of gym 

lighting fixtures, select HVAC 

components: ductwork 

blanket covers, piping 

insulation, water pumps and 

motors, heat pumps, and of 

plumbing fixtures in select 

restrooms; (2)Replace grease 

trap; and (3)Replace 

electrical switchgear.

SCOPE OF WORK

Anderson

CSP

Randy Sakai

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/01/2018

Hill Elementary School
150020-HILL

08/24/2018

CONSTRUCTION FINISH:Estes, McClure & Associates, Inc.Consultant:

Contractor: ASD Consultants, Inc.

Phases I & II complete. Received all closeout docs for 

these phases. Phase III update: Gas service lines were 

under where the transformer was going to be.  Gas lines 

were moved over winter break. Electrical switch gear 

replacement to begin June 25 with expected completion 

no later than July 22.  An extended power outage will 

occur during the last two weeks of this schedule.  (5/3/18 

update)

CURRENT STATUS

PHASE

Construction

 95%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

P-Tech Renovations 

-Demolition & Construction- at 

LBJ and Reagan HS

SCOPE OF WORK

District-wide

CO-OP

Michael Mann

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/01/2018

Johnson LBJ and Reagan HS
170033-PTECH

08/10/2018

CONSTRUCTION FINISH:AECOMConsultant:

Contractor: Jamail & Smith Construction

LBJ Phase II:  Contract is in process.  Some submittals 

have come in and are being reviewed. We've responded 

to city comments and should have a permit within 2 

weeks. Work will be done during Summer 2018.   

LBJ-Reagan Phase I: Construction is complete. Closeout 

in progress at 10%.  (4-24-18 update)

CURRENT STATUS

PHASE

Bid, Award

 99%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Classroom addition, site 

improvements, restroom 

partitions, sidewalk, replace 

controls system on air 

handling units, repair heat 

pump, replace kitchen freezer 

condenser.

SCOPE OF WORK

Johnson (LBJ)

CSP

Chris Lewis

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

Jordan ES
180011-JORDN

01/01/2019

CONSTRUCTION FINISH:Smith & Company ArchitectsConsultant:

Contractor: TBD

Construction documents in process. In the process of 

getting updated schedule.  (updated 4/19/18)

CURRENT STATUS

PHASE

Design

 50%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replace HVAC equipment. 

Replace ceilings. Replace 

exterior sanitary sewer. 

Improve ADA accessibility.

SCOPE OF WORK

Crockett

CSP

Randy Sakai

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/02/2018

Joslin Elementary School
170021-JOSLN

08/03/2018

CONSTRUCTION FINISH:Texas Energy Eng. ServicesConsultant:

Contractor: HCS Inc Commercial 

General Contractor

Abatement of crawl space over café and gym is 

complete.  Café roof is complete.  Now beginning work 

on gym roof.  Balance of work will be summer.  (Updated 

4/24/18)

CURRENT STATUS

PHASE

Construction

 15%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Renovations at Kealing MS 

-Roof Improvements

SCOPE OF WORK

McCallum

CSP

Andrew Miller

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

10/18/2018

Kealing Middle School
180013-KEALG

12/20/2018

CONSTRUCTION FINISH:Haddon + Cowan ArchitectsConsultant:

Contractor: TBD

Project will go to bid under CSP delivery. Construction will 

be performed Fall 2018  (4/23/18 update)

CURRENT STATUS

PHASE

Bid, Award

 20%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Install zone controls, replace 

heat pumps, new 

underground drainage 

connected to existing 

downspouts, classroom 

renovations.

SCOPE OF WORK

Bowie

CO-OP

Michael Mann

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

05/20/2018

Kiker Elementary School
180009-KIKER

08/03/2018

CONSTRUCTION FINISH:Graeber, Simmons & Cowan (GSC)Consultant:

Contractor: Basic IDIQ, Inc

Contract is in process.  Responded to city comments and 

should have a permit within 2 weeks.  Construction to be 

done summer 2018.  (5/3/18 update)

CURRENT STATUS

PHASE

Bid, Award

 99%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Addition/Renovations

Auditorium improvement, 

HVAC improvements, 

administration expansion / 

renovation, replace select 

floor finishes.

SCOPE OF WORK

McCallum

CSP

Andrew Miller

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

05/01/2018

Lee Elementary School
170023-LEE

08/03/2018

CONSTRUCTION FINISH:Graeber, Simmons & Cowan (GSC)Consultant:

Contractor: QA Construction Services, 

Inc

Contractor has been awarded for construction in 

Summer 2018.  Contract is in process.  (4/23/18 update)

CURRENT STATUS

PHASE

Construction

 1%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Window installation, 

construction of restrooms; ADA 

improvements;  --McBee ES, 

Wooten ES

SCOPE OF WORK

Lanier

CSP

Laura Gass

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

12/15/2016

McBee, Wooten
160006-GROUP

08/21/2018

CONSTRUCTION FINISH:Robinson, J.  & Assoc. Architects, Inc.Consultant:

Contractor: Brandes Brothers 

Constructors, Inc

Meeting with CoA on Monday 4/23 to try to resolve a 

drainage issue with the UG WW line.  The issue places 

undue hardship (action requiring significant difficulty and 

expense) on the District to repair existing conditions 

buried beneath the building that are not creating any 

current problems with the waste water flow (backup) nor 

have there been any reported problems in the past.   

(updated 4/20/18)

CURRENT STATUS

PHASE

Closeout

 20%

PHASE 

COMPLETE

Current Status Stoplight:  Green

SPECIAL ISSUES
160006-GROUP is split into two phases- (site drainage improvements 

performed as JOC in 2016 & Window replecement, floor tile replacememnt, 

adding ADA adult restrooms, barbed wire to coling tower, clean and seal 

time in kitchen to be bid as a CSP)
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PROJECT UPDATE REPORT

BOARD ACTION

Selection of A/E for 2013 Bond 

Program Phase-Three

11/23/2016 $ 0
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PROJECT UPDATE REPORT

Multi-purpose classroom 

addition (2 classrooms); 

replace mechanical duct 

work at workroom; install 

louvers to rooftop units

SCOPE OF WORK

Bowie

CMR

Lee Ray

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

04/19/2018

Mills Elementary School
170009-MILLS

12/01/2018

CONSTRUCTION FINISH:Negrete & Kolar ArchitectsConsultant:

Contractor: DKC Construction Group

Contract was executed on 4/19/18. No response from 

CoA on site plan correction re-submittal. This is delaying 

permitting. Construction to be done summer 2018.  

(5-2-18 update)

CURRENT STATUS

PHASE

Construction

 1%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Add fire suppression to 

Reagan and Crockett data 

centers

SCOPE OF WORK

District-wide

CSP

Rick Kaven

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

04/30/2018

Multiple
160054-GROUP

08/03/2018

CONSTRUCTION FINISH:ACR Engineering, Inc.Consultant:

Contractor: Novium Group, LLC

Contract for Novium is in process.  Layouts, RFIs and 

Submittals are underway.  Construction will be done 

summer 2018.  (Updated 5/2/18)

CURRENT STATUS

PHASE

Bid, Award

 99%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Installation of Solar Arrays at 

the following schools: 1) 

Parades MS, 2) Galindo ES, 3) 

Kocurek ES, 4) Boone ES.

SCOPE OF WORK

District-wide

CSP

Rumman Zamir

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

01/18/2018

Multiple
170030-GROUP

07/31/2018

CONSTRUCTION FINISH:AECOMConsultant:

Contractor: Performance Contracting, 

Inc.

Installation of solar arrays are in progress at Paredes MS 

and Boone ES and will continue through summer 2018. 

(Updated 5-2-18)

CURRENT STATUS

PHASE

Construction

 15%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Roofing replacement in 

selected areas at Crockett 

ECHS, Travis ECHS, and Pillow 

ES

SCOPE OF WORK

Travis

CSP

Bob Ross

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

03/22/2018

Multiple
173252-GROUP

08/10/2018

CONSTRUCTION FINISH:Jim WhittenConsultant:

Contractor: Port Enterprises, LTD

Pre-construction meeting is complete.  Submittals 

complete.  Mobilization begins 5/21/2018.  Construction 

to begin after academic testing is complete and 

continue through summer 2018.  (5/2/18 update)

CURRENT STATUS

PHASE

Construction

 20%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replacement of Exterior Door 

Exit Hardware at Selected 

Campuses.

SCOPE OF WORK

District-wide

CSP

Irene Krill

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/21/2018

Multiple
174150-GROUP

08/15/2018

CONSTRUCTION FINISH:Smith Holt LLCConsultant:

Contractor: TBD

Gathering information for replacements at Covington.  

Met with Architect and Safety with Principal.  Awaiting 

proposals on two different scenarios.  Work to be 

completed by start of school year in 2018.  (updated 

4-19-18)

CURRENT STATUS

PHASE

Design

 10%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replacement of 

Approximately 100 Portable 

Classroom AC Units.

SCOPE OF WORK

District-wide

CSP

Bob Ross

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

09/19/2018

Multiple
176009-GROUP

01/31/2019

CONSTRUCTION FINISH:Texas Energy Eng. ServicesConsultant:

Contractor: TBD

In design phase.  This will go out for bid.  A schedule is 

being developed.   (5-3-18 update)

CURRENT STATUS

PHASE

Design

 85%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

New Outside Air Units and 

Humidity Sensors at various 

locations.

SCOPE OF WORK

District-wide

CSP

Bob Ross

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/20/2018

Multiple
176010-GROUP

08/06/2018

CONSTRUCTION FINISH:Hendrix Consulting Engineers (HCE)Consultant:

Contractor: TBD

Will Replace Failed Outside Air Units at Baranoff ES.  

Scheduled for May board approval.  (4-19-18 update)

CURRENT STATUS

PHASE

Bid, Award

 90%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

New gymnasium lighting at 

O'Henry MS and Pleasant Hill 

ES

SCOPE OF WORK

Austin

CSP

Irene Krill

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

03/22/2018

O.Henry Middle School
176005-OHNRY

07/15/2018

CONSTRUCTION FINISH:Texas Energy Eng. ServicesConsultant:

Contractor: HCS Inc Commercial 

General Contractor

Contract executed 3/22/18.  Pre-con meeting in progress.  

Work will begin in May with expected finish at end of July.  

(5-3-18 update)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Roof renovations; 

replacement of selected 

windows; replacement of 

accordion door dividers in 

selected classrooms; 

installation of below-grade 

waterproofing in selected 

areas.

SCOPE OF WORK

McCallum

CB

Andrew Miller

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

06/24/2018

Oak Springs Elementary School
140031-OAKSP

08/06/2018

CONSTRUCTION FINISH:Studio D Consulting+DesignConsultant:

Contractor: HCS Inc Commercial 

General Contractor

Pending closeout.  TDLR Accessibility Variance denied. 

Corrections pending. Will use JOC Co-op to correct TDLR 

paving and ramp items.  Work to be done summer 2018. 

(Updated 4/23/18)

CURRENT STATUS

PHASE

Closeout

 95%

PHASE 

COMPLETE

Current Status Stoplight:  Green

BOARD ACTION

Selection of Contractor and 

Award of Contract

03/09/2015 $ 184,501
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PROJECT UPDATE REPORT

Mechanical unit 

replacement; 2 classroom 

addition; remodeling entry 

canopy; ADA for stage

SCOPE OF WORK

Crockett

CMR

Michael Mann

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

04/19/2018

Odom Elementary School
170024-ODOM

12/14/2018

CONSTRUCTION FINISH:BLGY ArchitectsConsultant:

Contractor: DKC Construction Group

Permit has been issued. Contract is executed. Pre-con 

meeting was held. Submittals are being submitted and 

reviewed. Construction to be done summer 2018. 

(updated 5/2/2018)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Kitchen renovations, Library 

renovations, Parking lot 

resurfacing

SCOPE OF WORK

Eastside

CSP

Chris Lewis

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

03/31/2018

Ortega Elementary School
170010-ORTGA

08/03/2018

CONSTRUCTION FINISH:Studio D Consulting+DesignConsultant:

Contractor: Novium Group, LLC

Submittals in process. Construction to be done summer 

2018.  (Updated 5/2/18)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Repair Detention Ponds at 

Overton, Garcia & Delco.

SCOPE OF WORK

District-wide

CSP

Holly Day

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/26/2018

Overton ES, Garcia YMLA and Delco Center
172550-GROUP

08/01/2018

CONSTRUCTION FINISH:Civilitude Engineers & PlannersConsultant:

Contractor: Smith Paving Inc

Work at Delco, Garcia & Overton has begun and will 

continue into summer 2018. (4-22-18 update)

CURRENT STATUS

PHASE

Construction

 15%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replace Electrical Distribution 

Panels. Repair wall damage 

in custodial closet. Replace 

Condensing unit at the listed 

rooms. Construct ADA ramp in 

cafeteria. Expand and 

Renovate Administration Area 

and Cafeteria, including RRs. 

Provide recycling container 

on grounds. Replace built-in 

cabinets and countertops in 

selected areas.

SCOPE OF WORK

Johnson (LBJ)

CSP

Laura Gass

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

11/20/2017

Pecan Springs Elementary School
170025-PECSP

08/03/2018

CONSTRUCTION FINISH:Robinson, J.  & Assoc. Architects, Inc.Consultant:

Contractor: ASD Consultants, Inc.

GAATN line has been relocated.  Building pad was 

poured Thursday morning 4/19/18. Construction to be 

done summer 2018. (updated 5/2/18)

CURRENT STATUS

PHASE

Construction

 17%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Two multi-purpose classroom 

addition. Relocated portables 

as required for addition.

SCOPE OF WORK

Reagan

CSP

Andrew Miller

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

01/19/2018

Pickle Elementary School
170016-PICKL

08/03/2018

CONSTRUCTION FINISH:Heimsath ArchitectsConsultant:

Contractor: HCS Inc Commercial 

General Contractor

Contractor has been awarded for construction. 

Construction to begin Summer 2018. (Updated 4/23/18)

CURRENT STATUS

PHASE

Construction

 1%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Motor Control Center at 

Pleasant Hill ES

SCOPE OF WORK

Crockett

CSP

Bob Ross

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

03/09/2018

Pleasant Hill Elementary
176006-PLEHL

07/15/2018

CONSTRUCTION FINISH:Texas Energy Eng. ServicesConsultant:

Contractor: TDIndustries, Inc

Pre-construction meeting scheduled 4/24/2018.  

Submittals are approved.  Construction will be done 

summer 2018.  (5-3-18 update)

CURRENT STATUS

PHASE

Construction

 15%

PHASE 

COMPLETE

Current Status Stoplight:  Green

100

COMMUNITY BOND OVERSIGHT COMMITTEE - APPENDIX A - 2013 BOND PROGRAM

MAY 8, 2018 MEETING



PROJECT UPDATE REPORT

Partial Roof Replacement at 

Reilly ES and Ridgetop ES

SCOPE OF WORK

McCallum

CSP

Bob Ross

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

04/26/2018

Reilly and Ridgetop Elementary Schools
173263-GROUP

08/10/2018

CONSTRUCTION FINISH:Hollon + Cannon Group, LLCConsultant:

Contractor: Tecta America Austin LLC

Contract is in process. Scheduling pre-construction 

meetings.  The work will be addressed before summer 

2018. (4/19/18 update)

CURRENT STATUS

PHASE

Bid, Award

 99%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Multi-purpose classroom 

addition (2 classrooms), Install 

louvers to all rooftop package 

units

SCOPE OF WORK

Travis

CSP

Lee Ray

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

03/21/2018

Rodriguez Elementary School
170026-RDRGZ

12/15/2018

CONSTRUCTION FINISH:Fields & Associates ArchitectsConsultant:

Contractor: K-W Construction, Inc

Contract is executed.  Preliminary work is underway.  

Creating traffic routes and safety zones within the areas 

that will be affected by construction.  Building a 

temporary corridor for fire exit. Construction to be done 

summer 2018. (5-1-18 update)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Overhead doors, restroom 

partitions, replace radiant 

heating system, 110v 

receptacles with 110v GFCI, 

building exhaust fans

SCOPE OF WORK

District-wide

CO-OP

Lee Ray

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

05/12/2018

Saegert Bus Terminal
180008-SAEGT

07/06/2018

CONSTRUCTION FINISH:DBR Engineering Consultants, IncConsultant:

Contractor: TBD

Bid opening was April 10 under JOC Co-op delivery.  Bids 

were a little over budget and are under evaluation.  

Planned construction is summer 2018.  (update 5/3/18)

CURRENT STATUS

PHASE

Bid, Award

 80%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Stage lift, 4 ADA RR upgrades, 

misc. finishes, HVAC grilles, 

and hardware

SCOPE OF WORK

Travis

CSP

Chris Lewis

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/09/2018

Widen Elementary School
170007-WIDEN

08/05/2018

CONSTRUCTION FINISH:Smith Holt LLCConsultant:

Contractor: HCS Inc Commercial 

General Contractor

Submittals in process.  Construction to be done summer 

2018.  (Updated 5/2/18)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Repair damaged exterior 

wall, repair ceiling in kitchen, 

install partition classroom, 

replace folding partition and 

address various ADA 

improvements (including 

admin. Area, cafeteria and 

adult restrooms). 

Summer 2018: Renovation of 

two restrooms (to meet 

ADA/TAS) and the music room 

and new wheel chair lift to 

stage.

SCOPE OF WORK

Crockett

CSP/JOC

Andrew Miller

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

03/21/2018

Williams Elementary School
160003-WLLMS

08/03/2018

CONSTRUCTION FINISH:Fuse Architecture StudioConsultant:

Contractor: HCS Inc Commercial 

General Contractor

Contract executed 3/21/18.  Pre-construction meeting 

complete. Construction will be during summer 2018. 

(updated 4/23/18)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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PROJECT UPDATE REPORT

Replacement of windows in 

kitchen and other selected 

areas, repairs of exterior walls 

& sidewalks, replacement of 

selected exterior and interior 

doors, replacement of marble 

restroom partitions, ceiling 

repairs, replacement of HVAC 

along with piping and 

condensing lines and units, 

ADA improvements and 

renovation of selected 

classrooms.

SCOPE OF WORK

Eastside

CSP

Kathy Genet

Vertical Team(s):

Delivery Method:

Project Manager:

CONSTRUCTION 

NOTICE TO PROCEED:

02/05/2018

Zavala Elementary School
170011-ZAVLA

08/03/2018

CONSTRUCTION FINISH:Fuse Architecture StudioConsultant:

Contractor: Braun & Butler Construction

Pre-Con held 4/17/2018. Braun & Butler pre-construction 

activities underway.  Construction to be done during 

summer 2018. (4/24/18 update)

CURRENT STATUS

PHASE

Construction

 5%

PHASE 

COMPLETE

Current Status Stoplight:  Green
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