
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS YEAR TO DATE TOTALS 
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Modernization Projects: 
Casis $   35,150,000             30,687,000             30,687,000              30,687,000          1,429,813                 786,312         28,470,876 
TA Brown  * $   30,797,000             26,887,000             28,856,000              28,856,000          9,108,944              1,585,258         18,161,798 
Govalle $   32,499,000             28,373,000             29,873,000              29,873,000        20,821,034              8,616,264               435,701 
Menchaca  ** $   33,300,000             29,072,000             32,742,000              32,742,000          7,026,919              1,936,903         23,778,179 
Rosedale $   40,000,000             34,921,000             34,921,000              34,921,000             347,166              2,340,894         32,232,940 
Ann Richards $   70,000,000             61,113,000             63,313,000              63,313,000        12,227,447           39,334,136         11,751,417 
Brentwood $   35,764,000             31,223,000             31,223,000              31,223,000             412,178              1,440,554         29,370,268 
Murchison (plus targeted) $   24,620,000             21,494,000             23,994,000              23,994,000          4,649,813           17,406,220            1,937,967 
Doss ES $   43,000,000             37,541,000             38,841,000              38,841,000        13,787,456           21,691,619            3,361,924 
Hill ES $   17,000,000             14,842,000             14,842,000              14,842,000             246,097                 842,983         13,752,921 
Bowie HS  *** $   88,000,000             76,827,000             76,827,000              76,827,000          2,460,434           15,760,072         58,606,493 
Blazier Relief ES/MS $   50,000,000             43,652,000             43,652,000            1,375,000              45,027,000        13,582,732           29,233,067            2,211,201 
New Southwest ES $   36,167,000             31,575,000             31,575,000            1,500,000              33,075,000          9,179,738           23,442,547               452,715 
Austin HS $   23,468,000             20,488,000             20,488,000              20,488,000             935,119                 861,242         18,691,639 
Modernized Eastside HS @ Anderson $   80,000,000             69,843,000             78,782,000              78,782,000        16,367,133           57,796,650            4,618,217 
New Northeast MS $   60,958,000             53,219,000             53,219,000              53,219,000                29,825              3,603,625         49,585,550 
LBJ ECHS Medical HS $   22,000,000             19,207,000             19,207,000              19,207,000             284,942              1,154,913         17,767,145 
LBJ Vertical Modernization (Norman) $   25,000,000             21,631,000             21,631,000            5,975,644              27,606,644          6,053,012           20,956,608               597,024 
Eastside Vertical Modernization (Sanchez) $   25,000,000             21,631,000             21,631,000              21,631,000          1,576,055                 843,913         19,211,032 

Subtotal Modernization Projects $   772,723,000 $   674,226,000 $  696,304,000 $  ‐ $  8,850,644 $  705,154,644 $  120,525,859 $   249,633,779 $  334,995,006
Targeted Projects: 
House Park $   6,000,000               5,191,000               5,191,000                5,191,000                       ‐                          ‐            5,191,000 
FA Acad. Reinv. ‐ Covington MS $   1,503,000               1,300,000               1,300,000                1,300,000                       ‐                   17,080            1,282,920 
FA Acad. Reinv. ‐ McCallum/Lamar MS $   10,797,000               9,342,000               9,342,000                9,342,000                       ‐                          ‐            9,342,000 
LASA move to Eastside $   4,000,000               3,461,000               3,461,000                3,461,000                       ‐                          ‐            3,461,000 
Career Launch Acad. Reinv. ‐ Reagan $   2,402,000               2,078,000               2,078,000                2,078,000                       ‐                          ‐            2,078,000 
Akins High‐Critical Facility Deficiencies $   9,941,000               8,601,375               8,601,375                8,601,375                       ‐                 217,310            8,384,065 
Austin High‐Critical Facility Deficiencies $   3,712,000               3,211,781               3,211,781                3,211,781             185,609              2,494,004               532,168 
Bowie High‐Critical Facility Deficiencies $   1,444,000               1,249,410               1,249,410               209,352                1,458,762             535,530                 886,539                 36,693 
Crockett High‐Critical Facility Deficiencies $   12,331,000             10,669,306             10,669,306              10,669,306          1,451,647                   17,080            9,200,579 
Garza Independence‐Critical Facility Deficiencies $   87,000                      75,275                     75,275                      75,275                       ‐                          ‐                 75,275 
L C Anderson High‐Critical Facility Deficiencies $   8,139,000               7,042,208               7,042,208                7,042,208          3,093,384                 188,987            3,759,837 
Lanier High‐Critical Facility Deficiencies $   4,823,000               4,173,065               4,173,065                4,173,065                       ‐                          ‐            4,173,065 
LASA‐Critical Facility Deficiencies $   3,822,000               3,306,958               3,306,958                3,306,958                       ‐                          ‐            3,306,958 
LBJ Comprehensive High School‐Critical Facility 
Deficiencies $   1,573,000               1,361,026               1,361,026                 1,361,026                        ‐                          ‐            1,361,026 
McCallum High‐Critical Facility Deficiencies $   2,398,000               2,074,853               2,074,853                2,074,853                       ‐                          ‐            2,074,853 
Reagan High‐Critical Facility Deficiencies $   2,023,000               1,750,386               1,750,386                1,750,386             184,434              1,538,956                 26,996 
Travis High‐Critical Facility Deficiencies $   7,275,000               6,294,640               6,294,640                6,294,640          1,748,402                 212,570            4,333,668 
Bailey Middle‐Critical Facility Deficiencies $   4,938,000               4,272,568               4,272,568                4,272,568                       ‐                          ‐            4,272,568 
Bedichek Middle‐Critical Facility Deficiencies $   4,062,000               3,514,614               3,514,614                3,514,614                68,998                 190,922            3,254,694 
 Bertha Sadler Means Young Women's Leadership  $   2,086,000               1,804,896               1,804,896                1,804,896                       ‐                          ‐            1,804,896 
Burnet Middle‐Critical Facility Deficiencies $   2,157,000               1,866,329               1,866,329                1,866,329                       ‐                 135,000            1,731,329 
Covington Middle‐Critical Facility Deficiencies $   3,184,000               2,754,932               2,754,932                2,754,932                35,656                 203,054            2,516,222 
Dobie Middle‐Critical Facility Deficiencies $   2,157,000               1,866,330               1,866,330                1,866,330             108,624              1,418,608               339,099 
Fulmore Middle‐Critical Facility Deficiencies $   3,868,000               3,346,758               3,346,758                3,346,758             933,578                 452,345            1,960,835 
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3,387,000$  2,930,577 2,930,577 2,930,577 ‐ 213,500 2,717,077 
Gorzycki Middle‐Critical Facility Deficiencies 742,000$  642,009 642,009 642,009 ‐ 47,000 595,009 
Kealing Middle‐Critical Facility Deficiencies 1,880,000$  1,626,655 1,626,655 1,626,655 ‐ 124,330 1,502,325 
Lamar Middle‐Critical Facility Deficiencies 6,717,000$  5,811,834 5,811,834 5,811,834 1,904,304 187,971 3,719,559 
Martin Jr. High‐Critical Facility Deficiencies 4,023,000$  3,480,872 3,480,872 3,480,872 1,384,927 374,989 1,720,955 
Mendez Middle‐Critical Facility Deficiencies 1,131,000$  978,590 978,590 978,590 ‐ 17,080 961,510 
Murchison Middle‐Critical Facility Deficiencies ‐$  ‐ ‐ 46,000 46,000 ‐ 46,000 ‐
O. Henry Middle‐Critical Facility Deficiencies 1,964,000$  1,699,337 1,699,337 81,228 1,780,565 1,607,271 117,364 55,930 
Paredes Middle‐Critical Facility Deficiencies 2,064,000$  1,785,860 1,785,860 1,785,860 ‐ ‐ 1,785,860 
Webb Middle ‐Critical Facility Deficiencies 2,096,000$  1,813,548 1,813,548 1,813,548 ‐ ‐ 1,813,548 
Allison Elementary‐Critical Facility Deficiencies 845,000$  731,132 745,804 89,042 834,846 764,438 70,409 (1) 
Andrews Elementary‐Critical Facility Deficiencies 208,000$  179,969 179,969 179,969 ‐ ‐ 179,969 
Baldwin Elementary‐Critical Facility Deficiencies 217,000$  187,758 187,758 187,758 ‐ ‐ 187,758 
Baranoff Elementary‐Critical Facility Deficiencies 2,654,000$  2,296,354 2,296,354 2,296,354 ‐ 20,630 2,275,724 
Barbara Jordan Elementary‐Critical Facility Deficiencies 961,000$  831,499 831,499 831,499 15 ‐ 831,484 
Barrington Elementary‐Critical Facility Deficiencies 1,204,000$  1,041,752 1,041,752 1,041,752 ‐ ‐ 1,041,752 
Barton Hills Elementary‐Critical Facility Deficiencies 165,000$  142,765 142,765 142,765 ‐ ‐ 142,765 
Becker Elementary‐Critical Facility Deficiencies 1,181,000$  1,021,852 1,021,852 47,222 1,069,074 918,556 123,795 26,722 
Blackshear Elementary‐Critical Facility Deficiencies 1,377,000$  1,191,438 1,191,438 1,191,438 ‐ ‐ 1,191,438 
Blanton Elementary‐Critical Facility Deficiencies 431,000$  372,922 372,922 372,922 1,056 ‐ 371,866 
Boone Elementary‐Critical Facility Deficiencies 2,151,000$  1,861,136 1,861,136 1,861,136 ‐ ‐ 1,861,136 
Bryker Woods Elementary‐Critical Facility Deficiencies 201,000$  173,913 173,913 173,913 ‐ 23,470 150,443 
Campbell Elementary‐Critical Facility Deficiencies 672,000$  586,646 586,646 586,646 ‐ ‐ 586,646 
Casey Elementary‐Critical Facility Deficiencies 786,000$  680,082 687,461 33,932 721,393 675,698 45,695 1 
Clayton Elementary ‐Critical Facility Deficiencies 671,000$  580,578 580,578 580,578 ‐ ‐ 580,578 
Cook Elementary‐Critical Facility Deficiencies 2,113,000$  1,828,259 1,828,259 1,828,259 81,507 84,355 1,662,397 
Cowan Elementary‐Critical Facility Deficiencies 4,592,000$  3,973,197 3,973,197 3,973,197 44,825 395,423 3,532,950 
Cunningham Elementary‐Critical Facility Deficiencies 1,352,000$  1,169,806 1,169,806 1,169,806 43,208 91,023 1,035,576 
Davis Elementary‐Critical Facility Deficiencies 893,000$  772,662 772,662 772,662 ‐ ‐ 772,662 
Dawson Elementary‐Critical Facility Deficiencies 1,576,000$  1,363,620 1,363,620 1,363,620 ‐ ‐ 1,363,620 
Galindo Elementary‐Critical Facility Deficiencies 845,000$  731,131 731,131 731,131 1,379 71,363 658,389 
Graham Elementary‐Critical Facility Deficiencies 2,014,000$  1,742,601 1,742,601 1,742,601 ‐ 16,410 1,726,191 
Guerrero Thompson Elementary‐Critical Facility Deficien 490,000$  423,968 423,968 423,968 ‐ ‐ 423,968 
Gullett Elementary‐Critical Facility Deficiencies 349,000$  301,969 301,969 301,969 22,238 61,620 218,112 
Harris Elementary‐Critical Facility Deficiencies 1,689,000$  1,456,193 1,456,193 1,456,193 ‐ ‐ 1,456,193 
Hart Elementary‐Critical Facility Deficiencies 1,984,000$  1,716,642 1,716,642 1,716,642 ‐ ‐ 1,716,642 
Highland Park Elementary‐Critical Facility Deficiencies 1,737,000 $  1,502,927 1,502,927 1,502,927 1,071,940 325,546 105,441 
Hill Elementary‐Critical Facility Deficiencies 724,000$  626,438 791,369 14,764 806,133 646,485 159,645 3 
Houston Elementary‐Critical Facility Deficiencies 2,912,000$  2,519,588 2,519,588 2,519,588 1,609,712 101,863 808,014 
Jaime Padron Elementary‐Critical Facility Deficiencies 571,000$  494,054 494,054 494,054 ‐ ‐ 494,054 
Joslin Elementary‐Critical Facility Deficiencies 2,016,000$  1,744,330 1,744,330 1,744,330 9,938 58,263 1,676,130 
Kiker Elementary‐Critical Facility Deficiencies 748,000$  647,201 647,201 647,201 8,400 45,360 593,441 
Kocurek Elementary‐Critical Facility Deficiencies 1,106,000$  956,959 956,959 956,959 ‐ ‐ 956,959 
Langford Elementary‐Critical Facility Deficiencies 265,000$  229,288 229,288 229,288 ‐ ‐ 229,288 
Lee Elementary‐Critical Facility Deficiencies 760,000$  657,584 657,584 657,584 10,260 63,450 583,874 
Linder Elementary‐Critical Facility Deficiencies 1,952,000$  1,688,953 1,688,953 1,688,953 109,144 73,752 1,506,058 

Garcia Young Men's Leadership Academy (effective 09‐
01‐14)‐Critical Facility Deficiencies 
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TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets

 Budget a/o 
December 31, 

2019 

Program 
Contingency 

Alloc Less than 
$50k 

Program 
Contingency 

Alloc More than 
$50k

 Budget a/o 
January 28, 2020 

Actuals Commitments BalanceProjects 

Proposed 2017 Bond Budget‐to Actual (a/o Jan. 28, 2020) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS YEAR TO DATE TOTALS 
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137 

138 

139 

141 

142 

143 

Maplewood Elementary‐Critical Facility Deficiencies 685,000$  592,691 592,691 592,691 12,750 37,750 542,191 
Mathews Elementary‐Critical Facility Deficiencies 886,000$  766,605 766,605 766,605 656,119 61,630 48,855 
McBee Elementary‐Critical Facility Deficiencies 1,123,000$  971,666 971,666 971,666 60,280 42,035 869,351 
Metz Elementary‐Critical Facility Deficiencies 90,000$  77,873 77,873 77,873 5,980 ‐ 71,893 
Mills Elementary‐Critical Facility Deficiencies 772,000$  667,965 667,965 667,965 ‐ ‐ 667,965 
Oak Hill Elementary‐Critical Facility Deficiencies 799,000$  691,330 691,330 691,330 485,563 199,335 6,432 
Odom Elementary‐Critical Facility Deficiencies 3,818,000$  3,303,499 3,303,499 3,303,499 1,601,670 1,044,900 656,929 
Ortega Elementary‐Critical Facility Deficiencies 1,261,000$  1,091,070 1,091,070 1,091,070 32,240 71,360 987,470 
Overton Elementary ‐Critical Facility Deficiencies 827,000$  715,556 715,556 715,556 ‐ ‐ 715,556 
Palm Elementary‐Critical Facility Deficiencies 1,279,000$  1,106,649 1,106,649 1,106,649 404,245 32,094 670,310 
Patton Elementary‐Critical Facility Deficiencies 1,336,000$  1,155,963 1,155,963 1,155,963 ‐ 86,850 1,069,113 
Pease Elementary‐Critical Facility Deficiencies 467,000$  404,067 404,067 404,067 28,269 17,181 358,617 
Pecan Springs Elementary‐Critical Facility Deficiencies 3,517,000 $  3,043,060 3,043,060 3,043,060 1,899,129 112,261 1,031,670 
Perez Elementary ‐Critical Facility Deficiencies 610,000$  527,800 527,800 527,800 ‐ ‐ 527,800 
Pickle Elementary‐Critical Facility Deficiencies 1,642,000$  1,420,729 1,420,729 1,420,729 ‐ ‐ 1,420,729 
Pillow Elementary‐Critical Facility Deficiencies 2,408,000$  2,083,506 2,083,506 2,083,506 1,446,839 ‐ 636,667 
Pleasant Hill Elementary‐Critical Facility Deficiencies 2,437,000 $  2,108,598 2,108,598 2,108,598 1,293,723 241,745 573,130 
Reilly Elementary‐Critical Facility Deficiencies 2,860,000$  2,474,597 2,474,597 2,474,597 1,522,683 117,326 834,588 
Ridgetop Elementary‐Critical Facility Deficiencies 1,997,000$  1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832 
Rodriguez Elementary‐Critical Facility Deficiencies 988,000$  854,861 854,861 854,861 62,321 28,164 764,376 
St. Elmo Elementary‐Critical Facility Deficiencies 260,000$  224,965 224,965 21,849 246,814 238,935 514 7,365 
Summitt Elementary‐Critical Facility Deficiencies 733,000$  634,222 634,222 634,222 ‐ ‐ 634,222 
Sunset Valley Elementary‐Critical Facility Deficiencies 2,067,000 $  1,788,458 1,788,458 1,788,458 106,229 58,527 1,623,703 
Travis Heights Elementary‐Critical Facility Deficiencies 967,000$  836,688 836,688 836,688 68,628 31,787 736,273 
Uphaus Early Childhood Center (Linder)‐Critical Facility D 73,000$  63,162 63,162 63,162 ‐ ‐ 63,162 
Walnut Creek Elementary‐Critical Facility Deficiencies 2,584,000$  2,235,788 2,235,788 2,235,788 793,749 93,342 1,348,697 
Widen Elementary‐Critical Facility Deficiencies 1,344,000$  1,162,887 1,162,887 1,162,887 ‐ 84,598 1,078,289 
Williams Elementary‐Critical Facility Deficiencies 431,000$  372,922 372,922 372,922 ‐ 48,500 324,422 
Winn Elementary‐Critical Facility Deficiencies 1,317,000$  1,139,526 1,139,526 1,139,526 96,672 868,051 174,804 
Wooldridge Elementary‐Critical Facility Deficiencies 558,000$  482,805 482,805 482,805 ‐ ‐ 482,805 
Wooten Elementary‐Critical Facility Deficiencies 2,480,000$  2,145,802 2,145,802 2,145,802 42,973 47,030 2,055,799 
Zilker Elementary‐Critical Facility Deficiencies 986,000$  853,132 853,132 853,132 45,448 21,115 786,569 
Burger Athletic Complex‐Critical Facility Deficiencies 1,265,000$  1,094,533 1,094,533 1,094,533 ‐ 99,834 994,699 
Clifton Center‐Critical Facility Deficiencies 375,000$  324,467 324,467 324,467 ‐ ‐ 324,467 
Construction Management‐Critical Facility Deficiencies ‐$  ‐ 1,329,888 1,329,888 170,888 614,857 544,143 
Delco Activity Center‐Critical Facility Deficiencies 417,000$  360,807 360,807 360,807 16,709 18,101 325,997 

468,000$  404,933 404,933 218,237 623,170 457,258 151,895 14,017 
Performing Arts Center‐Critical Facility Deficiencies 18,000$  15,575 15,575 15,575 ‐ ‐ 15,575 
Pleasant Hill Annex‐Critical Facility Deficiencies 135,000$  116,808 116,808 116,808 ‐ ‐ 116,808 
Saegert Trans Center‐Critical Facility Deficiencies 383,000$  331,389 331,389 331,389 ‐ ‐ 331,389 
South Bus Terminal (New Bus Terminal)‐Critical Facility D 52,000$  44,995 44,995 44,995 ‐ ‐ 44,995 

19,042,000$  16,476,000 16,476,000 16,476,000 519,897 503,102 15,453,001 
Austin High‐Rigging Repairs 244,000$  211,111 211,111 211,111 ‐ ‐ 211,111 
Reagan High‐Rigging Repairs 244,000$  211,112 211,112 211,112 ‐ ‐ 211,112 
Crockett High‐Rigging Repairs 244,000$  211,111 211,111 211,111 ‐ ‐ 211,111 
L C Anderson High‐Rigging Repairs 244,000$  211,111 211,111 211,111 ‐ ‐ 211,111 

Life Safety 

Nelson Field /Bus Terminal‐Critical Facility Deficiencies 
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CONSTRUCTION COSTS 

Projects 

Akins High‐Rigging Repairs 
Fulmore Middle‐Rigging Repairs 
Kealing Middle‐Rigging Repairs 
Covington Middle‐Rigging Repairs 
Mendez Middle‐Rigging Repairs 

Subtotal Targeted Projects 
Non Construction: 
Police Equipment‐Transportation 
Police Equipment‐District Police 
Transportation 
Technology‐Management Info System 
Technology‐Information System Administration 
Technology‐Customer Support Services 
Bond Carry Costs 
Furniture 
Campus/Co‐Curriculum Master Planning 
Program Management 
Permits and Fees 
Copying and Printing 
Legal Services 
Misc. Services ‐ Construction Inspection 
Newspaper Advertising 
Safety Consulting 

Subtotal Non Construction 

Program Contingency 
Unused Surplus 

Grand Total 
Land Sales 
Previous Bond‐2008 Bond (TA Brown)  * 
Previous Bond‐2008 Bond (Bowie)  *** 
Previous Bond‐2013 Bond (Menchaca)  ** 

2017 Bond Total Amount 

Proposed 2017 Bond Budget‐to Actual (a/o Jan. 28, 2020) 

AS APPROVED BOND BOOK BUDGET AMENDMENTS 

Program  Program
Budget a/oTOTAL COST FULLY  Unallocated  Contingency  Contingency
December 31,

MARKED UP Budgets Alloc Less than  Alloc More than
2019 

$50k $50k
$  244,000 211,111 211,111 
$  244,000 211,111 211,111 
$  244,000 211,111 211,111 
$  244,000 211,111 211,111 
$  244,000 211,111 211,111 
$  241,091,000 $  208,601,000 $  210,117,870 $  163,767 $  597,859 

$  3,100,000 3,100,000 3,100,000 
$  4,408,000 4,408,000 4,408,000 
$  21,400,000 21,400,000 21,400,000 
$  ‐ ‐ 1,027 
$  41,000,000 41,000,000 40,999,170 
$  14,500,000 14,500,000 14,499,803 
$  30,000,000 30,000,000 27,531,406 
$  5,000,000 5,000,000 5,000,000 
$  1,513,000 1,513,000 2,315,722 
$  ‐ 49,004,000 50,669,872 
$  ‐ 3,416,000 3,416,000 
$  ‐ 1,518,000 1,518,000 
$  ‐ 380,000 636,895 97,927 
$  ‐ 1,139,000 1,139,000 
$  ‐ 949,000 949,000 
$  ‐ 759,000 762,996 8,505 
$  120,921,000 $  178,086,000 $  178,346,891 $  8,505 $  97,927 

$  ‐ 73,822,000 49,966,239 (172,272) (9,546,430) 
$  ‐ ‐

$  1,134,735,000 $  1,134,735,000 $  1,134,735,000 $  $ 
$  (40,000,000) 
$  (20,751,000) (20,751,000) 

$  (23,000,000) (23,000,000) 
$  1,050,984,000 $  1,134,735,000 $  1,090,984,000 $  $ 

YEAR TO DATE TOTALS 

Budget a/o  Actuals Commitments
January 28, 2020 

211,111 ‐ ‐
211,111 ‐ ‐
211,111 ‐ ‐
211,111 ‐ ‐
211,111 ‐ ‐

210,879,496.00 $  32,047,521 $  15,670,539 $ 

3,100,000 1,233,026 ‐
4,408,000 1,053,256 589,832 

21,400,000 14,687,802 ‐
1,027 756 ‐

40,999,170 12,000,929 24,344 
14,499,803 ‐ ‐
27,531,406 7,558,683 295,744 
5,000,000 ‐ ‐
2,315,722 1,594,029 721,693 

50,669,872 20,810,952 23,278,360 
3,416,000 435,414 220,852 
1,518,000 175,629 63,690 
734,822 510,663 218,625 

1,139,000 51,333 7,000 
949,000 7,363 35,709 
771,501 160,416 611,085 

178,453,323.00 $  60,280,251 $  26,066,933 $ 

40,247,537.00 ‐ ‐

$  1,134,735,000 $  212,853,631 $  291,371,250 $ 
‐

(20,751,000) (13,626,001) (3,963,511) 
‐ (8,647,315) 

(23,000,000) (20,108,180) (2,891,820) 
$  1,090,984,000 $  170,472,134 $  284,515,919 $ 

Balance 

211,111 
211,111 
211,111 
211,111 
211,111 

163,161,436 

1,866,974 
2,764,912 
6,712,198 

271 
28,973,897 
14,499,803 
19,676,979 
5,000,000 

‐
6,580,560 
2,759,734 
1,278,681 

5,534 
1,080,667 
905,928 

0 
92,106,140 

40,247,537 
‐

630,510,119 
‐

(3,161,488) 
8,647,315 

‐
635,995,947 
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178 

179 Notes:
 All numbers are as of January 28, 2020.180 
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