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Proposed 2017 Bond Budget-to Actual (a/o Jan. 28, 2020)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS YEAR TO DATE TOTALS
Program Program
Projects TOTAL COST FULLY Unallocated D:::niite?g?l Contingency Contingency Budget a/o Actuals T ——— Balance
MARKED UP Budgets 2019 ¢ LNGTA RIS GET I Alloc More than | January 28, 2020
5 $50k $50k
6 Modernization Projects:
7 Casis S 35,150,000 30,687,000 30,687,000 30,687,000 1,429,813 786,312 28,470,876
8 TA Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 9,108,944 1,585,258 18,161,798
9 Govalle S 32,499,000 28,373,000 29,873,000 29,873,000 20,821,034 8,616,264 435,701
10 Menchaca ** S 33,300,000 29,072,000 32,742,000 32,742,000 7,026,919 1,936,903 23,778,179
11 Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 347,166 2,340,894 32,232,940
12 Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 12,227,447 39,334,136 11,751,417
13 Brentwood S 35,764,000 31,223,000 31,223,000 31,223,000 412,178 1,440,554 29,370,268
14 Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 4,649,813 17,406,220 1,937,967
15 Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 13,787,456 21,691,619 3,361,924
16 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 246,097 842,983 13,752,921
17 Bowie HS *** S 88,000,000 76,827,000 76,827,000 76,827,000 2,460,434 15,760,072 58,606,493
18 Blazier Relief ES/MS S 50,000,000 43,652,000 43,652,000 1,375,000 45,027,000 13,582,732 29,233,067 2,211,201
19 New Southwest ES S 36,167,000 31,575,000 31,575,000 1,500,000 33,075,000 9,179,738 23,442,547 452,715
20 Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 935,119 861,242 18,691,639
21 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 78,782,000 78,782,000 16,367,133 57,796,650 4,618,217
22 New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 29,825 3,603,625 49,585,550
23 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,207,000 19,207,000 284,942 1,154,913 17,767,145
24 LBJ Vertical Modernization (Norman) S 25,000,000 21,631,000 21,631,000 5,975,644 27,606,644 6,053,012 20,956,608 597,024
25 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 21,631,000 21,631,000 1,576,055 843,913 19,211,032
26 Subtotal Modernization Projects $ 772,723,000 S 674,226,000 696,304,000 8,850,644 705,154,644 S 120,525,859 249,633,779 $ 334,995,006
27| |Targeted Projects:
28 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 - - 5,191,000
29 FA Acad. Reinv. - Covington MS S 1,503,000 1,300,000 1,300,000 1,300,000 - 17,080 1,282,920
30 FA Acad. Reinv. - McCallum/Lamar MS S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
31 LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 - - 3,461,000
32 Career Launch Acad. Reinv. - Reagan S 2,402,000 2,078,000 2,078,000 2,078,000 - - 2,078,000
33 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 - 217,310 8,384,065
34 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 185,609 2,494,004 532,168
35 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,249,410 209,352 1,458,762 535,530 886,539 36,693
36 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,451,647 17,080 9,200,579
37 Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 - - 75,275
38 L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,093,384 188,987 3,759,837
39 Lanier High-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
40 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,306,958 3,306,958 - - 3,306,958
LBJ Comprehensive High School-Critical Facility
41 Deficiencies S 1,573,000 1,361,026 1,361,026 1,361,026 - - 1,361,026
42 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 - - 2,074,853
43 Reagan High-Critical Facility Deficiencies S 2,023,000 1,750,386 1,750,386 1,750,386 184,434 1,538,956 26,996
44 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,748,402 212,570 4,333,668
45 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - - 4,272,568
46 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 3,514,614 3,514,614 68,998 190,922 3,254,694
47 Bertha Sadler Means Young Women's Leadership S 2,086,000 1,804,896 1,804,896 1,804,896 - - 1,804,896
48 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 - 135,000 1,731,329
49 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 35,656 203,054 2,516,222
50 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 108,624 1,418,608 339,099
51 Fulmore Middle-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 933,578 452,345 1,960,835 Page 1 of 4
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3 Proposed 2017 Bond Budget-to Actual (a/o Jan. 28, 2020)
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Garcia Young Men's Leadership Academy (effective 09-
52 01-14)-Critical Facility Deficiencies S 3,387,000 2,930,577 2,930,577 2,930,577 - 213,500 2,717,077
53 Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - 47,000 595,009
54 Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 - 124,330 1,502,325
55 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 1,904,304 187,971 3,719,559
56 Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 1,384,927 374,989 1,720,955
57 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 - 17,080 961,510
58 Murchison Middle-Critical Facility Deficiencies S - - - 46,000 46,000 - 46,000 -
59 O. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,699,337 81,228 1,780,565 1,607,271 117,364 55,930
60 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 - - 1,785,860
61 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 - - 1,813,548
62 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 745,804 89,042 834,846 764,438 70,409 (1)
63 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 - - 179,969
64 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
65 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 - 20,630 2,275,724
66 Barbara Jordan Elementary-Critical Facility Deficiencies | $ 961,000 831,499 831,499 831,499 15 - 831,484
67 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 - - 1,041,752
68 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 - - 142,765
69 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,021,852 47,222 1,069,074 918,556 123,795 26,722
70 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
71 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,056 - 371,866
72 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 - - 1,861,136
73 Bryker Woods Elementary-Critical Facility Deficiencies | $ 201,000 173,913 173,913 173,913 - 23,470 150,443
74 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - - 586,646
75 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 687,461 33,932 721,393 675,698 45,695 1
76 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
77 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 81,507 84,355 1,662,397
78 Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 44,825 395,423 3,532,950
79 Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 43,208 91,023 1,035,576
80 Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 - - 772,662
81 Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 - - 1,363,620
82 Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 731,131 731,131 1,379 71,363 658,389
83 Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 - 16,410 1,726,191
84 Guerrero Thompson Elementary-Critical Facility Deficien| S 490,000 423,968 423,968 423,968 - - 423,968
85 Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 301,969 301,969 22,238 61,620 218,112
86 Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
87 Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - - 1,716,642
88 Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,071,940 325,546 105,441
89 Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 791,369 14,764 806,133 646,485 159,645 3
90 Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 1,609,712 101,863 808,014
91 Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
92 Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 9,938 58,263 1,676,130
93 Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 8,400 45,360 593,441
94 Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 - - 956,959
95 Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 - - 229,288
96 Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 10,260 63,450 583,874
97 Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 109,144 73,752 1,506,058
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98 Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 12,750 37,750 542,191
99 Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 656,119 61,630 48,855
100 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 60,280 42,035 869,351
101 Metz Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
102 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 - - 667,965
103| [Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 485,563 199,335 6,432
104] |Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 1,601,670 1,044,900 656,929
105 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 32,240 71,360 987,470
106] |Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 - - 715,556
107 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 404,245 32,094 670,310
108 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 - 86,850 1,069,113
109 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,269 17,181 358,617
110 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,899,129 112,261 1,031,670
111 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 - - 527,800
112 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 - - 1,420,729
113 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
114 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,293,723 241,745 573,130
115 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,522,683 117,326 834,588
116 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
117] |Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 854,861 854,861 62,321 28,164 764,376
118] |St. ElImo Elementary-Critical Facility Deficiencies S 260,000 224,965 224,965 21,849 246,814 238,935 514 7,365
119] |Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - - 634,222
120] |Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 106,229 58,527 1,623,703
121| [Travis Heights Elementary-Critical Facility Deficiencies | $ 967,000 836,688 836,688 836,688 68,628 31,787 736,273
122| |Uphaus Early Childhood Center (Linder)-Critical Facility O $ 73,000 63,162 63,162 63,162 - - 63,162
123| |Walnut Creek Elementary-Critical Facility Deficiencies | $ 2,584,000 2,235,788 2,235,788 2,235,788 793,749 93,342 1,348,697
124] |Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 - 84,598 1,078,289
125| [Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 - 48,500 324,422
126] |Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 96,672 868,051 174,804
127| [Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 - - 482,805
128] |Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 42,973 47,030 2,055,799
129| [Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 45,448 21,115 786,569
130 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 - 99,834 994,699
131 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
132| |Construction Management-Critical Facility Deficiencies | $ - - 1,329,888 1,329,888 170,888 614,857 544,143
133 Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 360,807 360,807 16,709 18,101 325,997
134 Nelson Field /Bus Terminal-Critical Facility Deficiencies | $ 468,000 404,933 404,933 218,237 623,170 457,258 151,895 14,017
135 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 - - 15,575
136 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
137] |Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 - - 331,389
138| |South Bus Terminal (New Bus Terminal)-Critical Facility [ S 52,000 44,995 44,995 44,995 - - 44,995
139| |Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 519,897 503,102 15,453,001
140| [Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
141 Reagan High-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
142| |Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
143 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
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144] |Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
145| [Fulmore Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
146] |Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
147| [Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
148 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
149 Subtotal Targeted Projects $ 241,091,000 208,601,000 210,117,870 163,767 597,859 210,879,496.00 32,047,521 15,670,539 $ 163,161,436
150( [Non Construction:
151 Police Equipment-Transportation S 3,100,000 3,100,000 3,100,000 3,100,000 1,233,026 - 1,866,974
152| [Police Equipment-District Police S 4,408,000 4,408,000 4,408,000 4,408,000 1,053,256 589,832 2,764,912
153| |Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 - 6,712,198
154| |[Technology-Management Info System S - - 1,027 1,027 756 - 271
155] |Technology-Information System Administration S 41,000,000 41,000,000 40,999,170 40,999,170 12,000,929 24,344 28,973,897
156| [Technology-Customer Support Services S 14,500,000 14,500,000 14,499,803 14,499,803 - - 14,499,803
157| [Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,558,683 295,744 19,676,979
158| |Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 - - 5,000,000
159 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 1,594,029 721,693 -
160 Program Management S - 49,004,000 50,669,872 50,669,872 20,810,952 23,278,360 6,580,560
161 Permits and Fees S - 3,416,000 3,416,000 3,416,000 435,414 220,852 2,759,734
162| [Copying and Printing S - 1,518,000 1,518,000 1,518,000 175,629 63,690 1,278,681
163| [Legal Services S - 380,000 636,895 97,927 734,822 510,663 218,625 5,534
164 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 51,333 7,000 1,080,667
165 Newspaper Advertising S - 949,000 949,000 949,000 7,363 35,709 905,928
166| [Safety Consulting S - 759,000 762,996 8,505 771,501 160,416 611,085 0
167 Subtotal Non Construction $ 178,086,000 178,346,891 178,453,323.00 $ 60,280,251 26,066,933 $ 92,106,140
168
169| |Program Contingency S - 73,822,000 49,966,239 (172,272) (9,546,430) 40,247,537.00 - - 40,247,537
170] |Unused Surplus S - - -
171
172 Grand Total 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ 212,853,631 $ 291,371,250 $ 630,510,119
173] |Land Sales S (40,000,000) - -
174| [Previous Bond-2008 Bond (TA Brown) * S (20,751,000) (20,751,000) (20,751,000) (13,626,001) (3,963,511) (3,161,488)
175| [Previous Bond-2008 Bond (Bowie) *** - (8,647,315) 8,647,315
176] |Previous Bond-2013 Bond (Menchaca) ** S (23,000,000) (23,000,000) (23,000,000) (20,108,180) (2,891,820) -
177 2017 Bond Total Amount $ 1,050,984,000 $ 1,134,735,000 $ 1,090,984,000 $ 1,090,984,000 $ 170,472,134 $ 284,515,919 $ 635,995,947
178
179 Notes:
180 All numbers are as of January 28, 2020
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