Previous Bond Authorized Support for 2017 Bond Projects

CONSTRUCTION COSTS Unallocated BUDGET AMENDMENTS
Budgets 2017 A D Total Current .
Projects Bond Contingency [BeL:1 3 i1 [-315 Budget 2008 Bond 2013 Bond 2017 Bond Total for Project
Alloc Less Alloc More
than $50k than $50k
T. A. Brown
Project # 190002 BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 12,894,422 16,300,158 29,194,580
Commitments (600,086) 182,251 (417,835)
Balance (190,639) 12,373,591 12,182,952
Menchaca
Project # 190003 MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,017,342 9,034,080 32,051,422
Commitments 153,881 153,881
Balance (17,342) 23,554,039 23,536,697
Bowie
Project # 190010 BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 47,738,849 57,738,849
Commitments (16,246,900) (16,246,900)
Balance 45,335,051 45,335,051

Total Bond Amounts

138,425,000 45,103,697 183,528,697 22,103,697
22,894,422

Commitments

Notes:

All numbers are as of October 20, 2021, taken from Tririga. Since prior bonds are involved. Numbers may not add due to rounding.
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