PROJECT UPDATE REPORT

2013 Bond Program Targeted Projects
as of October 22, 2021

Location

Akins High School

Project Name

Renovations at Akins HS

Work Description

Construction of agriculture pet containment area.

Phase

09-Complete

Phase - %
Complete

100

Substantial
Completion Date for
Construction

Construction On
Schedule

Construction Comments

Akins High School

Renovations at Akins HS

Renovations to convert CTE Family and Consumer Technology
Lab classroom to Special Ed Life Skills classroom, pedestrian
paving upgrades, install roof ladders with cages, install
basketball goal safety cables, non-destructive investigation of
moisture intrusion at two art classrooms, upgrade exterior
lighting, modify bus loop, replace floor covering in one
classroom, replace selected RTUs serving cafeteria and kitchen.

08-Financial Closeout

20

Akins, Bowie, Martin, Small

Repair/Re-surface Running
Tracks at Akins, Bowie, Martin
and Small

Repair/resurface running tracks (field event areas) at Martin,
Small, and Akins; patch at Bowie

09-Complete

100

Akins, Crockett, Eastside
Memorial, Travis

Develop Prototype Athletic
Restroom

Construct athletic restroom and storage at Akins, Crockett,
Eastside and Travis

07-Closeout

75

Allan Elementary School

Renovations at Allan ES

Exterior and interior renovations in selected areas; HVAC;
plumbing and electrical renovations.

09-Complete

100

Allison Elementary School

Renovations at Allison ES

Classroom wings 100, 200, 300 renovations, 5 ADA RR
upgrades, misc. finish replacement, kitchen HVAC
replacement,stage lift

09-Complete

100

Anderson High School

Renovations at Anderson HS

Replace exterior canopy lighting, ceiling tiles and grid in
selected areas, restroom fixtures; repair water infiltration into
teacher storage space; repair piping under kitchen; repairs and
access ladders at roof; add walk-in refrigerator; add safety
cables at gym. Add athletic toilets.

08-Financial Closeout

20

Anderson High School

Renovations at Anderson HS

Mechanical unit replacement

08-Financial Closeout

90

Anderson, Clifton Center,
Lanier (now Navarro),
Nelson Field

Accessibility Renovations at
Nelson Field, Anderson, Lanier,
Clifton Center, & CAC

Phase 1: Nelson Baseball Field: Provide accessible seating at
baseball field. Phase 2: Address TAS-identified deficiencies at
CTE-related areas for 3 facilities (Anderson HS, Lanier HS,
Clifton Center)

09-Complete

100

Anderson, Lanier, LBJ,
Reagan

Resurface Running Tracks at
ANDRS, LNIER, LBJ, REAGN

This group project includes repair and resurface of running
tracks at Anderson, Lanier, LBJ & Reagan HS.

09-Complete

100

Andrews Elementary School

Addition/Renovations at
Andrews ES

Expansion/renovation of administrative offices for health
services; expansion/renovation of library; renovation of special
education and public restrooms; replacement of selected
windows; HVAC and plumbing renovations.

09-Complete

100

Austin High School

Renovations at Austin HS

Renovate food lab, renovate classrooms to convert into public
restrooms and concession stand, construct new college career
center, replace basketball goals and backboards and laundry
room in girls' athletic locker; landscape improvements;
renovate three large classrooms into four classrooms; update
HVAC work including new controls.

09-Complete

100

Austin High School

MEP Work at Austin HS

Testing and balancing, replacement of controls of air handling
units; replacement of C.l.boiler, select ductwork for air
handling units, wall-hung exhaust system fans, select
supply/return grilles, damaged terminal cooling/heating units;
upgrade electrical service at kitchen serving lines.

07-Closeout

99

Austin ISD Central Office

New Headquarters: Austin ISD
Central Office

New Austin ISD Central Office building: major remodel of 1985
9-story building for a class B office to house Austin ISD Central
Office

07-Closeout

99

Austin, Lanier (now
Navarro), LBJ, Reagan (now
Northeast)

Develop Prototype Athletic
Restroom

Construct athletic restroom and storage at Austin, Lanier, LBJ
and Reagan.

07-Closeout

75

Bailey Middle School

Renovations at Bailey MS

Replacement of water source heat pumps, upgrades at Career
and Technical Education labs/shops, add safety cables at gym
basketball goals.

09-Complete

100

Baker Center, Service
Center

Renovations at Baker Center,
Service Center

Baker Center: Installation of stairwell railing; exhaust fan
Service Center: Installation of select ductwork, exhaust hood
over work bench; replacement of controls system on air
handling units; Improve site drainage near equipment.

09-Complete

100

Baldwin Elementary School

Renovations at Baldwin ES

Additional work required due to AISD irrigation lines non-
operational. Connection of cistern to potable water line near
complete. Connection of outflow from cistern to irrigation lines|
near complete. New filter installation complete. Pump
complete. Pump housing near complete. Reseeding of field
pending.

07-Closeout

10

Baranoff, Casey

Renovations at Baranoff ES,
Casey ES

Baranoff ES: Task Order 1: Condenser maintenance, Replace
piping insulation, Install louvers (hail shields to units; moved
and revised to Task Order 2. Add sound baffles at music room;
replace hot water heater at kitchen; repair chainlink backstop
fencing. Task Order 2: Replace RTU 3 and 4. Casey ES:
Cancelled

09-Complete

100

Baranoff, Cowan

Renovations at Baranoff ES,
Cowan ES

Baranoff ES DI-37705 Site Improvements, Construct additional
parking and extend bus loop. Repair front canopy and improve
site drainage, DI-37284 Site Drainage at Admin, Water
continues to drain into administration area | Cowan ES DI-
37703 Site Improvements Add Parking (6 Spaces) and Erosion
Control.

08-Financial Closeout

99

Barrington, Casey, Pillow,
Ridgetop, Walnut Creek

Mechanical Work at Barrington,
Casey, Pillow, Ridgetop, &
Walnut Creek

Casey: Partially replace geothermal heat pump system with DX
condensing units and replace ground loop consoles in four
classrooms Pillow: Install cooling/heating water piping, heat
exchangers, air handling unit controls, water pumps and
motors; replace heat pump ground well system with cooling
tower and boiler; replace MDF HVAC unit; replace water
source single package heat pumps Ridgetop: Replace select
HVAC controls, condensing units, air handling units, heat
pumps, plumbing fixture flush valves, water coolers; install site
lighting fixture to existing pole; and replace selected sanitary
sewer lines Barrington: Electrical renovations Walnut Creek:
Plumbing renovations

07-Closeout

90

Barrington, Hill, Walnut
Creek ES, Garcia

Renovations at Barrington ES,
Garcia YMLA, Hill ES, Walnut
Creek ES

Walnut Creek: Ceiling repairs; Barrington: Ceiling repairs, install
ductwork, select fixtures and roofs. Garcia YMLA: Ceiling
repairs, Skills for Living Module labs, select roofs and plumbing
fixtures; improvements to practice field irrigation and
drainage. Hill: Remove partition at gym/cafeteria; repair at
ballfield fencing and walks.

09-Complete

100

Barton Hills Elementary
School

Renovations at Barton Hills ES

Replacement of ceiling grid, ceiling tiles, change lights to LED,
replace metal handrails, renovate Admin area, replace sewer
piping.

08-Financial Closeout

20

Becker Elementary School

Renovations at Becker ES

Remove ladder at plenum at library; HVAC, Return air
ductwork for HVAC units - HVAC, Replace 15 heat pump units -
ADA Renovations at classroom restrooms - Classroom
renovations in two story addition - Roof replacement in roof
areas A03, A04, A05

08-Financial Closeout

10

Bedichek Middle School

Addition/Renovations at
Bedichek MS

Pkg 1: Bleacher replacement and elevator refurbishment Pkg 2
& 3: Renovate public restrooms; renovate Career & Technical
(CTE) labs/shops; Athletic field drainage and irrigation
improvements; HVAC, plumbing, & electrical Pkg.4: Renovate
library and administration area

08-Financial Closeout

99

Bertha Sadler Means Young
Women's Leadership
Academy

Renovations at Means YWLA

Replace designated exiting doors; install ADA ramp to stage; re
paint concrete floors; install new concrete pad for dust
collector, install new safety cables for basketball backboards,
install new waterline; install in insulation; install new HVAC
equipment in designated areas.

09-Complete

100

Blackshear and Bryker
Woods Elementary School

Renovations at Blackshear ES,
Bryker Woods ES

Replacement of 20 classroom HVAC units,
renovations/upgrades at 3 mechanical penthouses

09-Complete

100




Blackshear, Bryker Woods

Renovations at Blackshear ES,
Bryker Woods ES

Bryker Woods- Grading, drainage, storm drain piping, flatwork,
landscaping, installation of walkway canopy Blackshear-
Drainage improvements at courtyard -- [This project was a
change order to 160009-GROUP. Construction dollars are
combined with 160009-GROUP.]

09-Complete

100

Blackshear, Sanchez

Renovations at Blackshear ES,
Sanchez ES

Sanchez: Fix broken windows, repair handrail at kitchen dock,
ceiling replacement in selected restrooms, ADA accessibility
renovations at staff restrooms, install ADA compliant ramp,
construct partitions above half-height walls and add doors to
separate gym restroom from adjacent storage areas. Replace
utility vault. Blackshear work is being done under project
160009-GROUP.

08-Financial Closeout

20

Blanton Elementary School

Summer Work at Blanton ES

Classroom renovations - demo accordion partitions and
construction permanent partitions. Extend PA to portables.

09-Complete

100

Blanton Elementary School

Renovations at Blanton ES

Replace exterior lighting; replace 300 wing air handler and
resolve distribution issue; replace the kitchen, admin and
library ac units; replace the 100 wing and 200 wing heat
pumps(it is being verified that budget will only handle the
eight units in 200 wing, not the total of 19 units); ADA
improvements in area 3; ADA improvements to restrooms;
replace plumbing fixtures in restrooms; replace SS lines;
replace domestic water heater.

09-Complete

100

Blazier, Perez

Renovations at Blazier ES, Perez
ES

Blazier ES: Resetting of floor drains. Perez ES: Replacement of
canopy bay lights; upgrade exterior lighting.

09-Complete

100

Boone ES

Renovations at Boone ES

Replace circulation desk in library. Paint library walls. Add
lighting to library entrance. Replace hvac system for MDF
room. Renovate classroom A7 & A8's restrooms for
accessibility. Replace ceiling and lighting in kitchen. Replace
sanitary sewer in kitchen. Replace sump pumps in crawl space.
Make miscellaneous plumbing repairs.

08-Financial Closeout

90

Bowie High School

Renovations and New Practice
Field at Bowie HS

Construction of sports/band practice fields at Slaughter Lane
property, and athletic field restroom /storage facility;
renovation of student and public restrooms and CTE
classrooms; athletic training room addition; general exterior &
interior renovations. Bid Pkgl: Theater restrooms complete
Summer 2014 Bid Pkg2: Bleachers and sidewalks complete
Winter 2014 Bid Pkg3: Athletics training room addition
(complete Dec 2015), renovations at Culinary Arts classroom,
Family Consumer Science classroom and installation of epoxy
flooring at pastry arts classroom complete summer 2015. Bid
Pkg4: Practice fields package was submitted to City of Austin
for site development permit, and the variance process will
begin after comments are cleared; Bids were received
1/21/2016; Estimated construction completion dependent on
permit issue date.

09-Complete

100

Bowie High School

Renovations at Bowie HS

HVAC & ELECTRICAL RENOVATIONS AT BOWIE HS: ( Package-1
) Project scope involves replacement of selected Air-
conditioning equipment and upgrade of Controls system.
Replacement of Hydronic piping in crawlspace of 'A'
Administration Building, 'B' Classroom building and 'E' building
at Bowie HS.

( Package-2 ) Fulfill scope in conjunction with 190042-BOWIE
for replacement of selected Air-conditioning units and upgrade
of Controls system in 'A' Administration building and 'B'
Academic Building.

05-Construction

95

8/11/2021

No

Original substantial completion (SC) was 8/11/2021 in
tandem with 2017 bond project 190042. Delivery of AC
equipment from the Trane factory was very delayed, and the|
work could not be done during summer 2021. Trane
informed that they were having issues receiving
components for manufacturing the units. The work is now
scheduled to be done summer 2022. This project will
complete in tandem with '"HVAC & Plumbing Improvements
at Bowie HS' (190042-BOWIE).

Brentwood Elementary
School

Renovations at Brentwood ES

Replace selected HVAC equipment in Wing 100, Wing 200,
Rooms 330 & 304, Admin RTU.

07-Closeout

95

Brentwood, Bryker Woods

Renovations at Brentwood ES,
Bryker Woods ES

Brentwood: Replace door/frame at kitchen, demo/replace
partitions at one restroom, install stage lift, replace gym light
fixtures, replace gym window system, modify gym restroom
doors, repair concrete apron/gutter at kitchen loading dock,
repair sidewalk. Bryker Woods: Install ADA-accessible stage lift

08-Financial Closeout

20

Brooke Elementary School

Renovations at Brooke ES

Replacement of six branch circuit panels, replacement of
exterior lighting, ADA improvements, expansion of library
lighting, expansion of Health Services area, replacement of
fencing, replacement of sanitary waste piping under kitchen,
roof repairs and drainage improvements in courtyard area.

09-Complete

100

Brown Elementary School

Renovations at Brown ES

General exterior and interior renovations; student and public
restroom renovations; HVAC, plumbing and electrical
renovations.

09-Complete

100

Bryker Woods Elementary
School

Renovations at Bryker Woods ES

Replace selected HVAC equipment for classrooms. Replace
admin RTU. Replace domestic water piping.

08-Financial Closeout

90

Burger Athletic Complex

Replace Paving at Burger Activity
Center

Repair and re-surface selected asphalt paving area - NE corner

09-Complete

100

Burger Athletic Complex

Mechanical Work at Burger
Athletic Complex

Installation of additional chiller capacity and additional air
handling units; replacement of HVAC cold and hot water
circulation piping, circulation pumps, boiler, motor controllers,
air handlers and controls.

08-Financial Closeout

20

Burger Athletic Complex

Renovations at Burger Athletic
Complex

Concession & Restroom/ Locker room renovations. Security
updates / Stadium RR ADA / finish upgrades, misc. finishes and
lighting upgrades, CCTV @ stadium

09-Complete

100

Burger, Saegert

Replace Paving at Saegert Bus
Terminal and Burger Center

Repair and re-surface selected asphalt paving areas, including
all paving work at Saegert Bus Terminal and all work at Burger
Athletic Center except for northeast parking lot. Northeast
parking lot at Burger was project 140053-BURGR, which is
complete.

09-Complete

100

Burnet Middle School

Renovations at Burnet MS

Athletic field drainage/irrigation improvements; parking
lot/driveway improvements; replacement of selected
windows; renovation of Career and Technical Education
labs/shops; general interior renovations; installation of walk-in
cooler/freezer; HVAC/plumbing renovations.

09-Complete

100

Burnet, Murchison, Paredes

Resurface Running Tracks at
BURNT, MURCH, PARED

Repair/ Replace running track & field surfaces

08-Financial Closeout

10

Campbell Elementary
School

Renovations at Campbell ES

Replace 15 water source heat pumps deemed most
problematic. Original deficiency scope and budget were not
relevant.

08-Financial Closeout

20

Campbell Elementary
School

Renovations at Campbell ES

Repairs at concrete flatwork and asphalt --This is a limited
scope project: asphalt repair, possible regrading of flatwork to
improve drainage at front entry and some sidewalk repair.
Worked to match scope to budget.

07-Closeout

15

Carruth Administration
Center

Elevator Renovations at Carruth
Admin. Ctr.

Renovations to elevators at Building A, two phases.

09-Complete

100

Carruth Administration
Center

Renovations at Carruth
Administration Center

Replacement of Six Air-conditioning units in the Board Room
and adjacent corridor at CAC were scheduled and completed
during Spring Break 2018.

08-Financial Closeout

20

Casis Elementary School

Addition/Renovations at Casis
ES

Addition of new art and multi-purpose room; replacement of
restroom partitions, floor sinks, roof-top library HVAC, 200-
wing HVAC coil units; repair of wall damage; installation of
kitchen air curtain.

09-Complete

100

Central Warehouse

Cold Storage Addition at Central
Warehouse

Construction of cold/frozen food storage addition; electrical
upgrades; HVAC replacement, and roof repairs at the dry
storage warehouse.

09-Complete

100

Central Warehouse

Food Service Catering/Training
Kitchen at the Central
Warehouse

Phase 2 (to project 170047-FS2CW): Food Service
Catering/Training Kitchen at the Central Warehouse / Interior
remodel to build out the catering / test kitchen for Food
Service

07-Closeout

30

Clayton Elementary School

Renovations at Clayton ES

Plant grass in SW play area, new canopy, insulate the supply
and return cooling water lines in building, replace roof access
ladder with security ladder and lockable cage

09-Complete

100

Clifton Career Development
Center

HVAC Renovations at Clifton
Career Dev. Ctr.

HVAC renovations; replacement of air conditioning units
serving cafeteria, welding shop and laundry shop.

09-Complete

100

Cook Elementary School

Renovations at Cook ES

Roof renovations; public restroom renovations;
expansion/renovation to student health services area; general
exterior and interior renovations; installation of walk-in
cooler/freezer; HVAC and plumbing renovations.

08-Financial Closeout

80

Covington Middle School

Renovations at Covington MS

Replace kitchen ceiling; replace six CW and HW pumps; replace!
water source heat pumps; do ADA upgrades in buildings A and
B; do Career and Technical Education upgrades in shop in
building C; replace part of the roof; add a new walk in freezer;
add safety cables to basketball goal; install new ice machines;
repair underpinning. A separate project, 190052 Covington
was created to replace the grease trap and SS lines under the
kitchen as required by the Health Department.

08-Financial Closeout

20




Cowan Elementary School [Renovations at Cowan ES Install louvers to rooftop a/c units. Replace condensing unit 08-Financial Closeout 20
piping insulation.
Crockett Early College High |Addition/Renovations at Bid Pkg 1: Renovate Career and Technical Education (CTE) 07-Closeout 99
School Crockett ECHS classrooms; athletic practice field restroom/storage facility;
renovate student and public restrooms; renovate athletics
areas; renovate general exterior and interior areas Bid Pkg 2:
Construct new technology facility
Crockett Early College High [Mechanical Work at Crockett Repair of cooling tower; replacement of C.I. boilers and HW 08-Financial Closeout 99
School ECHS pumps, and selected HVAC central air stations; replacement of
single zone cooling roof top units.
Crockett, Eastside Resurface Running Tracks at This group project includes repair and resurface of running 09-Complete 100
Memorial, McCallum COVTN, CRCKT, ESMHS, MCCAL |tracks at Crockett, Eastside Memorial & McCallum HS .
Cunningham Elementary Renovations at Cunningham ES |Repavement at west parking lot; student and public restroom 09-Complete 100
School renovations; renovations at kitchen; HVAC, plumbing and
electrical renovations.
Davis Elementary School Renovations at Davis ES Replace ceiling grids in MDF and adjacent corridors; replace 09-Complete 100
DDC controls; replace kitchen grease trap; replace walk-in
freezer/cooler; bring kitchen up to code for health permit;
provide roof access between building roof levels at Main
Building and from ground level to roof at annex building B.
Dawson Elementary School [Renovations at Dawson ES Replacement and repairs of selected HVAC equipment, 09-Complete 100
controls, water source heat pumps, selected exterior window
systems, interior lighting fixtures, domestic water piping,
kitchen ceilings; renovation at all classrooms as required:
finishes, lighting, millwork, outlets, at gym restrooms to meet
accessibility requirements.
Delco Activity Center Renovations at Delco Activity Repair selected parking lot pavement areas and perimeter 09-Complete 100
Center sidewalks; upgrade fire and intrusion alarm systems; HVAC
renovations.
Delco Activity Center Renovations at Delco Activity Address drainage deficiencies and modifications to storm drain 09-Complete 100
Center system, including modifications to flatwork at building entries
District-wide Irrigation and drainage Irrigation and Drainage improvements to multiple Middle 09-Complete 100
improvements at (15) Middle schools
Schools
District-wide, data center |Update Data Center Equipment |Replace data center equipment at CAC, Crockett HS and 09-Complete 100
equipment Reagan HS.
District-wide, AISD District-Wide Partial District wide partial replacement of decks for portables 07-Closeout 20
decks/portables Replacement of Decks at
Portables
District-wide, gym floors AISD District-Wide Replace District wide replacement of carpet with Taraflex at school 05-Construction 10 12/30/2021 Yes Remaining work: LBJ ECHS — Dance Room; Burnet MS —
carpet with Taraflex at ES Gyms |gyms. Dance Room (Gym Stage). Both contracts are executed,
waiting on materials to install. Will complete before end of
calendar year.
District-wide, kitchens School Kitchen Drain Air Gap Install kitchen drain sinks with compliant air gaps in 49 schools 09-Complete 100
Requirements at Forty-nine (49) |and install grease traps at Sunset Valley ES and Walnut Creek
Schools ES.
District-wide, libraries AISD District-Wide (Library Purchase and Install Fixtures, Furniture and Equipment (FFE) at 06-Punch Out 99
Furn., Casework, etc.) AISD Libraries. 2021 Scope: Update flooring in 10 libraries.
District-wide, science Science Equipment Upgrade eye wash stations at middle and high school science 09-Complete 100
equipment labs. Evaluate existing and install new accessible eye wash at
specified middle and high school science classrooms. Priority
list of equipment, developed in coordination with Charlie
Gutierrez, AISD Science Dept. Chair: 1. ADA eyewash stations,
2. Goggle cabinets, 3. Acid/base cabinets; 4. Science tables.
This project involves assessment visits to 19 campuses and 248
rooms. Safety upgrades to middle and high school science
classrooms.
District-wide, solar Solar Array Project - Phase 1 Solar Arrays Project - Phase 1: Installation of solar arrays at 08-Financial Closeout 20
(Undesignated Energy Project) [four schools: Austin, Lanier (now Navarro), Metz, and Uphaus
Early Childhood Center
District-wide, traffic safety |AISD District-Wide Traffic Safety | District Wide traffic improvements are ongoing. Current work 08-Financial Closeout 20
Improvements is 4 parking lots at Eastside.
Dobie Middle School Addition/Renovations at Dobie |Addition/Renovations at Dobie MS: Food Lab Kitchen addition 09-Complete 100
MS and renovation. Plus admin, Skills for Living Module labs,
replace certain HVAC air stations & duct work for central air.
Dobie, Webb Resurface Running Tracks at Resurface Running Tracks at Webb at Dobie 08-Financial Closeout 20
DOBIE, & WEBB
Doss Elementary School Renovations at Doss ES Replacement of: 3 rooftop HVAC units, roof ladder, 2 pumps, 09-Complete 100
and 3 fan coil units
Eastside Memorial Early Renovations for Health Science |Renovation and conversion of classrooms and support spaces 09-Complete 100
College High School Lab - Eastside Memorial ECHS  |into a Health Science Lab
Eastside Memorial Early Renovations for Audio/Visual Renovation and conversion of classrooms and support spaces 09-Complete 100
College High School Studio - Eastside Memorial ECHS |into an Audio/Visual (AV) Studio.
Eastside Memorial Early Renovations at Eastside HVAC improvements; Gymnasium / Restroom Renovations / 09-Complete 100
College High School Memorial ECHS Laundry Room Renovations / Window replacement
Galindo Elementary School [Renovations at Galindo ES Add accessible ramp to main entry, stage lift, replace folding 09-Complete 100
doors in gym, ADA upgrades to restrooms, trim trees.
Garza Independence High [Renovations at Garza Replace all exterior windows; replace plumbing fixtures; 09-Complete 100
School Independence HS replace VCT in gym; replace ceramic tile in rest rooms; replace
boiler and install new controls
Gorzycki Middle School Addition/Renovations at Upgrade skills for living module labs, add safety cables to 07-Closeout 10
Gorzycki MS retractable basketball goals. (HVAC work in Admin was
completed before this project was started)
Govalle Elementary School [Renovations at Govalle ES Expand Library and work room; General exterior and interior 09-Complete 100
ADA accessibility renovations; HVAC, plumbing and electrical
renovations.
Graham Elementary School [Renovations at Graham ES Parking lot improvements; general exterior and interior 09-Complete 100
renovations; public restroom renovations; site drainage
improvements.
Graham Elementary School [HVAC and Plumbing HVAC renovations, replacement of two chillers and one boiler, 09-Complete 100
Renovations at Graham ES associated hydronic pumps and piping, air handling unit and
heat pumps.
Gullett Elementary School |Addition/Renovations at Gullett [Replacement of HVAC at admin; library expansion; 08-Financial Closeout 99
ES replacement of classroom and building heat pumps, controls
for air handling units; replacement of selected roof areas and
repair where tree damage has occurred, roof ladder
installation; improvement of accessibility at public use areas.
Harris Elementary School  [Addition/Renovations at Harris |Construction of multi-purpose classroom; roof renovations; 09-Complete 100
ES electrical and plumbing renovations; renovation of special
education and public restrooms.
Harris Elementary School  |Renovations at Harris ES Replace 28 ground source heat pumps and their associated 08-Financial Closeout 20
heat transfer system.
Hart Elementary School Renovations at Hart ES Renovations at Hart ES 09-Complete 100
Highland Park Elementary [Addition/Renovations at Phase 1: Construction of multi-purpose classroom; expansion 09-Complete 100
School Highland Park ES of library reading room (Kencon) Phases 2 and 3: HVAC design
that was not constructed (Lym/EEA) Phase 4: Improvements to
site drainage system and re-surfacing of parking lots and bus
circle Phase 5: Stage lift Phase 6: Landscaping
Hill Elementary School Renovations at Hill ES Three phases to this project. (1)Replacement of gym lighting 09-Complete 100
fixtures, select HVAC components: ductwork blanket covers,
piping insulation, water pumps and motors, heat pumps, and
of plumbing fixtures in select restrooms; (2)Replace grease
trap; and (3)Replace electrical switchgear.
House Park Renovations at House Park Repair and re-surfacing of parking lot; general exterior and 09-Complete 100
interior renovations at the stadium; plumbing and electrical
renovations.
Houston Elementary School [Renovations at Houston ES Replacement of 10 existing central air handling units, selected 08-Financial Closeout 20

ductwork and piping, and selected HVAC condensing units and
coils, installation of hail guards on roof-mounted HVAC units at
Building A. Replacement of eight existing ground source single
package heat pumps with new DX package units, replacement
of one existing ground source single package heat pump with
new DX package split system and condensing unit, installation
of controls for new HVAC equipment.




Houston Elementary School

Renovations at Houston ES

Installation of a ramp to the stage within the cafeteria and
renovation of cafeteria area restrooms, two classroom
restrooms and administrative staff restrooms to be ADA
compliant at Building A. Replacement of electrical distribution
panels in selected locations, refinishing of exterior hollow
metal doors and frames, and replacement of exterior hollow
metal door and north mechanical room at Building A.

08-Financial Closeout

20

Jordan ES

Addition/Renovations at Jordan
ES

Classroom addition, site improvements, restroom partitions,
sidewalk, replace controls system on air handling units, repair
heat pump, replace kitchen freezer condenser.

08-Financial Closeout

20

Joslin Elementary School

Renovations at Joslin ES

Replace HVAC equipment. Replace ceilings. Replace exterior
sanitary sewer. Improve ADA accessibility.

08-Financial Closeout

99

Kealing Middle School

Renovate Foods lab at Kealing
MS

Renovate one classroom for FCS curriculum

09-Complete

100

Kealing MS

Renovations at Kealing MS

Renovations at Kealing MS -Roof Improvements

09-Complete

100

Kealing MS

Renovations at Kealing MS

Kitchen renovations - Renovate kitchen ceiling and lighting +
overhead door at loading dock. Restrooms - Renovation of
restroom at classroom 101. Other - Renovate administration,
computer lab, basketball goals, CTE lab / shops, stair tread.

07-Closeout

95

Kiker Elementary School

Renovations at Kiker ES

Install zone controls, replace heat pumps, new underground
drainage connected to existing downspouts, classroom
renovations.

07-Closeout

50

Kocurek Elementary School

Renovations at Kocurek ES

Repair damage at soffit; improve accessibility at public use and
student areas; locate and correct roof leaks; repair parking lot.

09-Complete

100

Kocurek Elementary School

Mechanical Work at Kocurek ES

Replacement of kitchen freezer piping insulation, circulation
water pumps and motors, and of water source heat pumps
serving kitchen, library, administration and 400 classroom
wing.

09-Complete

100

Lamar Middle School

Renovations at Lamar MS

Replace single zone roof top unit; replace controls system on
air handling units; repair cooling tower; replace C.I. boilers;
replace hydronic heating units; replace chillers and condensing
units and replace the R22 coil for split system in gym.

08-Financial Closeout

20

Lamar Middle School

Addition/Renovations at Lamar
MS

Repair irrigation system; replace dock bumpers; replace
selected windows; repair/replace damaged brick; renovate
Career and Technical Education labs; renovate Food Lab;
replace branch circuit electrical distribution panels in selected
locations; replace sanitary sewer piping and vent piping in
selected locations; install safety cables on retractable
basketball goals and repair/refinish selected concrete block
walls.

08-Financial Closeout

Langford Elementary School

Addition/Renovations at
Langford ES

Construction of multi-purpose classroom and parking; student
restroom renovations; general interior renovations; electrical
and plumbing renovations.

09-Complete

100

Langford Elementary School

Mechanical Work at Langford ES

Replacement of selected HVAC air handlers, Cl boiler and hot
water pumps, ductwork for thirteen central station air
handling units and air cooled condensers and condensing coils.

09-Complete

100

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS
and LASA, Paredes MS, Small MS

LBJ/LASA — Construct restrooms and outside storage space
accessible to athletic practice fields; renovate training room;
create athletics laundry area; upgrade electrical system in
selected areas. Replace selected HVAC central air stations;
ductwork for central station air handling units in selected
areas; grease trap in kitchen; accordion dividers in selected
classrooms; sidewalks in selected locations; repair/replace
roofing in selected areas. Renovate classroom for computer
lab; upgrade media studio; improve ADA compliant student
accessibility within building. Paredes MS — Construct storage
for gym. Install site lighting; security fencing around HVAC
equipment; roof gutters and downspouts in selected areas;
kitchen exhaust hood. Repair site drainage in courtyard; HVAC
cooling tower and replace pumps; ADA accessible shower.
Repair/ replace roofing in selected areas; selected HVAC piping
and insulation. All - Install safety cables on basketball goals;
technology upgrades.

07-Closeout

75

Lee Elementary School

Addition/Renovations at Lee ES

Addition/Renovations: PH1 - Auditorium improvement, HVAC
improvements, administration expansion / renovation, replace
select floor finishes. PH2 - 4 Classroom addition with utility
upgrades.

07-Closeout

90

Linder Elementary School

Renovations at Linder ES

Roof renovations; public restroom renovations; installation of
walk-in cooler/freezer; replacement of selected exterior and
interior door assemblies; replacement of kitchen ceiling
system.

09-Complete

100

Linder Elementary School

HVAC Renovations at Linder ES

HVAC renovations including replacement of Ground Source
Heat Pumps (GSHP) and five chilled water Air Handling Units
(AHU).

09-Complete

100

Lively Middle School

Renovations at Lively MS

Fulmore is now Lively. Bid Pkg 1 - Remove and replace cooling
tower, chillers, pumps and piping. Bid Pkg 2 - Replace electrical
distribution panel; renovations at HVAC, gym; repair and
replace selected windows.

09-Complete

100

Maplewood Elementary
School

Renovations at Maplewood ES

Repair of selected exterior brick, sidewalk and roofing areas;
replacement of supply, sanitary piping and vents; renovations
at art room; improve accessibility at public and restricted
areas. Additional A/E amendment has been issued for
additional T & B services

07-Closeout

97

Martin Middle School

Renovations at Martin MS

Replace selected HVAC equipment in Building A. Improve ADA
accessibility in public areas. Replace lighting in selected areas.
Renovate spaces for CTE technology. Address moisture at gym.
Add storage for athletics. Repair cabling for basketball
backboards.

07-Closeout

99

Mathews Elementary
School

Renovations at Mathews ES (Bid
Pkg 1)

Improve site drainage system at front of main building Repair
and refinish interior plaster walls and refinish adjacent drywall
partitions is selected classrooms

09-Complete

100

Mathews Elementary
School

Renovations at Mathews ES (Bid
Pkg 2)

Install roof access ladder / Install electric drinking fountains in
select locations / Improve ADA compliant public accessibility
within building / Improve restroom ventilation / Install shower
in P.E. office at gymnasium / Replace flush valves at select
water closets / Replacement of HVAC units in classrooms

09-Complete

100

McBee, Wooten

Renovations at McBee ES,
Wooten ES

Window installation, construction of restrooms; ADA
improvements; --McBee ES, Wooten ES Additional scope
related to wastewater pipe as required by CoA.

09-Complete

100

McCallum High School

Addition/Renovations at
McCallum HS

Renovation of Food Lab and the Life Skills Classrooms (Special
Education). Replacement of floors and ceiling throughout the
school. Renovation of restrooms by the gym. Some HVAC
equipment replacement. The renovation of the weight room
into the girls' new athletic locker room. Construction of a new
weight room and new outside restrooms and a storage room
below the new weight room.

09-Complete

100

Means YWLA

Repairs/Renovation at Means
YWLA for a Young Women's
Leadership Academy

Repairs/Renovation at Means YWLA for a Young Women's
Leadership Academy

09-Complete

100

Menchaca Elementary
School

Addition/Renovations at
Menchaca ES

Construction of multi-purpose classroom; student and public
restroom renovations; general interior renovations; HVAC
replacement at admin area.

08-Financial Closeout

70

Mendez Middle School

Mendez MCC

Replace the Main Electrical Distribution Panels and MCC.

09-Complete

100

Mendez Middle School

Renovations at Mendez MS

Upgrade Skills for Living Module labs, CTE Food Lab and
kitchens, theater seating and restrooms; install new ice
machine, locker room baskets, and gym safety cables; improve
practice field irrigation and drainage; improve accessibility at
public use and student areas; replace heat pump unit.

09-Complete

100

Mendez Middle School

Roof Replacement at Mendez
MS

Replace Roof for Buildings A, B, & C.

09-Complete

100

Metz Elementary School

Addition/Renovations Metz ES

Renovation/expansion of administration area for student
health services; renovation of student restrooms; general
exterior and interior renovations; HVAC, plumbing and
electrical renovations.

09-Complete

100

Metz Elementary School

Replace Roofing at Metz ES

Roofing replacement and repairs.

09-Complete

100




Mills Elementary School Addition/Renovations at Mills ES|Multi-purpose classroom addition (2 classrooms); replace 05-Construction 99 12/30/2021 Yes Blinds and A/E punch list not complete. Issues still remaining
mechanical duct work at workroom; install louvers to rooftop with classroom lock sets. Some closeout documents are
units received. Change order work not complete. Flashing for bird|

nesting issue installation underway.

Multiple Add Fire Suppression Systems in [Add fire suppression to Reagan and Crockett data centers 09-Complete 100

the Data Centers at CRCKT and
REAGN
Multiple Facility Condition and Provide facility condition and educational suitability 09-Complete 100
Educational Suitability assessment.
Assessment
Multiple Solar Array Project - Phase 2 at [Installation of Solar Arrays at the following schools: 1) Parades 08-Financial Closeout 20
BOONE, GLNDO, KOCRK, PARED |MS, 2) Galindo ES, 3) Kocurek ES, 4) Boone ES.
Multiple ESPC -Energy Savings Select energy optimization scope items at various selected 06-Punch Out 80
Performance Contract campuses.
Multiple Campuses Portable Demolition at Various |Portable Demolition at Various Campuses 03-Design 2
Campuses
Murchison Middle School |Addition/Renovations at Expansion of cafeteria; public restroom renovations; athletic 08-Financial Closeout 20
Murchison MS field drainage and irrigation improvements; renovation of
Career and Technical Education (CTE) labs/shops; installation
of walk-in cooler/freezer; HVAC and plumbing renovations.
Murchison Middle School |Replace Roofing at Murchison  |Roofing replacement and repairs. 09-Complete 100
MS

Navarro Early College High [Renovations at Navarro ECHS Renovations to CTE classrooms/labs; construction of addition 09-Complete 100

School to ag barn; renovations in P.E. and athletics areas; installation
of walk-in cooler; HVAC, plumbing and electrical renovations.

Navarro Early College High |Replace Roofing at Lanier ECHS |Roofing replacement and repairs 09-Complete 100

School (Now Navarro)

Nelson Field Renovations at Nelson Field Renovations to repair and resurface parking lots, replacement 09-Complete 100
of select exhaust fans, hard ceilings, domestic water boilers,

HVAC pumps, exterior door assemblies, interior lighting,
sectional doors, plumbing faucets, fixtures, lavatories and
domestic water lines.
Nelson Field Repair/Replace Turf at Nelson  |Replace artificial turf (carpet) 09-Complete 100
Field

Norman-Sims Elementary |Addition/Renovations at Replace HVAC equipment in wing 200. Replace AHU 2. Replace 08-Financial Closeout 90

School Norman-Sims ES sanitary sewer lines for wing 100. Install wheel chair lift at
stage. Replace visitor counter in front office. Renovating
special needs restroom in wing 100. Replacing sidewalks for
ADA accessibility at entrances.

Northeast Early College Renovations at Reagan ECHS Renovations to Career and Technical Education 09-Complete 100

High School (now Northeast) classrooms/labs; roofing renovations; student and public
restroom renovations; general interior renovations; installation
of walk-in cooler; HVAC, plumbing and electrical renovations.

0. Henry Middle School Renovations at O. Henry MS Replacement of selected light fixtures, kitchen ceiling, piping 09-Complete 100
insulation, select HVAC units, piping insulation; repair floor
crack at administration area; improvements at CTE labs/shops;
install safety cables at gym basketball goals. *M&O project
scope (and M&O funding) has been added to the Bond project
scope.Work in project 151113-OHNRY has been transferred
into this project.

0. Henry, Travis, Bailey, Repair/Re-surface Running Resurfacing of the field event areas (long jump & high jump) at 08-Financial Closeout 20

Mendez Field Events Tracks with Civil Work at Bailey, |all campuses. Repairs were made on the running tracks and the|

Mendez, O. Henry and Travis HS |pole vault runways were resurfaced at the high schools only.
Oak Hill Elementary School |Addition/Renovations at Oak Hill[Install elec. outlets, kitchen hood, ceiling tile; replace electrical 08-Financial Closeout 20
ES branch and motor control panels, select lighting fixtures in
classrooms, gym and stage; replace select floor coverings;
renovation at Special Ed restrooms; add health services
restroom and canopy walkway; improve stage accessibility;
replace kitchen sanitary waste piping, grease trap.

Oak Hill Elementary School [Renovations at Oak Hill ES Building A: Scope of work shall include replacement of HVAC 09-Complete 100
heated and chilled water pumps and motors, install variable
frequency drive motor controllers on HVAC equipment, replace]
selected HVAC air handling units and associated ductwork.

Building B: Replace selected HVAC system units.

Oak Springs Elementary Renovations at Oak Springs ES  |Roof renovations; replacement of selected windows; 09-Complete 100

School replacement of accordion door dividers in selected classrooms;
installation of below-grade waterproofing in selected areas.

Oak Springs Elementary HVAC, Electrical and Plumbing [HVAC, plumbing and electrical renovations to include 09-Complete 100

School Renovations at Oak Springs ES  |replacement of ground source heat pumps with DX units and
replacement of GSHP outside air units in the 200 wing with DX
units.

Odom Elementary School  [Addition/Renovations at Odom [Mechanical unit replacement; 2 classroom addition; 08-Financial Closeout 90

ES remodeling entry canopy; ADA for stage

Ortega Elementary School [Renovations at Ortega ES Kitchen renovations, Library renovations, Parking lot 09-Complete 100
resurfacing

Palm Elementary School Renovations at Palm ES ADA parking and curb ramps, driveway repair, ADA signage, 09-Complete 100
renovating three restrooms for ADA-compliance, ADA stage
lift, replace boiler

Patton Elementary School |Addition/Renovations Patton ES |Construction of two multi-purpose classrooms (Phase Il), 09-Complete 100
student and public restroom renovations; HVAC, plumbing and
electrical renovations (Phase I).

Pease Elementary School Renovations at Pease ES Refinish select interior wood window sills; repair main 09-Complete 100
entrance porch ceiling; install storage units in art and music
rooms; install below grade waterproofing and french drain
system at eastern end of building.

Pease Elementary School MEP Work at Pease ES HVAC, ELECTRICAL & PLUMBING RENOVATIONS AT PEASE ES - 09-Complete 100
PHASE 2: Replace exterior lighting, water piping from meter to
building; replace HVAC system components: condensing units,
water piping and insulation, heat exchanger, louvers, controls,
ductwork, water and heat pumps, exhaust fans, packaged
terminal AC units; install cooling tower to replace ground well
cooling system.

Pease, Pleasant Hill Annex, [Roof Replacement Work at Replacement of built-up roofing material at noted deficiencies; 09-Complete 100

Sims, Walnut Creek Pease ES,Pleasant Hill Annex, installation of roof access ladders.

Sims ES, Walnut Creek ES
Pecan Springs Elementary |Additions and Renovations at Replace Electrical Distribution Panels. Repair wall damage in 08-Financial Closeout 20
School Pecan Springs ES custodial closet. Replace Condensing unit at the listed rooms.
Construct ADA ramp in cafeteria. Expand and Renovate
Administration Area and Cafeteria, including RRs. Provide
recycling container on grounds. Replace built-in cabinets and
countertops in selected areas.
Pillow Elementary School  [Addition/Renovations at Pillow |Expansion of library; roofing renovations; renovation of special 09-Complete 100
ES education and public restrooms; renovation of selected doors.

Pleasant Hill Elementary Cooling Tower Replacement at |Pleasant Hill ES: Replace cooling tower. 09-Complete 100

School Pleasant Hill

Pleasant Hill, Pleasant Hill |Renovations at Pleasant Hill ES |Pleasant Hill ES: Replace water source heat pumps; increase 07-Closeout 99

Annex and Pleasant Hill Annex capacity of exhaust fans at custodial closets, improve safety,

ADA accessibility and parking lot lighting; misc. nurse office,
restroom and interior renovations; repair bollard; increase
capacity of exhaust fans at electrical, custodial closets.
Pleasant Hill Annex: Replace elec. branch panels, select int/ext
light fixtures; replace sanitary waste piping, pipe insulation and
HVAC hail louvers.

Reilly Elementary School Renovations at Reilly ES Replace selected windows; replace gymnasium sound system; 09-Complete 100
replace selected classroom sinks, faucets and drinking
fountains; replace casework in selected classrooms; replace
ceiling tile and grid system in cafeteria; install exhaust fan in
PTA storage room; replace selected water source heat pump
HVAC units; replace stage/ theatre lighting and stage curtains;
replace PA system; install technology upgrades.

Ridgetop Elementary School|Renovations at Ridgetop ES Repair of exterior brick wall, expansion joint and flashing; 09-Complete 100

replacement of Library carpet; improve accessibility to public
use areas; repair roof drainage and install ladders.




Ridgeview Alternative Renovations at Ridgeview ALC  [Roof and gutter renovations; repair/replacement of wall panels| 09-Complete 100
Learning Center in selected areas; replace toilet partitions in selected
restrooms; replace selected exterior and interior doors and
windows; selected flooring repairs; bleacher replacement.
Ridgeview Alternative HVAC Renovations at Ridgeview |HVAC renovations to include replacement of the #2 chiller with 08-Financial Closeout 20
Learning Center ALC two air cooled chillers; replacement of two boilers, piping,
pumps; upgrade of controls; upgrade of electrical; construction!
of a small mechanical room.
Rodriguez Elementary Addition/Renovations at Multi-purpose classroom addition (2 classrooms), Install 07-Closeout 99
School Rodriguez ES louvers to all rooftop package units
Rosedale School Renovations at Rosedale School |Student restroom renovations; HVAC and plumbing 09-Complete 100
renovations. 2008 Bond Contingency Funded Additional Scope:
Upgrades to walkways; installation of new metal canopy;
installation of hoist system.
Saegert Bus Terminal Renovations at Saegert Bus Overhead doors, restroom partitions, replace radiant heating 09-Complete 100
Terminal system, 110v receptacles with 110v GFCI, building exhaust fans
Sanchez Elementary School |Renovations at Sanchez ES Replace HVAC air handlers in mech'l rooms and HVAC wall 09-Complete 100
console units. Replace exterior lighting at exterior entrances.
Service Center Equipment Replacement Replacement of 'Gasoline Dispensers' and 'Automotive 07-Closeout 95
Hydraulic Lifts' at Service Center.
Service Center Addition/Renovations at Service |Renovate/Add Admin area, Renovate/Add shop area, add 09-Complete 100
Center - Bldg & Grds parking,
Sims Elementary School Renovations at Sims ES Renovations at 22 classrooms; install 2 rooftop HVAC units; 09-Complete 100
improve accessibility at public and student use areas; repairs at
parking lot. New staff restroom.
Small Middle School Renovations at Small MS Replace lights, inside and out; replace two art room sinks and 09-Complete 100
cabinetry; replace eight gym ac units; replace piping insulation;
replace cooling tower chem distribution box; replace
ductwork; install wshps; install new chiller, install new fluid
cooler as existing one isn't working any longer; install water
treatment equipment for heating water system.
St. EImo Elementary School |Renovations at St. EImo ES Renovations at eight classrooms; install electrical outlets at 09-Complete 100
classrooms in 100 and 300 wings; improve site water drainage;
repair sidewalks; replacement of the water source single
package heat pumps in 300 wing; improve accessibility at
public use areas; relocation of dumpsters.
Summitt Elementary School |Renovations at Summitt ES New toilet addition; ADA renovations to toilet rooms at 09-Complete 100
cafeteria/gym; exterior painting and misc. repairs; replacement
of sanitary sewer piping under kitchen.
Summitt Elementary School |HVAC Renovations at Summitt  |Project entails replacement of selected HVAC equipment: heat 09-Complete 100
ES pumps, chilled water and hot water pumps, boiler, expansion
tank.
Sunset Valley Elementary  |Replace Roofing at Sunset Valley |Roofing replacement and repairs. 09-Complete 100
School ES
Sunset Valley Elementary  |Renovations at Sunset Valley ES [Upgrade and repair select HVAC components, circulation 09-Complete 100
School pumps, piping and insulation; expansion of nurse's station,
gym office; construct gym storage; improve accessibility to
stage; repair sidewalks; repair settlement crack.
Sunset Valley Elementary  |Abatement & Material Abatement of flooring and pipe insulation. 09-Complete 100
School Replacement at Sunset Valley
Supernode Group Electrical Generator Replacement of emergency electrical generators at two 09-Complete 100
Replacements at Six GAATN supernode Greater Austin Area Telecommunications Network
Supernode Locations (GAATN) locations at CAC and Reagan HS, and upgrade
automatic transfer switching systems at six supernode
locations.
Travis Early College High Renovations at Travis ECHS Computer lab, counselors' area renovation, new athletic 08-Financial Closeout 20
School training room and laundry; student health services area
expansion; new athletic field restroom/storage; general
interior, HVAC, roof and plumbing renovations; replace cooling
towers.
Travis Early College High CTE Makerspace Renovations at |Welding Shop Renovation of approximately 4,500 sq. ft. of 09-Complete 100
School Travis ECHS existing classroom/darkroom space into a shop, photography
studio, art classroom, & MakerSpace classroom. Complete with
lighting, power, technology, vacuum dust collection system,
sinks, & interior finishes. Exterior renovations to convert a
concrete walkway into a loading dock with metal railings &
exterior rolling door, windows, & grilles.
Travis Early College High HVAC/Ventilation at Travis ECHS |HVAC in Gym 09-Complete 100
School Gym
Travis Heights Elementary [Renovations at Travis Heights ES [Renovation of restrooms; replacement of ceiling system in 09-Complete 100
School |gymnasium.
Travis Heights Elementary [HVAC and Plumbing HVAC and plumbing renovations: install air cooled chiller, 09-Complete 100
School Renovations at Travis Heights ES |boiler, hot and chilled water piping and pumps; replace ground
source heat pumps, sanitary sewer vent piping and AC
ductwork; and upgrade electrical systems
Webb Middle School Renovations at Webb MS Parking and driveway improvements; renovation of Career and 08-Financial Closeout 80
Technical Education labs/shops; general interior and public
restroom renovations; HVAC, plumbing and electrical
renovations; kitchen equipment improvements.
Webb Middle School Replaced Roofing at Webb MS  |Roofing replacement and repairs. 09-Complete 100
Widen Elementary School |Renovations at Widen ES Stage lift, 4 ADA RR upgrades, misc. finishes, HVAC grilles, and 08-Financial Closeout 20
hardware
Williams Elementary School |Renovations at Williams ES Repair damaged exterior wall, repair ceiling in kitchen, install 09-Complete 100
partition classroom, replace folding partition and address
various ADA improvements (including admin. Area, cafeteria
and adult restrooms). Summer 2018: Renovation of two
restrooms (to meet ADA/TAS) and the music room and new
wheel chair lift to stage.
Williams Elementary School |Renovations at Williams ES Replace Classroom heat pumps & building heat pumps; replace 09-Complete 100
CW & HW water pumps and motors; replace cooling-heating
water piping and replace ductwork for central station air
handling units.
Winn Elementary School Renovations at Winn ES Renovate existing office and library to create new office 09-Complete 100
administration area, new nurse's office, new teacher's work
area, new conference room, new counselor's office, and new
adult restrooms. Remove folding partitions between
classrooms, install new hard walls between class rooms; install
new folding partition in cafeteria, new chair lift and a new
elevator. Construct 5,000 sq. ft. library
Wooldridge Elementary Renovations and Loop Drive at |Civil and parking improvements (parking lot, rain garden). 09-Complete 100
School Wooldridge ES
Wooldridge Elementary HVAC and Plumbing Replacement of HVAC equipment including centrifugal chiller, 09-Complete 100
School Renovations at Wooldridge ES  |cooling tower, air handling units, hydronic pumps and
associated ductwork and piping.
Wooten Elementary School |Renovations at Wooten ES Reroofing over the three sections of the school 09-Complete 100
Wooten Elementary School |Renovations at Wooten ES HVAC RENOVATIONS: Replacement of selected air-conditioning 09-Complete 100
(HVAC) equipment, removal of abandoned air-conditioning
equipment, providing new controls system
Zavala Elementary School  |Renovations at Zavala ES Replacement of windows in kitchen and other selected areas, 08-Financial Closeout 20
repairs of exterior walls & sidewalks, replacement of selected
exterior and interior doors, replacement of marble restroom
partitions, ceiling repairs, replacement of HVAC along with
piping and condensing lines and units, ADA improvements and
renovation of selected classrooms.
Zilker Elementary School Renovations at Zilker ES ADA Renovations at (2) Classroom Restrooms Repair cracking 08-Financial Closeout 99

in masonry at the tower of the Incinerator Building Mechanical
unit replacement throughout school Plumbing replacement at
various locations Roof replacement




