PROJECT UPDATE REPORT

2017 Bond Program Modernizaton Projects
as of October 22, 2021

Location

Project Name

Work Description

Full modernization of the existing facility to a state-of-the-
art campus at the current site. Technology: computer lab

Phase

Construction
Phase - %

Substantial
Completion Date for

On Schedule

Construction Comments

Comilete Construction

Capacity and Site Improvements

gathered during the design process. Site work to include
adjustments to site circulation and additional on-site
parking.

Ann Richards SYWL |Full Modernization improvements, student mobile computers & teacher Closeout - Phase 1: Dec 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
computers.
This project has experienced impacts to the schedule due to inclement weather. Itis
Ann Richards SYWL [Track and Field Track and Field Construction 95% Phase 2: Sep 2021 No P JA . P P
now anticipated to be completed at the end of October.
Modernization Phase 1 - Athletics New addition for Athletic Program improvements and Delivered Book Room, Training and Gym spaces Fall 2021. Life Skills and SPED to stay in
Austin HS Addition. Renovation of SPED. renovation for core academics (Special Ed, Life Skills, Fine Construction 90% July 2022 Yes portables for the semester and will move in December 2021. The completion date of
Fine Artsl and CTE ! Arts, CTE). Technology: computer lab improvements, : v the entire project has been pulled back to end of 2021. It was originally scheduled to be
’ presentation systems, student mobile, teacher computers. delivered fall of next year.
Design and construction of a new state-of-the-art facilit
Bear Creek ES New Build withgincreased capacity. Technology improvements ¥ Closeout - August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Design and construction of a new state-of-the-art facility
that will increase capacity. Located on the existing
southeast middle school site adjacent to Blazier Elementary
Blazier 4-6 New Build School to initially relieve Blazier Elementary School with Closeout - August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
grades 4-6 and future to be grade 6-8. Technology:
Computer lab improvements, student mobile computers,
teacher computers.
X Modernization Phase 1 - Roadway X X L . "
Bowie HS and Parking Lot New parking with drop-off. Closeout - August 2019 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Modernization Phase 1 - Water December 2020
Bowie HS Quality Ponds Water quality ponds. Closeout - Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Modernization Phase 1 - New
Bowie HS Parking Garage and Site New parking structure. Closeout - October 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Improvements
State of the art modernization of the existing facility.
Bowie HS Modernization Phase 1 - Athletics Additions and renovations to include athletifs v Closeout - July 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
State of the art modernization of the existing facility. Overhead MEP (Mechanical, Electrical, Plumbing) work is ongoing throughout the site.

Bowie HS Modernization Phase 1 - Fine Arts |Additions and renovations to include fine arts and Construction 40% June 2022 Yes Roof at the existing spaces adjacent to the Fine Arts space are being replaced as well as

increased capacity. MEP. Exterior Metal Panels are being installed and stud walls are underway.
Full modernization and expansion with partial rebuild and Brick is 95% complete on most of the building. Exterior framing and sheathing is
partial renovation. New construction to increase ongoing as well as roofing and MEP (Mechanical, Electrical, Plumbing). Window
Brentwood ES Full Modernization permanent capacity and educational suitability of academic| Construction 55% July 2022 Yes installation has commenced and is anticipated to be completed soon along with
spaces. Technology: computer lab improvements, teacher’s drywall. Kitchen is progressing with walk-in coolers being placed. The electrical
computers. transformer has been installed. Grading at the bus loop has begun.
Design and construction of a new campus on existing site.
T.A. Brown ES Full Modernization Technology: computer lab improvements, teacher Closeout - December 2019 Yes Construction is complete. Currently in the Closeout Phase.
computers.
Full modernization of existing campus. Additions and
renovations to increase permanent capacity with recently Phase 1 - Completed Fall 2021. Included Gym/Cafeteria, educational spaces and a
constructed multi-purpose classrooms to remain at core of temporary space for admin.

Casis ES Full Modernization N p_ P . . Construction 83% July 2022 Yes P v sp . L . . - .
new construction. Site circulation improvements and Phase 2 - Ongoing. Includes administrative building. Steel erection is complete while
alignment with public roadways. Technology: computer lab overhead MEP (Mechanical, Electrical, Plumbing) and exterior framing are ongoing.
improvements, teacher’s computers.

Full modernization and expansion. Site work to include
o adjustments to site circulation and additional on-site . .

Doss ES Full Modernization parking. Technology: computer lab improvements Closeout - July 2020 Yes Construction is complete. Currently in the Closeout Phase.

teacher’s computers.
Design and construct modernized new high school for
Eastside Memorial Early College High School and

Eastside Memorial International High School at the original L.C. Anderson

ECHS / International |Full Modernization Campus. Restoration of the 900 Thompson Street address Closeout - August 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
HS location and fagade. Technology: computer lab
improvements, student mobile computers & teacher
computers.
Full modernization creating a new state-of-the-art facility.
Design and construction to replace structurally
Govalle ES Full Modernization compromised building areas and improve academic and Closeout - August 2020 Yes Construction is complete. Currently in the Closeout Phase.
support areas. Technology: Network system improvements,
presentation systems, teacher computers.
Health Science School to be designed at LBJ ECHS, X . . "
Health Science School |Modernization Phase 1 - Career expanding on the existin CareergLaunch and including a Construction 15% June 2022 Yes Interior framing is halfway complete. Exterior facade demolition has begun. Structural
at LBJ ECHS Launch Expansion P e X g ! J ? steel is arriving on site.
master plan for the entire campus.
First phase of planned expansion of existing permanent
capacity to alleviate overcrowding and future growth.
. Classroom addition to assist in meeting the need of student
) Modernization Phase 1 - Increase ) . X L . "
Hill ES enrollment. Concept to be refined as community input is Closeout - August 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.




Construction

Substantial

Location Project Name Work Description Phase Phase-% |Completion Date for| On Schedule Construction Comments
Complete Construction
Design and construction of a new campus on existing site.
Site circulation improvements to accommodate the major Phase 1: Dec 2019
Menchaca ES Full Modernization . P X ) Complete 100% Yes All phases of project are complete.
adjacent road expansions. Technology: computer lab Phase 2: Apr 2020
improvements, teacher computers.
Modernization phase 1: 6th grade addition, library and
. Modernization Phase 1 - New 6th |administration relocation, annex roofing and bus loop Construction is complete. Currently in the Closeout/Punchlist Phase. The 11 month
Murchison MS . X . R Closeout - Phase 1: Dec 2020 Yes . . K
Grade Addition, Renovation addition. Technology: computer lab improvements, student warranty walk for 6th grade addition and library is scheduled for November.
mobile computers, teacher computers.
Modernization Phase 2 - Site Bus loop landscaping completed. Three corner pedestrian ramps and sidewalk sections
Murchison MS Modernization phase 2: Site improvements. Construction 99% Phase 2: Apr 2022 Yes X P ,p e P R P P
Improvements nearing completion at North Hills and Hart Lane.
New Middle School in The new middle school will provide a facility to the Design Phase is complete. GMP is executed. Construction start was impacted due to
Northeast Austin New Build Northeast Austin neighborhoods, with a planned capacity Construction 15% March 2023 Yes delays in land transaction with COA. A six month lease agreement between AISD and
of 800 to meet the needs of this community. COA was executed July 29, 2021. Contractor mobilized August 2, 2021.
Modernization of elementary school to support 21st
Norman-Sims ES Full Modernization century learning spaces, state-of-the-art technology and Closeout - December 2020 Yes First day of school was held on Jan 6, 2021. Project is in closeout phase.
community spaces.
i ) . Permanent power, gas and water are all online. Exterior masonry complete. Exterior
Design and construction of a new state-of-the-art facility at . A )
metal panels 70% complete. Parking lots are complete. Mechanical, electrical and
L the Read Pre-K campus. Technology: Computer lab X . ) .
Rosedale School Full Modernization - School . . Construction 85% December 2021 Yes plumbing sytems are underway as well as interior finishes.
improvements, student mobile computers, teacher ! L . | . .
computers Substantial completion is anticipated by 12/8, FFE projected in January and first day of
P : school is expected on 2/22/2022.
Modernization of elementary school to support 21st
Sanchez ES Full Modernization century learning spaces, state-of-the art technology and Closeout - August 2021 Yes First day of school was held on Aug 17, 2021. Project is in closeout phase.

community spaces.




