BAC Meeting
Infro to process

Jan 28

Baranoff CAC (1)
Infro to process

Kiker CAC (1)
Infro to process

Feb 7

Cowan CAC (1)
Infro to process

Feb 11

Boone CAC (1)
Intro to process

Feb 19

Kocurek CAC
(land 2)

Intro to process
Secondary criteria

Feb 25

Baranoff CAC (2)
Secondary criteria

March 4

Kiker CAC (2)
Secondary criteria

‘ March 7

Cowan CAC (2)
Secondary criteria

‘ March 11

Boone CAC (2)
Secondary criteria

‘ March 12

BAC Meeting
Review secondary
criteria and rank

Timeline for Attendance Area for New SW Elementary School and Other SW, SC Boundary Changes

BAC Meeting
Review boundary
scenario maps and
rank

April 15

Boone CAC (3)
Present draft
boundary map

April 22

Baranoff CAC (3)
Present draft
boundary map

April ##

Kocurek CAC (3)
Present draft
boundary map

March 13-26

All CACs - Email
Review secondary
criteria and provide
feedback

March 27-April 3

Planning team
Produce boundary
scenario maps
based on primary
and secondary
criteria

[Additional schools may be affected — to be determined]

Cowan CAC (3)
Present draft
boundary map

May 6

Kiker CAC (3)
Present draft
boundary map

May 7

BAC Meeting
Review CAC
feedback on draft
map

May 8-10
Planning team
Refine draft
boundary map
based on BAC
recommendation

May 16

Open House
Bowie High School
Present process,

draft map, get
feedback

May 30

BAC Meeting
Discuss feedback
from open house

June 3-7

Planning team
Refine draft map
based on BAC
recommendation

June 10

BAC — Email
Planning team to
share final maps for
Board approval

Sept (dates TBD)

All CACs (4)
Present final maps
for Board approval

Planning team
Prepare board
agenda item

Board Work Session
Discuss final map
and any other BAC
recommendations

Board Meeting
Approval final map
and any other BAC
recommendations

Jan 2020

Student Services
Correspondence to
parents/guardians
of boundary
changes

Jan

AISD Transportation
Begin work with
Safe Routes to
School, if needed

Boundary changes
effective

Campus Advisory Council Meeintgs

(1) Introduction to the boundary process/why
(2) Discuss secondary criteria

(3) Review draft boundary map

(4) Present final boundary map for Board approval

03/07/2019 — Timeline Subject to Change






