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I. 
2017 BOND 
PROGRAM 
OVERVIEW
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10-month Takeaways

• Aggressive Escalation Continues

• Enhanced Procurement Method Preferred

• Design-Build Working Very Well

• City of Austin Partnership is Critical

• CATs are Engaged

• Planning is Everything

OVERVIEW



T.A. Brown 
Elementary School

Architect: ERO
Contractor: Rogers O’Brien

Method: Design-Build



Brown 
ES

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

12 CAT MEETINGS & 3 
COMMUNITY MEETINGS                                          

OPENING DATE

January 2020

BUDGET

$30.7M



Menchaca 
Elementary School

Architect: LPA
Contractor: Joeris

Method: Design-Build



Menchaca
ES

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

12 CAT MEETINGS

OPENING DATE

January 2020

BUDGET

$33.3M



Doss
Elementary School

Architect: Stantec 
Contractor: Bartlet Cocke

Method: Design-Build



Doss
ES

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

8 CAT MEETINGS & 3 
COMMUNITY MEETINGS                                          

OPENING DATE

August 2020

BUDGET

$43M



Murchison
Middle School

Architect: Stantec
Contractor: Bartlet Cocke

Method: Design-Build



Murchison
MS

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

7 CAT MEETINGS & 2 
COMMUNITY MEETINGS                                          

OPENING DATE

January 2021

BUDGET

$23.65M



Govalle 
Elementary School

Architect: PBK
Contractor: Balfour Beatty

Method: Design-Build

COLLABORATIVE 
SPACE APPLICATION



Govalle
ES

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

12 CAT MEETINGS & 4 
COMMUNITY MEETINGS                                          

OPENING DATE

January 2020

BUDGET

$32.5M



Ann Richards School for 
Young Women Leaders

Architect: O’Connell Robinson
Contractor: Rogers O’Brien

Method: Construction Manager at Risk



Ann
Richards SYWL

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

30+ CAT & COMMUNITY
MEETINGS

OPENING DATE

January 2021
(8 months ahead of schedule)

BUDGET

$70.4M



Eastside ECHS & International 
HS at Original LC Anderson

Architect: Perkins & Will
Contractor: Cadence McShane

Method: Construction Manager at Risk



Eastside ECHS & 
International HS at 
Original LC Anderson

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

10 CAT & 4 COMMUNITY
MEETINGS

11 HISTORICAL 
MEETINGS                                           

OPENING DATE

June 2021
(10 month delay)

BUDGET

$80M

EXTERIOR PRESERVATION PLAN

INTERIOR PRESERVATION PLAN



Bowie
High School

Architect: Page
Contractor: JeDunn

Method: Construction Manager at Risk

ATHLETICS

FINE ARTS

ACADEMICS

PARKING 

GARAGE WITH 

TENNIS COURTS

SURFACE LOT &

BAND PRACTICE

QUEING AND 

CIRCULATION 

IMPROVEMENTS

LANE EXPANSION



Bowie 
HS

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

8 CAT MEETINGS                                           

OPENING DATE

June 2020

BUDGET

$88M



Southwest 
Elementary School

Architect: BGK
Contractor: Flint Co.

Method: Construction Manager at Risk



Southwest
ES

M ODERNIZATION

OPENING DATE

August 2020

BUDGET

$36.2M

UNIQUE CHALLENGES & 
OPPORTUNITIES

8 CAT MEETINGS & 2 
COMMUNITY MEETINGS                                          



Blazier 
Relief School

Architect: BLGY
Contractor: American

Method: Construction Manager at Risk



Blazier
Relief School

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

10 CAT MEETINGS & 2 
COMMUNITY MEETINGS                                          

OPENING DATE

August 2020

BUDGET

$50M



Norman-Sims
Elementary School

Architect: Kirksey
Contractor: TBD

Method: Construction Manager at Risk



Norman-Sims
ES

M ODERNIZATION

UNIQUE CHALLENGES & 
OPPORTUNITIES

10 CAT MEETINGS & 2 
COMMUNITY MEETINGS                                          

OPENING DATE

August 2020

BUDGET

$25M



Casis ES

Austin HS

Brentwood ES

Metz-Sanchez-Zavala

Hill ES

Rosedale

LBJ ECHS Health Science

NE Middle School

Sept. 2018 (3 Months Early Start)

Sept. 2018 (3 Months Early Start)

Sept. 2018 (3 Months Early Start)

Aug. 2020 (Est. Completion)

Aug. 2021 (Est. Early Completion,1yr)

Aug. 2021(Est. Completion)

Dec. 2021(Est. Early Completion,8mo)

August 2022



II. 
2013 BOND 

CMD



HUB PERCENTAGE: 23.5%    HUB PROGRAM GOAL: 21.9%

5 HIGH SCHOOL PROJECTS $12,233,558

6 MIDDLE SCHOOL PROJECTS $9,813,589

18 ELEM. SCHOOL PROJECTS $11,235,357

$33,282,504

Summer Projects

OVERVIEW
2013 BOND



III. 
MAINTENANCE



2018 SERVICE CENTER PERFORMANCE
(JANUARY 2018 -AUGUST 2018)
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WORK ORDERS BY DISCIPLINE

260 SERVICE CENTER TECHNICIANS SERVE THE DISTRICT
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134 CAMPUSES & FACILITIES

35,600 SPACES DISTRICT-WIDE



IV. 
FACILITY
MASTER

PLAN



2019 FMP UPDATE: CONTENTS

• Master Plans 

• Athletics

• CTE

• Fine Arts

• Educational Specifications

• Campus Master Plans

• Portable Reduction Strategy

• Consolidation Criteria 

• Permanent Capacity Methodology

• Academics Reinvention Projects

• 25-Year Roadmap 
• Annotate projects included in 

2017 Bond Program



2019 FMP UPDATE

Board authorization of master planning consultant

AUGUST 2018

AISD 2019

FMP

SEPT 2018 – FEB 2019

MARCH 11, 2019

APRIL 22, 2019

FABPAC develops FMP update.  Consultant 

will lead Athletics, CTE & Fine Arts efforts.

Board work session to discuss FMP update

Board meeting to approve FMP

AUSTIN ISD

2019 FACILITY

MASTER PLAN 

01

02
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04

TIMELINE



OUR KIDS. OUR SCHOOLS. OUR FUTURE.

DOSS ELEMENTARY SCHOOL



AISDFUTURE.COM

EVENTS & KEY DATES

CAMPUS INFO

BLOG

FAQ’s


