Austin Independent School District

Construction Management 2013 Bond
as of August 25, 2020

Unspent

Budget Current Budget Spent to Date Commitments Balance
Construction Projects Active
Akins High School
‘Renovations at Akins HS 700,027 745,609 746,397 0 -788
Akins, Crockett, Eastside Memorial, Travis
‘Develop Prototype Athletic Restroom 3,091,036 1,229,424 1,228,033 975 416
Allison Elementary School
‘Renovations at Allison ES 1,118,434 848,508 848,507 0 1
Anderson High School
*Applied Technology Center at Anderson HS (Grant 0 3,340 3,340 0 0
funded)
‘Renovations at Anderson HS 1,810,925 1,420,108 1,417,708 0 2,400
*Anderson HS - Band Tower Replacement 0 56,899 0 56,899 0
Anderson, Clifton Center, Lanier (now Navarro), Nelson Field
*Accessibility Renovations at Nelson Field, 0 214,664 214,664 0 0
Anderson, Lanier, Clifton Center, & CAC
Ann Richards Young Women Leadership Academy
*Modernization Phase 1 0 5,208,033 3,591,366 331,264 1,285,403
Austin High School
‘Renovations at Austin HS 3,148,819 2,353,009 2,353,009 0 0
*MEP Work at Austin HS 3,335,287 2,320,694 2,317,114 3,580 0
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)
‘Develop Prototype Athletic Restroom 3,091,036 1,272,108 1,265,405 6,703 0
Bailey Middle School
*Renovations at Bailey MS 476,539 589,606 589,606 0 0
Baldwin Elementary School
‘Renovations at Baldwin ES 120,810 120,810 85,519 27,965 7,326
Baranoff, Cowan
‘Renovations at Baranoff ES, Cowan ES 751,106 860,992 774,514 83,469 3,009
Barrington, Casey, Pillow, Ridgetop, Walnut Creek
*Mechanical Work at Barrington, Casey, Pillow, 4,768,203 4,428,556 4,413,084 7,397 8,075

Ridgetop, & Walnut Creek



Barton Hills Elementary School
‘Renovations at Barton Hills ES
Becker Elementary School
‘Renovations at Becker ES
Bedichek Middle School
*Addition/Renovations at Bedichek MS

Blackshear and Bryker Woods Elementary School

‘Renovations at Blackshear ES, Bryker Woods ES

Blackshear, Sanchez

*Renovations at Blackshear ES, Sanchez ES

Blanton Elementary School

‘Renovations at Blanton ES

Boone ES

‘Renovations at Boone ES

Bowie High School

‘Renovations at Bowie HS

Brentwood Elementary School

‘Renovations at Brentwood ES

Brentwood, Bryker Woods

‘Renovations at Brentwood ES, Bryker Woods ES

Bryker Woods Elementary School
‘Renovations at Bryker Woods ES

Burger Athletic Complex

*Mechanical Work at Burger Athletic Complex
*Renovations at Burger Athletic Complex

Burnet Middle School

‘Renovations at Burnet MS

Burnet, Murchison, Paredes

*Resurface Running Tracks at BURNT, MURCH,
PARED

Campbell Elementary School

‘Renovations at Campbell ES

‘Renovations at Campbell ES

Carruth Administration Center
‘Renovations at Carruth Administration Center

Budget

1,090,663
1,777,183
8,560,331
1,338,466

230,598
1,496,200

324,320
7,959,633
1,460,146

292,951
1,147,977

6,024,158
656,746

5,815,697

896,973

452,098
58,382

94,630

Current Budget

1,213,308
1,672,075
6,631,759
1,215,872

236,842
1,172,205

430,096
7,959,633
1,304,882

255,459
1,063,905

3,603,441
627,222

4,155,685

950,350

727,500
189,312

214,000

Spent to Date

1,213,308
1,662,586
6,615,833
1,215,872

236,842
1,172,205

430,096
6,067,543
1,304,882

255,063
1,063,612

3,470,488
627,222

4,155,685

913,232

727,500
22,296

214,000

Unspent
Commitments

7,862

37,118

3,371

Balance

1,627

15,926

1,333,404

396

293

132,953
0

0
163,645



Central Warehouse

*Food Service Catering/Training Kitchen at the
Central Warehouse

Clayton Elementary School

‘Renovations at Clayton ES

Cook Elementary School

‘Renovations at Cook ES

Covington Middle School

‘Renovations at Covington MS

*Revise Underfloor Kitchen Piping and Replace

Grease Trap at Covington MS.
Covington MS - New Library Flooring

Cowan Elementary School

‘Renovations at Cowan ES

Crockett Early College High School
Addition/Renovations at Crockett ECHS
*Mechanical Work at Crockett ECHS
District-wide, traffic safety

+AISD District-Wide Traffic Safety Improvements
Dobie Middle School

Addition/Renovations at Dobie MS

Dobie, Webb

‘Resurface Running Tracks at DOBIE, & WEBB
Gorzycki Middle School
-Addition/Renovations at Gorzycki MS
Graham Elementary School

*HVAC and Plumbing Renovations at Graham ES

Gullett Elementary School
*Addition/Renovations at Gullett ES
Harris Elementary School
‘Renovations at Harris ES

Hart Elementary School
‘Renovations at Hart ES

Houston Elementary School
‘Renovations at Houston ES

Budget

204,844
2,848,778

3,145,975
0

73,072

5,995,646
2,633,495

901,560
1,713,065
597,982
377,083
2,267,776
2,529,196
1,300,524
270,474

4,393,164

Current Budget

300,000

196,576
2,208,313

2,794,876
160,344

47,091
3,838

6,449,608
2,925,307

104,225
1,558,673
439,684
458,277
1,677,570
2,331,806
1,871,582
392,318

2,779,630

Spent to Date

12,992

196,576
2,208,313

2,794,876
160,343

41,375
3,838

6,424,951
2,925,287

76,664
1,558,673
437,534
421,095
1,677,570
2,265,318
1,831,088
243,280

2,779,630

Unspent
Commitments

39,626

2,477

Balance

287,008

5,716

23,399
20

27,561

2,150

66,488

868

146,561



Jordan ES

*Addition/Renovations at Jordan ES

Joslin Elementary School

‘Renovations at Joslin ES

Kealing MS

‘Renovations at Kealing MS

‘Renovations at Kealing MS

Kiker Elementary School

‘Renovations at Kiker ES

Lamar Middle School

‘Renovations at Lamar MS
Addition/Renovations at Lamar MS

LASA, LBJ, Paredes, Small

*Renovations at Johnson (LBJ) HS and LASA,
Paredes MS, Small MS

Lee Elementary School
*Addition/Renovations at Lee ES

Lively Middle School

‘Renovations at Lively MS

Maplewood Elementary School
‘Renovations at Maplewood ES

Martin Middle School

‘Renovations at Martin MS

McBee Elementary School

*McBee ES - Main Office and Cafeteria Flooring
Mendez Middle School

‘Renovations at Mendez MS

Mills Elementary School
Addition/Renovations at Mills ES

Multiple

*Add Fire Suppression Systems in the Data Centers
at CRCKT and REAGN

*Facility Condition and Educational Suitability
Assessment

*Solar Array Project - Phase 2 at BOONE, GLNDO,
KOCRK, PARED

Budget

1,025,593
1,913,426

2,032,190
743,845

516,132

1,806,223
1,664,689

3,393,471

2,406,923
7,310,816
2,451,798

4,786,476

4,889,460

1,242,848

Current Budget

1,471,413
3,416,718

375,886
952,042

516,132

1,707,181
1,186,850

2,815,721

5,364,587
3,246,054
1,715,711
4,786,476

66,067
4,720,752
1,669,659

388,274
31,380

2,224,100

Spent to Date

1,435,246
3,416,718

375,886
825,799

371,875

1,707,181
1,186,849

2,815,087

4,258,780
3,246,054
1,713,401
2,872,728

66,067
4,720,752
1,636,813

388,274
31,380

2,195,934

Unspent
Commitments

40,696

105,436

1,110,719

2,310

153,312

Balance

36,167

85,547

38,820

634

-4,912

1,760,436

28,166



Murchison Middle School
Addition/Renovations at Murchison MS
Navarro Early College High School
‘Renovations at Navarro ECHS

New Headquarters

‘New Headquarters

Norman-Sims Elementary School

- Addition/Renovations at Norman-Sims ES

O. Henry, Travis, Bailey, Mendez Field Events
*Repair/Re-surface Running Tracks with Civil Work at
Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School
Addition/Renovations at Oak Hill ES

Oak Springs Elementary School
‘Renovations at Oak Springs ES

Odom Elementary School
Addition/Renovations at Odom ES

Ortega Elementary School

‘Renovations at Ortega ES

Pease Elementary School

*MEP Work at Pease ES

Pecan Springs Elementary School
*Additions and Renovations at Pecan Springs ES
Pleasant Hill, Pleasant Hill Annex
*Renovations at Pleasant Hill ES and Pleasant Hill
Annex

Reilly Elementary School

‘Renovations at Reilly ES

Rodriguez Elementary School
Addition/Renovations at Rodriguez ES
*Rodriguez ES - Flooring For 6 Classrooms
Saegert Bus Terminal

‘Renovations at Saegert Bus Terminal

Sanchez Elementary School

‘Renovations at Sanchez ES

Budget

2,028,537

2,643,043

1,190,239

1,475,403

2,335,038
342,875
1,706,677
893,127
2,394,797
1,630,283

1,183,442

1,591,657

979,379
0

233,028

2,169,231

Current Budget

1,972,245
2,705,351
1,500,000

900,336

1,281,274

1,439,496
393,075
2,842,931
867,563
2,226,143
2,328,464

901,516

2,262,120

2,107,507
87,914

247,099

2,024,942

Spent to Date

1,972,245
2,705,351
2,388,384

900,336

1,278,458

1,439,496
393,075
2,734,972
867,562
2,226,144
2,272,588

897,422

2,262,120

2,028,884
87,914

247,099

2,024,942

Unspent
Commitments

78,180

2,815

16,015

Balance

-966,564

107,817

55,876

4,094

62,608



Service Center

‘Equipment Replacement

*Master Planning Admin. Centers: Move
Transportation to the Service Center
Small Middle School

‘Renovations at Small MS

*Small MS - Band Rooms, Flooring

Travis Early College High School
‘Renovations at Travis ECHS

Travis Heights Elementary School
‘Renovations at Travis Heights ES
Sidewalk Damage Repair at Travis Heights

Webb Middle School

‘Renovations at Webb MS

Widen Elementary School
‘Renovations at Widen ES

Williams Elementary School
‘Renovations at Williams ES

Zavala Elementary School
‘Renovations at Zavala ES

Construction Projects Active
Construction Projects Inactive

Total Construction Projects
Contingency Approved
2017 Bond Allocation
Technology
Buses
Furniture
Program Management
Program Contingency

2013 Bond Total:

Budget Current Budget

219,505
0

1,789,897
0

4,810,689

407,995
0

2,024,438

613,129

1,668,234

2,332,736
164,089,277

173,733,356
337,822,633
1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599
28,013,250
489,731,000

68,511
2,000,000

1,598,954
38,526

4,712,179

295,418
5,342

1,391,041

425,618

1,264,166

1,568,758
158,107,116
134,101,012
292,208,128
39,252,851
23,000,000
81,000,000
14,311,359
8,444,134
26,375,045
5,139,483
489,731,000

Spent to Date

68,511
1,414,301

1,598,954
36,161

4,712,137

295,417
5,342

1,391,040
425,618
1,264,166

1,568,758
149,948,157
122,097,016
272,045,173

32,863,877
23,000,000
67,615,828
14,311,359
8,444,133
24,644,552
0
442,924,922

Unspent
Commitments

0
164,713

0
2,964,807
12,163,995
15,128,802
5,204,591
0
1,714,068
0

0
2,012,065
0
24,059,526

Balance

0
420,986

2,365

42

0
5,194,152
-159,999
5,034,153
1,184,383
0
11,670,104
0

1

-281,572
5,139,483
22,746,552



