C D | E | H | J K L N 0 P Q [R
3
4 CONSTRUCTION COSTS AS APPROVED BOND BOGO D A OTA A
Program
. TOTAL COST FULLY o d d 0 Contingency Bud 0
Projects A 0
MARKED UP Bud 020 Alloc Less than 0 A 020
5 $250k 0
6
7 Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 36,201,709 26,348,545 762,746
8 Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 2,172,109 10,919,248 7,396,643
9 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 35,937,012 28,204,758 8,229,226 (496,972)
10 Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 34,865,943 12,430,984 (2,269,927)
11 Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 15,650,530 12,426,479 48,749,991
12 Brentwood S 35,764,000 31,223,000 31,223,000 31,223,000 1,812,899 12,810,153 16,599,948
13 Casis S 35,150,000 30,687,000 30,687,000 30,687,000 5,053,972 31,296,666 (5,663,638)
14 Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 31,805,141 7,691,207 (655,348)
15 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 24,094,433 857,835 24,952,268 3,591,916 19,019,309 2,341,043
16 Govalle S 32,499,000 28,373,000 29,873,000 29,873,000 27,917,910 2,779,294 (824,204)
17 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 2,608,572 11,696,443 536,984
18 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,207,000 19,207,000 1,050,332 533,630 17,623,038
19 LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 13,333,436 14,580,739 (307,531)
20 Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 8,931,703 279,477 23,530,821
21 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000 77,782,000 33,248,360 41,827,260 2,706,380
22 Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 15,625,506 7,421,995 946,499
23 New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 1,484,541 2,360,989 49,373,470
24 Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 1,340,778 4,647,691 28,932,531
25 T.A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 17,366,592 114,914 11,374,494
26 Subtotal Modernization Projects $ 772,723,000 674,226,000 $ 709,480,089 857,835 $ 710,337,924 $ 282,266,705 227,414,251 $ 200,656,968
27
28 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 284,027 3,383,759 4,933,589
29 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
30 Allison Elementary-Critical Facility Deficiencid $ 845,000 731,132 834,846 834,846 846,271 319 (11,744)
31 Andrews Elementary-Critical Facility Deficien{ $ 208,000 179,969 179,969 179,969 - - 179,969
32 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,607,340 202,215 402,226
33 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
34 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 311,068 3,961,500
35 Baldwin Elementary-Critical Facility Deficienc| $ 217,000 187,758 187,758 187,758 - - 187,758
36 Baranoff Elementary-Critical Facility Deficienq $ 2,654,000 2,296,354 2,296,354 2,296,354 111,781 32,493 2,152,080
37 Barbara Jordan Elementary-Critical Facility D4 $ 961,000 831,499 831,499 831,499 - - 831,499
38 Barrington Elementary-Critical Facility Deficid $ 1,204,000 1,041,752 1,041,752 1,041,752 - - 1,041,752
39 Barton Hills Elementary-Critical Facility Defici| $ 165,000 142,765 142,765 142,765 1,967 11,144 129,655
40 Becker Elementary-Critical Facility Deficiencid $ 1,181,000 1,021,852 1,069,074 1,069,074 980,310 78,226 10,538
41 Bedichek Middle-Critical Facility Deficiencies | $ 4,062,000 3,514,614 3,514,614 3,514,614 198,465 61,455 3,254,694
Bertha Sadler Means Young Women's
42 Leadership-Critical Facility Deficiencies S 2,086,000 1,804,896 1,804,896 1,804,896 - 83,308 1,721,588
43 Blackshear Elementary-Critical Facility Deficid $ 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
44 Blanton Elementary-Critical Facility Deficienc] $ 431,000 372,922 372,922 372,922 1,056 - 371,866
45 Boone Elementary-Critical Facility Deficiencig $ 2,151,000 1,861,136 1,861,136 1,861,136 - - 1,861,136
46 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 921,387 537,968 (592)
47 Bryker Woods Elementary-Critical Facility De{ $ 201,000 173,913 173,913 173,913 30,122 104,978 38,813
48 Burger Athletic Complex-Critical Facility Defiq $ 1,265,000 1,094,533 1,094,533 1,094,533 30,130 75,104 989,299
49 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 53,600 144,600 1,668,129
50 Campbell Elementary-Critical Facility Deficien| $ 672,000 586,646 586,646 586,646 - - 586,646
51 Casey Elementary-Critical Facility Deficiencied S 786,000 680,082 721,393 721,393 723,392 3,000 (4,999)
52 Clayton Elementary -Critical Facility Deficiend $ 671,000 580,578 580,578 580,578 - - 580,578
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3 Proposed 2017 Bond Budget-to Actual (a/o August 25, 2020)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o July Contingency Contingency Budget a/o .
Projects MARKED UP Budgets A B Alloc More than | August 25, 2020 Actuals Commitments Balance
5 $250k $250k
53 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
54 Construction Management-Critical Facility Dg S - - 1,329,888 1,329,888 212,070 406,984 710,834
55 Cook Elementary-Critical Facility Deficiencies| $ 2,113,000 1,828,259 1,828,259 1,828,259 724,159 119,424 984,677
56 Covington Middle-Critical Facility Deficiencied $ 3,184,000 2,754,932 2,754,932 2,754,932 1,326,806 698,896 729,230
57 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 - - 1,300,000
58 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
59 Cowan Elementary-Critical Facility Deficienciq $ 4,592,000 3,973,197 3,973,197 3,973,197 308,379 217,652 3,447,166
60 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,460,187 61,845 9,147,274
61 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
62 Cunningham Elementary-Critical Facility Defiq S 1,352,000 1,169,806 1,169,806 1,169,806 343,908 752,416 73,482
63 Davis Elementary-Critical Facility Deficiencies| $ 893,000 772,662 772,662 772,662 - - 772,662
64 Dawson Elementary-Critical Facility Deficienc| $ 1,576,000 1,363,620 1,363,620 1,363,620 15,500 - 1,348,120
65 Delco Activity Center-Critical Facility Deficien| $ 417,000 360,807 360,807 360,807 26,087 10,443 324,277
66 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 813,044 1,643,968 (590,682)
67 Galindo Elementary-Critical Facility Deficienci $ 845,000 731,131 731,131 731,131 2,879 116,342 611,910
68 Garcia Young Men's Leadership Academy S 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
69 Garza Independence-Critical Facility Deficienq $ 87,000 75,275 75,275 75,275 - - 75,275
70 Gorzycki Middle-Critical Facility Deficiencies | S 742,000 642,009 642,009 642,009 - 47,000 595,009
71 Graham Elementary-Critical Facility Deficienc| $ 2,014,000 1,742,601 1,742,601 1,742,601 16,410 75,315 1,650,876
Guerrero Thompson Elementary-Critical
72 Facility Deficiencies S 490,000 423,968 423,968 423,968 - - 423,968
73 Gullett Elementary-Critical Facility Deficienciq $ 349,000 301,969 301,969 160,500 462,469 159,004 284,948 18,517
74 Harris Elementary-Critical Facility Deficienciey $ 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
75 Hart Elementary-Critical Facility Deficiencies | $ 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
76 Highland Park Elementary-Critical Facility Def] $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 245,633 115,740
77 Hill Elementary-Critical Facility Deficiencies | $ 724,000 626,438 806,133 806,133 857,485 81,335 (132,687)
78 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 - - 5,191,000
79 Houston Elementary-Critical Facility Deficienq $ 2,912,000 2,519,588 2,519,588 2,519,588 2,160,801 458,011 (99,224)
80 Jaime Padron Elementary-Critical Facility Defl $ 571,000 494,054 494,054 494,054 - - 494,054
81 Joslin Elementary-Critical Facility Deficiencieq $ 2,016,000 1,744,330 1,744,330 1,744,330 45,628 32,055 1,666,648
82 Kealing Middle-Critical Facility Deficiencies | $ 1,880,000 1,626,655 1,626,655 1,626,655 81,115 449,780 1,095,759
83 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
84 Kiker Elementary-Critical Facility Deficiencies| $ 748,000 647,201 647,201 647,201 8,610 78,011 560,580
85 Kocurek Elementary-Critical Facility Deficiend $ 1,106,000 956,959 956,959 956,959 13,425 91,680 851,854
86 L C Anderson High-Critical Facility Deficiencie| $ 8,139,000 7,042,208 7,042,208 7,042,208 3,328,796 17,788 3,695,624
87 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
88 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 2,488,489 991,454 2,331,891
89 Langford Elementary-Critical Facility Deficien{ $ 265,000 229,288 229,288 229,288 - 20,800 208,488
90 LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 - 15,829 3,445,171
91 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,306,958 3,306,958 844 6,758 3,299,355
LBJ Comprehensive High School-Critical
92 Facility Deficiencies S 1,573,000 1,361,026 1,361,026 1,361,026 - - 1,361,026
93 Lee Elementary-Critical Facility Deficiencies | $ 760,000 657,584 657,584 657,584 365,652 141,947 149,985
94 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 1,086,074 101,098 15,288,828
95 Linder Elementary-Critical Facility Deficiencie| $ 1,952,000 1,688,953 1,688,953 1,688,953 632,289 902,123 154,541
96 Lively Middle (Fulmore)-Critical Facility Defici| $ 3,868,000 3,346,758 3,346,758 3,346,758 1,506,184 438,297 1,402,277
97 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
98 Maplewood Elementary-Critical Facility Defic| $ 685,000 592,691 592,691 592,691 16,810 49,618 526,264
99 Martin Jr. High-Critical Facility Deficiencies | $ 4,023,000 3,480,872 3,480,872 3,480,872 1,766,667 176,442 1,537,763
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5 $250k $250k
100 Mathews Elementary-Critical Facility Deficien $ 886,000 766,605 766,605 766,605 702,639 47,038 16,928
101 McBee Elementary-Critical Facility Deficienciq $ 1,123,000 971,666 971,666 971,666 190,111 512,134 269,421
102 McCallum High-Critical Facility Deficiencies | $ 2,398,000 2,074,853 2,074,853 2,074,853 67,260 172,240 1,835,353
103 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
104 Mendez Middle-Critical Facility Deficiencies | $ 1,131,000 978,590 978,590 978,590 79,447 269,785 629,358
105 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
106 Mills Elementary-Critical Facility Deficiencies| $ 772,000 667,965 667,965 667,965 280,998 380,102 6,865
107 Murchison Middle-Critical Facility Deficiencie| $ - - 46,000 46,000 - 46,000 -
108 Oak Springs Elementary-Critical Facility Defici| $ 90,000 77,873 77,873 77,873 5,980 - 71,893
109 Navarro ECHS (Lanier)-Critical Facility Deficiel $ 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
110 Nelson Field /Bus Terminal-Critical Facility S 468,000 404,933 623,170 623,170 504,747 6,636 111,788
111 Northeast ECHS(Reagan) -Career Launch Acaq $ 2,402,000 2,078,000 2,078,000 2,078,000 - - 2,078,000
112 Northeast ECHS (Reagan)-Critical Facility Defi| $ 2,023,000 1,750,386 1,750,386 200,000 1,950,386 1,289,962 2,557,147 (1,896,724)
113 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
114] |O. Henry Middle-Critical Facility Deficiencies | $ 1,964,000 1,699,337 1,780,565 1,780,565 1,679,884 83,143 17,539
115 Oak Hill Elementary-Critical Facility Deficienci S 799,000 691,330 691,330 691,330 531,657 4,681 154,992
116] [Odom Elementary-Critical Facility Deficiencie| $ 3,818,000 3,303,499 3,303,499 3,303,499 1,755,890 904,906 642,703
117 Ortega Elementary-Critical Facility Deficienciq S 1,261,000 1,091,070 1,091,070 1,091,070 710,753 88,058 292,259
118 Overton Elementary -Critical Facility Deficien{ $ 827,000 715,556 715,556 715,556 - - 715,556
119 Palm Elementary-Critical Facility Deficiencies| $ 1,279,000 1,106,649 1,106,649 1,106,649 832,584 336,716 (62,652)
120 Paredes Middle-Critical Facility Deficiencies | $ 2,064,000 1,785,860 1,785,860 1,785,860 - - 1,785,860
121 Patton Elementary-Critical Facility Deficiencid $ 1,336,000 1,155,963 1,155,963 1,155,963 2,850 103,200 1,049,913
122 Pease Elementary-Critical Facility Deficienciey $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617
123 Pecan Springs Elementary-Critical Facility Defl $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,674 16,766 1,038,620
124 Perez Elementary -Critical Facility Deficiencie| $ 610,000 527,800 527,800 527,800 12,441 29,029 486,330
125 Performing Arts Center-Critical Facility Defici{ $ 18,000 15,575 15,575 15,575 1,641 2,188 11,746
126 Pickle Elementary-Critical Facility Deficienciey $ 1,642,000 1,420,729 1,420,729 1,420,729 - 131,886 1,288,843
127 Pillow Elementary-Critical Facility Deficiencie] $ 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
128 Pleasant Hill Annex-Critical Facility Deficienci{ $ 135,000 116,808 116,808 116,808 - - 116,808
129 Pleasant Hill Elementary-Critical Facility Defid $ 2,437,000 2,108,598 2,108,598 2,108,598 1,467,836 106,667 534,095
130 Reilly Elementary-Critical Facility Deficiencies| $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266
131 Ridgetop Elementary-Critical Facility Deficien| $ 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
132 Rodriguez Elementary-Critical Facility Deficiel $ 988,000 854,861 854,861 854,861 114,092 699,191 41,579
133 Saegert Trans Center-Critical Facility Deficien| S 383,000 331,389 331,389 331,389 - 38,200 293,189
134 South Bus Terminal (New Bus Terminal)- S 52,000 44,995 44,995 44,995 2,520 - 42,475
135 St. Elmo Elementary-Critical Facility Deficiend $ 260,000 224,965 246,814 246,814 239,088 361 7,365
136 Summitt Elementary-Critical Facility Deficiend S 733,000 634,222 634,222 634,222 - - 634,222
137] [Sunset Valley Elementary-Critical Facility Defif $ 2,067,000 1,788,458 1,788,458 1,788,458 793,725 1,180,101 (185,368)
138 Travis Heights Elementary-Critical Facility Defl $ 967,000 836,688 836,688 836,688 543,807 270,888 21,993
139] |Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,810,801 198,235 4,285,604

Uphaus Early Childhood Center (Linder)-

140 Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
141 Walnut Creek Elementary-Critical Facility Def| $ 2,584,000 2,235,788 2,235,788 2,235,788 1,394,413 253,928 587,447
142] |Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 3,020 959,437 851,091
143 Widen Elementary-Critical Facility Deficiencig $ 1,344,000 1,162,887 1,162,887 1,162,887 6,345 102,455 1,054,088
144 Williams Elementary-Critical Facility Deficiend S 431,000 372,922 372,922 372,922 22,950 35,950 314,022
145 Winn Elementary-Critical Facility Deficiencies| $ 1,317,000 1,139,526 1,139,526 1,139,526 257,007 710,896 171,623
146 Wooldridge Elementary-Critical Facility Defici| S 558,000 482,805 482,805 482,805 - - 482,805
147] [Wooten Elementary-Critical Facility Deficiend $ 2,480,000 2,145,802 2,145,802 2,145,802 147,043 368,245 1,630,514
148 Zilker Elementary-Critical Facility Deficiencieg S 986,000 853,132 853,132 853,132 45,739 118,129 689,264
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5 $250k $250k
149 Subtotal Targeted Projects 241,091,000 208,601,000 S 210,879,496 360,500 S $ 211,239,996 49,000,550 24,659,099 $ 137,580,347
150 |Non Construction:
151 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,854,427 67,945 19,609,034
152 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 1,827,875 487,847 -
153] |Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 87,500 177,710 4,734,790
154] |Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 2,876,954 133,749 4,497,296
155| |Technology S 55,500,000 55,500,000 55,500,000 55,500,000 14,544,920 647 40,954,433
156| |Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 555,936 6,156,262
157 Copying and Printing S - 1,518,000 1,518,000 1,518,000 182,831 62,000 1,273,169
158| |Legal Services S - 380,000 734,822 734,822 1,262,601 169,782 (697,561)
159 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 327,535 206,461 605,004
160] |Newspaper Advertising S - 949,000 949,000 949,000 12,556 30,516 905,928
161 Permits and Fees S - 3,416,000 3,416,000 3,416,000 868,902 266,135 2,280,963
162| |Program Management S - 49,004,000 50,669,872 50,669,872 30,468,108 18,066,181 2,135,583
163 Safety Consulting S - 759,000 771,501 771,501 270,211 492,785 8,505
164 Subtotal Non Construction $ 178,086,000 $ 178,453,323 $ 178,453,323 75,272,221 20,717,694 $ 82,463,408
165
166| |Program Contingency S - 73,822,000 35,922,092 (360,500) (857,835) 34,703,757 - - 34,703,757
167] [Unused Surplus S - - -
168
169 Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000
170 Land Sales S (40,000,000) - -
171 Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (10,331,317) (1,772,380) (0)
172| |Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) -
173 Previous Bond-2013 Bond (Menchaca) *** | $ (23,000,000) (23,000,000) (23,000,000) (23,000,000) - -
174 2017 Bond Total Amount $  1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 $ $ 1,089,631,303 $ 363,208,160 $ 271,018,664 S 455,404,479
175
176 Notes:
177 All numbers are as of August 25, 2020.
178 Targeted and Non Construction amounts include multiple projects.
179
180 * At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10.3m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
181 reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
182
183 ** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
184 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
185
186 **% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
187 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
188
189] See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
190
191 Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.
192
193 Numbers may not add due to rounding.
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