
  B   C   D E     H   I   J   K   L   N   O   P   Q   R 

  3                  Proposed 2017 Bond Budget-to Actual (a/o August 25, 2020)

  4    CONSTRUCTION   COSTS    AS APPROVED       BOND   BOOK    BUDGET   AMENDMENTS    TOTALS    TO   DATE 

5

  Projects 

   Modernization Projects:
   Ann   Richards 

   Austin   HS 
   Bear    Creek    ES    (New    Southwest   ES) 

   Blazier    Relief   ES/MS 
   Bowie    HS    ** 

  Brentwood 
  Casis 
   Doss   ES 

   Eastside    Vertical    Modernization   (Sanchez) 
  Govalle 

Hill    ES   
   LBJ    ECHS    Medical   HS 
   LBJ    Vertical    Modernization   (Norman-Sims) 

   Menchaca    *** 
   Modernized    Eastside    HS    @   Anderson 

   Murchison    (plus   targeted) 
   New    Northeast   MS 

  Rosedale 
   T.    A.     Brown   * 

   Subtotal    Modernization Projects   

   Targeted Projects:
   Akins    High-Critical    Facility   Deficiencies 
   Akins    High-Rigging   Repairs 

   Allison    Elementary-Critical  Facility   Deficiencie
   Andrews    Elementary-Critical  Facility   Deficienc

   Austin    High-Critical  Facility     Deficiencies 
   Austin  High-Rigging     Repairs 
   Bailey  Middle-Critical    Facility     Deficiencies 

   Baldwin    Elementary-Critical  Facility   Deficienci
   Baranoff    Elementary-Critical  Facility   Deficienc

   Barbara    Jordan    Elementary-Critical    Facility De
   Barrington    Elementary-Critical  Facility   Deficie

   Barton    Hills    Elementary-Critical  Facility   Deficie
   Becker    Elementary-Critical  Facility   Deficiencie

   Bedichek    Middle-Critical    Facility   Deficiencies 

   Bertha    Sadler    Means  Young      Women's 
   Leadership-Critical    Facility   Deficiencies 

   Blackshear    Elementary-Critical  Facility   Deficie
   Blanton    Elementary-Critical  Facility   Deficienci

   Boone    Elementary-Critical    Facility Deficiencie
   Bowie    High-Critical    Facility   Deficiencies 

   Bryker    Woods    Elementary-Critical    Facility Def
   Burger  Athletic      Complex-Critical  Facility   Defic
   Burnet    Middle-Critical  Facility     Deficiencies 

   Campbell    Elementary-Critical  Facility   Deficien
   Casey    Elementary-Critical    Facility Deficiencies

   Clayton    Elementary    -Critical  Facility   Deficienci

TOTAL       COST    FULLY 
   MARKED   UP 

     $            70,000,000 
     $            23,468,000 
     $            36,167,000 
     $            50,000,000 
     $            88,000,000 
     $            35,764,000 
     $            35,150,000 
     $            43,000,000 
     $            25,000,000 
     $            32,499,000 
     $            17,000,000 
     $            22,000,000 
     $            25,000,000 
     $            33,300,000 
     $            80,000,000 
     $            24,620,000 
     $            60,958,000 
     $            40,000,000 
     $            30,797,000 
     $          772,723,000 

     $               9,941,000 
     $                  244,000 
     $                  845,000 
     $                  208,000 
     $               3,712,000 
     $                  244,000 
     $               4,938,000 
     $                  217,000 
     $               2,654,000 
     $                  961,000 
     $               1,204,000 
     $                  165,000 
     $               1,181,000 
     $               4,062,000 

     $               2,086,000 
     $               1,377,000 
     $                  431,000 
     $               2,151,000 
     $               1,444,000 

     $                  201,000 
     $               1,265,000 
     $               2,157,000 
     $                  672,000 
     $                  786,000 
     $                  671,000 

   Program    Program 
   Unallocated     Budget    a/o  July   Contingency     Contingency       Budget    a/o 

  Budgets    21,    2020    Alloc    Less    than    Alloc    More    than  August    25,      2020 
  $250k   $250k 

               61,113,000                63,313,000               63,313,000 
               20,488,000                20,488,000               20,488,000 
               31,575,000                35,937,012               35,937,012 
               43,652,000                45,027,000               45,027,000 
               76,827,000                76,827,000               76,827,000 
               31,223,000                31,223,000               31,223,000 
               30,687,000                30,687,000               30,687,000 
               37,541,000                38,841,000               38,841,000 
               21,631,000                24,094,433                   857,835               24,952,268 
               28,373,000                29,873,000               29,873,000 
               14,842,000                14,842,000               14,842,000 
               19,207,000                19,207,000               19,207,000 
               21,631,000                27,606,644               27,606,644 
               29,072,000                32,742,000               32,742,000 
               69,843,000                77,782,000               77,782,000 
               21,494,000                23,994,000               23,994,000 
               53,219,000                53,219,000               53,219,000 
               34,921,000                34,921,000               34,921,000 
               26,887,000                28,856,000               28,856,000 

     $        674,226,000      $        709,480,089      $                         -      $           857,835      $       710,337,924 

                 8,601,375                  8,601,375                 8,601,375 
                    211,111                     211,111                     211,111 
                    731,132                     834,846                     834,846 
                    179,969                     179,969                     179,969 
                 3,211,781                  3,211,781                 3,211,781 
                    211,111                     211,111                     211,111 
                 4,272,568                  4,272,568                 4,272,568 
                    187,758                     187,758                     187,758 
                 2,296,354                  2,296,354                 2,296,354 
                    831,499                     831,499                     831,499 
                 1,041,752                  1,041,752                 1,041,752 
                    142,765                     142,765                     142,765 
                 1,021,852                  1,069,074                 1,069,074 
                 3,514,614                  3,514,614                 3,514,614 

                 1,804,896                  1,804,896                 1,804,896 
                 1,191,438                  1,191,438                 1,191,438 
                    372,922                     372,922                     372,922 
                 1,861,136                  1,861,136                 1,861,136 
                 1,249,410                  1,458,762                 1,458,762 

                    173,913                     173,913                     173,913 
                 1,094,533                  1,094,533                 1,094,533 
                 1,866,329                  1,866,329                 1,866,329 
                    586,646                     586,646                     586,646 
                    680,082                     721,393                     721,393 
                    580,578                     580,578                     580,578 

  Actuals 

          36,201,709 
             2,172,109 
          28,204,758 
          34,865,943 
          15,650,530 
             1,812,899 
             5,053,972 
          31,805,141 
             3,591,916 
          27,917,910 
             2,608,572 
             1,050,332 
          13,333,436 
             8,931,703 
          33,248,360 
          15,625,506 
             1,484,541 
             1,340,778 
          17,366,592 

     $    282,266,705 

                284,027 
                       -
                846,271 
                       -
             2,607,340 
                       -
                       -
                       -
                111,781 
                       -
                       -
                     1,967 
                980,310 
                198,465 

                       -
                       -
                     1,056 
                       -
                921,387 

                  30,122 
                  30,130 
                  53,600 
                       -
                723,392 
                       -

  Commitments 

             26,348,545 
             10,919,248 
               8,229,226 
             12,430,984 
             12,426,479 
             12,810,153 
             31,296,666 
               7,691,207 
             19,019,309 
               2,779,294 
             11,696,443 
                  533,630 
             14,580,739 
                  279,477 
             41,827,260 
               7,421,995 
               2,360,989 
               4,647,691 
                  114,914 

     $      227,414,251 

               3,383,759 
                         -
                          319 
                         -
                  202,215 
                         -
                 311,068 
                         -
                     32,493 
                         -
                         -
                     11,144 
                     78,226 
                     61,455 

                    83,308 
                         -
                         -
                         -
                  537,968 

                  104,978 
                     75,104 
                  144,600 
                         -
                       3,000 
                         -

  Balance 

                 762,746 
             7,396,643 
               (496,972) 
            (2,269,927) 
           48,749,991 
           16,599,948 
            (5,663,638) 
               (655,348) 
             2,341,043 
               (824,204) 
                 536,984 
           17,623,038 
               (307,531) 
           23,530,821 
             2,706,380 
                 946,499 
           49,373,470 
           28,932,531 
           11,374,494 

     $    200,656,968 

             4,933,589 
                 211,111 
                  (11,744) 
                 179,969 
                 402,226 
                 211,111 
             3,961,500 
                 187,758 
             2,152,080 
                 831,499 
             1,041,752 
                 129,655 
                   10,538 
             3,254,694 

             1,721,588 
             1,191,438 
                371,866 
             1,861,136 
                       (592) 

                   38,813 
                 989,299 
             1,668,129 
                 586,646 
                    (4,999) 
                 580,578 
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  B   C   D E     H   I   J   K   L   N   O   P   Q   R 

  3    Proposed    2017 Bond    Budget-to       Actual    (a/o    August    25,   2020) 

  4    CONSTRUCTION   COSTS    AS    APPROVED    BOND   BOOK    BUDGET   AMENDMENTS    TOTALS    TO   DATE 

   Program    Program 
TOTAL       COST    FULLY    Unallocated     Budget    a/o July    Contingency    Contingency        Budget    a/o 

  Projects   Actuals   Commitments   Balance 
   MARKED   UP Budgets      21,    2020    Alloc    Less    than    Alloc    More    than August    25,       2020 

  5   $250k   $250k 
53    Clifton    Center-Critical Facility      Deficiencies      $                  375,000                     324,467                     324,467                     324,467                        -                          -                  324,467 
54    Construction Management-Critical       Facility De      $                             -                            -                  1,329,888                 1,329,888                 212,070                   406,984                  710,834 
55    Cook    Elementary-Critical Facility      Deficiencies      $               2,113,000                  1,828,259                  1,828,259                 1,828,259                 724,159                   119,424                  984,677 
56    Covington    Middle-Critical    Facility Deficiencies      $               3,184,000                  2,754,932                  2,754,932                 2,754,932              1,326,806                   698,896                  729,230 
57    Covington MS     - FA       Acad.    Reinv.      $               1,503,000                  1,300,000                  1,300,000                 1,300,000                        -                          -              1,300,000 
58    Covington Middle-Rigging      Repairs      $                  244,000                     211,111                     211,111                     211,111                        -                          -                  211,111 
59    Cowan    Elementary-Critical Facility    Deficiencie      $               4,592,000                  3,973,197                  3,973,197                 3,973,197                 308,379                   217,652              3,447,166 
60    Crockett    High-Critical Facility      Deficiencies      $            12,331,000                10,669,306                10,669,306               10,669,306              1,460,187                      61,845              9,147,274 
61    Crockett High-Rigging      Repairs      $                  244,000                     211,111                     211,111                     211,111                        -                          -                  211,111 
62    Cunningham    Elementary-Critical Facility    Defic      $               1,352,000                  1,169,806                  1,169,806                 1,169,806                 343,908                   752,416                    73,482 
63    Davis    Elementary-Critical Facility      Deficiencies      $                  893,000                     772,662                     772,662                     772,662                        -                          -                  772,662 
64    Dawson    Elementary-Critical Facility    Deficienci      $               1,576,000                  1,363,620                  1,363,620                 1,363,620                   15,500                          -              1,348,120 
65    Delco Activity       Center-Critical Facility    Deficienc      $                  417,000                     360,807                     360,807                     360,807                   26,087                      10,443                  324,277 
66    Dobie    Middle-Critical    Facility   Deficiencies      $               2,157,000                  1,866,330                  1,866,330                 1,866,330                 813,044                1,643,968                (590,682) 
67    Galindo    Elementary-Critical Facility    Deficienci      $                  845,000                     731,131                     731,131                     731,131                      2,879                   116,342                  611,910 
68    Garcia Young       Men's    Leadership Academy         $               3,387,000                  2,930,577                  2,930,577                 2,930,577                        -                          -              2,930,577 
69    Garza    Independence-Critical    Facility Deficienc      $                    87,000                       75,275                       75,275                       75,275                        -                          -                    75,275 
70    Gorzycki    Middle-Critical Facility      Deficiencies      $                  742,000                     642,009                     642,009                     642,009                        -                      47,000                  595,009 
71    Graham    Elementary-Critical Facility    Deficienci      $               2,014,000                  1,742,601                  1,742,601                 1,742,601                   16,410                      75,315              1,650,876 

   Guerrero    Thompson    Elementary-Critical 
  72    Facility   Deficiencies      $                  490,000                     423,968                     423,968                     423,968                        -                          -                  423,968 

73    Gullett    Elementary-Critical Facility    Deficiencie      $                  349,000                     301,969                     301,969                   160,500                     462,469                 159,004                   284,948                    18,517 
74    Harris    Elementary-Critical Facility    Deficiencies      $               1,689,000                  1,456,193                  1,456,193                 1,456,193                        -                          -              1,456,193 
75    Hart    Elementary-Critical Facility      Deficiencies      $               1,984,000                  1,716,642                  1,716,642                 1,716,642                        -                   123,495              1,593,147 
76    Highland    Park    Elementary-Critical Facility    Defi      $               1,737,000                  1,502,927                  1,502,927                 1,502,927              1,141,555                   245,633                  115,740 
77    Hill    Elementary-Critical Facility      Deficiencies      $                  724,000                     626,438                     806,133                     806,133                 857,485                      81,335                (132,687) 
78    House   Park      $               6,000,000                  5,191,000                  5,191,000                 5,191,000                        -                          -              5,191,000 
79    Houston    Elementary-Critical Facility    Deficienc      $               2,912,000                  2,519,588                  2,519,588                 2,519,588              2,160,801                   458,011                   (99,224) 
80    Jaime    Padron    Elementary-Critical Facility    Defi      $                  571,000                     494,054                     494,054                     494,054                        -                          -                  494,054 
81    Joslin    Elementary-Critical Facility      Deficiencies      $               2,016,000                  1,744,330                  1,744,330                 1,744,330                   45,628                      32,055              1,666,648 
82 Kealing       Middle-Critical    Facility   Deficiencies      $               1,880,000                  1,626,655                  1,626,655                 1,626,655                   81,115                   449,780              1,095,759 
83 Kealing    Middle-Rigging      Repairs      $                  244,000                     211,111                     211,111                     211,111                        -                          -                  211,111 
84 Kiker       Elementary-Critical Facility    Deficiencies        $                  748,000                     647,201                     647,201                     647,201                      8,610                      78,011                  560,580 
85    Kocurek    Elementary-Critical Facility    Deficienci      $               1,106,000                     956,959                     956,959                     956,959                   13,425                      91,680                  851,854 
86    L C       Anderson    High-Critical    Facility Deficiencies      $               8,139,000                  7,042,208                  7,042,208                 7,042,208              3,328,796                      17,788              3,695,624 
87    L C       Anderson High-Rigging      Repairs      $                  244,000                     211,111                     211,111                     211,111                        -                          -                  211,111 
88    Lamar Middle-Critical    Facility      Deficiencies      $               6,717,000                  5,811,834                  5,811,834                 5,811,834              2,488,489                   991,454              2,331,891 
89    Langford    Elementary-Critical Facility    Deficienc      $                  265,000                     229,288                     229,288                     229,288                        -                      20,800                  208,488 
90    LASA    move to      Eastside      $               4,000,000                  3,461,000                  3,461,000                 3,461,000                        -                      15,829              3,445,171 
91    LASA-Critical    Facility   Deficiencies      $               3,822,000                  3,306,958                  3,306,958                 3,306,958                         844                        6,758              3,299,355 

   LBJ    Comprehensive    High    School-Critical 
  92    Facility   Deficiencies      $               1,573,000                  1,361,026                  1,361,026                 1,361,026                        -                          -              1,361,026 

93    Lee    Elementary-Critical    Facility   Deficiencies      $                  760,000                     657,584                     657,584                     657,584                 365,652                   141,947                  149,985 
94 Life      Safety      $            19,042,000                16,476,000                16,476,000               16,476,000              1,086,074                   101,098            15,288,828 
95    Linder    Elementary-Critical Facility    Deficiencies      $               1,952,000                  1,688,953                  1,688,953                 1,688,953                 632,289                   902,123                  154,541 
96    Lively    Middle    (Fulmore)-Critical Facility    Deficie      $               3,868,000                  3,346,758                  3,346,758                 3,346,758              1,506,184                   438,297              1,402,277 
97    Lively    Middle (Fulmore)-Rigging      Repairs      $                  244,000                     211,111                     211,111                     211,111                        -                          -                  211,111 
98    Maplewood Elementary-Critical    Facility    Defici      $                  685,000                     592,691                     592,691                     592,691                   16,810                      49,618                  526,264 
99    Martin    Jr.    High-Critical    Facility   Deficiencies      $               4,023,000                  3,480,872                  3,480,872                 3,480,872              1,766,667                   176,442              1,537,763 
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  3    Proposed    2017 Bond    Budget-to       Actual    (a/o    August    25,   2020) 

  4    CONSTRUCTION   COSTS    AS    APPROVED    BOND   BOOK    BUDGET   AMENDMENTS    TOTALS    TO   DATE 

   Program    Program 
TOTAL       COST    FULLY    Unallocated     Budget    a/o July    Contingency    Contingency        Budget    a/o 

  Projects   Actuals   Commitments   Balance 
   MARKED   UP Budgets      21,    2020    Alloc    Less    than    Alloc    More    than August    25,       2020 

  5   $250k   $250k 
100    Mathews    Elementary-Critical Facility    Deficien      $                  886,000                     766,605                     766,605                     766,605                 702,639                      47,038                    16,928 

  101    McBee    Elementary-Critical Facility    Deficiencie      $               1,123,000                     971,666                     971,666                     971,666                 190,111                   512,134                  269,421 
  102    McCallum    High-Critical Facility      Deficiencies      $               2,398,000                  2,074,853                  2,074,853                 2,074,853                   67,260                   172,240              1,835,353 
  103    McCallum/Lamar    MS     - FA    Acad.   Reinv.      $            10,797,000                  9,342,000                  9,342,000                 9,342,000                        -                          -              9,342,000 
  104 Mendez       Middle-Critical Facility      Deficiencies      $               1,131,000                     978,590                     978,590                     978,590                   79,447                   269,785                  629,358 

105 Mendez    Middle-Rigging      Repairs      $                  244,000                     211,111                     211,111                     211,111                        -                          -                  211,111 
  106    Mills    Elementary-Critical Facility      Deficiencies      $                  772,000                     667,965                     667,965                     667,965                 280,998                   380,102                      6,865 
  107 Murchison       Middle-Critical    Facility Deficiencies      $                             -                            -                       46,000                       46,000                        -                      46,000                        -
  108    Oak    Springs    Elementary-Critical Facility    Defici      $                    90,000                       77,873                       77,873                       77,873                      5,980                          -                    71,893 
  109    Navarro    ECHS    (Lanier)-Critical    Facility Deficien      $               4,823,000                  4,173,065                  4,173,065                 4,173,065                        -                          -              4,173,065 

110 Nelson       Field    /Bus    Terminal-Critical Facility         $                  468,000                     404,933                     623,170                     623,170                 504,747                        6,636                  111,788 
  111    Northeast    ECHS(Reagan) -Career       Launch Acad      $               2,402,000                  2,078,000                  2,078,000                 2,078,000                        -                          -              2,078,000 
  112    Northeast    ECHS    (Reagan)-Critical Facility    Defic      $               2,023,000                  1,750,386                  1,750,386                   200,000                 1,950,386              1,289,962                2,557,147             (1,896,724) 
  113    Northeast    ECHS (Reagan)-Rigging      Repairs      $                  244,000                     211,112                     211,112                     211,112                        -                          -                  211,112 
  114    O.    Henry    Middle-Critical    Facility   Deficiencies      $               1,964,000                  1,699,337                  1,780,565                 1,780,565              1,679,884                      83,143                    17,539 

115    Oak    Hill    Elementary-Critical Facility    Deficienci      $                  799,000                     691,330                     691,330                     691,330                 531,657                        4,681                  154,992 
  116    Odom Elementary-Critical       Facility Deficiencies      $               3,818,000                  3,303,499                  3,303,499                 3,303,499              1,755,890                   904,906                  642,703 
  117    Ortega    Elementary-Critical Facility    Deficiencie      $               1,261,000                  1,091,070                  1,091,070                 1,091,070                 710,753                      88,058                  292,259 
  118    Overton    Elementary    -Critical Facility    Deficienc      $                  827,000                     715,556                     715,556                     715,556                        -                          -                  715,556 
  119 Palm       Elementary-Critical Facility      Deficiencies      $               1,279,000                  1,106,649                  1,106,649                 1,106,649                 832,584                   336,716                   (62,652) 

120    Paredes    Middle-Critical    Facility   Deficiencies      $               2,064,000                  1,785,860                  1,785,860                 1,785,860                        -                          -              1,785,860 
  121 Patton       Elementary-Critical Facility    Deficiencie      $               1,336,000                  1,155,963                  1,155,963                 1,155,963                      2,850                   103,200              1,049,913 
  122    Pease    Elementary-Critical Facility    Deficiencies      $                  467,000                     404,067                     404,067                     404,067                   28,479                      16,971                  358,617 
  123    Pecan    Springs    Elementary-Critical Facility    Defi      $               3,517,000                  3,043,060                  3,043,060                 3,043,060              1,987,674                      16,766              1,038,620 
  124    Perez    Elementary    -Critical Facility    Deficiencies      $                  610,000                     527,800                     527,800                     527,800                   12,441                      29,029                  486,330 

125 Performing       Arts    Center-Critical    Facility Deficie      $                    18,000                       15,575                       15,575                       15,575                      1,641                        2,188                    11,746 
  126    Pickle    Elementary-Critical Facility    Deficiencies      $               1,642,000                  1,420,729                  1,420,729                 1,420,729                        -                   131,886              1,288,843 
  127    Pillow    Elementary-Critical Facility    Deficiencies      $               2,408,000                  2,083,506                  2,083,506                 2,083,506              1,446,839                          -                  636,667 
  128    Pleasant    Hill    Annex-Critical    Facility Deficiencie      $                  135,000                     116,808                     116,808                     116,808                        -                          -                  116,808 
  129    Pleasant    Hill    Elementary-Critical Facility    Defici      $               2,437,000                  2,108,598                  2,108,598                 2,108,598              1,467,836                   106,667                  534,095 

130    Reilly    Elementary-Critical    Facility   Deficiencies      $               2,860,000                  2,474,597                  2,474,597                 2,474,597              1,624,462                      16,869                  833,266 
  131    Ridgetop    Elementary-Critical Facility    Deficienc      $               1,997,000                  1,727,893                  1,727,893                 1,727,893                 717,162                        3,899              1,006,832 
  132    Rodriguez    Elementary-Critical Facility    Deficien      $                  988,000                     854,861                     854,861                     854,861                 114,092                   699,191                    41,579 
  133    Saegert Trans       Center-Critical Facility    Deficienc      $                  383,000                     331,389                     331,389                     331,389                        -                      38,200                  293,189 
  134    South    Bus    Terminal    (New    Bus Terminal)-      $                    52,000                       44,995                       44,995                       44,995                      2,520                          -                    42,475 

135    St.    Elmo    Elementary-Critical Facility    Deficienci      $                  260,000                     224,965                     246,814                     246,814                 239,088                           361                      7,365 
  136    Summitt    Elementary-Critical Facility    Deficienc      $                  733,000                     634,222                     634,222                     634,222                        -                          -                  634,222 
  137    Sunset    Valley    Elementary-Critical Facility    Defic      $               2,067,000                  1,788,458                  1,788,458                 1,788,458                 793,725                1,180,101                (185,368) 
  138    Travis    Heights    Elementary-Critical Facility    Def      $                  967,000                     836,688                     836,688                     836,688                 543,807                   270,888                    21,993 
  139    Travis    High-Critical Facility      Deficiencies      $               7,275,000                  6,294,640                  6,294,640                 6,294,640              1,810,801                   198,235              4,285,604 

   Uphaus Early       Childhood    Center (Linder)-
140    Critical Facility      Deficiencies      $                    73,000                       63,162                       63,162                       63,162                        -                          -                    63,162 

  141    Walnut    Creek    Elementary-Critical Facility    Defi      $               2,584,000                  2,235,788                  2,235,788                 2,235,788              1,394,413                   253,928                  587,447 
  142    Webb    Middle    -Critical Facility      Deficiencies      $               2,096,000                  1,813,548                  1,813,548                 1,813,548                      3,020                   959,437                  851,091 
  143    Widen    Elementary-Critical Facility    Deficiencie      $               1,344,000                  1,162,887                  1,162,887                 1,162,887                      6,345                   102,455              1,054,088 
  144    Williams    Elementary-Critical Facility    Deficienc      $                  431,000                     372,922                     372,922                     372,922                   22,950                      35,950                  314,022 

145 Winn       Elementary-Critical Facility      Deficiencies      $               1,317,000                  1,139,526                  1,139,526                 1,139,526                 257,007                   710,896                  171,623 
  146    Wooldridge    Elementary-Critical Facility      Defici      $                  558,000                     482,805                     482,805                     482,805                        -                          -                  482,805 
  147    Wooten    Elementary-Critical Facility    Deficienci      $               2,480,000                  2,145,802                  2,145,802                 2,145,802                 147,043                   368,245              1,630,514 
  148    Zilker    Elementary-Critical Facility    Deficiencies      $                  986,000                     853,132                     853,132                     853,132                   45,739                   118,129                  689,264 
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  B   C   D E     H   I   J   K   L   N   O   P   Q   R 

  3    Proposed    2017 Bond    Budget-to       Actual    (a/o    August    25,   2020) 

  4    CONSTRUCTION   COSTS    AS    APPROVED    BOND   BOOK    BUDGET   AMENDMENTS    TOTALS    TO   DATE 

   Program    Program 
TOTAL       COST    FULLY    Unallocated     Budget    a/o July    Contingency    Contingency        Budget    a/o 

  Projects   Actuals   Commitments   Balance 
   MARKED   UP Budgets      21,    2020    Alloc    Less    than    Alloc    More    than August    25,       2020 

  5   $250k   $250k 
  149    Subtotal    Targeted   Projects      $          241,091,000      $        208,601,000      $        210,879,496      $           360,500      $                    -      $       211,239,996      $      49,000,550      $        24,659,099      $    137,580,347 

150    Non   Construction: 
  151    Bond    Carry   Costs      $            30,000,000                30,000,000                27,531,406               27,531,406              7,854,427                      67,945            19,609,034 
  152 Campus/Co-Curriculum    Master      Planning      $               1,513,000                  1,513,000                  2,315,722                 2,315,722              1,827,875                   487,847                        -
  153   Furniture      $               5,000,000                  5,000,000                  5,000,000                 5,000,000                   87,500                   177,710              4,734,790 
  154    Police   Equipment      $               7,508,000                  7,508,000                  7,508,000                 7,508,000              2,876,954                   133,749              4,497,296 
  155   Technology      $            55,500,000                55,500,000                55,500,000               55,500,000           14,544,920                           647            40,954,433 
  156   Transportation      $            21,400,000                21,400,000                21,400,000               21,400,000           14,687,802                   555,936              6,156,262 
  157 Copying       and   Printing      $                             -                  1,518,000                  1,518,000                 1,518,000                 182,831                      62,000              1,273,169 
  158    Legal   Services      $                             -                     380,000                     734,822                     734,822              1,262,601                   169,782                (697,561) 
  159    Misc.    Services     - Construction   Inspection      $                             -                  1,139,000                  1,139,000                 1,139,000                 327,535                   206,461                  605,004 

160 Newspaper      Advertising      $                             -                     949,000                     949,000                     949,000                   12,556                      30,516                  905,928 
  161    Permits    and   Fees      $                             -                  3,416,000                  3,416,000                 3,416,000                 868,902                   266,135              2,280,963 
  162    Program   Management      $                             -                49,004,000                50,669,872               50,669,872           30,468,108              18,066,181              2,135,583 
  163 Safety      Consulting      $                             -                     759,000                     771,501                     771,501                 270,211                   492,785                      8,505 
  164    Subtotal    Non   Construction      $          120,921,000      $        178,086,000      $        178,453,323      $                    -      $                    -      $       178,453,323      $      75,272,221      $        20,717,694      $      82,463,408 
  165 

  166    Program   Contingency      $                             -                73,822,000                35,922,092                 (360,500)                  (857,835)               34,703,757                        -                          -            34,703,757 
  167    Unused    Surplus      $                             -                            -                        -
  168 

  169    Grand   Total      $      1,134,735,000      $    1,134,735,000      $    1,134,735,000      $                         -      $                         -      $    1,134,735,000      $    406,539,476      $      272,791,044      $    455,404,480 
170    Land   Sales      $           (40,000,000)                            -                        -

  171    Previous    Bond-2008    Bond    (T.    A.    Brown)    *      $           (12,103,697)              (12,103,697)              (12,103,697)          (10,331,317)               (1,772,380)                             (0) 
  172    Previous    Bond-2008    Bond    (Bowie)    **      $           (10,000,000)              (10,000,000)              (10,000,000)          (10,000,000)                        -
  173    Previous    Bond-2013    Bond    (Menchaca)    ***      $           (23,000,000)              (23,000,000)              (23,000,000)          (23,000,000)                          -                        -
  174    2017    Bond    Total    Amount      $      1,049,631,303      $    1,134,735,000      $    1,089,631,303      $                    -      $                    -      $    1,089,631,303      $    363,208,160      $      271,018,664      $    455,404,479 
  175 

  176   Notes: 
  177      All    numbers    are    as    of    August    25,   2020. 
  178      Targeted    and    Non    Construction    amounts    include multiple      projects. 
  179 

180     *    At present,       $12.1m    of    2008    Bond    funds    were used       to    supplement the       2017    Bond    funds    for the        project.    A    total    of    $10.3m    has    been    spent    to    date from       2008    Bond funds.        The    2017 Bond       budget    has not      been 
  181        reduced    by the       amount    of the       2008    Bond    funds    used.     The    adjustment    of the       2017    Bond    budget    will    be made       in    financial closeout       at    the    end    of the      project. 
  182 

  183     ** At       present,    $10.0m    of    2008    Bond    funds    were    used    to    supplement the       2017    Bond    funds    for the        project.    A    total    of    $10m    has    been    spent    to    date    from    2008    Bond funds.        The    2017 Bond       budget    has    not   been 
  184        reduced    by the       amount    of the       2013    Bond    funds    used.     The    adjustment    of the       2017    Bond    budget    will    be made       in    financial closeout       at    the    end    of the      project. 
  185 

  186     ***    At present,       $23.0m    of    2013    Bond funds       were    used    to    supplement the       2017    Bond    funds for    the        project.    A    total    of    $23m    has    been    spent    to    date    from    2013    Bond funds.        The    2017    Bond    budget    has    not   been 
  187        reduced    by the       amount    of the       2013    Bond    funds    used.     The    adjustment    of the       2017    Bond    budget    will    be made       in    financial closeout       at    the    end    of the      project. 
  188 

  189 See       Previous    Bond schedule       for    more    details on       the    T.    A.    Brown,    Menchaca    and    Bowie   projects. 
190

  191    Contingency    funds    to be       prioritized    for overcrowding       relief    for the    Northwest,       Blazier,    Cowan    and    Baranoff   communities. 
  192 

  193    Numbers    may    not    add due       to   rounding. 
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