Previous Bond Authorized Support for 2017 Bond Projects

CONSTRUCTION COSTS BUDGET AMENDMENTS
Unallocated Copl:;i?a:‘cy CoPr:t(:;Zr:cy Total Current
Projects Budgets 2017 2008 Bond Total for Project
Bond Alloc Less Alloc More Budget
than $50k than $50k

T. A. Brown

Project # 190002-BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 11,401,307 15,833,760 27,235,066
Commitments 702,390 261,224 963,614
Balance 0 12,761,016 12,761,017

Menchaca

Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 21,173,144 8,095,177 29,268,321
Commitments 1,826,856 635,825 2,462,681
Balance - (0) 24,010,998 24,010,998

Bowie

Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 8,647,315 4,626,015 13,273,330
Commitments - 13,879,242 13,879,242
Balance 1,352,685 58,321,743 59,674,428

Total Bond Amounts
Current Budget
Actuals
Commitments
Balance

138,425,000

45,103,697 183,528,697

22,103,697
20,048,622
702,390
1,352,685

23,000,000
21,173,144
1,826,856

138,425,000
28,554,952
14,776,291

(0) 95,093,757

183,528,697
69,776,717
17,305,537
96,446,442

Notes:

All numbers are as of April 1, 2020, taken from Tririga. Since prior bonds are involved.

Numbers may not add due to rounding.
The balance remaining for Bowie in 2008 Bond should be paid in April 2020.




