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3 Proposed 2017 Bond Budget-to Actual (a/o Mar. 31, 2020)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o March Actuals Commitments B
MARKED UP Budgets ELTIE P ESPIipill - Alloc Less than 31, 2020
More than $250k
5 $250k
6 Modernization Projects:
7 Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 16,605,688 35,052,434 11,654,878
8 Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 1,009,613 869,593 18,608,794
9 Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 19,190,228 23,626,371 2,210,401
10 Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 4,650,560 13,792,689 58,383,750
11 Brentwood S 35,764,000 31,223,000 31,223,000 31,223,000 1,054,636 842,943 29,325,421
12 Casis S 35,150,000 30,687,000 30,687,000 30,687,000 1,552,146 1,202,179 27,932,676
13 Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 16,747,158 18,752,849 3,340,992
14 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 21,631,000 2,463,433 24,094,433 1,613,844 719,787 21,760,802
15 Govalle S 32,499,000 28,373,000 29,873,000 29,873,000 23,826,652 5,712,407 333,941
16 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 1,311,592 551,537 12,978,871
17 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,207,000 19,207,000 902,471 537,384 17,767,145
18 LBJ Vertical Modernization (Norman) S 25,000,000 21,631,000 27,606,644 27,606,644 6,639,071 19,946,025 1,021,549
19 Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 8,024,225 1,025,027 23,692,748
20 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 78,782,000 (1,000,000) 77,782,000 19,252,349 55,067,297 3,462,354
21 Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 6,343,925 15,867,288 1,782,787
22 New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 362,380 3,291,370 49,565,250
23 New Southwest ES S 36,167,000 31,575,000 33,075,000 2,862,012 35,937,012 12,869,396 19,752,889 3,314,727
24 Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 356,308 2,380,543 32,184,150
25 T.A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 15,824,683 425,143 12,606,175
26 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 S 705,154,644 4,325,445 709,480,089 $ 158,136,925 S 219,415,754 S 331,927,410
27 | [Targeted Projects:
28 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 122,083 95,228 8,384,065
29 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
30 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 765,161 69,686 (1)
31 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 - - 179,969
32 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 917,350 1,767,229 527,202
33 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
34 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 311,068 3,961,500
35 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
36 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 54,740 87,168 2,154,446
37 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 - - 831,499
38 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 - - 1,041,752
39 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 - - 142,765
40 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 916,194 122,632 30,249
41 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 3,514,614 3,514,614 102,852 157,068 3,254,694
Bertha Sadler Means Young Women's Leadership-Critical
42 Facility Deficiencies S 2,086,000 1,804,896 1,804,896 1,804,896 - - 1,804,896
43 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
44 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 1,056 - 371,866
45 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 - - 1,861,136
46 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 725,217 696,852 36,693
47 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 18,371 11,099 144,443
48 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 - 99,834 994,699
49 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 - 187,000 1,679,329
50 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - - 586,646
51 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 684,318 37,074 1
52 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
53 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
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54 Construction Management-Critical Facility Deficiencies S - - 1,329,888 1,329,888 130,107 587,727 612,054
55 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 81,865 83,997 1,662,397
56 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 158,043 1,726,947 869,942
57 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 3,843 13,237 1,282,920
58 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
59 Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 109,227 378,786 3,485,184
60 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,455,490 13,237 9,200,579
61 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
62 Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 78,366 55,865 1,035,576
63 Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 - - 772,662
64 Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 - - 1,363,620
65 Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 360,807 360,807 22,975 11,835 325,997
66 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 148,822 1,378,409 339,099
67 Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 731,131 731,131 1,379 117,842 611,910

Garcia Young Men's Leadership Academy (effective 09-01-14)-

68 Critical Facility Deficiencies S 3,387,000 2,930,577 2,930,577 2,930,577 - 213,500 2,717,077
69 Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 - - 75,275
70 Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - 47,000 595,009
71 Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 16,410 - 1,726,191
72 Guerrero Thompson Elementary-Critical Facility Deficiencies | $ 490,000 423,968 423,968 423,968 - - 423,968
73 Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 301,969 301,969 28,524 55,334 218,112
74 Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
75 Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
76 Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,070,490 318,861 113,576
77 Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 744,475 204,679 (143,021)
78 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 - - 5,191,000
79 Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 1,609,712 101,863 808,014
80 Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
81 Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 41,838 29,853 1,672,640
82 Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 11,956 114,174 1,500,525
83 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
84 Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 8,430 57,830 580,941
85 Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 - - 956,959
86 L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,117,815 205,981 3,718,412
87 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
88 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 1,916,638 1,361,798 2,533,398
89 Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 - - 229,288
90 LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 - - 3,461,000
91 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,306,958 3,306,958 - 1,562 3,305,396
92 LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 1,361,026 1,361,026 - - 1,361,026
93 Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 11,410 62,300 583,874
94 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 620,291 459,801 15,395,908
95 Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 109,812 1,404,523 174,618
96 Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 1,256,479 129,445 1,960,835
97| |Lively Middle (Fulmore)-Rigging Repairs $ 244,000 211,111 211,111 211,111 - - 211,111
98 Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 12,750 37,750 542,191
99 Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 1,686,390 73,527 1,720,955
100 Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 670,988 46,762 48,855
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101 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 60,280 43,135 868,251
102 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 - - 2,074,853
103 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
104 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 11,956 5,124 961,510
105 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
106 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 - - 667,965
107 Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 - 46,000 -
108 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
109 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
110 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 498,502 108,001 16,667
111 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 - - 2,078,000
112 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,750,386 1,750,386 193,118 1,530,272 26,996
113 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
114| |0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,617,338 107,297 55,930
115 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 485,670 199,229 6,432
116|] |Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 1,604,221 1,042,348 656,929
117 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 75,865 652,435 362,770
118 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 - - 715,556
119 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 404,245 716,381 (13,977)
120 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 - - 1,785,860
121 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 2,850 84,000 1,069,113
122 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,449 17,001 358,617
123 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,902,884 108,506 1,031,670
124 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 - - 527,800
125 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 - - 15,575
126 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 - - 1,420,729
127 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
128 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
129] |Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,392,145 154,908 561,545
130| |Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,524,389 116,942 833,266
131 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
132 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 854,861 854,861 69,911 743,180 41,770
133 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 - - 331,389
134 South Bus Terminal (New Bus Terminal)-Critical Facility S 52,000 44,995 44,995 44,995 - - 44,995
135 St. EImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,045 404 7,365
136 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - - 634,222
137|] |Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 114,446 50,309 1,623,703
138 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 71,701 612,423 152,564
139| |Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,748,890 234,083 4,311,668

Uphaus Early Childhood Center (Linder)-Critical Facility

140| |Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
141 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 795,499 798,892 641,397
142] |Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 - - 1,813,548
143 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 - 96,298 1,066,589
144| |Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 - 50,000 322,922
145 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 97,048 867,674 174,804
146 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 - - 482,805
147 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 53,473 36,530 2,055,799
148| |Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 45,554 21,009 786,569
149 Subtotal Targeted Projects $ 241,091,000 S 208,601,000 S 210,879,496 S 210,879,496 $ 34,639,323 $ 21,506,136 $ 154,734,037
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150 |Non Construction:
151 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,760,304 94,122 19,676,979
152 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 1,692,958 622,764 -
153 Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 - - 5,000,000
154 |Police Equipment-District Police S 4,408,000 4,408,000 4,408,000 4,408,000 1,365,817 278,111 2,764,072
155 Police Equipment-Transportation S 3,100,000 3,100,000 3,100,000 3,100,000 1,233,026 - 1,866,974
156| |Technology S 55,500,000 55,500,000 55,500,000 55,500,000 12,030,980 2,519,144 40,949,876
157 Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 - 6,712,198
158| |Copying and Printing S - 1,518,000 1,518,000 1,518,000 178,809 60,522 1,278,669
159] |Legal Services S - 380,000 734,822 734,822 550,761 208,625 (24,563)
160 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 174,021 7,000 957,979
161 Newspaper Advertising S - 949,000 949,000 949,000 7,363 35,709 905,928
162| |Permits and Fees S - 3,416,000 3,416,000 3,416,000 645,367 227,807 2,542,826
163| |Program Management S - 49,004,000 50,669,872 50,669,872 23,672,119 21,118,147 5,879,606
164| |Safety Consulting S - 759,000 771,501 771,501 182,133 589,368 0
165 Subtotal Non Construction $ 178,086,000 178,453,323 178,453,323 64,181,460 25,761,319 $ 88,510,544
166
167| |Program Contingency S - 73,822,000 40,247,537 (4,325,445) 35,922,092 - - 35,922,092
168| |Unused Surplus S - - -
169
170 Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ - $§ 1,134,735,000 $ 256,957,708 $ 266,683,209 $ 611,094,083
171 |Land Sales $ (40,000,000) - -
172] |Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (11,401,307) (702,390) (0)
173] |Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (8,647,315) (1,352,685)
174] |Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (21,173,144) (1,826,856) -
175 2017 Bond Total Amount $ 1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 S $ 1,089,631,303 $ 215,735,943 $ 264,153,963 $ 609,741,398
176
177 Notes:
178 All numbers are as of March 31, 2020.
179
180 * Atpresent, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.4m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
181 reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
182
183 ** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $8.6 has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
184 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
185 The balance remaining for Bowie in 2008 Bond should be paid in April 2020.
186
187 *** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $21.1m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
188 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
189
190 See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
191
192 Numbers may not add due to rounding.
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