
 

     
  

   

 
           

 

   
              

              
           

            
               

        
  

    

   

           

   

  

 
    

      

 
    

   
 

 
  

  

   
     

 

DRAFT

COMMUNITY  BOND  OVERSIGHT  COMMITTEE 
March  10,  2020,  6:00  P.M.  - 8:00  P.M.  

Austin ISD Headquarters, 2nd Floor Room 221 
4000 S IH35 Frontage Road 

Austin, TX 78702 

MEETING  MINUTES  

ATTENDANCE 

Members: 
Lori Moya (Tri-Chair), Julian Rivera (Tri-Chair), Mark Grayson, Leisha Johnson, Lawrence Huang, Rich DePalma, 
Christy Merritt, Peck Young 

Staff and Consultants: 
Nicole Conley, Chief of Business and Operations; Matias Segura, Operations Officer; Bob Cervi, Executive 
Director of CMD & Facilities; Zack Pearce, Director of Project Management; Dinita Caldwell, HUB 
Director; Carlos Mederes, AECOM Program Director; Carlos Canedo, McKissack Program Director; Sarah 
O’Brien, Buie & Co. Communications; Deanna Mercer, CMD; Ronald Thoma, Budget; Scott Morrison, 
CMD; Jerry Hopkins, Auditor; Juan Jasso, AECOM Asst. PM; George Gogonas, Executive Director of Budget 
of Finance; Christian Clark Casarez, Adm. Supervisor; and Kevin Schwartz, Transformation Officer, 
Information Systems Administration. 

Board Members: None Present 

Visitor: David Misco 

1. CALL TO ORDER – The CBOC meeting was called at 6:04 p.m. 

2. PUBLIC COMMENT – There were no public comments. 

3. APPROVAL OF MINUTES 

4. ROUTINE ITEMS 
A. 2013 & 2017 Bond Programs 

Issues and Risk: Substantial Changes – Matias Segura 

 Blazier ES: Addition of Studios 
Consideration is being given to add 3rd grade studios at the new Blazier Relief 
Elementary project. This may require building out the shell space at the building 
to create a third grade wing. Design schematics have been provided and are being 
priced for further consideration. 

 Brentwood ES: Swing Location Selected 
Webb MS has been selected as the swing location for Brentwood ES during their 
modernization project. CMD is finalizing the design of the swing space and 
moving into procurement prior to installation this summer 

 Doss ES: Community Concern Regarding Construction 
The community has voiced concerns regarding construction noise and on-street 
parking. Communication is planned for neighbors via email and possibly 
outreach. Staff anticipates that some concerns such as noise will diminish as 
construction moves to interiors. 
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DRAFT
 Murchison MS: Schedule and Campus Disruptions 

Faculty at Murchison has been notified of resequencing of construction in order 
to deliver the administration section this summer.  That will be followed by the 
6th grade addition. Construction issues such as noise and traffic have been 
mitigated greatly. AISD staff, contractors and project managers continue to 
schedule site walks with the principal and faculty. 

 New Northeast MS 
The project team is evaluating multiple options to address the potential for a 

future increase in student population from 800 to 1100. 

 Program Wide: Escalation and Contingency 

Inflationary pressures continue on basic construction related commodities, such 

as steel and concrete. Potential supply chain disruptions related to the 

coronavirus may occur, specifically mechanical systems produced in China are a 

concern. 

 August 2020 Openings: Project Oversight 

This coming summer, AISD is scheduled to open New Southwest ES, New Blazier 

Relief, the modernized Doss ES, and portions of phase 1 of modernization at 

Murchison MS. CMD leadership is meeting regularly with project teams to ensure 

that issues are identified and solved early. FF&E for the August openings is being 

ordered, and plans are being made for installation and move in with each campus. 

 Rosedale: Design Challenges and Potential Partnership 

AISD and the project team are evaluating the addition of a public clinic, in 

association with a partner. Risks include the new Atlas 14 100-year floodplain 

impacts to the site, condemnation of the undivided jointly owned property with 

City of Austin, and potential challenges to the schedule as it relates to partnering 

with an outside entity for a clinic. 

 Bedichek MS: Targeted HVAC Project 

Bids received on 2/13/20 were significantly over budget (approx. $1.5m). The 

project team is reviewing scope, and the project will likely be re-designed and bid 

again.   The time needed to re-evaluate, re-design, and re-bid will likely delay 

construction until the summer of 2021. 

B. Bond Program Change Log – Matias Segura 

Matias shared the requested 2017 Bond Program Scheduled Change log and 

members appreciated the log. They asked for a change in the heading to reflect 

explanations as changes/delays or both.  (See chart handouts) 

C. Monthly Bond Financial Report – George Gogonas 
The Finance Office shared minor formatting changes to the Bond Financial Reports and 

indicated that the non-construction projects are not currently broken down by 

campus. There were not any budget amendments this reporting period to review with 

the Committee. 
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C. HUB Report and Update - Dinita Caldwell 
The HUB Department is planning to establish outreach efforts that will include reviewing 
with HUBs the requirements for submitting RFPs to directly bid on projects and how to 
participate as subcontractors. Dinita reminded members that the data related to the 
number of HUBs that are granted contracts, along with the amount allocated for projects 
and the actual amount expended by the primes receiving contracts, was included in report. 
She also discussed the outreach activities that have occurred since the last meeting and 
those planned for April and May 2020. 

A discussion ensued among members regarding the observation that the number of HUBs 
in all areas but women has not increased, but instead decreased, since the official HUB 
program was initiated.  Members asked that the selection process be revamped to grant 
contracts under the requirement of good faith effort (GFE). 

5. NEW DISCUSSION ITEMS 
A. Technology Bond Program Update - Kevin Schwartz 

Kevin covered the following areas in the Technology Bond Program Update: support for the 
instructional core including teachers and students with learning stations; and computer refresh 
within the 2017 Bond and more replacements slated for 2022-2025. 

Also, he reviewed the initial budget amounts for projects and the revised budget amounts with 
expenditures to date and current balances. Five hundred presentation systems, computer labs, 
and network infrastructure will be provided as part of modernization/rebuild/new construction 
at campuses. (See handout for more detailed information) 

B. Update on Standard Operating Procedures for Construction Management, Historically 
Underutilized Businesses, Construction Procurement, Planning and Asset Management - Matias 
Segura 
Information was reviewed on the status of the SOPs for Construction Management, HUB, ProCon 
and Planning and Assessment Management. For CMD, the Contractor Badging Process was 
discussed citing that it has become a stricter process. The HUB SOPs has content in. Matias 
reviewed the updates on the SOPS and members focused on the HUB SOPs with questions 
regarding the Good Faith Effort that is a required segment of the bid proposal for contracts. 
Several members stressed that the process for reviewing and evaluating this section is vital to 
increasing the numbers for HUB participants among African American and Hispanic HUBs 

Dinita and Matias shared that HUB is working as a department with Darrell Pearce of SNAP to 
improve the SOPs to include processes for collecting objective data and to provide support for 
HUBs on the submittal of bid proposal that uses the checklist for inclusion of all documents 
required to be responsive. There was a discussion by members of the process used to evaluate 
bid proposals that needs to be evaluated and amended to ensure that the 
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GFE and the HUB goals adopted by the Board are adhered to. CBOC members asked for 
continued ongoing reports on status of the SOPS. Staff assured members that this will be 
ongoing. 

C. Stakeholder Satisfaction: Data Collection Approach - Sarah O’Brien 
Three modernization project under the 2017 Bond have been completed and interviews will 
be conducted with administrators, staff, teachers, parents and other stakeholders to gather 
data. Questions were asked regarding interviewing teachers in the space they occupy. Sara 
responded that the interviews are being conducted on the campuses with stakeholders 
including CATs. Data collected will inform educational specifications update, CMD project 
management, stakeholder outreach efforts; and methodologies for gauging stakeholder 
satisfaction in the Fall of 2020. 

D. Update on School Changes and Bond Allocations - Matias Segura 
As per Peck’s request in January, Matias updates on the school changes and bond allocations. 
He reassured members that bond money has not been reallocated and will be brought before 
CBOC for recommendations for AISD board approval. Dr. Hawley is committed to looking at 
equity in the facility master plan. She has listed robust engagement as a requirement for the 
plan. The plan could go before the Board of Trustees in April. 

E. Potential Future Items for Discussion 
CBOC members shared appreciation for the staff’s response to their requests for specific 
details in various report to better understand the status of projects and use of Bond Funds 
for those projects. 

Action Items Requested by the Committee 

 Modify the SOPS to include a more detailed/specific process for evaluating 
Good Faith and Effort in the Bid Proposals submitted related to HUBs. 
Include a process for assessing the bidder’s efforts to increase their HUB 
participation in projects to be awarded. 

 Resend handout on School Changes. 
 Provide ongoing status to CBOC of changes to the SOPs for the different 

divisions including: CMD, HUB, ProCon and Asset & Planning. 
 Modify the Bond Program Schedule Changes Report with specific language in 

the heading noting when changes or deleted where presented to the CBOC and 
Board of Trustees. 

 Send out responses to Mark Grayson’s financial questions. 
 Continue to share the dates and times for grand opening or other milestone 

ceremonies for the bond program. 

 Add language to reports as to why projects like Bedichek are over budget 
 Keep running history of issue/risks. 

 Add statement to semi-annual report that indicated that the report is the 
culmination of work to date and work is continuous improvement. 

 Add an Academics presentation to Annual Calendar for April and September 
 Review the Annual Calendar quarterly. 
 Share data on Closing Out Bond Projects/Ceremonial closeouts. 

6. MEETING ADJOURNED – 7:54 p.m. 

DRAFT
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