
Austin Independent School District 
Construction Management 2013 Bond 

as of April 02, 2020 

Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Construction Projects Active
Akins High School

Renovations at Akins HS  700,027 745,609  743,993  0  1,616 

Akins, Bowie, Martin, Small

Repair/Re-surface Running Tracks at Akins, Bowie, 1,194,893 917,510  917,510  0  0 

Martin and Small

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom  3,091,036 1,229,424  1,223,035  5,973  416 

Allison Elementary School

Renovations at Allison ES  1,118,434 935,651  848,507  0  87,144 

Anderson High School

Applied Technology Center at Anderson HS (Grant 0  3,340  3,340  0  0 

funded)
Renovations at Anderson HS  1,810,925  1,420,108  1,417,708  0  2,400 
Renovations at Anderson HS  5,289,766  3,064,811  3,063,632  0  1,179 
Anderson HS - Band Tower Repairs  0 0  0  56,899 -56,899 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, 0 215,498  214,664  0  834 

Anderson, Lanier, Clifton Center, & CAC

Ann Richards Young Women Leadership Academy

Modernization Phase 1  0 5,208,033  3,296,154  626,476  1,285,403 

Austin High School

Renovations at Austin HS

MEP Work at Austin HS

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom

 3,148,819

 3,335,287 

3,091,036 

2,353,009

 2,318,419

 1,272,108

 2,353,009

 2,317,114

 1,260,405

 0

 0

 11,703

 0 

1,305 

0 

Bailey Middle School

Renovations at Bailey MS  476,539 589,606  589,606  0  0 

Baldwin Elementary School

Renovations at Baldwin ES  120,810 120,810  85,519  27,965  7,326 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES  751,106 776,106  676,184  172,215 -72,293 

Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow, 

Ridgetop, & Walnut Creek

Barton Hills Elementary School

Renovations at Barton Hills ES

 4,768,203 

1,090,663 

4,428,556

 1,213,308

 4,413,084

 1,213,308

 7,397

 0

 8,075 

0 

Becker Elementary School

Renovations at Becker ES  1,777,183 1,672,075  1,662,492  7,862  1,721 

Bedichek Middle School

Addition/Renovations at Bedichek MS  8,560,331 6,631,759  6,615,833  0  15,926 

Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES  1,338,466 1,217,826  1,215,872  0  1,954 

Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods ES  635,180 89,236  89,235  0  1 

Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES  230,598 236,480  236,842  0 -362 

Blanton Elementary School

Renovations at Blanton ES  1,496,200 1,200,348  1,172,205  0  28,143 

Boone ES

Renovations at Boone ES  324,320 423,934  424,662  5,397 -6,125 

Bowie High School

Renovations at Bowie HS  7,959,633 7,959,633  5,472,406  1,153,823  1,333,404 

Brentwood Elementary School

Renovations at Brentwood ES  1,460,146 1,304,882  1,304,882  0  0 

Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods ES  292,951 255,459  255,063  0  396 

Bryker Woods Elementary School

Renovations at Bryker Woods ES  1,147,977 

Burger Athletic Complex

Mechanical Work at Burger Athletic Complex  6,024,158
Renovations at Burger Athletic Complex  656,746 

Burnet Middle School

Renovations at Burnet MS  5,815,697 

1,063,905

 3,603,441

 656,746

 4,155,685

 1,063,612

 3,470,488

 627,222

 4,155,685

 0

 0

 0

 0

 293 

132,953 

29,524 

0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH, 

PARED

Campbell Elementary School

Renovations at Campbell ES

Renovations at Campbell ES

Carruth Administration Center

Renovations at Carruth Administration Center

Central Warehouse

Food Service Catering/Training Kitchen at the 

Central Warehouse

 896,973 

452,098

 58,382 

94,630 

0 

944,537

 791,609

 189,312

 214,791

 300,000

 869,210

 727,406

 22,296

 213,963

 12,992

 75,841 

0

 3,371

 0

 0

-513 

64,203 

163,645 

828 

287,008 

Clayton Elementary School

Renovations at Clayton ES  204,844 204,844  196,576  0  8,268 

Cook Elementary School

Renovations at Cook ES  2,848,778 2,208,313  2,208,313  0  0 

Covington Middle School

Renovations at Covington MS

Revise Underfloor Kitchen Piping and Replace 

Grease Trap at Covington MS.
Covington MS - New Library Flooring

 3,145,975

 0

 0 

2,869,690

 158,439

 47,091

 2,794,838

 160,123

 41,375

 0

 0 

5,715

 74,852 

-1,684 

0 

Cowan Elementary School

Renovations at Cowan ES

Crockett Early College High School

Addition/Renovations at Crockett ECHS

Mechanical Work at Crockett ECHS

Davis Elementary School

Renovations at Davis ES

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements

 73,072 

5,995,646

 2,633,495 

251,669 

901,560 

73,072

 6,449,608

 2,925,307

 471,336

 104,225

 3,838

 6,424,951

 2,923,204

 447,811

 76,664

 1,500

 1,257

 2,083

 18,900

 0

 67,735 

23,399 

20 

4,625 

27,561 

Dobie Middle School

Addition/Renovations at Dobie MS

Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB

Gorzycki Middle School

Addition/Renovations at Gorzycki MS

Govalle Elementary School 

Renovations at Govalle ES

 1,713,065 

597,982 

377,083 

0 

1,640,721

 439,684

 458,277

-1,125,778

 1,558,673

 437,534

 421,095

 0

 0

 2,150

 37,182

 0 

82,048 

0 

1 

-1,125,778 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Graham Elementary School

HVAC and Plumbing Renovations at Graham ES  2,267,776 1,677,570  1,677,570  0  0 

Gullett Elementary School

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  66,488  0 

Harris Elementary School

Renovations at Harris ES  1,300,524 1,871,582  1,817,355  53,322  905 

Hart Elementary School

Renovations at Hart ES  270,474 392,318  232,748  12,820  146,750 

Houston Elementary School

Renovations at Houston ES  4,393,164 2,813,960  2,776,574  5,630  31,756 

Jordan ES

Addition/Renovations at Jordan ES  1,025,593 1,471,413  1,357,528  83,101  30,784 

Joslin Elementary School

Renovations at Joslin ES  1,913,426 

Kealing MS

Renovations at Kealing MS  2,032,190
Renovations at Kealing MS  743,845 

Kiker Elementary School

Renovations at Kiker ES  516,132
Kiker ES - Gym Flooring  0 

3,451,439

 2,032,190

 952,042

 516,132

 688

 3,416,718

 375,886

 824,358

 371,875

 688

 1,103

 0

 41,017

 105,436

 0

 33,618 

1,656,304 

86,667 

38,820 

1 

Lamar Middle School

Renovations at Lamar MS  1,806,223
Addition/Renovations at Lamar MS  1,664,689 

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, 3,393,471 

Paredes MS, Small MS

Lee Elementary School

Addition/Renovations at Lee ES  2,406,923 

1,836,856

 1,189,578

 2,815,721

 5,364,587

 1,707,181

 1,186,774

 2,815,087

 3,223,770

 6,587

 0

 0

 1,712,855

 123,088 

2,804 

634 

427,962 

Lively Middle School

Renovations at Lively MS  7,310,816 3,246,054  3,246,054  0  0 

Maplewood Elementary School

Renovations at Maplewood ES  2,451,798 1,713,401  1,713,401  0  0 

Martin Middle School

Renovations at Martin MS  4,786,476 4,786,476  2,862,037  153,312  1,771,128 

McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring  0 66,067  66,067  0  0 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
McCallum High School

Addition/Renovations at McCallum HS  7,708,266 6,145,419  6,145,419  0  0 

Mendez Middle School

Renovations at Mendez MS  4,889,460 4,721,902  4,720,752  0  1,150 

Mills Elementary School

Addition/Renovations at Mills ES

Multiple

Add Fire Suppression Systems in the Data Centers 

at CRCKT and REAGN

Facility Condition and Educational Suitability 

Assessment

Solar Array Project - Phase 2 at BOONE, GLNDO, 

KOCRK, PARED

Murchison Middle School

Addition/Renovations at Murchison MS

Navarro Early College High School

Renovations at Navarro ECHS

 1,242,848 

0

 0

 0 

2,028,537 

2,643,043 

1,669,659

 480,500

 31,380

 2,224,100

 1,972,245

 2,705,351

 1,519,708

 388,274

 31,380

 2,086,824

 1,972,245

 2,705,351

 100,457

 0

 0

 111,285

 0

 0

 49,493 

92,226 

0 

25,991 

0 

0 

New Headquarters

New Headquarters  0 0  99,014  3,316,406 -3,415,420 

Norman Elementary School

Addition/Renovations at Norman ES  1,190,239 902,567  900,299  0  2,268 

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at 

Bailey, Mendez, O. Henry and Travis HS
 1,475,403 1,281,274  1,278,458  2,815  1 

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES  2,335,038 1,439,496  1,439,496  0  0 

Oak Springs Elementary School

Renovations at Oak Springs ES  342,875 393,075  393,075  0  0 

Odom Elementary School

Addition/Renovations at Odom ES  1,706,677 2,842,931  2,599,066  124,026  119,839 

Ortega Elementary School

Renovations at Ortega ES  893,127 871,886  867,562  4,323  0 

Pease Elementary School

MEP Work at Pease ES  2,394,797 2,232,427  2,226,144  0  6,283 

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,588  8,221  47,655 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill 1,183,442 901,516  897,422  0  4,094 

Annex

Reilly Elementary School

Renovations at Reilly ES

Rodriguez Elementary School

Addition/Renovations at Rodriguez ES

Rodriguez ES - Flooring For 6 Classrooms

Saegert Bus Terminal

Renovations at Saegert Bus Terminal

Sanchez Elementary School

Renovations at Sanchez ES

 1,591,657 

979,379

 0 

233,028 

2,169,231 

2,262,492

 2,107,507

 87,914

 247,099

 2,027,294

 2,262,120

 1,957,257

 87,914

 247,099

 2,024,942

 0

 87,642

 0

 0

 0

 372 

62,608 

0 

0 

2,352 

Service Center

Equipment Replacement

Master Planning Admin. Centers: Move 

Transportation to the Service Center

Small Middle School

Renovations at Small MS

Small MS - Band Rooms, Flooring

Sunset Valley Elementary School 

Abatement & Material Replacement at Sunset 

Valley

Travis Early College High School

Renovations at Travis ECHS

 219,505

 0 

1,789,897

 0 

0 

4,810,689 

68,511

 1,500,000

 1,601,916

 38,526

-2,506,934

 4,712,179

 68,511

 930,851

 1,598,954

 36,161

 15,400

 4,712,137

 0

 517,914

 0

 2,364

 0 

0

 0 

51,235 

2,962 

0 

-2,522,334 

42 

Travis Heights Elementary School

Renovations at Travis Heights ES

Sidewalk Damage Repair at Travis Heights

Webb Middle School

Renovations at Webb MS

Widen Elementary School

Renovations at Widen ES

 407,995

 0 

2,024,438 

613,129 

295,418

 5,342

 1,391,041

 425,482

 295,417

 5,342

 1,391,040

 425,581

 0

 0

 0

 0 

1 

0 

1 

-99 

Williams Elementary School

Renovations at Williams ES  1,668,234 1,265,032  1,264,166  0  866 

Winn Elementary School

Renovations at Winn ES  4,208,039 4,095,886  4,074,421  0  21,465 

Zavala Elementary School

Renovations at Zavala ES  2,332,736 1,635,175  1,568,720  1,736  64,718 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance

Construction Projects Active  183,377,090 169,582,345  159,390,230  8,742,572  1,449,544

Construction Projects Inactive  154,445,543  123,215,035  105,010,565  11,980,569  6,223,901 

Total Construction Projects  337,822,633  292,797,380  264,400,795  20,723,140 7,673,445

Contingency Approved  1,215,130  40,625,625  29,402,867  4,392,290 6,830,468

2017 Bond Allocation  0  23,000,000  21,173,144  1,826,856 0

Technology  81,000,000  81,000,000  66,544,278  1,836,060 12,619,662

Buses  14,310,000  14,311,359  14,311,359  0 0

Furniture 9,163,388  8,427,752  8,444,133  0 -16,381

Program Management 18,206,599  25,235,045  24,311,775  1,708,151 -784,881

Program Contingency  28,013,250  4,333,839  0  0 4,333,839

2013 Bond Total: 489,731,000  489,731,000  428,588,350  30,486,497  30,656,152 




