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B C D E H I J K L N O P Q R

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE

Projects TOTAL COST FULLY 
MARKED UP

Unallocated 
Budgets

 Budget a/o 
February 28, 2020 

Program 
Contingency 

Alloc Less than 
$250k

Program 
Contingency Alloc 
More than $250k

 Budget a/o March 
31, 2020 

Actuals Commitments Balance

Modernization Projects:
Ann Richards $            70,000,000             61,113,000            63,313,000              63,313,000        16,605,688           35,052,434         11,654,878
Austin HS $            23,468,000             20,488,000            20,488,000              20,488,000          1,009,613                 869,593         18,608,794
Blazier Relief ES/MS $            50,000,000             43,652,000            45,027,000              45,027,000        19,190,228           23,626,371            2,210,401
Bowie HS  ** $            88,000,000             76,827,000            76,827,000              76,827,000          4,650,560           13,792,689         58,383,750
Brentwood $            35,764,000             31,223,000            31,223,000              31,223,000          1,054,636                 842,943         29,325,421
Casis $            35,150,000             30,687,000            30,687,000              30,687,000          1,552,146              1,202,179         27,932,676
Doss ES $            43,000,000             37,541,000            38,841,000              38,841,000        16,747,158           18,752,849            3,340,992
Eastside Vertical Modernization (Sanchez) $            25,000,000             21,631,000            21,631,000            2,463,433              24,094,433          1,613,844                 719,787         21,760,802
Govalle $            32,499,000             28,373,000            29,873,000              29,873,000        23,826,652              5,712,407               333,941
Hill ES $            17,000,000             14,842,000            14,842,000              14,842,000          1,311,592                 551,537         12,978,871
LBJ ECHS Medical HS $            22,000,000             19,207,000            19,207,000              19,207,000              902,471                 537,384         17,767,145
LBJ Vertical Modernization (Norman) $            25,000,000             21,631,000            27,606,644              27,606,644          6,639,071           19,946,025            1,021,549
Menchaca  *** $            33,300,000             29,072,000            32,742,000              32,742,000          8,024,225              1,025,027         23,692,748
Modernized Eastside HS @ Anderson $            80,000,000             69,843,000            78,782,000           (1,000,000)              77,782,000        19,252,349           55,067,297            3,462,354
Murchison (plus targeted) $            24,620,000             21,494,000            23,994,000              23,994,000          6,343,925           15,867,288            1,782,787
New Northeast MS $            60,958,000             53,219,000            53,219,000              53,219,000              362,380              3,291,370         49,565,250
New Southwest ES $            36,167,000             31,575,000            33,075,000            2,862,012              35,937,012        12,869,396           19,752,889            3,314,727
Rosedale $            40,000,000             34,921,000            34,921,000              34,921,000              356,308              2,380,543         32,184,150
T. A. Brown  * $            30,797,000             26,887,000            28,856,000              28,856,000        15,824,683                 425,143         12,606,175

Subtotal Modernization Projects $          772,723,000 $        674,226,000 $       705,154,644 $                          ‐ $         4,325,445 $         709,480,089 $   158,136,925 $      219,415,754 $    331,927,410
Targeted Projects:
Akins High‐Critical Facility Deficiencies $              9,941,000                8,601,375              8,601,375                8,601,375              122,083                   95,228            8,384,065
Akins High‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐               211,111
Allison Elementary‐Critical Facility Deficiencies $                 845,000                   731,132                 834,846                   834,846              765,161                   69,686                          (1)
Andrews Elementary‐Critical Facility Deficiencies $                 208,000                   179,969                 179,969                   179,969                      ‐                         ‐               179,969
Austin High‐Critical Facility Deficiencies $              3,712,000                3,211,781              3,211,781                3,211,781              917,350              1,767,229               527,202
Austin High‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐               211,111
Bailey Middle‐Critical Facility Deficiencies $              4,938,000                4,272,568              4,272,568                4,272,568                      ‐                 311,068            3,961,500
Baldwin Elementary‐Critical Facility Deficiencies $                 217,000                   187,758                 187,758                   187,758                      ‐                         ‐               187,758
Baranoff Elementary‐Critical Facility Deficiencies $              2,654,000                2,296,354              2,296,354                2,296,354                54,740                   87,168            2,154,446
Barbara Jordan Elementary‐Critical Facility Deficiencies $                 961,000                   831,499                 831,499                   831,499                      ‐                         ‐               831,499
Barrington Elementary‐Critical Facility Deficiencies $              1,204,000                1,041,752              1,041,752                1,041,752                      ‐                         ‐            1,041,752
Barton Hills Elementary‐Critical Facility Deficiencies $                 165,000                   142,765                 142,765                   142,765                      ‐                         ‐               142,765
Becker Elementary‐Critical Facility Deficiencies $              1,181,000                1,021,852              1,069,074                1,069,074              916,194                 122,632                 30,249
Bedichek Middle‐Critical Facility Deficiencies $              4,062,000                3,514,614              3,514,614                3,514,614              102,852                 157,068            3,254,694
Bertha Sadler Means Young Women's Leadership‐Critical 
Facility Deficiencies $              2,086,000                1,804,896                1,804,896                 1,804,896                       ‐                         ‐            1,804,896
Blackshear Elementary‐Critical Facility Deficiencies $              1,377,000                1,191,438              1,191,438                1,191,438                      ‐                         ‐            1,191,438
Blanton Elementary‐Critical Facility Deficiencies $                 431,000                   372,922                 372,922                   372,922                  1,056                         ‐               371,866
Boone Elementary‐Critical Facility Deficiencies $              2,151,000                1,861,136              1,861,136                1,861,136                      ‐                         ‐            1,861,136
Bowie High‐Critical Facility Deficiencies $              1,444,000                1,249,410              1,458,762                1,458,762              725,217                 696,852                 36,693

Bryker Woods Elementary‐Critical Facility Deficiencies $                 201,000                   173,913                   173,913                     173,913                 18,371                   11,099               144,443
Burger Athletic Complex‐Critical Facility Deficiencies $              1,265,000                1,094,533              1,094,533                1,094,533                      ‐                   99,834               994,699
Burnet Middle‐Critical Facility Deficiencies $              2,157,000                1,866,329              1,866,329                1,866,329                      ‐                 187,000            1,679,329
Campbell Elementary‐Critical Facility Deficiencies $                 672,000                   586,646                 586,646                   586,646                      ‐                         ‐               586,646
Casey Elementary‐Critical Facility Deficiencies $                 786,000                   680,082                 721,393                   721,393              684,318                   37,074                           1
Clayton Elementary ‐Critical Facility Deficiencies $                 671,000                   580,578                 580,578                   580,578                      ‐                         ‐               580,578
Clifton Center‐Critical Facility Deficiencies $                 375,000                   324,467                 324,467                   324,467                      ‐                         ‐               324,467
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Construction Management‐Critical Facility Deficiencies $                              ‐                           ‐              1,329,888                1,329,888              130,107                 587,727               612,054
Cook Elementary‐Critical Facility Deficiencies $              2,113,000                1,828,259              1,828,259                1,828,259                81,865                   83,997            1,662,397
Covington Middle‐Critical Facility Deficiencies $              3,184,000                2,754,932              2,754,932                2,754,932              158,043              1,726,947               869,942
Covington MS ‐ FA Acad. Reinv.  $              1,503,000                1,300,000              1,300,000                1,300,000                  3,843                   13,237            1,282,920
Covington Middle‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐               211,111
Cowan Elementary‐Critical Facility Deficiencies $              4,592,000                3,973,197              3,973,197                3,973,197              109,227                 378,786            3,485,184
Crockett High‐Critical Facility Deficiencies $            12,331,000             10,669,306            10,669,306              10,669,306          1,455,490                   13,237            9,200,579
Crockett High‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐               211,111
Cunningham Elementary‐Critical Facility Deficiencies $              1,352,000                1,169,806              1,169,806                1,169,806                78,366                   55,865            1,035,576
Davis Elementary‐Critical Facility Deficiencies $                 893,000                   772,662                 772,662                   772,662                      ‐                         ‐               772,662
Dawson Elementary‐Critical Facility Deficiencies $              1,576,000                1,363,620              1,363,620                1,363,620                      ‐                         ‐            1,363,620
Delco Activity Center‐Critical Facility Deficiencies $                 417,000                   360,807                 360,807                   360,807                22,975                   11,835               325,997
Dobie Middle‐Critical Facility Deficiencies $              2,157,000                1,866,330              1,866,330                1,866,330              148,822              1,378,409               339,099
Galindo Elementary‐Critical Facility Deficiencies $                 845,000                   731,131                 731,131                   731,131                  1,379                 117,842               611,910
Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐
Critical Facility Deficiencies $              3,387,000                2,930,577                2,930,577                 2,930,577                       ‐                 213,500            2,717,077
Garza Independence‐Critical Facility Deficiencies $                    87,000                     75,275                   75,275                     75,275                      ‐                         ‐                 75,275
Gorzycki Middle‐Critical Facility Deficiencies $                 742,000                   642,009                 642,009                   642,009                      ‐                   47,000               595,009
Graham Elementary‐Critical Facility Deficiencies $              2,014,000                1,742,601              1,742,601                1,742,601                16,410                         ‐            1,726,191

Guerrero Thompson Elementary‐Critical Facility Deficiencies $                 490,000                   423,968                   423,968                     423,968                       ‐                         ‐               423,968
Gullett Elementary‐Critical Facility Deficiencies $                 349,000                   301,969                 301,969                   301,969                28,524                   55,334               218,112
Harris Elementary‐Critical Facility Deficiencies $              1,689,000                1,456,193              1,456,193                1,456,193                      ‐                         ‐            1,456,193
Hart Elementary‐Critical Facility Deficiencies $              1,984,000                1,716,642              1,716,642                1,716,642                      ‐                 123,495            1,593,147
Highland Park Elementary‐Critical Facility Deficiencies $              1,737,000                1,502,927              1,502,927                1,502,927          1,070,490                 318,861               113,576
Hill Elementary‐Critical Facility Deficiencies $                 724,000                   626,438                 806,133                   806,133              744,475                 204,679              (143,021)
House Park $              6,000,000                5,191,000              5,191,000                5,191,000                      ‐                         ‐            5,191,000
Houston Elementary‐Critical Facility Deficiencies $              2,912,000                2,519,588              2,519,588                2,519,588          1,609,712                 101,863               808,014
Jaime Padron Elementary‐Critical Facility Deficiencies $                 571,000                   494,054                 494,054                   494,054                      ‐                         ‐               494,054
Joslin Elementary‐Critical Facility Deficiencies $              2,016,000                1,744,330              1,744,330                1,744,330                41,838                   29,853            1,672,640
Kealing Middle‐Critical Facility Deficiencies $              1,880,000                1,626,655              1,626,655                1,626,655                11,956                 114,174            1,500,525
Kealing Middle‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐               211,111
Kiker Elementary‐Critical Facility Deficiencies $                 748,000                   647,201                 647,201                   647,201                  8,430                   57,830               580,941
Kocurek Elementary‐Critical Facility Deficiencies $              1,106,000                   956,959                 956,959                   956,959                      ‐                         ‐               956,959
L C Anderson High‐Critical Facility Deficiencies $              8,139,000                7,042,208              7,042,208                7,042,208          3,117,815                 205,981            3,718,412
L C Anderson High‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐               211,111
Lamar Middle‐Critical Facility Deficiencies $              6,717,000                5,811,834              5,811,834                5,811,834          1,916,638              1,361,798            2,533,398
Langford Elementary‐Critical Facility Deficiencies $                 265,000                   229,288                 229,288                   229,288                      ‐                         ‐               229,288
LASA move to Eastside $              4,000,000                3,461,000              3,461,000                3,461,000                      ‐                         ‐            3,461,000
LASA‐Critical Facility Deficiencies $              3,822,000                3,306,958              3,306,958                3,306,958                      ‐                     1,562            3,305,396

LBJ Comprehensive High School‐Critical Facility Deficiencies $              1,573,000                1,361,026                1,361,026                 1,361,026                       ‐                         ‐            1,361,026
Lee Elementary‐Critical Facility Deficiencies $                 760,000                   657,584                 657,584                   657,584                11,410                   62,300               583,874
Life Safety $            19,042,000             16,476,000            16,476,000              16,476,000              620,291                 459,801         15,395,908
Linder Elementary‐Critical Facility Deficiencies $              1,952,000                1,688,953              1,688,953                1,688,953              109,812              1,404,523               174,618
Lively Middle (Fulmore)‐Critical Facility Deficiencies $              3,868,000                3,346,758              3,346,758                3,346,758          1,256,479                 129,445            1,960,835
Lively Middle (Fulmore)‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐               211,111
Maplewood Elementary‐Critical Facility Deficiencies $                 685,000                   592,691                 592,691                   592,691                12,750                   37,750               542,191
Martin Jr. High‐Critical Facility Deficiencies $              4,023,000                3,480,872              3,480,872                3,480,872          1,686,390                   73,527            1,720,955
Mathews Elementary‐Critical Facility Deficiencies $                 886,000                   766,605                 766,605                   766,605              670,988                   46,762                 48,855
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McBee Elementary‐Critical Facility Deficiencies $              1,123,000                   971,666                 971,666                   971,666                60,280                   43,135               868,251
McCallum High‐Critical Facility Deficiencies $              2,398,000                2,074,853              2,074,853                2,074,853                      ‐                         ‐            2,074,853
McCallum/Lamar MS ‐ FA Acad. Reinv. $            10,797,000                9,342,000              9,342,000                9,342,000                      ‐                         ‐            9,342,000
Mendez Middle‐Critical Facility Deficiencies $              1,131,000                   978,590                 978,590                   978,590                11,956                     5,124               961,510
Mendez Middle‐Rigging Repairs $                 244,000                   211,111                 211,111                   211,111                      ‐                         ‐               211,111
Mills Elementary‐Critical Facility Deficiencies $                 772,000                   667,965                 667,965                   667,965                      ‐                         ‐               667,965
Murchison Middle‐Critical Facility Deficiencies $                              ‐                           ‐                   46,000                     46,000                      ‐                   46,000                       ‐
Oak Springs Elementary‐Critical Facility Deficiencies $                    90,000                     77,873                   77,873                     77,873                  5,980                         ‐                 71,893
Navarro ECHS (Lanier)‐Critical Facility Deficiencies $              4,823,000                4,173,065              4,173,065                4,173,065                      ‐                         ‐            4,173,065
Nelson Field /Bus Terminal‐Critical Facility Deficiencies $                 468,000                   404,933                 623,170                   623,170              498,502                 108,001                 16,667
Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv.  $              2,402,000                2,078,000              2,078,000                2,078,000                      ‐                         ‐            2,078,000
Northeast ECHS (Reagan)‐Critical Facility Deficiencies $              2,023,000                1,750,386              1,750,386                1,750,386              193,118              1,530,272                 26,996
Northeast ECHS (Reagan)‐Rigging Repairs $                 244,000                   211,112                 211,112                   211,112                      ‐                         ‐               211,112
O. Henry Middle‐Critical Facility Deficiencies $              1,964,000                1,699,337              1,780,565                1,780,565          1,617,338                 107,297                 55,930
Oak Hill Elementary‐Critical Facility Deficiencies $                 799,000                   691,330                 691,330                   691,330              485,670                 199,229                   6,432
Odom Elementary‐Critical Facility Deficiencies $              3,818,000                3,303,499              3,303,499                3,303,499          1,604,221              1,042,348               656,929
Ortega Elementary‐Critical Facility Deficiencies $              1,261,000                1,091,070              1,091,070                1,091,070                75,865                 652,435               362,770
Overton Elementary ‐Critical Facility Deficiencies $                 827,000                   715,556                 715,556                   715,556                      ‐                         ‐               715,556
Palm Elementary‐Critical Facility Deficiencies $              1,279,000                1,106,649              1,106,649                1,106,649              404,245                 716,381                (13,977)
Paredes Middle‐Critical Facility Deficiencies $              2,064,000                1,785,860              1,785,860                1,785,860                      ‐                         ‐            1,785,860
Patton Elementary‐Critical Facility Deficiencies $              1,336,000                1,155,963              1,155,963                1,155,963                  2,850                   84,000            1,069,113
Pease Elementary‐Critical Facility Deficiencies $                 467,000                   404,067                 404,067                   404,067                28,449                   17,001               358,617
Pecan Springs Elementary‐Critical Facility Deficiencies $              3,517,000                3,043,060              3,043,060                3,043,060          1,902,884                 108,506            1,031,670
Perez Elementary ‐Critical Facility Deficiencies $                 610,000                   527,800                 527,800                   527,800                      ‐                         ‐               527,800
Performing Arts Center‐Critical Facility Deficiencies $                    18,000                     15,575                   15,575                     15,575                      ‐                         ‐                 15,575
Pickle Elementary‐Critical Facility Deficiencies $              1,642,000                1,420,729              1,420,729                1,420,729                      ‐                         ‐            1,420,729
Pillow Elementary‐Critical Facility Deficiencies $              2,408,000                2,083,506              2,083,506                2,083,506          1,446,839                         ‐               636,667
Pleasant Hill Annex‐Critical Facility Deficiencies $                 135,000                   116,808                 116,808                   116,808                      ‐                         ‐               116,808
Pleasant Hill Elementary‐Critical Facility Deficiencies $              2,437,000                2,108,598              2,108,598                2,108,598          1,392,145                 154,908               561,545
Reilly Elementary‐Critical Facility Deficiencies $              2,860,000                2,474,597              2,474,597                2,474,597          1,524,389                 116,942               833,266
Ridgetop Elementary‐Critical Facility Deficiencies $              1,997,000                1,727,893              1,727,893                1,727,893              717,162                     3,899            1,006,832
Rodriguez Elementary‐Critical Facility Deficiencies $                 988,000                   854,861                 854,861                   854,861                69,911                 743,180                 41,770
Saegert Trans Center‐Critical Facility Deficiencies $                 383,000                   331,389                 331,389                   331,389                      ‐                         ‐               331,389
South Bus Terminal (New Bus Terminal)‐Critical Facility  $                    52,000                     44,995                   44,995                     44,995                      ‐                         ‐                 44,995
St. Elmo Elementary‐Critical Facility Deficiencies $                 260,000                   224,965                 246,814                   246,814              239,045                         404                   7,365
Summitt Elementary‐Critical Facility Deficiencies $                 733,000                   634,222                 634,222                   634,222                      ‐                         ‐               634,222
Sunset Valley Elementary‐Critical Facility Deficiencies $              2,067,000                1,788,458              1,788,458                1,788,458              114,446                   50,309            1,623,703
Travis Heights Elementary‐Critical Facility Deficiencies $                 967,000                   836,688                 836,688                   836,688                71,701                 612,423               152,564
Travis High‐Critical Facility Deficiencies $              7,275,000                6,294,640              6,294,640                6,294,640          1,748,890                 234,083            4,311,668
Uphaus Early Childhood Center (Linder)‐Critical Facility 
Deficiencies $                    73,000                     63,162                     63,162                       63,162                       ‐                         ‐                  63,162
Walnut Creek Elementary‐Critical Facility Deficiencies $              2,584,000                2,235,788              2,235,788                2,235,788              795,499                 798,892               641,397
Webb Middle ‐Critical Facility Deficiencies $              2,096,000                1,813,548              1,813,548                1,813,548                      ‐                         ‐            1,813,548
Widen Elementary‐Critical Facility Deficiencies $              1,344,000                1,162,887              1,162,887                1,162,887                      ‐                   96,298            1,066,589
Williams Elementary‐Critical Facility Deficiencies $                 431,000                   372,922                 372,922                   372,922                      ‐                   50,000               322,922
Winn Elementary‐Critical Facility Deficiencies $              1,317,000                1,139,526              1,139,526                1,139,526                97,048                 867,674               174,804
Wooldridge Elementary‐Critical Facility Deficiencies $                 558,000                   482,805                 482,805                   482,805                      ‐                         ‐               482,805
Wooten Elementary‐Critical Facility Deficiencies $              2,480,000                2,145,802              2,145,802                2,145,802                53,473                   36,530            2,055,799
Zilker Elementary‐Critical Facility Deficiencies $                 986,000                   853,132                 853,132                   853,132                45,554                   21,009               786,569

Subtotal Targeted Projects $          241,091,000 $        208,601,000 $       210,879,496 $                     ‐ $                     ‐ $         210,879,496 $     34,639,323 $        21,506,136 $    154,734,037
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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program 

Program 
TOTAL COST FULLY  Unallocated   Budget a/o  Contingency   Budget a/o March Projects Contingency Alloc  Actuals Commitments Balance

MARKED UP Budgets February 28, 2020  Alloc Less than  31, 2020 
More than $250k

$250k
Non Construction:
Bond Carry Costs $            30,000,000             30,000,000            27,531,406              27,531,406          7,760,304                   94,122         19,676,979
Campus/Co‐Curriculum Master Planning $              1,513,000                1,513,000              2,315,722                2,315,722          1,692,958                 622,764                       ‐
Furniture $              5,000,000                5,000,000              5,000,000                5,000,000                      ‐                         ‐            5,000,000
Police Equipment‐District Police $              4,408,000                4,408,000              4,408,000                4,408,000          1,365,817                 278,111            2,764,072
Police Equipment‐Transportation $              3,100,000                3,100,000              3,100,000                3,100,000          1,233,026                         ‐            1,866,974
Technology $            55,500,000             55,500,000            55,500,000              55,500,000        12,030,980              2,519,144         40,949,876
Transportation $            21,400,000             21,400,000            21,400,000              21,400,000        14,687,802                         ‐            6,712,198
Copying and Printing $                              ‐                1,518,000              1,518,000                1,518,000              178,809                   60,522            1,278,669
Legal Services $                              ‐                   380,000                 734,822                   734,822              550,761                 208,625                (24,563)
Misc. Services ‐ Construction Inspection $                              ‐                1,139,000              1,139,000                1,139,000              174,021                     7,000               957,979
Newspaper Advertising $                              ‐                   949,000                 949,000                   949,000                  7,363                   35,709               905,928
Permits and Fees $                              ‐                3,416,000              3,416,000                3,416,000              645,367                 227,807            2,542,826
Program Management $                              ‐             49,004,000            50,669,872              50,669,872        23,672,119           21,118,147            5,879,606
Safety Consulting $                              ‐                   759,000                 771,501                   771,501              182,133                 589,368                           0

Subtotal Non Construction $          120,921,000 $        178,086,000 $       178,453,323 $                     ‐ $                     ‐ $         178,453,323 $     64,181,460 $        25,761,319 $      88,510,544

Program Contingency $                              ‐             73,822,000            40,247,537           (4,325,445)              35,922,092                      ‐                         ‐         35,922,092
Unused Surplus  $                              ‐                           ‐                        ‐

Grand Total $      1,134,735,000 $    1,134,735,000 $    1,134,735,000 $                          ‐ $                          ‐ $      1,134,735,000 $   256,957,708 $      266,683,209 $    611,094,083
Land Sales $           (40,000,000)                            ‐                       ‐
Previous Bond‐2008 Bond (T. A. Brown)  * $           (12,103,697)           (12,103,697)             (12,103,697)      (11,401,307)                (702,390)                          (0)
Previous Bond‐2008 Bond (Bowie)  ** $           (10,000,000)           (10,000,000)             (10,000,000)         (8,647,315)          (1,352,685)
Previous Bond‐2013 Bond (Menchaca)  *** $           (23,000,000)           (23,000,000)             (23,000,000)      (21,173,144)            (1,826,856)                       ‐

2017 Bond Total Amount  $      1,049,631,303 $    1,134,735,000 $    1,089,631,303 $                     ‐ $                     ‐ $      1,089,631,303 $   215,735,943 $      264,153,963 $    609,741,398

Notes:
  All numbers are as of March 31, 2020.

*  At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project.  A total of $11.4m has been spent to date from 2008 Bond funds.  The 2017 Bond budget has not been
    reduced by the amount of the 2008 Bond funds used.  The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**  At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project.  A total of $8.6 has been spent to date from 2008 Bond funds.  The 2017 Bond budget has not been
    reduced by the amount of the 2013 Bond funds used.  The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
   The balance remaining for Bowie in 2008 Bond should be paid in April 2020.

***  At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project.  A total of $21.1m has been spent to date from 2013 Bond funds.  The 2017 Bond budget has not been
    reduced by the amount of the 2013 Bond funds used.  The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

  Numbers may not add due to rounding.
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