Previous Bond Authorized Support for 2017 Bond Projects
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T. A. Brown
Project # 190002-BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 12,890,897 16,254,524 29,145,421
Commitments (596,561) 146,715 (449,846)
Balance (190,639) 12,454,761 12,264,122
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,009,142 8,974,382 31,983,524
Commitments - 324,172 324,172
Balance (9,142) 23,443,446 23,434,304
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 30,416,335 40,416,335
Commitments - (35,497) (35,497)
Balance - 46,446,162 46,446,162

Total Bond Amounts
Current Budget
Actuals
Commitments
Balance

138,425,000

45,103,697

183,528,697

22,103,697

22,890,897
(596,561)
(190,639)

23,000,000
23,009,142

(9,142)

138,425,000
55,645,241
435,390
82,344,369

183,528,697
101,545,280

(161,171)
82,144,588

Notes:

All numbers are as of April 19, 2021, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




