2017 Bond Program
Schedule Change Log - April 2021

. . Previous Modified
Project Date Explanation ) )
Completion | Completion
. Mar-20 Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. 2021 Aug-21 Jan-21
Ann Richards SYWL to Jan. 2021.
. Mar-20 Procur(?men.t movefj up from Jan. 201? to Sep. 2018, in an effort to lengthen design time, and reduce Aug-22 Aug-22
Austin HS escolation risk. No impact to completion date.
Mar-20 Procur(?men.t movefj up from Jan. 201? to Sep. 2018, in an effort to lengthen design time, and reduce Aug-22 Aug-22
Brentwood ES escolation risk. No impact to completion date.
Mar-20 In 'Fhe fall 9f 2019,. CMD determlned that the campus cannot be kep.Jt onsite during construction, and will Aug-22 Jan-22
swing off-site. This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022.
Brentwood ES
. Mar-20 Procur(?men.t movefj up from Jan. 201? to Sep. 2018, in an effort to lengthen design time, and reduce Aug-22 Aug-22
Casis ES escolation risk. No impact to completion date.
Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20
Hill ES Mar-20 Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Aug. 2021. Aug-22 Aug-21
LASA move to Eastside Mar-20 LASA move delayed, due to the Eastside Modernization project delay. Aug-20 Aug-21
LBJ Medical project delayed due to Eastside Modernization project and LASA move delay. Some interim
. Mar-20 - edical proj yed du Stsl Jernization proj ve delay intert Aug-22 Aug-22
LBJ ECHS Medical HS miles stones will change, but completion date will not.
LBJ ECHS Medical HS Mar-20 Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Jan. 2022. Aug-22 Jan-22
During design, the Eastside ECHS modernization was delayed, to allow for additional time to work with the
Mar-20 Originél An.derson aIurT'mi assoc-iation-and the City of.Austin historic landmark commission, in order to agree Aug-20 Aug-21
on a historic preservation solution. Since a summer is needed for the move to the new campus, the project
Modernized Eastside ECHS was delayed by one year. This also impacts the LBJ Medical project, as well as the LASA move.
Mar-20 Due to a.chan.ge in the contractor made by CMD over the summer of 2019, the Norman ES project Aug-20 Jan-21
Norman ES completion will be delayed from Aug. 2020 to Jan. 2021
n/a Apr-20 No changes. n/a n/a
Murchison MS (6th Grade . . . .
Addition) May-20 6th grade addition previously scheduled to open summer 2020. Project resequened, and will open fall 2020. Aug-20 Dec-20
. . May-20 Admin remodel previously scheduled to open December 2020. Project resequenced, and will open July Dec-20 ul-21
Murchison MS (Admin) 2020.
n/a Jun-20 No changes. n/a n/a
n/a Aug-20 No changes. n/a n/a
n/a Sep-20 No changes. n/a n/a
n/a Oct-20 No changes. n/a n/a
n/a Nov-20 No changes. n/a n/a
n/a Jan-21 No changes. n/a n/a
Mar-21 Project dela.yed fr.om January 2022 opening to August 2022. Cause of delay due to Site Development Permit Jan-22 Aug-22
Brentwood ES delay early in project.
n/a Apr-21 No changes. n/a n/a
n/a May-21 No changes. n/a n/a
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