
Austin Independent School District 
Construction Management 2013 Bond 

as of April 19, 2021 

Budget Current Budget Spent to Date 
Unspent 

Commitments
 Balance 

Construction Projects Active 
Akins High School 

Renovations at Akins HS  700,027  745,609  746,397  0 -788 

Akins, Crockett, Eastside Memorial, Travis 

Develop Prototype Athletic Restroom  3,091,036  1,229,424  1,228,033  975  416 

Anderson High School 

Applied Technology Center at Anderson HS (Grant 0  3,340  3,340  0  0 

funded) 
Renovations at Anderson HS  1,810,925  1,420,108  1,417,708  0  2,400 

Renovations at Anderson HS  5,289,766  3,063,881  3,063,881  0  0 

Anderson HS - Band Tower Replacement  0  56,899  56,899  0  0 

Ann Richards School for Young Women Leaders 

Phase 1 of Modernization at Ann Richards SYWL  0  5,208,033  3,817,678  104,952  1,285,403 

Austin High School 

MEP Work at Austin HS  3,335,287  2,320,694  2,317,114  3,580  0 

Austin ISD Central Office 

New Headquarters: Austin ISD Central Office  0  1,500,000  3,261,613 -768,337 -993,276 

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast) 

Develop Prototype Athletic Restroom  3,091,036  1,272,108  1,265,405  6,703  0 

Baldwin Elementary School 

Renovations at Baldwin ES  120,810  120,810  85,519  27,965  7,326 

Baranoff, Cowan 

Renovations at Baranoff ES, Cowan ES  751,106  860,992  819,354  38,630  3,009 

Barrington, Casey, Pillow, Ridgetop, Walnut Creek 

Mechanical Work at Barrington, Casey, Pillow, 4,768,203  4,428,556  4,413,384  7,397  7,775 

Ridgetop, & Walnut Creek 

Barton Hills Elementary School 

Renovations at Barton Hills ES  1,090,663  1,213,308  1,213,308  0  0 



Becker Elementary School

Renovations at Becker ES

Bedichek Middle School

Addition/Renovations at Bedichek MS

Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES

Boone ES

Renovations at Boone ES

Bowie High School

Renovations at Bowie HS

Brentwood Elementary School

Renovations at Brentwood ES

Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods ES

Bryker Woods Elementary School

Renovations at Bryker Woods ES

Burger Athletic Complex

Mechanical Work at Burger Athletic Complex

Burnet Middle School

Renovations at Burnet MS

Budget

 1,777,183 

8,560,331 

230,598 

324,320 

7,959,633 

1,460,146 

292,951 

1,147,977 

6,024,158 

5,815,697 

Current Budget 

1,672,075

 6,631,759

 236,842

 430,096

 7,959,633

 1,304,882

 255,459

 1,063,905

 3,603,441

 4,155,685

Spent to Date 

1,676,567

 6,615,833

 236,842

 430,096

 6,643,912 

1,304,882

 255,063

 1,063,612

 3,470,488

 4,155,685

Unspent 
Commitments 

385 

0

 0

 0

-17,683

 0

 0

 0

 0

 0

 Balance 

-4,877 

15,926 

0 

0 

1,333,404 

0 

396 

293 

132,953 

0 

Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH, 

PARED

Campbell Elementary School

Renovations at Campbell ES

Renovations at Campbell ES

Carruth Administration Center

Renovations at Carruth Administration Center

Cook Elementary School

Renovations at Cook ES

 896,973 

452,098

 58,382 

94,630 

2,848,778 

950,350

 727,500

 189,312

 214,000

 2,208,313

 913,232

 727,500

 22,296

 214,000

 2,208,313

 37,118

 0

 3,371

 0

 0

 0 

0 

163,645 

0 

0 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Covington Middle School

Renovations at Covington MS  3,145,975  2,794,876  2,794,876  0  0 

Revise Underfloor Kitchen Piping and Replace 0  160,344  160,381  0 -37 

Grease Trap at Covington MS.
Covington MS - New Library Flooring  0 47,091  41,375  0  5,716 

Cowan Elementary School

Renovations at Cowan ES

Crockett Early College High School

Addition/Renovations at Crockett ECHS

Mechanical Work at Crockett ECHS

Roof - Repair or Replacement

District-wide, decks/portables

AISD District-Wide Partial Replacement of Decks at 

Portables

 73,072 

5,995,646

 2,633,495

 0 

1,803,120 

3,838

 6,449,608

 2,925,307

 9,434

 803,120

 3,838

 6,424,951

 2,925,287

 9,434

 243,639

 0

 1,257

 0

 0

 492,693

 1 

23,399 

20 

0 

66,788 

District-wide, solar

Solar Array Project - Phase 1 (Undesignated Energy 

Project)

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements

 878,029 

901,560 

1,453,672

 104,225

 1,375,342

 76,664

 0

 0

 78,330 

27,561 

Dobie Middle School

Addition/Renovations at Dobie MS  1,713,065 1,558,673  1,558,673  0  0 

Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB  597,982 439,684  437,534  0  2,150 

Gorzycki Middle School

Addition/Renovations at Gorzycki MS  377,083 458,277  518,795  0 -60,518 

Gullett Elementary School

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  0  66,488 

Harris Elementary School

Renovations at Harris ES  1,300,524 1,871,582  1,861,088  9,626  868 

Hart Elementary School

Renovations at Hart ES  270,474 392,318  397,043  19,663 -24,388 

Houston Elementary School

Renovations at Houston ES  4,393,164 2,779,630  2,779,630  0  0 



Jordan ES

Addition/Renovations at Jordan ES

Joslin Elementary School

Renovations at Joslin ES

Kealing MS

Renovations at Kealing MS

Budget

 1,025,593 

1,913,426 

743,845 

Current Budget 

1,435,246

 3,416,718

 952,042

Spent to Date 

1,435,246

 3,416,718

 863,242

Unspent 
Commitments 

0

 0

 3,253

 Balance 

0 

0 

85,547 

Kiker Elementary School

Renovations at Kiker ES

Lamar Middle School

Renovations at Lamar MS

Addition/Renovations at Lamar MS

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, 

Paredes MS, Small MS

Lee Elementary School

Addition/Renovations at Lee ES

 516,132 

1,806,223

 1,664,689 

3,393,471 

2,406,923 

477,312

 1,707,181

 1,186,850

 2,815,721

 5,364,587

 371,875

 1,707,181

 1,186,849

 2,815,237

 5,191,500

 105,436

 0

 0

 0

 365,628 

0 

0 

1 

484 

-192,541 

Maplewood Elementary School

Renovations at Maplewood ES  2,451,798 1,715,711  1,713,401  2,310  0 

Martin Middle School

Renovations at Martin MS  4,786,476 4,786,476  3,021,651  42,515  1,722,310 

Menchaca Elementary School

Addition/Renovations at Menchaca ES  2,996,886 2,636,975  2,636,946  0  29 

Mills Elementary School

Addition/Renovations at Mills ES

Multiple

Program - Hazardous Material Consulting. Prop.3 

(Not in Use)

Solar Array Project - Phase 2 at BOONE, GLNDO, 

KOCRK, PARED
ESPC -Energy Savings Performance Contract

North Work Center - renovation of annex

Murchison Middle School

Addition/Renovations at Murchison MS

 1,242,848 

0

 0

 0

 0 

2,028,537 

1,629,659

 2,362,974

 2,224,100

 14,540,047

 3,192,255

 1,972,245

 1,536,888

 718,899

 2,195,934

 11,008,796

 195,927

 1,972,245

 84,637

 1,644,074

 0

 5,607,972 

2,079,868

 0

 8,134 

1 

28,166 

-2,076,721 

916,460 

0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Navarro Early College High School

Renovations at Navarro ECHS  2,643,043 2,705,351  2,705,351  0  0 

Norman-Sims Elementary School

Addition/Renovations at Norman-Sims ES  1,190,239 900,336  900,336  0  0 

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at 1,475,403 1,281,274  1,281,173  100  1 

Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES  2,335,038 1,439,496  1,439,496  0  0 

Odom Elementary School

Addition/Renovations at Odom ES  1,706,677 2,842,931  2,734,972  142  107,817 

Palm Elementary School

Roof Repair or Replacement  0 24,000  24,000  0  0 

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,588  0  55,876 

Pillow Elementary School

Roof Repair or Replacement  0 8,805  8,805  0  0 

Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill 1,183,442 897,423  897,422  0  1 

Annex

Ridgeview Alternative Learning Center

HVAC Renovations at Ridgeview ALC  1,349,495 1,686,641  1,686,530  0  111 

Rodriguez Elementary School

Addition/Renovations at Rodriguez ES  979,379 2,045,507  2,028,884  16,015  608 

Service Center

Equipment Replacement  219,505  68,511  68,511  0  0 

Master Planning Admin. Centers: Move 0 1,800,000  1,514,687  101,560  183,753 

Transportation to the Service Center

Small Middle School

Small MS - Band Rooms, Flooring  0 38,526  36,161  0  2,365 

Travis Early College High School

Renovations at Travis ECHS  4,810,689  4,712,179  4,712,137  0  42 

Roof Repair or Replacement  0 17,665  17,665  0  0 



Travis Heights Elementary School

Sidewalk Damage Repair at Travis Heights

Webb Middle School

Budget

 0 

Current Budget 

5,342

Spent to Date 

5,342

Unspent 
Commitments 

0

 Balance 

0 

Renovations at Webb MS

Widen Elementary School

Renovations at Widen ES

Zavala Elementary School

Renovations at Zavala ES

Zilker Elementary School

Renovations at Zilker ES

 2,024,438 

613,129 

2,332,736 

3,622,466

 1,391,041

 425,618

 1,568,758

 2,761,007

 1,391,040

 425,618

 1,568,758

 2,761,008

 0

 0

 0

 0 

1 

0 

0 

-1 

Construction Projects Active 143,597,908 160,995,473  147,990,843  10,021,806  2,982,824

Construction Projects Inactive 
Akins High School

Renovations at Akins HS

Akins, Bowie, Martin, Small

 52,680 83,753  83,752  0  1 

Repair/Re-surface Running Tracks at Akins, Bowie, 

Martin and Small
 1,194,893 917,510  915,795  0  1,715 

Allan Elementary School

Renovations at Allan ES

Allison Elementary School

Renovations at Allison ES

 285,811 

1,118,434 

300,519

 848,508

 300,519

 848,507

 0

 0

 0 

1 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, 0 214,664  214,664  0  0 

Anderson, Lanier, Clifton Center, & CAC

Anderson, Lanier, LBJ, Reagan

Resurface Running Tracks at ANDRS, LNIER, LBJ, 1,195,964 895,489  895,489  0  0 

REAGN

Andrews Elementary School

Addition/Renovations at Andrews ES  5,051,019 4,071,213  4,071,210  0  3 

Ann Richards School for Young Women Leaders

Renovations at Ann Richards School YWL (Moved 5,208,425 392  392  0  0 

to 190008-RICHD)

Austin High School

Renovations at Austin HS  3,148,819 2,353,009  2,353,009  0  0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Bailey Middle School

Renovations at Bailey MS  476,539 589,606  589,606  0  0 

Baker Center, Service Center

Renovations at Baker Center, Service Center  298,088 119,515  119,515  0  0 

Baranoff, Casey

Renovations at Baranoff ES, Casey ES  193,315 153,529  153,528  0  1 

Barrington, Hill, Walnut Creek ES, Garcia

Renovations at Barrington ES, Garcia YMLA, Hill 228,560 140,760  140,760  0  0 

ES, Walnut Creek ES

Bertha Sadler Means Young Women's Leadership Academy

Renovations at Means YWLA  865,968 1,141,401  1,141,401  0  0 

Blackshear and Bryker Woods Elementary School 

Renovations at Blackshear ES, Bryker Woods ES  1,338,466  1,215,872  1,215,872  0  0 

Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods ES  635,180 89,236  89,235  0  1 

Blanton Elementary School

Summer Work at Blanton ES  240,498  65,990  65,990  0  0 

Renovations at Blanton ES  1,496,200 1,172,205  1,172,205  0  0 

Blazier, Perez

Renovations at Blazier ES, Perez ES  34,188 4,454  4,454  0  0 

Bowie High School

Renovations and New Practice Field at Bowie HS  4,321,751 2,967,719  2,967,719  0  0 

Brooke Elementary School 

Renovations at Brooke ES  1,532,336  144,035  144,035  0  0 

Brown Elementary School

Renovations at Brown ES  1,779,186 1,535,358  1,535,358  0  0 

Burger Athletic Complex

Replace Paving at Burger Activity Center  77,711  64,806  64,806  0  0 

Renovations at Burger Athletic Complex  656,746 627,222  627,222  0  0 

Burger, Saegert

Replace Paving at Saegert Bus Terminal and Burger 2,981,054 2,033,632  2,033,631  0  1 

Center

Carruth Administration Center

Elevator Renovations at Carruth Admin. Ctr.  450,780 460,266  460,265  0  1 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Casis Elementary School

Addition/Renovations at Casis ES  1,434,455 1,683,695  1,683,695  0  0 

Central Warehouse

Cold Storage Addition at Central Warehouse  3,018,634 3,046,857  3,046,856  0  1 

Clayton Elementary School

Renovations at Clayton ES  204,844 196,576  196,576  0  0 

Clifton Career Development Center

HVAC Renovations at Clifton Career Dev. Ctr.

Crockett, Eastside Memorial, McCallum

Resurface Running Tracks at COVTN, CRCKT, 

ESMHS, MCCAL

Cunningham Elementary School

Renovations at Cunningham ES

Davis Elementary School

Renovations at Davis ES

 922,134 

1,195,472 

2,076,832 

251,669 

722,027

 758,250

 1,120,192

 471,336

 722,027

 758,250

 1,120,192

 466,711

 0

 0

 0

 0

 0 

0 

0 

4,625 

Dawson Elementary School

Renovations at Dawson ES

Delco Activity Center

Renovations at Delco Activity Center

Renovations at Delco Activity Center

District-wide

Irrigation and drainage improvements at (15) Middle 

Schools

District-wide, data center equipment

Update Data Center Equipment

 2,106,266 

203,505

 158,379 

270,510 

436,035 

1,759,212

 203,505

 574,215

 287,595

 452,200

 1,759,212

 203,505

 574,215

 287,594

 452,200

 0

 0

 0

 0

 0

 0 

0 

0 

1 

0 

District-wide, kitchens

School Kitchen Drain Air Gap Requirements at 

Forty-nine (49) Schools

Doss Elementary School

Renovations at Doss ES

 327,445 

934,673 

505,803

 270,712

 505,803

 270,712

 0

 0

 0 

0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Eastside Memorial Early College High School

Renovations for Health Science Lab - Eastside 

Memorial ECHS

Renovations for Audio/Visual Studio - Eastside 

Memorial ECHS
Renovations at Eastside Memorial ECHS

Galindo Elementary School

Renovations at Galindo ES

Garcia Middle School

New Northeast Middle School

 87,805

 590,912

 6,258,372 

627,843 

0 

0

 426,833

 4,540,343

 359,008

 227,910

 0

 426,833

 4,540,343

 359,008

 279,837

 0

 0

 0

 0

 100 

0 

0 

0 

0 

-52,027 

Garza Independence High School

Renovations at Garza Independence HS  581,381 473,204  473,204  0  0 

Govalle Elementary School

Renovations at Govalle ES  1,505,538 861,085  861,084  0  1 

Govalle ES

Replace Roofing at Govalle ES (M&O Funded)

Graham Elementary School

Renovations at Graham ES

HVAC and Plumbing Renovations at Graham ES

Harris Elementary School

Addition/Renovations at Harris ES

 23,916 

287,214

 2,267,776 

1,131,929 

0

 264,811

 1,677,570

 911,342

 0

 264,811

 1,677,570

 911,342

 0

 0

 0

 0

 0 

0 

0 

0 

Hart Elementary School

Renovations at Hart ES (Combined with 

180005-HART)

Highland Park Elementary School

Addition/Renovations at Highland Park ES

 121,844 

4,542,496 

0

 5,064,953

 0

 5,064,953

 0

 0

 0 

0 

Hill Elementary School

Renovations at Hill ES  856,451 772,405  772,405  0  0 

House Park

Renovations at House Park  931,720 464,769  464,769  0  0 

Kealing Middle School

Renovate Foods lab at Kealing MS  242,884 221,991  221,991  0  0 

Kealing MS

Renovations at Kealing MS  2,032,190 375,886  375,886  0  0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Kiker Elementary School

Kiker ES - Gym Flooring

Kocurek Elementary School

Renovations at Kocurek ES

Mechanical Work at Kocurek ES

Langford Elementary School

Addition/Renovations at Langford ES

Mechanical Work at Langford ES

 0 

292,889

 1,433,789 

1,445,848

 2,776,979 

688

 308,652

 1,234,310

 1,215,795

 2,383,673

 688

 308,651

 1,234,310

 1,215,794

 2,383,673

 0

 0

 0

 0

 0

 1 

1 

0 

1 

0 

Linder Elementary School

Renovations at Linder ES

HVAC Renovations at Linder ES

Lively Middle School

Renovations at Lively MS

Lucy Read Pre-K School

Renovations at Lucy Read Pre-K School

 343,399

 1,134,460 

7,310,816 

999,322 

382,991

 1,069,604

 3,246,054

 0

 382,991

 1,069,604

 3,246,054

 0

 0

 0

 0

 0

 0 

0 

0 

0 

Mathews Elementary School

Renovations at Mathews ES (Bid Pkg 2)  2,053,851 1,528,141  1,528,141  0  0 

McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring  0 66,067  66,067  0  0 

McBee, Wooten

Renovations at McBee ES, Wooten ES  674,633 927,130  927,130  0  0 

McCallum High School

Addition/Renovations at McCallum HS  7,708,266 6,145,419  6,145,419  0  0 

Means YWLA

Repairs/Renovation at Means YWLA for a Young 

Women's Leadership Academy

Mendez Middle School

Mendez MCC

Renovations at Mendez MS

Roof Replacement at Mendez MS

 189,409 

159,063

 4,889,460

 0 

359,146

 49,061

 4,720,752

 2,468,643

 359,146

 49,061

 4,720,752

 2,468,643

 0

 0

 0

 0

 0 

0 

0 

0 

Metz Elementary School

Addition/Renovations Metz ES

Replace Roofing at Metz ES

 994,078

 1,627,653 

503,606

 896,149

 503,605

 896,149

 0

 0

 1 

0 



Budget Current Budget S
Un

pent to Date 
spent 

Balance
Commitments 

Multiple

Add Fire Suppression Systems in the Data Centers 0  388,274  388,274  0  0 

at CRCKT and REAGN

Facility Condition and Educational Suitability 0  31,380  31,380  0  0 

Assessment
Cold Storage Alarms at Selected Locations  0 25,814  25,814  0  0 

Murchison Middle School

Replace Roofing at Murchison MS  897,087 789,396  789,396  0  0 

Navarro Early College High School

Replace Roofing at Lanier ECHS (Now Navarro)  2,075,084 1,019,075  1,019,075  0  0 

Nelson Field

Renovations at Nelson Field

Repair/Replace Turf at Nelson Field

Nelson Field Bus Terminal

Feasibility Study and Repairs (Completed)

Northeast Early College High School

Renovations at Reagan ECHS (now Northeast)

 1,339,019

 0 

65,589 

2,486,818 

1,158,320

 401,197

 0

 2,108,375

 1,158,320

 401,197

 0

 2,108,375

 0

 0

 0

 0

 0 

0 

0 

0 

O. Henry Middle School

Renovations at O. Henry MS  668,606 1,180,317  1,180,317  0  0 

Oak Hill Elementary School

Renovations at Oak Hill ES  1,021,739 837,598  837,598  0  0 

Oak Springs Elementary School

Renovations at Oak Springs ES

HVAC, Electrical and Plumbing Renovations at Oak 

Springs ES

Ortega Elementary School

Renovations at Ortega ES

 342,875

 2,226,669 

893,127 

393,075

 1,686,168

 867,563

 393,075

 1,686,168

 867,562

 0

 0

 0

 0 

0 

1 

Overton Elementary School

Renovations at Overton ES  43,901 0  0  0  0 

Palm Elementary School

Renovations at Palm ES  837,641 496,050  496,050  0  0 

Patton Elementary School

Addition/Renovations Patton ES  2,101,463 2,996,028  2,996,029  0 -1 



Budget Current Budget S
Un

pent to Date 
Comm

spent 
B

itments 
alance 

Pease Elementary School

Renovations at Pease ES  232,435  341,632  341,631  0  1 

MEP Work at Pease ES  2,394,797 2,226,143  2,226,144  0 -1 

Pease, Pleasant Hill Annex, Sims, Walnut Creek

Roof Replacement Work at Pease ES,Pleasant Hill 719,757 573,563  573,563  0  0 

Annex, Sims ES, Walnut Creek ES

Pillow Elementary School

Addition/Renovations at Pillow ES  1,491,261 1,253,662  1,253,662  0  0 

Pleasant Hill Elementary School

Cooling Tower Replacement at Pleasant Hill  189,152 251,644  251,644  0  0 

Reilly Elementary School

Renovations at Reilly ES  1,591,657 2,262,120  2,262,120  0  0 

Ridgetop Elementary School

Renovations at Ridgetop ES  299,421 269,075  269,075  0  0 

Ridgeview Alternative Learning Center

Renovations at Ridgeview ALC  313,816 137,569  137,568  0  1 

Rodriguez Elementary School

Rodriguez ES - Flooring For 6 Classrooms  0 87,914  87,914  0  0 

Rosedale School

Renovations at Rosedale School  185,820 184,138  184,138  0  0 

Saegert Bus Terminal

Renovations at Saegert Bus Terminal  233,028 247,099  247,099  0  0 

Sanchez Elementary School

Renovations at Sanchez ES  2,169,231 2,024,942  2,024,942  0  0 

Service Center

Addition/Renovations at Service Center - Bldg & 5,172,515  139,069  139,069  0  0 

Grds

Addition/Renovations at Service Center - Bldg & 2,985,300 0  0  0  0 

Grds (moved to 2017 Bond)

Sims Elementary School

Renovations at Sims ES  1,931,278 1,961,292  1,961,291  0  1 

Small Middle School

Renovations at Small MS  1,789,897 1,598,954  1,598,954  0  0 



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
St. Elmo Elementary School

Renovations at St. Elmo ES

Summitt Elementary School

Renovations at Summitt ES

HVAC Renovations at Summitt ES

Sunset Valley Elementary School

Replace Roofing at Sunset Valley ES

Abatement & Material Replacement at Sunset 

Valley

Supernode Group

Electrical Generator Replacements at Six GAATN 

Supernode Locations

Travis Early College High School

CTE Makerspace Renovations at Travis ECHS

HVAC/Ventilation at Travis ECHS Gym

Science Lab Renovation at Travis ECHS

 1,208,861 

832,461

 2,647,989 

0

 3,752,708 

661,499 

131,707

 0

 0 

838,520

 667,568

 1,677,445

 633,916

 2,806,775

 779,997

 435,569

 8,231

 225

 838,520

 667,568

 1,677,445

 633,915

 2,806,775

 779,997

 435,569

 8,230

 225

 0

 0

 0

 0

 0

 0

 0

 0

 0

 0 

0 

0 

1 

0 

0 

0 

1 

0 

Travis Heights Elementary School

Renovations at Travis Heights ES

HVAC and Plumbing Renovations at Travis Heights 

ES

 407,995

 3,151,641 

295,418

 4,812,994

 295,417

 4,812,993

 0

 0

 1 

1 

Webb Middle School

Replaced Roofing at Webb MS

Williams Elementary School

Renovations at Williams ES

Renovations at Williams ES

Winn Elementary School

Renovations at Winn ES

 975,450 

260,058

 1,668,234 

4,208,039 

367,758

 421,176

 1,264,166

 4,074,421

 367,758

 421,176

 1,264,166

 4,074,421

 0

 0

 0

 0

 0 

0 

0 

0 

Wooldridge Elementary School

Renovations and Loop Drive at Wooldridge ES

HVAC and Plumbing Renovations at Wooldridge ES

Wooten Elementary School

Renovations at Wooten ES

Renovations at Wooten ES (HVAC)

District-wide, CTE

Renovations for New Programs

 311,698

 1,819,394 

982,223

 1,775,156 

237,944 

511,767

 989,720

 398,376

 1,340,523

 0

 511,767

 989,720

 398,376

 1,340,523

 0

 0

 0

 0

 0

 0

 0 

0 

0 

0 

0 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

District-wide, energy

Additional Undesignated Energy and Repair 8,780,290 99,900  99,900  0  0 

Projects

District-wide, gym floors

AISD District-Wide Replace carpet with Taraflex at 360,626 541,148  465,130  73,194  2,825 

ES Gyms

District-wide, libraries

AISD District-Wide (Library Furn., Casework, etc.)  975,750 975,750  6,799  498,724  470,227 

District-wide, locker/restrooms

AISD District-Wide Locker/Restroom Improvements 180,313 0  0  0  0 

(GFCI, etc.)

District-wide, PA systems

PA System Upgrades  3,690,000 690,000  71,913  0  618,087 

Multiple

AISD Energy Conservation  0  45,000  45,000  0  0 

District-Wide Undesignated Repairs  6,055,522  606,731  5,900  0  600,831 

Undesignated Energy Projects (i.e. solar)  7,902,265 0  0  0  0 

Noack Sports Complex

Safety & Security - Cameras at Noack Sports 20,269  11,105  11,105  0  0 

Complex

Construction Projects Inactive  194,224,725  131,642,474  129,424,154  572,018  1,646,303 

Total Construction Projects  337,822,633  292,637,947  277,414,997  10,593,824 4,629,126

Contingency Approved 1,215,130  40,085,150  36,386,734  4,613,543 -915,127

2017 Bond Allocation  0  23,000,000  23,009,142 -9,142 0

Technology  81,000,000  81,000,000  67,615,828  1,714,068 11,670,104

Buses  14,310,000  14,311,359  14,311,359  0 0

Furniture  9,163,388  8,444,134  8,444,133  0 1

Program Management  18,206,599  26,725,045  24,842,797  1,812,553 69,695

Program Contingency  28,013,250  3,527,365  0  0 3,527,365

2013 Bond Total: 489,731,000  489,731,000  452,024,990  18,724,845  18,981,165 




