
Project Date Explanation
Previous 

Completion
Modified 

Completion

Ann Richards SYWL
Mar-20

Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. 2021 
to Jan. 2021.

Aug-21 Jan-21

Austin HS
Mar-20

Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce 
escolation risk.  No impact to completion date.

Aug-22 Aug-22

Brentwood ES
Mar-20

Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce 
escolation risk.  No impact to completion date.

Aug-22 Aug-22

Brentwood ES
Mar-20

In the fall of 2019, CMD determined that the campus cannot be kept onsite during construction, and will 
swing off-site.  This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022.

Aug-22 Jan-22

Casis ES
Mar-20

Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce 
escolation risk.  No impact to completion date.

Aug-22 Aug-22

Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20

Hill ES 
Mar-20 Procurement moved up from Jan. 2020 to Sep. 2018.  Completion date moved from Aug. 2022 to Aug. 2021. Aug-22 Aug-21

LASA move to Eastside Mar-20 LASA move delayed, due to the Eastside Modernization project delay. Aug-20 Aug-21

LBJ ECHS Medical HS
Mar-20

LBJ Medical project delayed due to Eastside Modernization project and LASA move delay.  Some interim 
miles stones will change, but completion date will not.

Aug-22 Aug-22

LBJ ECHS Medical HS
Mar-20 Procurement moved up from Jan. 2020 to Sep. 2018.  Completion date moved from Aug. 2022 to Jan. 2022. Aug-22 Jan-22

Modernized Eastside ECHS 

Mar-20

During design, the Eastside ECHS modernization was delayed, to allow for additional time to work with the 
Original Anderson alumni association and the City of Austin historic landmark commission, in order to agree 
on a historic preservation solution.  Since a summer is needed for the move to the new campus, the project 
was delayed by one year.  This also impacts the LBJ Medical project, as well as the LASA move.

Aug-20 Aug-21

Norman ES
Mar-20

Due to a change in the contractor made by CMD over the summer of 2019, the Norman ES project 
completion will be delayed from Aug. 2020 to Jan. 2021

Aug-20 Jan-21

n/a Apr-20 No changes. n/a n/a
Murchison MS (6th Grade 
Addition) May-20 6th grade addition previously scheduled to open summer 2020.  Project resequened, and will open fall 2020. Aug-20 Dec-20

Murchison MS (Admin)
May-20

Admin remodel previously scheduled to open December 2020.  Project resequenced, and will open July 
2020.

Dec-20 Jul-21

n/a Jun-20 No changes. n/a n/a
n/a Aug-20 No changes. n/a n/a
n/a Sep-20 No changes. n/a n/a
n/a Oct-20 No changes. n/a n/a
n/a Nov-20 No changes. n/a n/a
n/a Jan-21 No changes. n/a n/a

Brentwood ES
Mar-21

Project delayed from January 2022 opening to August 2022.  Cause of delay due to Site Development Permit 
delay early in project.

Jan-22 Aug-22

n/a Apr-21 No changes. n/a n/a
n/a May-21 No changes. n/a n/a
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