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Proposed 2017 Bond Budget‐to Actual (a/o April 19, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

Program 
Program 

TOTAL COST FULLY Unallocated Budget a/o Contingency 
Contingency Alloc 

MARKED UP Budgets March 22, 2021 Alloc Less than 
More than $250k 

$250k 

Budget a/o 
April 19, 2021 

Actuals Commitments Balance 

1 Modernization Projects: 
2 Ann Richards $ 70,000,000 61,113,000 63,313,000 63,313,000 50,489,979 11,645,164 1,177,857 
3 Austin HS $ 23,468,000 20,488,000 20,488,000 20,488,000 11,106,353 6,189,703 3,191,944 
4 Bear Creek ES (New Southwest ES) $ 36,167,000 31,575,000 35,937,012 35,937,012 33,011,936 2,508,765 416,311 
5 Blazier Relief ES/MS $ 50,000,000 43,652,000 45,027,000 45,027,000 38,740,525 7,863,163 (1,576,688) 
6 Bowie HS ** $ 88,000,000 76,827,000 76,827,000 76,827,000 30,765,545 25,038,026 21,023,429 
7 Brentwood $ 35,764,000 31,223,000 37,379,288 37,379,288 6,449,879 27,953,469 2,975,940 
8 Casis $ 35,150,000 30,687,000 38,863,136 38,863,136 19,431,384 17,683,955 1,747,797 
9 Doss ES $ 43,000,000 37,541,000 38,841,000 38,841,000 37,068,720 998,943 773,337 
10 Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561 25,990,561 14,613,510 10,893,174 483,877 
11 Govalle $ 32,499,000 28,373,000 30,373,000 30,373,000 29,283,707 820,942 268,351 
12 Hill ES $ 17,000,000 14,842,000 14,842,000 14,842,000 9,626,881 5,379,231 (164,112) 
13 LBJ ECHS Medical HS $ 22,000,000 19,207,000 20,326,701 20,326,701 1,329,019 658,774 18,338,908 
14 LBJ Vertical Modernization (Norman‐Sims) $ 25,000,000 21,631,000 27,606,644 27,606,644 25,389,115 2,660,368 (442,839) 
15 Menchaca *** $ 33,300,000 29,072,000 32,742,000 32,742,000 9,097,249 209,392 23,435,359 
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,782,000 77,782,000 51,421,366 22,982,840 3,377,794 
17 Murchison (plus targeted) $ 24,620,000 21,494,000 23,994,000 23,994,000 20,816,204 3,438,622 (260,826) 
18 New Northeast MS $ 60,958,000 53,219,000 53,219,000 53,219,000 2,833,984 46,941,567 3,443,449 
19 Rosedale $ 40,000,000 34,921,000 34,921,000 34,921,000 8,592,379 29,863,075 (3,534,454) 
20 T. A. Brown * $ 30,797,000 26,887,000 28,856,000 28,856,000 16,241,595 82,761 12,531,644 
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 727,328,342 $ $ $ 727,328,342 $ 416,309,330 $ 223,811,934 $ 87,207,078 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies $ 9,941,000 8,601,375 8,601,375 8,601,375 3,102,039 615,845 4,883,491 
24 Akins High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies $ 845,000 731,132 834,846 834,846 810,376 276 24,194 
26 Andrews Elementary‐Critical Facility Deficiencies $ 208,000 179,969 179,969 179,969 ‐ 7,600 172,369 
27 Austin High‐Critical Facility Deficiencies $ 3,712,000 3,211,781 3,211,781 3,211,781 2,559,682 135,232 516,867 
28 Austin High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 ‐ 343,198 3,929,370 
30 Baldwin Elementary‐Critical Facility Deficiencies $ 217,000 187,758 187,758 187,758 ‐ ‐ 187,758 
31 Baranoff Elementary‐Critical Facility Deficiencies $ 2,654,000 2,296,354 2,296,354 2,296,354 136,608 7,666 2,152,080 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies $ 961,000 831,499 831,499 831,499 ‐ 80,750 750,749 
33 Barrington Elementary‐Critical Facility Deficiencies $ 1,204,000 1,041,752 1,041,752 1,041,752 98,337 870,920 72,495 
34 Barton Hills Elementary‐Critical Facility Deficiencies $ 165,000 142,765 142,765 142,765 8,016 66,636 68,113 
35 Becker Elementary‐Critical Facility Deficiencies $ 1,181,000 1,021,852 1,069,074 1,069,074 995,262 67,885 5,927 
36 Bedichek Middle‐Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 234,603 85,324 3,794,687 
37 Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies $ 2,086,000 1,804,896 1,804,896 1,804,896 34,375 118,063 1,652,458 
38 Blackshear Elementary‐Critical Facility Deficiencies $ 1,377,000 1,191,438 1,191,438 1,191,438 ‐ ‐ 1,191,438 
39 Blanton Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 32,782 5,418 334,722 
40 Boone Elementary‐Critical Facility Deficiencies $ 2,151,000 1,861,136 1,861,136 1,861,136 525 178,120 1,682,491 
41 Bowie High‐Critical Facility Deficiencies $ 1,444,000 1,249,410 1,458,762 1,458,762 1,244,530 1,094,517 (880,285) 
42 Bryker Woods Elementary‐Critical Facility Deficiencies $ 201,000 173,913 173,913 173,913 135,030 70 38,813 
43 Burger Athletic Complex‐Critical Facility Deficiencies $ 1,265,000 1,094,533 1,094,533 1,094,533 86,200 272,987 735,346 
44 Burnet Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,329 1,866,329 1,866,329 411,791 123,094 1,331,444 
45 Campbell Elementary‐Critical Facility Deficiencies $ 672,000 586,646 586,646 586,646 ‐ ‐ 586,646 
46 Casey Elementary‐Critical Facility Deficiencies $ 786,000 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies $ 671,000 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies $ 375,000 324,467 324,467 324,467 ‐ 7,500 316,967 
49 Construction Management‐Critical Facility Deficiencies $ ‐ ‐ 1,329,888 1,329,888 773,788 3,158,939 (2,602,839) 
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Proposed 2017 Bond Budget‐to Actual (a/o April 19, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
March 22, 2021 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency Alloc 
More than $250k 

Budget a/o 
April 19, 2021 

Actuals Commitments Balance 

Cook Elementary‐Critical Facility Deficiencies $ 2,113,000 1,828,259 1,828,259 1,828,259 747,463 188,798 891,998 
51 Covington Middle‐Critical Facility Deficiencies $ 3,184,000 2,754,932 2,754,932 2,754,932 1,889,159 81,997 783,776 
52 Covington MS ‐ FA Acad. Reinv. $ 1,503,000 1,300,000 1,300,000 1,300,000 ‐ 94,600 1,205,400 
53 Covington Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
54 Cowan Elementary‐Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 327,246 2,391,490 1,254,461 

Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 10,669,306 10,669,306 1,606,037 410,495 8,652,774 
56 Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,169,806 1,169,806 1,047,533 74,360 47,913 
58 Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 772,662 ‐ ‐ 772,662 
59 Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 91,133 770,352 502,135 

Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 554,307 54,315 471,560 28,432 
61 Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 1,866,330 2,445,426 144,284 (723,380) 
62 Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 731,131 731,131 77,438 69,488 584,205 
63 Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility $ 3,387,000 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 75,275 75,275 6,000 17,799 51,476 

Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 ‐ 47,000 595,009 
66 Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 265,625 523,183 953,793 
67 Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ ‐ 423,968 
68 Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 462,469 462,469 439,144 358 22,967 
69 Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 ‐ ‐ 1,456,193 

Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 ‐ 123,495 1,593,147 
71 Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 806,133 806,133 819,870 54,039 (67,776) 
73 House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 81,988 358,314 4,750,698 
74 Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,519,588 2,519,588 2,607,618 26,765 (114,795) 

Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 494,054 494,054 ‐ ‐ 494,054 
76 Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 1,744,330 1,744,330 319,510 505,073 919,747 
77 Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,626,655 1,626,655 343,248 1,442,922 (159,515) 
78 Kealing Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
79 Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 647,201 647,201 52,048 449,915 145,238 

Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 154,257 513,702 289,000 
81 L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 7,042,208 7,042,208 3,307,508 48,338 3,686,362 
82 L C Anderson High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 5,811,834 5,811,834 3,263,749 153,691 2,394,394 
84 Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 229,288 229,288 16,175 13,288 199,825 

LASA move to Eastside $ 4,000,000 3,461,000 3,461,000 3,461,000 15,829 394,795 3,050,376 
86 LASA‐Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 236,322 2,668,007 752,629 
87 LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 ‐ ‐ 241,325 
88 Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 493,293 32,531 131,760 
89 Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 2,381,155 4,118,078 9,976,767 

Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 1,688,953 1,629,777 178,337 (119,161) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,346,758 3,346,758 1,720,258 163,724 1,462,776 
92 Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 592,691 42,984 666,444 (116,737) 
94 Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,480,872 3,480,872 1,829,768 581,809 1,069,295 

Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 766,605 766,605 675,641 4,190 86,774 
96 McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 971,666 971,666 835,137 86,009 50,520 
97 McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 212,078 49,783 1,812,992 
98 McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 9,342,000 1,603,537 10,945,537 ‐ 330,250 10,615,287 
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Proposed 2017 Bond Budget‐to Actual (a/o April 19, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

Program 
Program 

TOTAL COST FULLY Unallocated Budget a/o Contingency 
Contingency Alloc 

MARKED UP Budgets March 22, 2021 Alloc Less than 
More than $250k 

$250k 

Budget a/o 
April 19, 2021 

Actuals Commitments Balance 

99 Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 306,694 35,874 636,022 
Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 

101 Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 667,965 620,510 152,406 (104,951) 
102 Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 46,000 25,000 21,000 ‐
103 Oak Springs Elementary‐Critical Facility Deficiencies $ 90,000 77,873 77,873 77,873 5,980 ‐ 71,893 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 ‐ ‐ 4,173,065 
105 Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 6,636 111,787 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 2,402,000 2,078,000 2,078,000 2,078,000 3,186 409,504 1,665,310 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,023,000 1,750,386 1,950,386 1,950,386 3,414,192 219,285 (1,683,091) 
108 Northeast ECHS (Reagan)‐Rigging Repairs $ 244,000 211,112 211,112 211,112 ‐ ‐ 211,112 
109 O. Henry Middle‐Critical Facility Deficiencies $ 1,964,000 1,699,337 1,780,565 1,780,565 1,671,724 51,711 57,130 

Oak Hill Elementary‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 4,681 148,919 
111 Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 3,303,499 3,303,499 2,613,222 58,754 631,523 
112 Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 1,091,070 1,091,070 789,747 3,550 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 ‐ ‐ 715,556 
114 Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,106,649 1,106,649 1,126,509 39,274 (59,134) 
115 Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 3,025 133,657 1,649,178 
116 Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 28,418 83,749 1,043,796 
117 Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617 
118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,619 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 527,800 527,800 36,895 36,795 454,110 

Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 3,750 28,593 (16,768) 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 1,420,729 43,093 102,309 1,275,327 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 31,350 605,317 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 2,108,598 2,108,598 1,470,929 52,433 585,236 
125 Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 1,026,570 1,026,570 927,830 63,034 35,706 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 331,389 34,896 15,199 281,294 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 44,995 44,995 2,520 ‐ 42,475 

St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 634,222 ‐ ‐ 634,222 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 1,788,458 1,832,869 63,143 (107,554) 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 836,688 887,965 37,599 (88,876) 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 6,294,640 6,294,640 1,976,492 2,568,916 1,749,232 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 11,478 611,018 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,813,548 1,171,177 81,277 561,094 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 93,180 934,992 134,715 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 65,954 652,586 (345,618) 

Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 482,805 ‐ 133,615 349,190 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 2,145,802 2,145,802 467,160 43,728 1,634,914 
143 Zilker Elementary‐Critical Facility Deficiencies $ 986,000 853,132 853,132 853,132 287,128 33,898 532,106 
144 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 211,435,504 $ $ 1,603,537 $ 213,039,041 $ 72,113,428 $ 31,705,623 $ 109,219,990 
145 Non Construction: 
146 Bond Carry Costs $ 30,000,000 30,000,000 27,531,406 27,531,406 7,969,771 127,450 19,434,185 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 2,291,904 116,318 (92,500) 

Page 3 of 4 



 CONSTRUCTION COSTS  AS  APPROVED  BOND BOOK  BUDGET AMENDMENTS  TOTALS TO  DATE 

 Program 
 Program 

 TOTAL  COST  FULLY  Unallocated    Budget  a/o  Contingency    Budget  a/o Projects  Contingency  Alloc Actuals Commitments Balance 
 MARKED UP Budgets  March 22,   2021  Alloc  Less  than  April 19,   2021 

More   than $250k 
$250k 

Furniture                $ 5,000,000                5,000,000                5,000,000                    5,000,000                    223,751                1,365,920             3,410,329 
 Police Equipment                $ 7,508,000                7,508,000                7,508,000                    7,508,000                3,305,850                    220,956             3,981,194 

Technology              $ 55,500,000              55,500,000              55,500,000                  55,500,000              15,038,083                8,372,504          32,089,413 
Transportation              $ 21,400,000              21,400,000              21,400,000                  21,400,000              20,380,742                      95,336                923,922 

 Copying and  Printing                                 $ ‐                1,518,000                1,518,000                    1,518,000                    192,511                            320             1,325,169 
 Legal Services                                 $ ‐                    380,000                    734,822                       734,822                1,474,999                    154,092               (894,269) 
 Misc.  Services ‐ Construction  Inspection                                 $ ‐                1,139,000                1,139,000                    1,139,000                    527,375                        6,621                605,004 

 Newspaper Advertising                                 $ ‐                    949,000                    949,000                       949,000                      15,668                      27,404                905,928 
 Permits and  Fees                                 $ ‐                3,416,000                3,416,000                    3,416,000                1,130,241                    220,188             2,065,571 

Program  Management                                 $ ‐              49,004,000              50,669,872                  50,669,872              39,917,942              14,321,382           (3,569,452) 
Safety  Consulting                                 $ ‐                    759,000                    771,501                       771,501                    361,193                    401,803                     8,505 

 Subtotal  Non Construction           $ 120,921,000         $ 178,086,000         $ 178,453,323                        $ ‐                        $ ‐             $ 178,453,323           $ 92,830,030           $ 25,430,294        $ 60,192,999 

 Program Contingency                                 $ ‐              73,822,000              17,517,831             (1,603,537)                  15,914,294                             ‐                             ‐          15,914,294 
Unused   Surplus                                 $ ‐                             ‐                         ‐

 Grand Total       $ 1,134,735,000     $ 1,134,735,000     $ 1,134,735,000                            $ ‐                             $ ‐         $ 1,134,735,000         $ 581,252,788         $ 280,947,851     $ 272,534,361 
Land  Sales            $ (40,000,000)                                ‐                         ‐

 Previous  Bond‐2008 Bond   (T.  A.   Brown) *            $ (12,103,697)             (12,103,697)                (12,103,697)             (12,890,897)                    596,561                190,639 
 Previous  Bond‐2008 Bond    (Bowie) **            $ (10,000,000)             (10,000,000)                (10,000,000)             (10,000,000)                             ‐                         ‐
 Previous  Bond‐2013 Bond    (Menchaca) ***            $ (23,000,000)             (23,000,000)                (23,000,000)             (23,009,142)                             ‐                     9,142 

 2017  Bond  Total  Amount       $ 1,049,631,303     $ 1,134,735,000     $ 1,089,631,303                        $ ‐                        $ ‐         $ 1,089,631,303         $ 535,352,749         $ 281,544,412     $ 272,734,142 

Notes: 
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148 
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All numbers are as of April 19, 2021. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12.9m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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