
Community 
Bond Oversight 

Committee Meeting
February 8, 2022



Agenda
1. Call to Order
2. Reminder of Best Practices for Meeting Virtually
3. Public Comment
4. Approval of Minutes

a. November 9, 2021
5. Update on Advisory Committee Bylaws
6. Committee Operations

a. Discussion of CBOC Members’ Work During Meetings
b. New Members and Staff Onboarding
c. Discussion of December and January Modernized Facility Tours
d. Discussion of Future In-person Meetings

7. Discussion of Financial Reporting and Best Practices
8. Discussion of District Real Estate Related to the 2017 Bond Program
9. Reports and Presentations

a. 2017 and 2013 Bond Programs
i. Issues and Risks, Substantial Changes
ii. Bond Program Change Log
iii. Bond Project Status Report

b. Monthly Bond Financial Reports
i. 2013 and 2017 Bond Financial Reports

c. HUB Program
d. Bond Communication Report

10. Action Items Requested by the Committee
11. Potential Future Items for Discussion, Meeting Dates/Times/Locations, Review of 

Annual Calendar 
12. Adjourn

T.A. Brown ES – Playscape Please See File 00: February Agenda Final

https://drive.google.com/file/d/1ME_huzOpmfOxNcTRp55zP4kynwzB3MaQ/view?usp=sharing


Closed Captioning

T.A. Brown ES – Outdoor Learning

This CBOC Meeting is being closed captioned 
to ensure accessibility.



Welcome

As you log in:
• “Rename” yourself in Zoom so that we can see your first and last 

name.

• Please turn your video on! We want to be able to see your 
smiling faces.

• Please keep your microphone muted unless you are speaking. 
This helps to minimize background noise.

• As a reminder, this meeting is being live streamed to YouTube 
and recorded.
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As you log in:
• We encourage you to participate in the conversation by “raising 

your hand” virtually.

• The Tri-chairs, meeting monitors (operators behind the scenes), 
and staff will make sure members are heard.

• Note: In Zoom Webinars, the chat feature is designed so that the 
public can interact with the panelists. The chat feature has been 
disabled so that the public can watch, but like a typical CBOC 
meeting, can’t participate.
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Welcome



Public Comment

All regular and plenary meetings of AISD 
advisory bodies are open to the public.

Due to the COVID 19 pandemic, members of the 
Public have been asked to submit written 
comments to Austin ISD’s Let’s Talk platform by 
5:00 p.m.

Ten minutes of Public Comment will be read. No 
more than two minutes per person.
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Uphaus Early Childhood Center – Pre-K Students



Approval of Minutes

Uphaus Early Childhood Center – Pre-K 
Student

Approval of Minutes 
from November 9, 2021CBOC Meeting

Please See File 04: November Minutes Draft

https://drive.google.com/file/d/1PPiaU_SvOvsuA6njGhAeU5VNhcKKqEmq/view?usp=sharing


Update on Advisory 
Committee Bylaws

Ann Richards SYWL – Reading Porch



Advisory Committee Bylaws: The Why

All advisory bodies are undergoing the same 
policy changes to:
• build consistency across advisory committees; and

• promote equity by creating more opportunities for 
community members to have a voice.
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Ann Richards SYWL – Kitchen and Cafeteria

Please See File 05a: Existing CBOC Bylaws 
Please See File 05b: Proposed CBOC Bylaws
Please See File 05c: Bylaws Comparison
Please See File 05d: District Policy BDF Local

https://drive.google.com/file/d/1TWzXlUHOKki_w-DMf0qkBk7JCfrtwiKS/view?usp=sharing
https://drive.google.com/file/d/1icdvv4vxcvP5JHCYnBy1j4n9Phm7jl_S/view?usp=sharing
https://drive.google.com/file/d/1sLekaz2wvw7wwNIHgsIO1e1u46P02NnO/view?usp=sharing
https://drive.google.com/file/d/1eV-qQw8vsz-i2uSO3HkFZ0Hy2_v_-DA7/view?usp=sharing


Advisory Committee Bylaws: 
Board Policy Changes and Advisory Committee Bylaws

• BDF (LOCAL)

– Nov. 18, 2022

• Two, two-year terms

• Co-chairs for all committees

• Formalizes sunset

– Parallels legislature
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Ann Richards SYWL – First Day of School
Please See File 05a: Existing CBOC Bylaws 
Please See File 05b: Proposed CBOC Bylaws
Please See File 05c: Bylaws Comparison
Please See File 05d: District Policy BDF Local

https://drive.google.com/file/d/1TWzXlUHOKki_w-DMf0qkBk7JCfrtwiKS/view?usp=sharing
https://drive.google.com/file/d/1icdvv4vxcvP5JHCYnBy1j4n9Phm7jl_S/view?usp=sharing
https://drive.google.com/file/d/1sLekaz2wvw7wwNIHgsIO1e1u46P02NnO/view?usp=sharing
https://drive.google.com/file/d/1eV-qQw8vsz-i2uSO3HkFZ0Hy2_v_-DA7/view?usp=sharing


Advisory Committee Bylaws: Other Changes to Bylaws

• Reviewed grammar and structure

• Aligned to new BDF (LOCAL)

• Refined mission statement to emphasize oversight

• Changed administrative language to reflect current 
organization structure
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Ann Richards SYWL – Cafetorium
Please See File 05a: Existing CBOC Bylaws 
Please See File 05b: Proposed CBOC Bylaws
Please See File 05c: Bylaws Comparison
Please See File 05d: District Policy BDF Local

https://drive.google.com/file/d/1TWzXlUHOKki_w-DMf0qkBk7JCfrtwiKS/view?usp=sharing
https://drive.google.com/file/d/1icdvv4vxcvP5JHCYnBy1j4n9Phm7jl_S/view?usp=sharing
https://drive.google.com/file/d/1sLekaz2wvw7wwNIHgsIO1e1u46P02NnO/view?usp=sharing
https://drive.google.com/file/d/1eV-qQw8vsz-i2uSO3HkFZ0Hy2_v_-DA7/view?usp=sharing


Advisory Committee Bylaws: Next Steps

• Please provide comments to committee 
coordinator via email by Feb. 28.

– To: Drew and Jacob

– Cc: Erin

• Comments and draft final will be sent to 
Superintendent for review and approval.
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Ann Richards SYWL – Community Room
Please See File 05a: Existing CBOC Bylaws 
Please See File 05b: Proposed CBOC Bylaws
Please See File 05c: Bylaws Comparison
Please See File 05d: District Policy BDF Local

https://drive.google.com/file/d/1TWzXlUHOKki_w-DMf0qkBk7JCfrtwiKS/view?usp=sharing
https://drive.google.com/file/d/1icdvv4vxcvP5JHCYnBy1j4n9Phm7jl_S/view?usp=sharing
https://drive.google.com/file/d/1sLekaz2wvw7wwNIHgsIO1e1u46P02NnO/view?usp=sharing
https://drive.google.com/file/d/1eV-qQw8vsz-i2uSO3HkFZ0Hy2_v_-DA7/view?usp=sharing


Next Up: Committee Operations
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Thank you! Any questions?



Committee 
Operations

Menchaca ES – Interior 



Committee Operations

Discussion of: 

• CBOC members’ work during meetings;

• new members and staff on-boarding;

• Dec. and Jan. modernized facility tours; and

• future in-person meetings.

– Once Austin has left Stage 5, advisory bodies will 
move forward with in-person meetings.

– Advisory bodies will adhere to AISD’s COVID-19 
protocols.
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Menchaca ES – Flexible Furniture
Please See File 06a: CBOC Charge
Please See File 06b: CBOC Roster & Attendance Log

https://drive.google.com/file/d/1OTBfwuFFLUV-LNuAPVR2L42dRChyuXhR/view?usp=sharing
https://drive.google.com/file/d/1X-MwHD1O-NPf5FGxV9uT8MR3NkAy1-a9/view?usp=sharing


Next Up: Discussion of Financial Reporting and Best Practices
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Thank you! Any questions?



Discussion of 
Financial Reporting 

and Best Practices

T.A. Brown ES – Sustainability 



Discussion of Financial Reporting and Best Practices

Content forthcoming:
• Reporting cycles

• Bond Budget Coordinator update

• ERP update
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T.A. Brown ES – Sustainability 



Next Up: Discussion of District Real Estate Related to 
the 2017 Bond Program
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Thank you! Any questions?



Discussion of District 
Real Estate Related to 

the 2017 Bond Program

T.A. Brown ES – Makers Space



2017 Bond Program

June 2017
Please See File 08: 2017 Bond Book 
Updated List of Intended Projects Summary Table

https://drive.google.com/file/d/19gLeShA_I3V9QI1a4GRamzqSwBow7Pkm/view?usp=sharing
https://drive.google.com/file/d/19gLeShA_I3V9QI1a4GRamzqSwBow7Pkm/view?usp=sharing


Discussion of District Real Estate: 2017 Bond Projects Cost

Note: Surplus funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan, and Baranoff communities. 

22

Program Subtotals $1,134,735,000

Less Estimated Land Sales $(40,000,000)

Less Previous Bond Contingency $(43,751,000)

Total Bond Cost $1,050,984,000



Discussion of District Real Estate: Real Estate Update

• Since the November election, AISD has not 
sold any real estate to contribute to the 
projected $40M.

• $40M was not tied to any project, just offset.

• The re-purposing process is starting for:

– Rosedale

– Anita Coy

– *Pease
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T.A. Brown ES – Professional Learning Center

*Internal process. Deed restrictions from the State of Texas. 



Discussion of District Real Estate: Next Steps

• $40,000,000 gap

• Explore opportunities to identify 
surplus funds

• Evaluate remaining projects to 
determine scope and sequence
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T.A. Brown ES – Media Center



Next Up: Reports and Presentations, 
2017 & 2013 Bond Programs
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Thank you! Any questions?



2013 & 2017 
Bond Programs

Doss ES – Media Center



Issues and Risks, and Substantial Changes: Rosedale Opening
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Rosedale School – Living Room

Please See File 09a: Issues and Risks, Substantial Changes Log

• Project is on schedule for the educational and 
administrative spaces to open Feb. 22, 2022.

– The partner clinic will follow in spring.

• The FF&E installation and deliveries began on Jan. 10.

– Some delays in materials pushed the furniture 
installation completion date to Feb. 18.

• The final move from the old campus to the new 
campus will occur on Feb. 19. Staff will have access to 
the new campus by Feb. 14. 

https://drive.google.com/file/d/1CuVjfosl_AoG9v68YIDwtycnPS2kbBNL/view?usp=sharing


Issues and Risks, and Substantial Changes: Eastside ECHS
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Eastside ECHS – Exterior 

• The construction crew continues to work on 
punch list items.

• The wellness walk and parking lot near ACC 
are complete.

• Building automation system commissioning 
has started and is 6-8 weeks away from full 
automation control.

– Commissioning is anticipated to continue 
through April 2022. 

• The grand opening ceremony is scheduled for 
March 2022.

Please See File 09a: Issues and Risks, Substantial Changes Log

https://drive.google.com/file/d/1CuVjfosl_AoG9v68YIDwtycnPS2kbBNL/view?usp=sharing


Issues and Risks, and Substantial Changes: 
LBJ ECHS Construction Update
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LBJ ECHS – Construction 

• Ongoing:
– Floor cutting for second level

– Framing-in clear story on roof

• Wall rough-in inspections are complete.

• Extensive electrical shutdowns continue during 
the weekends and holidays.

Please See File 09a: Issues and Risks, Substantial Changes Log

https://drive.google.com/file/d/1CuVjfosl_AoG9v68YIDwtycnPS2kbBNL/view?usp=sharing


Issues and Risks, and Substantial Changes: LBJ ECHS Clinic Update
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LBJ ECHS – Construction 

• AISD’s Office of School Leadership and Office 
of Innovation and Development are working 
to identify potential clinic partners.

Please See File 09a: Issues and Risks, Substantial Changes Log

https://drive.google.com/file/d/1CuVjfosl_AoG9v68YIDwtycnPS2kbBNL/view?usp=sharing


Issues and Risks, and Substantial Changes: 
LASA HS Construction Update
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LASA HS – Construction

• Completed over Winter Break:
– Flooring

– Storm sewer tie-in

– Texas Accessibility Standards (TAS) work

• Punch list is over 75% complete.

• The security vestibule glazing is expected to 
be delivered by late March. 

• Corrections to the PA system and clocks are 
being made.

Please See File 09a: Issues and Risks, Substantial Changes Log

https://drive.google.com/file/d/1CuVjfosl_AoG9v68YIDwtycnPS2kbBNL/view?usp=sharing


Issues and Risks, and Substantial Changes: 
New MS in NE Austin Real Estate Update
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New MS in NE Austin – Design Rendering

• AISD closed on the purchase of Lot 2 on Jan. 28, 2022. 

– Recording of the Lot 2 easements is in process.

• An amendment was executed that extends the lease of Lots 1, 
3, and 4 through June 30, 2023.

– Monthly base rent: $55,193

– Total: $938,281

– Due to the value of construction activities, AISD was 
credited $599,778 towards rent by the City of Austin 
(COA).

• A new appraisal is being ordered to determine if rent payment 
should be reduced. 

– If rent is not reduced, AISD must pay $338,503 out-of-
pocket for utilizing the lots through expiration.

Please See File 09a: Issues and Risks, Substantial Changes Log

https://drive.google.com/file/d/1CuVjfosl_AoG9v68YIDwtycnPS2kbBNL/view?usp=sharing


Issues and Risks, and Substantial Changes: Targeted Projects
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Supply chain and material availability issues:
• Due to supply chain issues, some targeted 

projects risk being pushed to summer 2023.

• AISD’s Construction Management 
Department (CMD) is monitoring these 
issues and taking action to mitigate risk.

– Modified bidding schedules

– Changed procurement processes

– Modified scopes and schedules

Summer projects summary:
• 16 projects expected to proceed

– Approx. $10.5M

• 6 projects at risk

– Approx. $7M

• 7 projects will have to push

– Approx. $10M

Please See File 09a: Issues and Risks, Substantial Changes Log

https://drive.google.com/file/d/1CuVjfosl_AoG9v68YIDwtycnPS2kbBNL/view?usp=sharing


Issues and Risks, and Substantial Changes: Staffing Challenges
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AISD – Staff Event

• The Construction Management Department (CMD) is 
facing staffing shortages, particularly on the accounting 
team.

– Four vacant positions

– Process to rehire is underway

• CMD leadership is working to provide immediate support.

– Temporary staff augmentation

– Flexing other roles to support

– Collaborating with the Finance Department

• Critical functions are being prioritized until additional 
support is on board.

Please See File 09a: Issues and Risks, Substantial Changes Log

https://drive.google.com/file/d/1CuVjfosl_AoG9v68YIDwtycnPS2kbBNL/view?usp=sharing


35Please See File 09b: Bond Schedule Change Log

Bond Program Change Log
2017 Bond Program

Schedule Change Log

Project Date Explanation Previous Completion Modified Completion

Please See File 06c: Bond Schedule Change Log for previous schedule changes.

Brentwood ES Mar-21
Project delayed from January 2022 opening to August 2022. Cause of delay due to 

Site Development Permit delay early in project
Jan-22 Aug-22

NA April-21 No changes NA NA

NA May-21 No changes NA NA

NA June-21 No changes NA NA

New MS in NEW Austin Aug-21

A delay in the real estate negotiations early in the project put the start of construction 
on hold. While the real estate transaction is still being negotiated, a lease agreement 

with the City of Austin is now in place for the property. This step allowed Joeris 
General Contractors to mobilize-on-site in early August and begin earthwork, which 
will pave the way for laying the foundation and steel erection. The district is hopeful 

that final negotiations will conclude by 2022. With this updated timeline now in place, 
the district is on schedule to open the new middle school for the Fall 2023 semester.

Aug-22 Aug-23

NA Oct-21 No changes NA NA

NA Nov-21 No changes NA NA

NA Feb-22 No changes NA NA

https://drive.google.com/file/d/18ryWnp18yU4XmufQJ8Byj0aMRKiNJ8TL/view?usp=sharing


Bond Project Status Report: 
2017 Bond Program Modernization Projects
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Doss ES – Media Center

Please See File 09c: 2017 Bond Program Modernization Projects

• All modernization projects are active and in 
some phase of construction or closeout.

https://drive.google.com/file/d/1uMHJSGaDxdiRo1xz0X9OViMSZus0axuG/view?usp=sharing


Bond Project Status Report: 
2017 Bond Program Modernization Projects
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Doss ES – Corridor 

Please See File 09c: 2017 Bond Program Modernization Projects

Recent completions:
• Austin High School—Athletic Training Room

• Bowie High School—Athletics Building

• Hill Elementary School

• Murchison Middle School—Bus Loop and Site Improvements

• Sánchez Elementary School

• Casis Elementary School—Classrooms, Cafeteria, and Gym

• Eastside Early College High School

• Ann Richards School for Young Women Leaders—Track and Field

https://drive.google.com/file/d/1uMHJSGaDxdiRo1xz0X9OViMSZus0axuG/view?usp=sharing


Bond Project Status Report: 
2017 Bond Program Modernization Projects
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Doss ES – Studio 

Please See File 09c: 2017 Bond Program Modernization Projects

Anticipated openings:
• Spring 2022

– Rosedale School

– Austin High School—Vertical Expansion

• Fall 2022

– Bowie High School—Fine Arts Building

– Brentwood Elementary School

– Casis Elementary School—Admin and Media Resources

– LBJ Early College High School—Health Science School

• Fall 2023

– New Middle School in NE Austin

https://drive.google.com/file/d/1uMHJSGaDxdiRo1xz0X9OViMSZus0axuG/view?usp=sharing


Bond Project Status Report: 
2017 Bond Program Targeted Projects
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Doss ES – Admin Office

Please See File 09d: 2017 Bond Program Targeted Projects

• 2018-2019—26 projects completed construction

• 2020—27 projects completed construction

• 2021—28 projects completed construction

• 2022—29 expected project completions

• 2023—21 expected project completions

https://drive.google.com/file/d/1jaJKO93UPm02vTiFWYvD1HY76kT0q6dz/view?usp=sharing


Bond Project Status Report: 
2013 Bond Program Targeted Projects
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Doss ES – Bike Rack

• Two new active projects:

– Southeast Bus Terminal charging stations

– Districtwide portable demolitions

• Three projects in construction:
– Two with expected completion of early 2022

– One in construction through summer 2022

• One project in punch out

• 66 projects in final phases of closeout

• 122 projects fully closed

Please See File 09e: 2013 Bond Program Targeted Projects

https://drive.google.com/file/d/1gOL_dR4FfR8o6z16j65gadhMFJjDLQ22/view?usp=sharing


Bond Project Status Report: 
2013 Bond Program Contingency Funded Projects
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Doss ES – Playscape 

Please See File 09f: 2013 Bond Program Contingency Projects

• With surplus funds from the 2013 Bond Program (and with CBOC 
and board approval) the district undertook additional projects.

• The result has been:
– safety improvements to more than 100 district sites;

– roof replacements or repairs at more than two-thirds of 
district campuses;

– playscape replacements or canopy cover installations at 
over 50 district sites; and

– mechanical system replacements or repairs at over 50 sites.

https://drive.google.com/file/d/1MQNYgUJondzKmf8sqRtesPdjxXWvtFjH/view?usp=sharing


Bond Project Status Report: Sustainability Fact Sheets
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Govalle ES – Sustainability Fact Sheet

To learn more about AISD’s green buildings, 
visit the sustainability fact sheets linked below:
• Govalle ES Green Building Case Study

• Menchaca ES Green Building Case Study

• Murchison MS Green Building Case Study

• T.A. Brown ES Green Building Case Study

https://drive.google.com/file/d/19LSImf8e-Mgdu47ikICE3JI0gTEbRN26/view
https://drive.google.com/file/d/1EL7aJR9wJuh5P6rureIxuvnGhk4XqoLK/view
https://drive.google.com/file/d/1e1oKPxSvuS9MUcHIck5Ixo4APThNXP4t/view
https://drive.google.com/file/d/1kMCYEnhSmL-VsEAYrFjfL0w_rZghEl8U/view


Next Up: Reports and Presentations, 
Monthly Bond Financials
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Thank you! Any questions?



Monthly Bond 
Financials

Menchaca ES – Small Group Room



Financial Reports

1. 2017 Bond Program Financials
Please See File 09g

2. 2017 Bond Program Monthly Activity
Please See File 09h

3. 2017 Bond Program Amendment Log
Please See File 09i

4. 2017 Bond Program Previous Bond Support
Please See File 09j

5. 2017 Bond Program Contingency Log
Please See File 09k

6. 2013 Bond Program Financials
Please See File 09l
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Menchaca ES – Professional Learning Center

https://drive.google.com/file/d/1qKlILWUrI4fiJrREYFoEBCVj16e3Uo8H/view?usp=sharing
https://drive.google.com/file/d/1PQJuz8DiK2z6NeQDfK1JC8Fgsejtxgx9/view?usp=sharing
https://drive.google.com/file/d/1wLJMH8vai0fJ2Cotm4SxPtgJ4rodI8uD/view?usp=sharing
https://drive.google.com/file/d/18tXwaeXeqB503tbgxCvCJ2HZ80yceOf3/view?usp=sharing
https://drive.google.com/file/d/1Bd0CfvYVtnObd-swsON_b7luMY4Hjwab/view?usp=sharing
https://drive.google.com/file/d/1FKtVOZ44wiaAczNxKzoqrvUMqYLf45mQ/view?usp=sharing


Financial Reports: 2017 Bond Financials

46Please See File 09g: 2017 Bond Program Financials

January-21 February-21 March-21 April-21 May-21 August-21 September-21 October-21 December-21

Modernization Projects 145,952,494 89,322,524 88,238,983 87,207,078 68,372,373 52,053,920 64,592,172 62,240,358 68,983,104

Targeted Projects 127,034,029 124,502,858 120,981,862 109,219,990 93,935,873 93,453,633 90,670,331 88,231,227 87,470,263

Non Construction 73,816,900 72,908,166 69,279,517 60,192,999 58,618,965 58,017,039 54,837,236 54,116,328 55,868,918

 $-
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Total Project Balance @ December 2021 212,322,285$            
Program Contingency & Prior Bonds Balance 3,116,587                   

Total Balance 215,438,872$            

% Budget Remaining 20.5%

2017 Bond Program 
Month End Balance by Project Type*

*Does not include program contingency or prior bond balance

https://drive.google.com/file/d/1qKlILWUrI4fiJrREYFoEBCVj16e3Uo8H/view?usp=sharing


Financial Reports: 2017 Bond Financials
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Please See File 09i: 2017 Bond Program Amendment Log
Please See File 09k: 2017 Bond Program Contingency Log

November-19 December-19 January-20 March-20 August-20 September-20 October-20 January-21 April-21 May-21 August-21 December-21

Contingency 73,822,000 49,966,239 40,247,537 35,922,092 34,703,757 25,662,412 18,917,044 17,517,831 15,914,294 4,271,369 3,108,606 2,908,606

 $-
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Program Contingency Beginning Balance 73,822,000            
Program Contingency Balance @ December 2021 2,908,606               

% Remaining 3.9%

2017 Bond Program 
Program Contingency Balance

Notes:
1. Changes in balance are due to budget transfers posted throughout the 2017 Bond Program to support 

active 2017 bond projects.
2. Reporting periods with no changes in program contingency are not included on chart. 

https://drive.google.com/file/d/1wLJMH8vai0fJ2Cotm4SxPtgJ4rodI8uD/view?usp=sharing
https://drive.google.com/file/d/1Bd0CfvYVtnObd-swsON_b7luMY4Hjwab/view?usp=sharing


Financial Reports: 2017 Bond Financials

48Please See File 09h: 2017 Bond Program Monthly Activity

As of Dec. 31, the impact on the 2017 Bond Program balance is related to the 
following anticipated costs and commitments:
• Commitment adjustments for construction manager-at-risk*

– Hill ES Modernization, $1.8M

– Eastside HS Modernization, $4.9M

• Network equipment

– Technology, $4.8M

• Commitment adjustment for program management services*
– Program management, $5.7M

*System adjustment to commitment fields, re-opened in Jan. 2022

https://drive.google.com/file/d/1PQJuz8DiK2z6NeQDfK1JC8Fgsejtxgx9/view?usp=sharing


Financial Reports: 2013 & 2017 Bond Financial Notes
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2017 Bond Program Amendment Log
• $200K of contingency funds transferred to modernization project: Modernized Eastside HS at Anderson.

– Please see File 09i: 2017 Bond Program Amendment Log

2017 Bond Program and Previous Bonds
• There have been no substantial changes to the previous bond usage by T.A. Brown ES and Menchaca ES.

• Bowie HS had some changes in 2017 bond, but not in prior bonds.
– Please See File 09j: 2017 Bond Program Previous Bond Support

2013 Bond Program
• $727K in technology projects related to district-wide ERP costs and network upgrades at campuses.

– Please See File 09l: 2013 Bond Program Financials

https://drive.google.com/file/d/1wLJMH8vai0fJ2Cotm4SxPtgJ4rodI8uD/view?usp=sharing
https://drive.google.com/file/d/18tXwaeXeqB503tbgxCvCJ2HZ80yceOf3/view?usp=sharing
https://drive.google.com/file/d/1FKtVOZ44wiaAczNxKzoqrvUMqYLf45mQ/view?usp=sharing


Next Up: Reports and Presentations, 
Historically Underutilized Business (HUB) Program
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Thank you! Any questions?



HUB Program

T.A. Brown ES – Outdoor Learning



HUB Program: Reports

Content forthcoming:
• 2013 Bond Program

– Architect/Engineering

– Construction

• 2017 Bond Program

– Architect/Engineering

– Construction

52



HUB Program Activity

57Please See File 09m: HUB Program Outreach Strategy

Disparity study:
• Colette Holt & Associates is in the statistical utilization analysis phase.
• The next phase includes:

– developing recommendations and sharing recommendations with the CBOC (mid-year 2022); and
– delivering a draft study for review by the CBOC (end-of-year 2022).

Outreach report: (Nov. and Dec. 2021)
• The team hosted three HUB forums with civil engineering firms, construction management firms, and signage 

service firms.
• The team leveraged the annual business networking galas for the Greater Austin Hispanic Chamber of Commerce 

and the Greater Asian American Chamber of Commerce to cultivate partnerships and identify HUBS for AISD 
projects.

https://drive.google.com/file/d/1kKq6HsOvYRdj0_jxXFz1H7tm6oRJs4Jf/view?usp=sharing


Next Up: Reports and Presentations, 
Bond Communication Report
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Thank you! Any questions?



Bond Communication 
Report

LBJ ECHS – Meet the Principal Night



Bond Communication Report

60

Nov. 2021
• Flyers were distributed at the: 

– LBJ ECHS football game, and 

– LBJ ECHS Harvest Festival.

Dec. 2021
• The team:

– hosted Meet the Principal Night at LBJ ECHS;

– block walked the Allandale neighborhood; 

– provided project updates to the Allandale 
Neighborhood Association; and 

– shared construction updates with the 
Brentwood Neighborhood Association.

Jan. 2022
• The team resumed planning for the:

– AEGB and LEED certification ceremonies; and

– the grand opening ceremonies for Ann Richards SYWL, 
Austin HS, Casis ES, Eastside ECHS, and Hill ES.

Feb. 2022
• The team will:

– publish the 2021 Annual Report on AISDFuture.com; and

– attend the Brentwood Neighborhood Association 
meeting.
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Bond Communications – 2021 Annual Report Landing Page

To learn more about some of AISD’s modernized campuses, 
please visit the recent blog posts linked below:
• Brentwood Modernization Remains on Schedule

• Three Modernized Campuses Recognized for Excellence in Architecture

• AISD Receives Green Building Awards for Modernized Facilities in 2021

To read the latest updates, view the annual report, and 
follow along with community meetings and events, please 
visit www.AISDFuture.com.

https://austinisd2017bond.org/brentwood-modernization-remains-on-schedule/
https://austinisd2017bond.org/three-modernized-campuses-recognized-for-excellence-in-architecture/
https://austinisd2017bond.org/aisd-receives-green-building-awards-for-modernized-facilities-in-2021/
http://www.aisdfutre.com/
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Thank you! Any questions?



Action Items Requested 
by the Committee

Bowie HS – Athletics
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Bowie HS – Athletics

Nov. Meeting Requests
 Responses to Let’s Talk public comments
 Update on district advisory body bylaws
 Update on 2017 real estate funds
 Update on New MS in NE Austin real estate 

transaction
 Content forthcoming: 

– Updated document—Targeted Projects with 
HVAC Scopes of Work 

Jan. Tri-chair Call Requests
 Content forthcoming: 

– Memo on 2013 bond funds

Please See File 10a: Public Comment Response Blazier
Please See File 10b: Public Comment Response Cowan

https://drive.google.com/file/d/1Ta2n-7f1esbksUQM_1jT8v8ml8i63x62/view?usp=sharing
https://drive.google.com/file/d/1EqRHbR7mD0Ll8iNkHpqaUx_hJt1FpzGV/view?usp=sharing
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Thank you! Any questions?



Potential Future 
Items for Discussion

Eastside ECHS – Athletics
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Eastside ECHS – Track and Field

Upcoming Board Dates
• Feb. 10—Board Information Session

• Feb. 24—Board Regular Voting Meeting

Upcoming District Closures
• Mar. 14-18—Spring Break

Next Regular Meetings
• April 12—Tri-chair Call

• May 10—CBOC Meeting

Please See File 11: 2021-2022 CBOC Annual Calendar

https://drive.google.com/file/d/18XH6kS0OCy-ao4ZI2Xgszi9z0c79f9Wh/view?usp=sharing
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Thank you! Any questions?

Next Up: Adjourn



ADJOURN

Bear Creek ES – Exterior 

Thank You!



Appendix: 
Key Definitions

T.A. Brown ES – Outdoor Learning



Appendix: Key Definitions
1. Project Contingency:

• Project contingency is a budget of money, held at the project level, that exists 
to mitigate against risk and uncertainty, and is used to ensure the delivery of 
each individual project.  It is either planned and funded at inception or built 
through contribution from within that individual project budget.  

2. Program Contingency:
• Program contingency is an account of money, held at the program level, that 

exists to mitigate against risk and uncertainty for the entire bond program, and 
is used to ensure the delivery of all projects within the program as scoped.  It is 
either planned and funded at inception or built through contributions from 
individual projects.   

3. Bond Authorization Surplus:
• Bond authorization surplus is an account of money or unused bonding 

authority, which begins at a zero balance at the start of the program and 
receives contributions of surplus bond authorization as projects are completed 
under budget.  Represents uncommitted funds, which can be used to fund 
new projects and/or scopes of work. 

4. A Substantial Scope Change occurs if there’s a:
• Change in location that is different from stated purpose when the bond was 

ratified by voters
• Change in project type that is different from stated purpose that was 

presented when the bond was ratified by voters, i.e., from “build new school” 
to build and “performing arts center” to “buy land” or “replace turfs”

T.A. Brown ES – Outdoor Learning
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