
   

 

   

 

     

 

   

     

               

                 

           
                        

                                    

 

       

       

     

             

                 

           

            

                    

     
               

       
                    

   

               

               

               

               

                 

           

 

                    

 
       

   
                             

 
       

 
     

 
                

 

       

                                

         
                 

         
                        

           

                 

               

   

    
                       

                 

   

               

           

             

           

 

                          

                      

                    

                               

                 

     

                   

                            

   

             

             

               

           

             

   

 

                       

     

                     

                 

   

               

             

         

 

                  

   

       

               

             

               

               

           

           

  

                    

   

             

           

             

           

     

                  

     

   

       

 

                 

                 

         

                                 

       

       

   P R  O  J  E C T  U P D A T E  R E  P  O  R T  

2017 Bond Program Modernizaton Projects 
as of January 14, 2022 

Location Project Name Work Description Phase 
Construction 
Phase ‐ % 
Complete 

Substantial 
Completion Date for 

Construction 
On Schedule Construction Comments 

Ann Richards SYWL Full Modernization 

Full modernization of the existing facility to a state‐of‐the‐
art campus at the current site. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Closeout  ‐ Phase 1: Dec 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Ann Richards SYWL Track and Field Track and Field Closeout  ‐ Phase 2: Sep 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Austin HS 
Modernization Phase 1 ‐ Athletics 
Addition, Renovation of SPED, 
Fine Arts, and CTE 

New addition for Athletic Program improvements and 
renovation for core academics (Special Ed, Life Skills, Fine 
Arts, CTE). Technology: computer lab improvements, 
presentation systems, student mobile, teacher computers. 

Closeout  ‐ July 2022 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bear Creek ES New Build 
Design and construction of a new state‐of‐the‐art facility 
with increased capacity. Technology improvements. 

Closeout  ‐ August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Blazier 4‐6  New  Build 

Design and construction of a new state‐of‐the‐art facility 
that will increase capacity. Located on the existing 
southeast middle school site adjacent to Blazier Elementary 
School to initially relieve Blazier Elementary School with 
grades 4‐6 and future to be grade 6‐8. Technology: 
Computer lab improvements, student mobile computers, 
teacher computers. 

Closeout  ‐ August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS 
Modernization Phase 1 ‐ Roadway 
and Parking Lot 

New parking with drop‐off. Closeout  ‐ August 2019 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS 
Modernization Phase 1 ‐Water 
Quality Ponds 

Water quality ponds. Closeout  ‐
December 2020 

Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS 
Modernization Phase 1 ‐ New 
Parking Garage and Site 
Improvements 

New parking structure. Closeout  ‐ October 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS Modernization Phase 1 ‐ Athletics 
State of the art modernization of the existing facility. 
Additions and renovations to include athletics. 

Closeout  ‐ July 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS Modernization Phase 1 ‐ Fine Arts 
State of the art modernization of the existing facility. 
Additions and renovations to include fine arts and 
increased capacity. 

Construction 55% June 2022 Yes 
Exterior metal panel work complete. Roof metal Ppanel, sheetrock, MEP work ongoing. 
Landscaping and window installation to start in a month. 

Brentwood ES Full Modernization 

Full modernization and expansion with partial rebuild and 
partial renovation. New construction to increase 
permanent capacity and educational suitability of academic 
spaces. Technology: computer lab improvements, teacher’s 
computers. 

Construction 80% July 2022 Yes 

Brick work on the exterior is complete. Exterior framing, sheathing and Roofing is 
complete. Exterior metal panel work ongoing. MEP is 90% complete. (Mechanical, 
Electrical, Plumbing). Kitchen equipment installation ongoing. The electrical power is 
on. Bus loop has been poured. Parking lot and Parent / student drop off is underway. 
Forming curbs and gutters for parkinglot . Interior finishes ongoing. 

T.A. Brown ES Full Modernization 
Design and construction of a new campus on existing site. 
Technology: computer lab improvements, teacher 
computers. 

Closeout  ‐ December 2019 Yes Construction is complete. Currently in the Closeout Phase. 

Casis ES Full Modernization 

Full modernization of existing campus. Additions and 
renovations to increase permanent capacity with recently 
constructed multi‐purpose classrooms to remain at core of 
new construction. Site circulation improvements and 
alignment with public roadways. Technology: computer lab 
improvements, teacher’s computers. 

Construction 90% July 2022 Yes 

Phase 1 ‐ Completed Fall 2021. Included Gym/Cafeteria, educational spaces and a 
temporary space for admin. 
Phase 2 ‐ Ongoing. Includes administrative building. ROW including ADA work 
completed. Exterior finishes ongoing. Interior finishes ongoing. TCO expected 3/8. 

Doss ES Full Modernization 

Full modernization and expansion. Site work to include 
adjustments to site circulation and additional on‐site 
parking. Technology: computer lab improvements, 
teacher’s computers. 

Closeout  ‐ July 2020 Yes Construction is complete. Currently in the Closeout Phase. 

Eastside Memorial 
ECHS / International 

HS 
Full Modernization 

Design and construct modernized new high school for 
Eastside Memorial Early College High School and 
International High School at the original L.C. Anderson 
Campus. Restoration of the 900 Thompson Street address 
location and façade. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Closeout  ‐ August 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Govalle ES Full Modernization 

Full modernization creating a new state‐of‐the‐art facility. 
Design and construction to replace structurally 
compromised building areas and improve academic and 
support areas. Technology: Network system improvements, 
presentation systems, teacher computers. 

Closeout  ‐ August 2020 Yes Construction is complete. Currently in the Closeout Phase. 

Health Science School 
at LBJ ECHS 

Modernization Phase 1 ‐ Career 
Launch Expansion 

Health Science School to be designed at LBJ ECHS, 
expanding on the existing Career Launch, and including a 
master plan for the entire campus. 

Construction 36% June 2022 Yes Drywall, tape and float , framing at Clearstory, level 2 floor cutting work are all ongoing. 



   

 

   

 

     

 

   

 
       

     

               

             

                   

                 

                 

             

                    

   

                   

             

           

   

     

     
                    

 
         

   

               

             

           

     

                        

 
       

             
                     

               

       

 
 

                   

             

                 

 

                                 

                         

                 

   

             

           

    

 
                              

         

     

                 

             

         
 

               

                       

               

   

             

             

    

 
                              

         

Location Project Name Work Description Phase 
Construction 
Phase ‐ % 
Complete 

Substantial 
Completion Date for 

Construction 
On Schedule Construction Comments 

Hill ES 
Modernization Phase 1 ‐ Increase 
Capacity and Site Improvements 

First phase of planned expansion of existing permanent 
capacity to alleviate overcrowding and future growth. 
Classroom addition to assist in meeting the need of student 
enrollment. Concept to be refined as community input is 
gathered during the design process. Site work to include 
adjustments to site circulation and additional on‐site 
parking. 

Closeout  ‐ August 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Menchaca ES Full Modernization 

Design and construction of a new campus on existing site. 
Site circulation improvements to accommodate the major 
adjacent road expansions. Technology: computer lab 
improvements, teacher computers. 

Complete 100% 
Phase 1: Dec 2019 
Phase 2: Apr 2020 

Yes All phases of project are complete. Project is closed out. 

Murchison MS 
Modernization Phase 1 ‐ New 6th 
Grade Addition, Renovation 

Modernization phase 1: 6th grade addition, library and 
administration relocation, annex roofing and bus loop 
addition. Technology: computer lab improvements, student 
mobile computers, teacher computers. 

Closeout  ‐ Phase 1: Dec 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Murchison MS 
Modernization Phase 2 ‐ Site 
Improvements 

Modernization phase 2: Site improvements. Construction 100% Phase 2: Apr 2022 Yes 
Bus loop landscaping completed. Three corner pedestrian ramps and sidewalk sections 
nearing completion at North Hills and Hart Lane. 

New Middle School in 
Northeast Austin 

New Build 
The new middle school will provide a facility to the 
Northeast Austin neighborhoods, with a planned capacity 
of 800 to meet the needs of this community. 

Construction 30% March 2023 Yes 
Lease agreement between AISD and COA to expire Jan 2022. Area C & D Slab on Grade 
complete. Steel Erection ongoing. Area E ‐ Slab on grade work ongoing. UG Electrical 
work ongoing. FFE Design process and Graphics selection ongoing. 

Norman‐Sims ES Full Modernization 
Modernization of elementary school to support 21st 
century learning spaces, state‐of‐the‐art technology and 
community spaces. 

Closeout 98 December 2020 Yes 
First day of school was held on Jan 6, 2021. We are currently gathering closeout 
documents and processing final financial transactions. 

Rosedale School Full Modernization ‐ School 

Design and construction of a new state‐of‐the‐art facility at 
the Read Pre‐K campus. Technology: Computer lab 
improvements, student mobile computers, teacher 
computers. 

Construction 98% January 2022 Yes 
TCO occupancy received on 1/4/22. TAB and Commissioning ongoing. 
Substantial completion is anticipated by 1/31/22. FFE installation to start on 1/10/22 
and first day of school is expected on 2/22/2022. 

Sanchez ES Full Modernization 
Modernization of elementary school to support 21st 
century learning spaces, state‐of‐the art technology and 
community spaces. 

Closeout 98 Aug 2021 Yes 
First day of school was held on Aug 17, 2021. We are currently gathering closeout 
documents and processing final financial transactions. 


