
     
   

   

   
 

                   

                     

           

           

             

         

             

         

             

         

   

 

         

       

   

         

               

     

 

   

 

           

       

                     

         

                       

           

     

                     

             

           

             

             

             

 

               

     

     

 

   

       

       

           

             

       

             

     

     

   

     

       

             

               

   

       

 

       

         

           

         

       

                     

           

           

           

             

         

           

   

                       

             

             

         

         

           

           

   

             

                 

           

     

     

 

   

 

           

       

                     

           

             

           

   

           

             

           

             

         

                       

           

           

               

         

           

     

       

   

           

         

               

                 

             

             

             

       

   

         

           

             

           

           

             

           

 

     

   

     

     

     

           

             

             

         

           

             

             

             

           

           

           

             

             

         

       

     

   

     

         

   

         

           

             

             

         

           

           

           

 

             

             

       

 

   

       

       

PROJECT UPDATE REPORT 

2013 Bond Program Targeted Projects 
as of January 14, 2022 

Location Project Name Work Description Phase Phase ‐ % Complete 
Substantial Completion 
Date for Construction 

Construction On 
Schedule 

Construction Comments 

Akins High School Renovations at Akins HS Construction of agriculture pet containment 
area. 

09‐Complete 100 

Akins High School Renovations at Akins HS Renovations to convert CTE Family and 
Consumer Technology Lab classroom to Special 
Ed Life Skills classroom, pedestrian paving 
upgrades, install roof ladders with cages, install 
basketball goal safety cables, non‐destructive 
investigation of moisture intrusion at two art 
classrooms, upgrade exterior lighting, modify 
bus loop, replace floor covering in one 
classroom, replace selected RTUs serving 
cafeteria and kitchen. 

08‐Financial Closeout 20 

Akins, Bowie, Martin, 
Small 

Repair/Re‐surface Running 
Tracks at Akins, Bowie, 
Martin and Small 

Repair/resurface running tracks (field event 
areas) at Martin, Small, and Akins; patch at 
Bowie 

09‐Complete 100 

Akins, Crockett, Eastside 
Memorial, Travis 

Develop Prototype 
Athletic Restroom 

Construct athletic restroom and storage at 
Akins, Crockett, Eastside and Travis 

07‐Closeout 75 

Allan Elementary School Renovations at Allan ES Exterior and interior renovations in selected 
areas; HVAC; plumbing and electrical 
renovations. 

09‐Complete 100 

Allison Elementary School Renovations at Allison ES Classroom wings 100, 200, 300 renovations, 5 
ADA RR upgrades, misc. finish replacement, 
kitchen HVAC replacement,stage lift 

09‐Complete 100 

Anderson High School Renovations at Anderson 
HS 

Replace exterior canopy lighting, ceiling tiles 
and grid in selected areas, restroom fixtures; 
repair water infiltration into teacher storage 
space; repair piping under kitchen; repairs and 
access ladders at roof; add walk‐in refrigerator; 
add safety cables at gym. Add athletic toilets. 

08‐Financial Closeout 20 

Anderson High School Renovations at Anderson 
HS 

Mechanical unit replacement 08‐Financial Closeout 90 

Anderson, Clifton Center, 
Lanier (now Navarro), 
Nelson Field 

Accessibility Renovations 
at Nelson Field, Anderson, 
Lanier, Clifton Center, & 
CAC 

Phase 1: Nelson Baseball Field: Provide 
accessible seating at baseball field. Phase 2: 
Address TAS‐identified deficiencies at CTE‐
related areas for 3 facilities (Anderson HS, 
Lanier HS, Clifton Center) 

09‐Complete 100 

Anderson, Lanier, LBJ, 
Reagan (now Northeast) 

Resurface Running Tracks 
at ANDRS, LNIER, LBJ, 
REAGN 

This group project includes repair and resurface 
of running tracks at Anderson, Lanier, LBJ & 
Reagan (now Northeast). 

09‐Complete 100 

Andrews Elementary 
School 

Addition/Renovations at 
Andrews ES 

Expansion/renovation of administrative offices 
for health services; expansion/renovation of 
library; renovation of special education and 
public restrooms; replacement of selected 
windows; HVAC and plumbing renovations. 

09‐Complete 100 

Austin High School Renovations at Austin HS Renovate food lab, renovate classrooms to 
convert into public restrooms and concession 
stand, construct new college career center, 
replace basketball goals and backboards and 
laundry room in girls' athletic locker; landscape 
improvements; renovate three large classrooms 
into four classrooms; update HVAC work 
including new controls. 

09‐Complete 100 

Austin High School MEP Work at Austin HS Testing and balancing, replacement of controls 
of air handling units; replacement of C.I.boiler, 
select ductwork for air handling units, wall‐hung 
exhaust system fans, select supply/return 
grilles, damaged terminal cooling/heating units; 
upgrade electrical service at kitchen serving 
lines. 

07‐Closeout 99 

Austin ISD Central Office New Headquarters: Austin 
ISD Central Office 

New Austin ISD Central Office building: major 
remodel of 1985 9‐story building for a class B 
office to house Austin ISD Central Office 

07‐Closeout 99 

Austin, Lanier (now 
Navarro), LBJ, Reagan 
(now Northeast) 

Develop Prototype 
Athletic Restroom 

Construct athletic restroom and storage at 
Austin, Lanier, LBJ and Reagan. 

07‐Closeout 75 

Bailey Middle School Renovations at Bailey MS Replacement of water source heat pumps, 
upgrades at Career and Technical Education 
labs/shops, add safety cables at gym basketball 
goals. 

09‐Complete 100 

Baker Center, Service 
Center 

Renovations at Baker 
Center, Service Center 

Baker Center: Installation of stairwell railing; 
exhaust fan Service Center: Installation of select 
ductwork, exhaust hood over work bench; 
replacement of controls system on air handling 
units; Improve site drainage near equipment. 

09‐Complete 100 

Baldwin Elementary 
School 

Renovations at Baldwin ES Additional work required due to AISD irrigation 
lines non‐operational. Connection of cistern to 
potable water line near complete. Connection 
of outflow from cistern to irrigation lines near 
complete. New filter installation complete. 
Pump complete. Pump housing near complete. 
Reseeding of field pending. 

07‐Closeout 10 

Baranoff, Casey Renovations at Baranoff 
ES, Casey ES 

Baranoff ES: Task Order 1: Condenser 
maintenance, Replace piping insulation, Install 
louvers (hail shields to units; moved and revised 
to Task Order 2. Add sound baffles at music 
room; replace hot water heater at kitchen; 
repair chainlink backstop fencing. Task Order 2: 
Replace RTU 3 and 4. Casey ES: Cancelled 

09‐Complete 100 

Baranoff, Cowan Renovations at Baranoff 
ES, Cowan ES 

Baranoff ES DI‐37705 Site Improvements, 
Construct additional parking and extend bus 
loop. Repair front canopy and improve site 
drainage, DI‐37284 Site Drainage at Admin, 
Water continues to drain into administration 
area | Cowan ES DI‐37703 Site Improvements 
Add Parking (6 Spaces) and Erosion Control. 

08‐Financial Closeout 99 

Barrington, Casey, Pillow, 
Ridgetop, Walnut Creek 

Mechanical Work at 
Barrington, Casey, Pillow, 
Ridgetop, & Walnut Creek 

Casey: Partially replace geothermal heat pump 
system with DX condensing units and replace 
ground loop consoles in four classrooms Pillow: 
Install cooling/heating water piping, heat 
exchangers, air handling unit controls, water 
pumps and motors; replace heat pump ground 
well system with cooling tower and boiler; 
replace MDF HVAC unit; replace water source 
single package heat pumps Ridgetop: Replace 
select HVAC controls, condensing units, air 
handling units, heat pumps, plumbing fixture 
flush valves, water coolers; install site lighting 
fixture to existing pole; and replace selected 
sanitary sewer lines Barrington: Electrical 
renovations Walnut Creek: Plumbing 

ti 

07‐Closeout 90 

Barrington, Hill, Walnut 
Creek ES, Garcia 

Renovations at Barrington 
ES, Garcia YMLA, Hill ES, 
Walnut Creek ES 

Walnut Creek: Ceiling repairs; Barrington: 
Ceiling repairs, install ductwork, select fixtures 
and roofs. Garcia YMLA: Ceiling repairs, Skills 
for Living Module labs, select roofs and 
plumbing fixtures; improvements to practice 
field irrigation and drainage. Hill: Remove 
partition at gym/cafeteria; repair at ballfield 
fencing and walks 

09‐Complete 100 

Barton Hills Elementary 
School 

Renovations at Barton 
Hills ES 

Replacement of ceiling grid, ceiling tiles, change 
lights to LED, replace metal handrails, renovate 
Admin area, replace sewer piping. 

08‐Financial Closeout 20 



                       

           

           

       

             

 

       

 

           

             

           

           

         

         

 

     

   

 

                 

             

               

           

             

       

     

   

     

     

           

       

         

     

         

         

     

         

           

       

       

   

             

           

           

         

           

             

           

             

 

                 

       

       
                       

           

               

                 

               

                   

             

         

             

   

         

 

               

           

 
                     

             

             

             

             

               

       

 

         

       

           

           

         

           

         

           

         

           

           

           

           

           

           

           

               

             

             

         

         

                     

             

       

           

           

           

           

               

         

           

             

           

                

            

             

               

             

             

            

               

                

             

                       

               

         

     

         

           

             

           

           

           

 

                     

         

         

           

             

           

     

                   

         

       
           

 

         

         

   

 

           

 

           

 
         

   

           

           

             

           

   

 

         

 

         

             

             

     
         

       

           

               

               

           

           

                 

     

         

           

         

     

Becker Elementary School Renovations at Becker ES Remove ladder at plenum at library; HVAC, 
Return air ductwork for HVAC units ‐ HVAC, 
Replace 15 heat pump units ‐ ADA Renovations 
at classroom restrooms ‐ Classroom renovations 
in two story addition ‐ Roof replacement in roof 
areas A03, A04, A05 

08‐Financial Closeout 10 

Bedichek Middle School Addition/Renovations at 
Bedichek MS 

Pkg 1: Bleacher replacement and elevator 
refurbishment Pkg 2 & 3: Renovate public 
restrooms; renovate Career & Technical (CTE) 
labs/shops; Athletic field drainage and irrigation 
improvements; HVAC, plumbing, & electrical 
Pkg.4: Renovate library and administration area 

08‐Financial Closeout 99 

Bertha Sadler Means 
Young Women's 
Leadership Academy 

Renovations at Means 
YWLA 

Replace designated exiting doors; install ADA 
ramp to stage; re‐paint concrete floors; install 
new concrete pad for dust collector, install new 
safety cables for basketball backboards, install 
new waterline; install in insulation; install new 
HVAC equipment in designated areas. 

09‐Complete 100 

Blackshear and Bryker 
Woods Elementary School 

Renovations at Blackshear 
ES, Bryker Woods ES 

Replacement of 20 classroom HVAC units, 
renovations/upgrades at 3 mechanical 
penthouses 

09‐Complete 100 

Blackshear, Bryker Woods Renovations at Blackshear 
ES, Bryker Woods ES 

Bryker Woods‐ Grading, drainage, storm drain 
piping, flatwork, landscaping, installation of 
walkway canopy Blackshear‐ Drainage 
improvements at courtyard ‐‐ [This project was 
a change order to 160009‐GROUP. Construction 
dollars are combined with 160009‐GROUP.] 

09‐Complete 100 

Blackshear, Sanchez Renovations at Blackshear 
ES, Sanchez ES 

Sanchez: Fix broken windows, repair handrail at 
kitchen dock, ceiling replacement in selected 
restrooms, ADA accessibility renovations at staff 
restrooms, install ADA compliant ramp, 
construct partitions above half‐height walls and 
add doors to separate gym restroom from 
adjacent storage areas. Replace utility vault. 
Blackshear work is being done under project 
160009‐GROUP 

08‐Financial Closeout 20 

Blanton Elementary School Summer Work at Blanton 
ES 

Classroom renovations ‐ demo accordion 
partitions and construction permanent 
partitions. Extend PA to portables. 

09‐Complete 100 

Blanton Elementary School Renovations at Blanton ES Replace exterior lighting; replace 300 wing air 
handler and resolve distribution issue; replace 
the kitchen, admin and library ac units; replace 
the 100 wing and 200 wing heat pumps(it is 
being verified that budget will only handle the 
eight units in 200 wing, not the total of 19 
units); ADA improvements in area 3; ADA 
improvements to restrooms; replace plumbing 
fixtures in restrooms; replace SS lines; replace 
domestic water heater. 

09‐Complete 100 

Blazier, Perez Renovations at Blazier ES, 
Perez ES 

Blazier ES: Resetting of floor drains. Perez ES: 
Replacement of canopy bay lights; upgrade 
exterior lighting. 

09‐Complete 100 

Boone ES Renovations at Boone ES Replace circulation desk in library. Paint library 
walls. Add lighting to library entrance. Replace 
hvac system for MDF room. Renovate classroom 
A7 & A8's restrooms for accessibility. Replace 
ceiling and lighting in kitchen. Replace sanitary 
sewer in kitchen. Replace sump pumps in crawl 
space. Make miscellaneous plumbing repairs. 

08‐Financial Closeout 90 

Bowie High School Renovations and New 
Practice Field at Bowie HS 

Construction of sports/band practice fields at 
Slaughter Lane property, and athletic field 
restroom /storage facility; renovation of 
student and public restrooms and CTE 
classrooms; athletic training room addition; 
general exterior & interior renovations. Bid 
Pkg1: Theater restrooms complete Summer 
2014 Bid Pkg2: Bleachers and sidewalks 
complete Winter 2014 Bid Pkg3: Athletics 
training room addition (complete Dec 2015), 
renovations at Culinary Arts classroom, Family 
Consumer Science classroom and installation of 
epoxy flooring at pastry arts classroom 
complete summer 2015. Bid Pkg4: Practice 
fields package was submitted to City of Austin 
for site development permit, and the variance 
process will begin after comments are cleared; 
Bids were received 1/21/2016; Estimated 
construction completion dependent on permit 

09‐Complete 100 

Bowie High School Renovations at Bowie HS HVAC & ELECTRICAL RENOVATIONS AT BOWIE 
HS: ( Package‐1 ) Project scope involves 
replacement of selected Air‐conditioning 
equipment and upgrade of Controls system. 
Replacement of Hydronic piping in crawlspace 
of 'A' Administration Building, 'B' Classroom 
building and 'E' building at Bowie HS. 
( Package‐2 ) Fulfill scope in conjunction with 
190042‐BOWIE for replacement of selected Air‐
conditioning units and upgrade of Controls 
system in 'A' Administration building and 'B' 
Academic Building 

05‐Construction 95 8/2/2022 Yes On schedule for new substantial completion 
(SC) of 8/2/22. Original SC was 8/11/2021 in 
tandem with 2017 bond project 190042. 
Delivery of AC equipment from the Trane 
factory was very delayed, and the work could 
not be done during summer 2021. Trane 
informed that they were having issues receiving 
components for manufacturing the units. The 
work is now scheduled to be done summer 
2022. This project will complete in tandem with 
'HVAC & Plumbing Improvements at Bowie HS' 
(190042 BOWIE) 

Brentwood Elementary 
School 

Renovations at Brentwood 
ES 

Replace selected HVAC equipment in Wing 100, 
Wing 200 , Rooms 330 & 304, Admin RTU. 

07‐Closeout 95 

Brentwood, Bryker Woods Renovations at Brentwood 
ES, Bryker Woods ES 

Brentwood: Replace door/frame at kitchen, 
demo/replace partitions at one restroom, install 
stage lift, replace gym light fixtures, replace 
gym window system, modify gym restroom 
doors, repair concrete apron/gutter at kitchen 
loading dock, repair sidewalk. Bryker Woods: 
Install ADA‐accessible stage lift 

08‐Financial Closeout 20 

Brooke Elementary School Renovations at Brooke ES Replacement of six branch circuit panels, 
replacement of exterior lighting, ADA 
improvements, expansion of library lighting, 
expansion of Health Services area, replacement 
of fencing, replacement of sanitary waste piping 
under kitchen, roof repairs and drainage 
improvements in courtyard area. 

09‐Complete 100 

Brown Elementary School Renovations at Brown ES General exterior and interior renovations; 
student and public restroom renovations; 
HVAC, plumbing and electrical renovations. 

09‐Complete 100 

Bryker Woods Elementary 
School 

Renovations at Bryker 
Woods ES 

Replace selected HVAC equipment for 
classrooms. Replace admin RTU. Replace 
domestic water piping. 

08‐Financial Closeout 90 

Burger Athletic Complex Replace Paving at Burger 
Activity Center 

Repair and re‐surface selected asphalt paving 
area ‐ NE corner 

09‐Complete 100 

Burger Athletic Complex Mechanical Work at 
Burger Athletic Complex 

Installation of additional chiller capacity and 
additional air handling units; replacement of 
HVAC cold and hot water circulation piping, 
circulation pumps, boiler, motor controllers, air 
handlers and controls. 

08‐Financial Closeout 20 

Burger Athletic Complex Renovations at Burger 
Athletic Complex 

Concession & Restroom/ Locker room 
renovations. Security updates / Stadium RR ADA 
/ finish upgrades, misc. finishes and lighting 
upgrades, CCTV @ stadium 

09‐Complete 100 

Burger, Saegert Replace Paving at Saegert 
Bus Terminal and Burger 
Center 

Repair and re‐surface selected asphalt paving 
areas, including all paving work at Saegert Bus 
Terminal and all work at Burger Athletic Center 
except for northeast parking lot. Northeast 
parking lot at Burger was project 140053‐
BURGR, which is complete. 

09‐Complete 100 

Burnet Middle School Renovations at Burnet MS Athletic field drainage/irrigation improvements; 
parking lot/driveway improvements; 
replacement of selected windows; renovation 
of Career and Technical Education labs/shops; 
general interior renovations; installation of walk‐
in cooler/freezer; HVAC/plumbing renovations. 

09‐Complete 100 



         

     

             

                       

           

     

 

                     

             

           

             

           
         

   

             

         

 

             

               

           

 

       

 

             

           

           

             

   
         

 

         

       

               

     

   

     

           

           

               

           

                         

             

               

       
   

 

     

     

         

         

     
                   

       

           

       

       

 

                         

             

                 

             

                   

               

           

         

             

                 

 

                       

     

 

           

 

             

         

         

           

             

         

             

 

             

             

             

     

 

   

 

     

       

             

             

     
       

 

             

         

         

                       

           

         

               

           

                 

                     

           

         

           

           

           

         

         

 

             

           

     
         

 

         

           

       

     

     

 

         

   

                         

     
       

       

             

         

         

           

     

           

              

               

           

         

     

   

             

                 

           
       

   

           

             

       
                     

             

             

             

           

             

             

           

           

             

         

       

     

           

               

           

 

         

 

           

             

 

       

 

           

           

             

               
       

     

             

                       

             
     

   

     

   

 

           

           

Burnet, Murchison, 
Paredes 

Resurface Running Tracks 
at BURNT, MURCH, PARED 

Repair/ Replace running track & field surfaces 08‐Financial Closeout 10 

Campbell Elementary 
School 

Renovations at Campbell 
ES 

Replace 15 water source heat pumps deemed 
most problematic. Original deficiency scope and 
budget were not relevant. 

08‐Financial Closeout 20 

Campbell Elementary 
School 

Renovations at Campbell 
ES 

Repairs at concrete flatwork and asphalt ‐‐This 
is a limited scope project: asphalt repair, 
possible regrading of flatwork to improve 
drainage at front entry and some sidewalk 
repair. Worked to match scope to budget. 

07‐Closeout 15 

Carruth Administration 
Center 

Elevator Renovations at 
Carruth Admin. Ctr. 

Renovations to elevators at Building A, two 
phases. 

09‐Complete 100 

Carruth Administration 
Center 

Renovations at Carruth 
Administration Center 

Replacement of Six Air‐conditioning units in the 
Board Room and adjacent corridor at CAC were 
scheduled and completed during Spring Break 
2018. 

08‐Financial Closeout 20 

Casis Elementary School Addition/Renovations at 
Casis ES 

Addition of new art and multi‐purpose room; 
replacement of restroom partitions, floor sinks, 
roof‐top library HVAC, 200‐wing HVAC coil 
units; repair of wall damage; installation of 
kitchen air curtain. 

09‐Complete 100 

Central Warehouse Cold Storage Addition at 
Central Warehouse 

Construction of cold/frozen food storage 
addition; electrical upgrades; HVAC 
replacement, and roof repairs at the dry storage 
warehouse. 

09‐Complete 100 

Central Warehouse Food Service 
Catering/Training Kitchen 
at the Central Warehouse 

Phase 2 (to project 170047‐FS2CW): Food 
Service Catering/Training Kitchen at the Central 
Warehouse / Interior remodel to build out the 
catering / test kitchen for Food Service 

07‐Closeout 75 

Clayton Elementary School Renovations at Clayton ES Plant grass in SW play area, new canopy, 
insulate the supply and return cooling water 
lines in building, replace roof access ladder with 
security ladder and lockable cage 

09‐Complete 100 

Clifton Career 
Development Center 

HVAC Renovations at 
Clifton Career Dev. Ctr. 

HVAC renovations; replacement of air 
conditioning units serving cafeteria, welding 
shop and laundry shop. 

09‐Complete 100 

Cook Elementary School Renovations at Cook ES Roof renovations; public restroom renovations; 
expansion/renovation to student health 
services area; general exterior and interior 
renovations; installation of walk‐in 
cooler/freezer; HVAC and plumbing 
renovations. 

08‐Financial Closeout 80 

Covington Middle School Renovations at Covington 
MS 

Replace kitchen ceiling; replace six CW and HW 
pumps; replace water source heat pumps; do 
ADA upgrades in buildings A and B; do Career 
and Technical Education upgrades in shop in 
building C; replace part of the roof; add a new 
walk in freezer; add safety cables to basketball 
goal; install new ice machines; repair 
underpinning. A separate project, 190052 
Covington was created to replace the grease 
trap and SS lines under the kitchen as required 
by the Health Department 

08‐Financial Closeout 20 

Cowan Elementary School Renovations at Cowan ES Install louvers to rooftop a/c units. Replace 
condensing unit piping insulation. 

08‐Financial Closeout 20 

Crockett Early College High 
School 

Addition/Renovations at 
Crockett ECHS 

Bid Pkg 1: Renovate Career and Technical 
Education (CTE) classrooms; athletic practice 
field restroom/storage facility; renovate student 
and public restrooms; renovate athletics areas; 
renovate general exterior and interior areas Bid 
Pkg 2: Construct new technology facility 

07‐Closeout 99 

Crockett Early College High 
School 

Mechanical Work at 
Crockett ECHS 

Repair of cooling tower; replacement of C.I. 
boilers and HW pumps, and selected HVAC 
central air stations; replacement of single zone 
cooling roof top units. 

08‐Financial Closeout 99 

Crockett, Eastside 
Memorial, McCallum 

Resurface Running Tracks 
at COVTN, CRCKT, ESMHS, 
MCCAL 

This group project includes repair and resurface 
of running tracks at Crockett, Eastside Memorial 
& McCallum HS . 

09‐Complete 100 

Cunningham Elementary 
School 

Renovations at 
Cunningham ES 

Repavement at west parking lot; student and 
public restroom renovations; renovations at 
kitchen; HVAC, plumbing and electrical 
renovations. 

09‐Complete 100 

Davis Elementary School Renovations at Davis ES Replace ceiling grids in MDF and adjacent 
corridors; replace DDC controls; replace kitchen 
grease trap; replace walk‐in freezer/cooler; 
bring kitchen up to code for health permit; 
provide roof access between building roof 
levels at Main Building and from ground level to 
roof at annex building B. 

09‐Complete 100 

Dawson Elementary 
School 

Renovations at Dawson ES Replacement and repairs of selected HVAC 
equipment, controls, water source heat pumps, 
selected exterior window systems, interior 
lighting fixtures, domestic water piping, kitchen 
ceilings; renovation at all classrooms as 
required: finishes, lighting, millwork, outlets, at 
gym restrooms to meet accessibility 
requirements 

09‐Complete 100 

Delco Activity Center Renovations at Delco 
Activity Center 

Repair selected parking lot pavement areas and 
perimeter sidewalks; upgrade fire and intrusion 
alarm systems; HVAC renovations. 

09‐Complete 100 

Delco Activity Center Renovations at Delco 
Activity Center 

Address drainage deficiencies and modifications 
to storm drain system, including modifications 
to flatwork at building entries 

09‐Complete 100 

District‐wide Irrigation and drainage 
improvements at (15) 
Middle Schools 

Irrigation and Drainage improvements to 
multiple Middle schools 

09‐Complete 100 

District‐wide, data center 
equipment 

Update Data Center 
Equipment 

Replace data center equipment at CAC, Crockett 
HS and Reagan HS. 

09‐Complete 100 

District‐wide, 
decks/portables 

AISD District‐Wide Partial 
Replacement of Decks at 
Portables 

District wide partial replacement of decks for 
portables 

07‐Closeout 20 

District‐wide, gym floors AISD District‐Wide Replace 
carpet with Taraflex at ES 
Gyms 

District wide replacement of carpet with 
Taraflex at school gyms. 

05‐Construction 50 2/12/2022 Yes On schedule for new substantial completion 
(SC) of 2/12/22. LBJ Dance Floor completed. 
Burnet MS was delayed due to electrical outage, 
but it should be complete by mid‐ February. 

District‐wide, kitchens School Kitchen Drain Air 
Gap Requirements at Forty‐
nine (49) Schools 

Install kitchen drain sinks with compliant air 
gaps in 49 schools and install grease traps at 
Sunset Valley ES and Walnut Creek ES. 

09‐Complete 100 

District‐wide, libraries AISD District‐Wide (Library 
Furn., Casework, etc.) 

Purchase and Install Fixtures, Furniture and 
Equipment (FFE) at AISD Libraries. 2021 Scope: 
Update flooring in 10 libraries. 

07‐Closeout 99 

District‐wide, science 
equipment 

Science Equipment Upgrade eye wash stations at middle and high 
school science labs. Evaluate existing and install 
new accessible eye wash at specified middle 
and high school science classrooms. Priority list 
of equipment, developed in coordination with 
Charlie Gutierrez, AISD Science Dept. Chair: 1. 
ADA eyewash stations, 2. Goggle cabinets, 3. 
Acid/base cabinets; 4. Science tables. This 
project involves assessment visits to 19 
campuses and 248 rooms. Safety upgrades to 
middle and high school science classrooms. 

09‐Complete 100 

District‐wide, solar Solar Array Project ‐ Phase 
1 (Undesignated Energy 
Project) 

Solar Arrays Project ‐ Phase 1: Installation of 
solar arrays at four schools: Austin, Lanier (now 
Navarro), Metz, and Uphaus Early Childhood 
Center 

08‐Financial Closeout 20 

District‐wide, traffic safety AISD District‐Wide Traffic 
Safety Improvements 

District Wide traffic improvements are ongoing. 
Current work is 4 parking lots at Eastside. 

08‐Financial Closeout 20 

Dobie Middle School Addition/Renovations at 
Dobie MS 

Addition/Renovations at Dobie MS: Food Lab 
Kitchen addition and renovation. Plus admin, 
Skills for Living Module labs, replace certain 
HVAC air stations & duct work for central air. 

09‐Complete 100 

Dobie, Webb Resurface Running Tracks 
at DOBIE, & WEBB 

Resurface Running Tracks at Webb at Dobie 08‐Financial Closeout 20 

Doss Elementary School Renovations at Doss ES Replacement of: 3 rooftop HVAC units, roof 
ladder, 2 pumps, and 3 fan coil units 

09‐Complete 100 

Eastside Memorial Early 
College High School 

Renovations for Health 
Science Lab ‐ Eastside 
Memorial ECHS 

Renovation and conversion of classrooms and 
support spaces into a Health Science Lab 

09‐Complete 100 



     

   

   

 

   

           

           

     

   

     

 

         

           

 
                         

               

   
           

 

           

             

                 

       

 

               

           

             

   
                       

         

       

                     

       

     
         

     

           

             

           

       

 

           

         

             

             

             

         

 

       

 

         

       

         

   
                         

     

 

               

         

   

         

           

                 

         

           

                 

                       

           

         

               

         

           

                     

           

       
                       

           

           

           

               

           

             

             

               

             

   

 

                           

           

         

           

           

         

           

             

             

 

     

 

       

         

               

     

 

                   

           

 

           

 

         

               

               

               

       

     

         

                       

         

   
                       

               

       
         

 

         

           

             

         

 
                       

             

           

           

               

 

       

 

           

       

           

           

           

           

             

             

       

 

       

 

         

         

         

         

 

             

             

             

         

Eastside Memorial Early 
College High School 

Renovations for 
Audio/Visual Studio ‐
Eastside Memorial ECHS 

Renovation and conversion of classrooms and 
support spaces into an Audio/Visual (AV) 
Studio. 

09‐Complete 100 

Eastside Memorial Early 
College High School 

Renovations at Eastside 
Memorial ECHS 

HVAC improvements; Gymnasium / Restroom 
Renovations / Laundry Room Renovations / 
Window replacement 

09‐Complete 100 

Galindo Elementary School Renovations at Galindo ES Add accessible ramp to main entry, stage lift, 
replace folding doors in gym, ADA upgrades to 
restrooms, trim trees. 

09‐Complete 100 

Garza Independence High 
School 

Renovations at Garza 
Independence HS 

Replace all exterior windows; replace plumbing 
fixtures; replace VCT in gym; replace ceramic 
tile in rest rooms; replace boiler and install new 
controls 

09‐Complete 100 

Gorzycki Middle School Addition/Renovations at 
Gorzycki MS 

Upgrade skills for living module labs, add safety 
cables to retractable basketball goals. (HVAC 
work in Admin was completed before this 
project was started) 

07‐Closeout 10 

Govalle Elementary School Renovations at Govalle ES Expand Library and work room; General exterior 
and interior ADA accessibility renovations; 
HVAC, plumbing and electrical renovations. 

09‐Complete 100 

Graham Elementary 
School 

Renovations at Graham ES Parking lot improvements; general exterior and 
interior renovations; public restroom 
renovations; site drainage improvements. 

09‐Complete 100 

Graham Elementary 
School 

HVAC and Plumbing 
Renovations at Graham ES 

HVAC renovations, replacement of two chillers 
and one boiler, associated hydronic pumps and 
piping, air handling unit and heat pumps. 

09‐Complete 100 

Gullett Elementary School Addition/Renovations at 
Gullett ES 

Replacement of HVAC at admin; library 
expansion; replacement of classroom and 
building heat pumps, controls for air handling 
units; replacement of selected roof areas and 
repair where tree damage has occurred, roof 
ladder installation; improvement of accessibility 
at public use areas. 

08‐Financial Closeout 99 

Harris Elementary School Addition/Renovations at 
Harris ES 

Construction of multi‐purpose classroom; roof 
renovations; electrical and plumbing 
renovations; renovation of special education 
and public restrooms. 

09‐Complete 100 

Harris Elementary School Renovations at Harris ES Replace 28 ground source heat pumps and their 
associated heat transfer system. 

08‐Financial Closeout 20 

Hart Elementary School Renovations at Hart ES Renovations at Hart ES 09‐Complete 100 

Highland Park Elementary 
School 

Addition/Renovations at 
Highland Park ES 

Phase 1: Construction of multi‐purpose 
classroom; expansion of library reading room 
(Kencon) Phases 2 and 3: HVAC design that was 
not constructed (Lym/EEA) Phase 4: 
Improvements to site drainage system and re‐
surfacing of parking lots and bus circle Phase 5: 
Stage lift Phase 6: Landscaping 

09‐Complete 100 

Hill Elementary School Renovations at Hill ES Three phases to this project. (1)Replacement of 
gym lighting fixtures, select HVAC components: 
ductwork blanket covers, piping insulation, 
water pumps and motors, heat pumps, and of 
plumbing fixtures in select restrooms; 
(2)Replace grease trap; and (3)Replace electrical 
switchgear. 

09‐Complete 100 

House Park Renovations at House Park Repair and re‐surfacing of parking lot; general 
exterior and interior renovations at the 
stadium; plumbing and electrical renovations. 

09‐Complete 100 

Houston Elementary 
School 

Renovations at Houston ES Replacement of 10 existing central air handling 
units, selected ductwork and piping, and 
selected HVAC condensing units and coils, 
installation of hail guards on roof‐mounted 
HVAC units at Building A. Replacement of eight 
existing ground source single package heat 
pumps with new DX package units, replacement 
of one existing ground source single package 
heat pump with new DX package split system 
and condensing unit, installation of controls for 
new HVAC equipment. 

08‐Financial Closeout 20 

Houston Elementary 
School 

Renovations at Houston ES Installation of a ramp to the stage within the 
cafeteria and renovation of cafeteria area 
restrooms, two classroom restrooms and 
administrative staff restrooms to be ADA 
compliant at Building A. Replacement of 
electrical distribution panels in selected 
locations, refinishing of exterior hollow metal 
doors and frames, and replacement of exterior 
hollow metal door and north mechanical room 
at Building A 

08‐Financial Closeout 20 

Jordan ES Addition/Renovations at 
Jordan ES 

Classroom addition, site improvements, 
restroom partitions, sidewalk, replace controls 
system on air handling units, repair heat pump, 
replace kitchen freezer condenser. 

08‐Financial Closeout 20 

Joslin Elementary School Renovations at Joslin ES Replace HVAC equipment. Replace ceilings. 
Replace exterior sanitary sewer. Improve ADA 
accessibility. 

08‐Financial Closeout 99 

Kealing Middle School Renovate Foods lab at 
Kealing MS 

Renovate one classroom for FCS curriculum 09‐Complete 100 

Kealing MS Renovations at Kealing MS Renovations at Kealing MS ‐Roof Improvements 09‐Complete 100 

Kealing MS Renovations at Kealing MS Kitchen renovations ‐ Renovate kitchen ceiling 
and lighting + overhead door at loading dock. 
Restrooms ‐ Renovation of restroom at 
classroom 101. Other ‐ Renovate 
administration, computer lab, basketball goals, 
CTE lab / shops, stair tread. 

07‐Closeout 95 

Kiker Elementary School Renovations at Kiker ES Install zone controls, replace heat pumps, new 
underground drainage connected to existing 
downspouts, classroom renovations. 

07‐Closeout 50 

Kocurek Elementary 
School 

Renovations at Kocurek ES Repair damage at soffit; improve accessibility at 
public use and student areas; locate and correct 
roof leaks; repair parking lot. 

09‐Complete 100 

Kocurek Elementary 
School 

Mechanical Work at 
Kocurek ES 

Replacement of kitchen freezer piping 
insulation, circulation water pumps and motors, 
and of water source heat pumps serving 
kitchen, library, administration and 400 
classroom wing. 

09‐Complete 100 

Lamar Middle School Renovations at Lamar MS Replace single zone roof top unit; replace 
controls system on air handling units; repair 
cooling tower; replace C.I. boilers; replace 
hydronic heating units; replace chillers and 
condensing units and replace the R22 coil for 
split system in gym. 

08‐Financial Closeout 20 

Lamar Middle School Addition/Renovations at 
Lamar MS 

Repair irrigation system; replace dock bumpers; 
replace selected windows; repair/replace 
damaged brick; renovate Career and Technical 
Education labs; renovate Food Lab; replace 
branch circuit electrical distribution panels in 
selected locations; replace sanitary sewer piping 
and vent piping in selected locations; install 
safety cables on retractable basketball goals and 
repair/refinish selected concrete block walls. 

08‐Financial Closeout 5 

Langford Elementary 
School 

Addition/Renovations at 
Langford ES 

Construction of multi‐purpose classroom and 
parking; student restroom renovations; general 
interior renovations; electrical and plumbing 
renovations. 

09‐Complete 100 

Langford Elementary 
School 

Mechanical Work at 
Langford ES 

Replacement of selected HVAC air handlers, CI 
boiler and hot water pumps, ductwork for 
thirteen central station air handling units and 
air cooled condensers and condensing coils. 

09‐Complete 100 



           

         

   

           

           

           

           

           

             

               

         

         

         

           

           

           

             

           

           

             

           

           

             

           

     

 

       

 

   

     

         

           

   
                   

       

           

           

         

 

         

             

         
                         

           

           

             

   
       

 

             

           

             

           

           

                       

           

           

             

             

         

     

               

           

             

 
         

     

             

             

         

             

               

             

         

         

 

         

         

             

   
       

 

               

         

           

             

         

                 

             

               

         

     

         

   

             

   

       

 

       

         

         

   

 

                 

 
                         

           

             

           

           

             

         

 

             

     

 

       

           

           

         

                 

       

 

       

           

         

               

             

              

       
     

       

       

             

 

     

   

         

 

     

       

 

             

               

       

 

   

 

           

   

 

       

 

                  

       

 

         

         

         

         

           

 

         

 

     

                     

             

               

         

               

   

     

                   

             

           

         

         

LASA, LBJ, Paredes, Small Renovations at Johnson 
(LBJ) HS and LASA, Paredes 
MS, Small MS 

LBJ/LASA – Construct restrooms and outside 
storage space accessible to athletic practice 
fields; renovate training room; create athletics 
laundry area; upgrade electrical system in 
selected areas. Replace selected HVAC central 
air stations; ductwork for central station air 
handling units in selected areas; grease trap in 
kitchen; accordion dividers in selected 
classrooms; sidewalks in selected locations; 
repair/replace roofing in selected areas. 
Renovate classroom for computer lab; upgrade 
media studio; improve ADA compliant student 
accessibility within building. Paredes MS – 
Construct storage for gym. Install site lighting; 
security fencing around HVAC equipment; roof 
gutters and downspouts in selected areas; 
kitchen exhaust hood. Repair site drainage in 
courtyard; HVAC cooling tower and replace 
pumps; ADA accessible shower. Repair/ replace 
roofing in selected areas; selected HVAC piping 
and insulation. All ‐ Install safety cables on 
basketball goals; technology upgrades. 

08‐Financial Closeout 75 

Lee Elementary School Addition/Renovations at 
Lee ES 

Addition/Renovations: PH1 ‐ Auditorium 
improvement, HVAC improvements, 
administration expansion / renovation, replace 
select floor finishes. PH2 ‐ 4 Classroom addition 
with utility upgrades. 

07‐Closeout 98 

Linder Elementary School Renovations at Linder ES Roof renovations; public restroom renovations; 
installation of walk‐in cooler/freezer; 
replacement of selected exterior and interior 
door assemblies; replacement of kitchen ceiling 
system. 

09‐Complete 100 

Linder Elementary School HVAC Renovations at 
Linder ES 

HVAC renovations including replacement of 
Ground Source Heat Pumps (GSHP) and five 
chilled water Air Handling Units (AHU). 

09‐Complete 100 

Lively Middle School Renovations at Lively MS Fulmore is now Lively. Bid Pkg 1 ‐ Remove and 
replace cooling tower, chillers, pumps and 
piping. Bid Pkg 2 ‐ Replace electrical distribution 
panel; renovations at HVAC, gym; repair and 
replace selected windows. 

09‐Complete 100 

Maplewood Elementary 
School 

Renovations at 
Maplewood ES 

Repair of selected exterior brick, sidewalk and 
roofing areas; replacement of supply, sanitary 
piping and vents; renovations at art room; 
improve accessibility at public and restricted 
areas. Additional A/E amendment has been 
issued for additional T & B services 

07‐Closeout 97 

Martin Middle School Renovations at Martin MS Replace selected HVAC equipment in Building A. 
Improve ADA accessibility in public areas. 
Replace lighting in selected areas. Renovate 
spaces for CTE technology. Address moisture at 
gym. Add storage for athletics. Repair cabling 
for basketball backboards. 

07‐Closeout 99 

Mathews Elementary 
School 

Renovations at Mathews 
ES (Bid Pkg 1) 

Improve site drainage system at front of main 
building Repair and refinish interior plaster 
walls and refinish adjacent drywall partitions is 
selected classrooms 

09‐Complete 100 

Mathews Elementary 
School 

Renovations at Mathews 
ES (Bid Pkg 2) 

Install roof access ladder / Install electric 
drinking fountains in select locations / Improve 
ADA compliant public accessibility within 
building / Improve restroom ventilation / Install 
shower in P.E. office at gymnasium / Replace 
flush valves at select water closets / 
Replacement of HVAC units in classrooms 

09‐Complete 100 

McBee, Wooten Renovations at McBee ES, 
Wooten ES 

Window installation, construction of restrooms; 
ADA improvements; ‐‐McBee ES, Wooten ES 
Additional scope related to wastewater pipe as 
required by CoA. 

09‐Complete 100 

McCallum High School Addition/Renovations at 
McCallum HS 

Renovation of Food Lab and the Life Skills 
Classrooms (Special Education). Replacement of 
floors and ceiling throughout the school. 
Renovation of restrooms by the gym. Some 
HVAC equipment replacement. The renovation 
of the weight room into the girls' new athletic 
locker room. Construction of a new weight 
room and new outside restrooms and a storage 
room below the new weight room. 

09‐Complete 100 

Means YWLA Repairs/Renovation at 
Means YWLA for a Young 
Women's Leadership 
Academy 

Repairs/Renovation at Means YWLA for a Young 
Women's Leadership Academy 

09‐Complete 100 

Menchaca Elementary 
School 

Addition/Renovations at 
Menchaca ES 

Construction of multi‐purpose classroom; 
student and public restroom renovations; 
general interior renovations; HVAC replacement 
at admin area. 

08‐Financial Closeout 70 

Mendez Middle School Mendez MCC Replace the Main Electrical Distribution Panels 
and MCC. 

09‐Complete 100 

Mendez Middle School Renovations at Mendez 
MS 

Upgrade Skills for Living Module labs, CTE Food 
Lab and kitchens, theater seating and 
restrooms; install new ice machine, locker room 
baskets, and gym safety cables; improve 
practice field irrigation and drainage; improve 
accessibility at public use and student areas; 
replace heat pump unit. 

09‐Complete 100 

Mendez Middle School Roof Replacement at 
Mendez MS 

Replace Roof for Buildings A, B, & C. 09‐Complete 100 

Metz Elementary School Addition/Renovations 
Metz ES 

Renovation/expansion of administration area 
for student health services; renovation of 
student restrooms; general exterior and interior 
renovations; HVAC, plumbing and electrical 
renovations. 

09‐Complete 100 

Metz Elementary School Replace Roofing at Metz 
ES 

Roofing replacement and repairs. 09‐Complete 100 

Mills Elementary School Addition/Renovations at 
Mills ES 

Multi‐purpose classroom addition (2 
classrooms); replace mechanical duct work at 
workroom; install louvers to rooftop units 

05‐Construction 99 3/31/2020 No Blinds and A/E Punch List not complete. Issues 
still remaining with classroom lock sets. Change 
order work not complete. Flashing for bird 
nesting issue installation underway. 

Multiple Add Fire Suppression 
Systems in the Data 
Centers at CRCKT and 
REAGN 

Add fire suppression to Reagan and Crockett 
data centers 

09‐Complete 100 

Multiple Facility Condition and 
Educational Suitability 
Assessment 

Provide facility condition and educational 
suitability assessment. 

09‐Complete 100 

Multiple Solar Array Project ‐ Phase 
2 at BOONE, GLNDO, 
KOCRK, PARED 

Installation of Solar Arrays at the following 
schools: 1) Parades MS, 2) Galindo ES, 3) 
Kocurek ES, 4) Boone ES. 

08‐Financial Closeout 20 

Multiple ESPC ‐Energy Savings 
Performance Contract 

Select energy optimization scope items at 
various selected campuses. 

06‐Punch Out 75 

Multiple Campuses Portable Demolition at 
Various Campuses 

Portable Demolition at Various Campuses 05‐Construction 5 8/2/2022 Yes Contract is executed. Formulating the schedule. 

Murchison Middle School Addition/Renovations at 
Murchison MS 

Expansion of cafeteria; public restroom 
renovations; athletic field drainage and 
irrigation improvements; renovation of Career 
and Technical Education (CTE) labs/shops; 
installation of walk‐in cooler/freezer; HVAC and 
plumbing renovations. 

08‐Financial Closeout 20 

Murchison Middle School Replace Roofing at 
Murchison MS 

Roofing replacement and repairs. 09‐Complete 100 

Navarro Early College High 
School 

Renovations at Navarro 
ECHS 

Renovations to CTE classrooms/labs; 
construction of addition to ag barn; renovations 
in P.E. and athletics areas; installation of walk‐in 
cooler; HVAC, plumbing and electrical 
renovations. 

09‐Complete 100 

Navarro Early College High 
School 

Replace Roofing at Lanier 
ECHS (Now Navarro) 

Roofing replacement and repairs 09‐Complete 100 

Nelson Field Renovations at Nelson 
Field 

Renovations to repair and resurface parking 
lots, replacement of select exhaust fans, hard 
ceilings, domestic water boilers, HVAC pumps, 
exterior door assemblies, interior lighting, 
sectional doors, plumbing faucets, fixtures, 
lavatories and domestic water lines. 

09‐Complete 100 



       

 

     

       

 

             

               

               

           

             

         

 

     

 

     

   

           

       

         

         

         

                         

           

           

         

           

           

               

         

       

   

   

         

       

   

               

               

                 

             

 

         

   

             

           

           

             

             

         

         

 

                           

             

           

           

             

         

     

           

 

         

         

           

       
           

     

   

           

           

               

                 

       

 

         

           

 

                 

   
                       

           

         
     

 

         

           

         

   
                     

           

               

           

         
                     

           

             

         

           

         

           

             

       

       

   

       

     

       

 

           

           

           

     

         

           

             

             

         

           

           

 

       

 

         

           

       
         

     

         

             

         

             

             

         

             

           

             

           

             

           

       

                   

           

         

           

               

               

             

             

     

                       

           

             

       
   

 

             

           

           

         

           

   

 

     

 

           

               

           

           

         

 

       

 

       

           

 
                 

         

         

           

     
         

 

         

           

       

Nelson Field Repair/Replace Turf at 
Nelson Field 

Replace artificial turf (carpet) 09‐Complete 100 

Norman‐Sims Elementary 
School 

Addition/Renovations at 
Norman‐Sims ES 

Replace HVAC equipment in wing 200. Replace 
AHU 2. Replace sanitary sewer lines for wing 
100. Install wheel chair lift at stage. Replace 
visitor counter in front office. Renovating 
special needs restroom in wing 100. Replacing 
sidewalks for ADA accessibility at entrances. 

08‐Financial Closeout 90 

Northeast Early College 
High School 

Renovations at Reagan 
ECHS (now Northeast) 

Renovations to Career and Technical Education 
classrooms/labs; roofing renovations; student 
and public restroom renovations; general 
interior renovations; installation of walk‐in 
cooler; HVAC, plumbing and electrical 
renovations. 

09‐Complete 100 

O. Henry Middle School Renovations at O. Henry 
MS 

Replacement of selected light fixtures, kitchen 
ceiling, piping insulation, select HVAC units, 
piping insulation; repair floor crack at 
administration area; improvements at CTE 
labs/shops; install safety cables at gym 
basketball goals. *M&O project scope (and 
M&O funding) has been added to the Bond 
project scope.Work in project 151113‐OHNRY 
has been transferred into this project 

09‐Complete 100 

O. Henry, Travis, Bailey, 
Mendez Field Events 

Repair/Re‐surface Running 
Tracks with Civil Work at 
Bailey, Mendez, O. Henry 
and Travis HS 

Resurfacing of the field event areas (long jump 
& high jump) at all campuses. Repairs were 
made on the running tracks and the pole vault 
runways were resurfaced at the high schools 
only. 

08‐Financial Closeout 20 

Oak Hill Elementary School Addition/Renovations at 
Oak Hill ES 

Install elec. outlets, kitchen hood, ceiling tile; 
replace electrical branch and motor control 
panels, select lighting fixtures in classrooms, 
gym and stage; replace select floor coverings; 
renovation at Special Ed restrooms; add health 
services restroom and canopy walkway; 
improve stage accessibility; replace kitchen 
sanitary waste piping grease trap 

08‐Financial Closeout 20 

Oak Hill Elementary School Renovations at Oak Hill ES Building A: Scope of work shall include 
replacement of HVAC heated and chilled water 
pumps and motors, install variable frequency 
drive motor controllers on HVAC equipment, 
replace selected HVAC air handling units and 
associated ductwork. Building B: Replace 
selected HVAC system units. 

09‐Complete 100 

Oak Springs Elementary 
School 

Renovations at Oak 
Springs ES 

Roof renovations; replacement of selected 
windows; replacement of accordion door 
dividers in selected classrooms; installation of 
below‐grade waterproofing in selected areas. 

09‐Complete 100 

Oak Springs Elementary 
School 

HVAC, Electrical and 
Plumbing Renovations at 
Oak Springs ES 

HVAC, plumbing and electrical renovations to 
include replacement of ground source heat 
pumps with DX units and replacement of GSHP 
outside air units in the 200 wing with DX units. 

09‐Complete 100 

Odom Elementary School Addition/Renovations at 
Odom ES 

Mechanical unit replacement; 2 classroom 
addition; remodeling entry canopy; ADA for 
stage 

08‐Financial Closeout 90 

Ortega Elementary School Renovations at Ortega ES Kitchen renovations, Library renovations, 
Parking lot resurfacing 

09‐Complete 100 

Palm Elementary School Renovations at Palm ES ADA parking and curb ramps, driveway repair, 
ADA signage, renovating three restrooms for 
ADA‐compliance, ADA stage lift, replace boiler 

09‐Complete 100 

Patton Elementary School Addition/Renovations 
Patton ES 

Construction of two multi‐purpose classrooms 
(Phase II), student and public restroom 
renovations; HVAC, plumbing and electrical 
renovations (Phase I). 

09‐Complete 100 

Pease Elementary School Renovations at Pease ES Refinish select interior wood window sills; 
repair main entrance porch ceiling; install 
storage units in art and music rooms; install 
below grade waterproofing and french drain 
system at eastern end of building. 

09‐Complete 100 

Pease Elementary School MEP Work at Pease ES HVAC, ELECTRICAL & PLUMBING RENOVATIONS 
AT PEASE ES ‐ PHASE 2: Replace exterior 
lighting, water piping from meter to building; 
replace HVAC system components: condensing 
units, water piping and insulation, heat 
exchanger, louvers, controls, ductwork, water 
and heat pumps, exhaust fans, packaged 
terminal AC units; install cooling tower to 
replace ground well cooling system. 

09‐Complete 100 

Pease, Pleasant Hill Annex, 
Sims, Walnut Creek 

Roof Replacement Work at 
Pease ES,Pleasant Hill 
Annex, Sims ES, Walnut 
Creek ES 

Replacement of built‐up roofing material at 
noted deficiencies; installation of roof access 
ladders. 

09‐Complete 100 

Pecan Springs Elementary 
School 

Additions and Renovations 
at Pecan Springs ES 

Replace Electrical Distribution Panels. Repair 
wall damage in custodial closet. Replace 
Condensing unit at the listed rooms. Construct 
ADA ramp in cafeteria. Expand and Renovate 
Administration Area and Cafeteria, including 
RRs. Provide recycling container on grounds. 
Replace built‐in cabinets and countertops in 
selected areas 

08‐Financial Closeout 20 

Pillow Elementary School Addition/Renovations at 
Pillow ES 

Expansion of library; roofing renovations; 
renovation of special education and public 
restrooms; renovation of selected doors. 

09‐Complete 100 

Pleasant Hill Elementary 
School 

Cooling Tower 
Replacement at Pleasant 
Hill 

Pleasant Hill ES: Replace cooling tower. 09‐Complete 100 

Pleasant Hill, Pleasant Hill 
Annex 

Renovations at Pleasant 
Hill ES and Pleasant Hill 
Annex 

Pleasant Hill ES: Replace water source heat 
pumps; increase capacity of exhaust fans at 
custodial closets, improve safety, ADA 
accessibility and parking lot lighting; misc. nurse 
office, restroom and interior renovations; repair 
bollard; increase capacity of exhaust fans at 
electrical, custodial closets. Pleasant Hill Annex: 
Replace elec. branch panels, select int/ext light 
fixtures; replace sanitary waste piping, pipe 
insulation and HVAC hail louvers. 

07‐Closeout 99 

Reilly Elementary School Renovations at Reilly ES Replace selected windows; replace gymnasium 
sound system; replace selected classroom sinks, 
faucets and drinking fountains; replace 
casework in selected classrooms; replace ceiling 
tile and grid system in cafeteria; install exhaust 
fan in PTA storage room; replace selected water 
source heat pump HVAC units; replace stage/ 
theatre lighting and stage curtains; replace PA 
system; install technology upgrades. 

09‐Complete 100 

Ridgetop Elementary 
School 

Renovations at Ridgetop 
ES 

Repair of exterior brick wall, expansion joint 
and flashing; replacement of Library carpet; 
improve accessibility to public use areas; repair 
roof drainage and install ladders. 

09‐Complete 100 

Ridgeview Alternative 
Learning Center 

Renovations at Ridgeview 
ALC 

Roof and gutter renovations; 
repair/replacement of wall panels in selected 
areas; replace toilet partitions in selected 
restrooms; replace selected exterior and 
interior doors and windows; selected flooring 
repairs; bleacher replacement. 

09‐Complete 100 

Ridgeview Alternative 
Learning Center 

HVAC Renovations at 
Ridgeview ALC 

HVAC renovations to include replacement of 
the #2 chiller with two air cooled chillers; 
replacement of two boilers, piping, pumps; 
upgrade of controls; upgrade of electrical; 
construction of a small mechanical room. 

08‐Financial Closeout 20 

Rodriguez Elementary 
School 

Addition/Renovations at 
Rodriguez ES 

Multi‐purpose classroom addition (2 
classrooms), Install louvers to all rooftop 
package units 

07‐Closeout 99 

Rosedale School Renovations at Rosedale 
School 

Student restroom renovations; HVAC and 
plumbing renovations. 2008 Bond Contingency 
Funded Additional Scope: Upgrades to 
walkways; installation of new metal canopy; 
installation of hoist system. 

09‐Complete 100 

Saegert Bus Terminal Renovations at Saegert 
Bus Terminal 

Overhead doors, restroom partitions, replace 
radiant heating system, 110v receptacles with 
110v GFCI, building exhaust fans 

09‐Complete 100 



                         

           

     
             

         
     

     

         

   

                       

             

               

 
                         

               

           

           

             

               

           

         

 

       

                       

               

           

           

             

           

                       

           

           

   
         

 

           

             

       
             

 

     

           

 

           

         

           

           

         

           

     

         

     

     

   

       

           

       

               

           

                         

           

           

         

           

 

           

     

         

           

             

         

           

           

           

               

           

             

 

   

           

 

         

     
           

     

 

           

             

             

             

       
                 

           

         

         

       

 

                 

                         

     

 

                       

         

           

         

         

           

               

                       

               

         

             

 
                       

           

           

           

           

           

           

                 

         

         

     

           

 
         

   

 

         

           

           

 
                       

                     

       

     

     
                       

             

           

           

           

             

           

 

 

                     

                 

       

       

         

 

Sanchez Elementary 
School 

Renovations at Sanchez ES Replace HVAC air handlers in mech'l rooms and 
HVAC wall console units. Replace exterior 
lighting at exterior entrances. 

09‐Complete 100 

Service Center Equipment Replacement Replacement of 'Gasoline Dispensers' and 
'Automotive Hydraulic Lifts' at Service Center. 

07‐Closeout 95 

Service Center Addition/Renovations at 
Service Center ‐ Bldg & 
Grds 

Renovate/Add Admin area, Renovate/Add shop 
area, add parking, 

09‐Complete 100 

Sims Elementary School Renovations at Sims ES Renovations at 22 classrooms; install 2 rooftop 
HVAC units; improve accessibility at public and 
student use areas; repairs at parking lot. New 
staff restroom. 

09‐Complete 100 

Small Middle School Renovations at Small MS Replace lights, inside and out; replace two art 
room sinks and cabinetry; replace eight gym ac 
units; replace piping insulation; replace cooling 
tower chem distribution box; replace ductwork; 
install wshps; install new chiller, install new 
fluid cooler as existing one isn't working any 
longer; install water treatment equipment for 
heating water system 

09‐Complete 100 

Southeast Bus Terminal Southeast Bus Terminal 
Charging Stations 

Installation of charging stations. 03. Design 5 

St. Elmo Elementary 
School 

Renovations at St. Elmo ES Renovations at eight classrooms; install 
electrical outlets at classrooms in 100 and 300 
wings; improve site water drainage; repair 
sidewalks; replacement of the water source 
single package heat pumps in 300 wing; 
improve accessibility at public use areas; 
relocation of dumpsters. 

09‐Complete 100 

Summitt Elementary 
School 

Renovations at Summitt ES New toilet addition; ADA renovations to toilet 
rooms at cafeteria/gym; exterior painting and 
misc. repairs; replacement of sanitary sewer 
piping under kitchen. 

09‐Complete 100 

Summitt Elementary 
School 

HVAC Renovations at 
Summitt ES 

Project entails replacement of selected HVAC 
equipment: heat pumps, chilled water and hot 
water pumps, boiler, expansion tank. 

09‐Complete 100 

Sunset Valley Elementary 
School 

Replace Roofing at Sunset 
Valley ES 

Roofing replacement and repairs. 09‐Complete 100 

Sunset Valley Elementary 
School 

Renovations at Sunset 
Valley ES 

Upgrade and repair select HVAC components, 
circulation pumps, piping and insulation; 
expansion of nurse's station, gym office; 
construct gym storage; improve accessibility to 
stage; repair sidewalks; repair settlement crack. 

09‐Complete 100 

Sunset Valley Elementary 
School 

Abatement & Material 
Replacement at Sunset 
Valley 

Abatement of flooring and pipe insulation. 09‐Complete 100 

Supernode Group Electrical Generator 
Replacements at Six 
GAATN Supernode 
Locations 

Replacement of emergency electrical 
generators at two supernode Greater Austin 
Area Telecommunications Network (GAATN) 
locations at CAC and Reagan HS, and upgrade 
automatic transfer switching systems at six 
supernode locations. 

09‐Complete 100 

Travis Early College High 
School 

Renovations at Travis 
ECHS 

Computer lab, counselors' area renovation, new 
athletic training room and laundry; student 
health services area expansion; new athletic 
field restroom/storage; general interior, HVAC, 
roof and plumbing renovations; replace cooling 
towers. 

08‐Financial Closeout 20 

Travis Early College High 
School 

CTE Makerspace 
Renovations at Travis 
ECHS 

Welding Shop Renovation of approximately 
4,500 sq. ft. of existing classroom/darkroom 
space into a shop, photography studio, art 
classroom, & MakerSpace classroom. Complete 
with lighting, power, technology, vacuum dust 
collection system, sinks, & interior finishes. 
Exterior renovations to convert a concrete 
walkway into a loading dock with metal railings 
& exterior rolling door, windows, & grilles. 

09‐Complete 100 

Travis Early College High 
School 

HVAC/Ventilation at Travis 
ECHS Gym 

HVAC in Gym 09‐Complete 100 

Travis Heights Elementary 
School 

Renovations at Travis 
Heights ES 

Renovation of restrooms; replacement of 
ceiling system in gymnasium. 

09‐Complete 100 

Travis Heights Elementary 
School 

HVAC and Plumbing 
Renovations at Travis 
Heights ES 

HVAC and plumbing renovations: install air 
cooled chiller, boiler, hot and chilled water 
piping and pumps; replace ground source heat 
pumps, sanitary sewer vent piping and AC 
ductwork; and upgrade electrical systems 

09‐Complete 100 

Webb Middle School Renovations at Webb MS Parking and driveway improvements; 
renovation of Career and Technical Education 
labs/shops; general interior and public 
restroom renovations; HVAC, plumbing and 
electrical renovations; kitchen equipment 
improvements. 

08‐Financial Closeout 80 

Webb Middle School Replaced Roofing at Webb 
MS 

Roofing replacement and repairs. 09‐Complete 100 

Widen Elementary School Renovations at Widen ES Stage lift, 4 ADA RR upgrades, misc. finishes, 
HVAC grilles, and hardware 

08‐Financial Closeout 20 

Williams Elementary 
School 

Renovations at Williams ES Repair damaged exterior wall, repair ceiling in 
kitchen, install partition classroom, replace 
folding partition and address various ADA 
improvements (including admin. Area, cafeteria 
and adult restrooms). Summer 2018: 
Renovation of two restrooms (to meet 
ADA/TAS) and the music room and new wheel 
chair lift to stage 

09‐Complete 100 

Williams Elementary 
School 

Renovations at Williams ES Replace Classroom heat pumps & building heat 
pumps; replace CW & HW water pumps and 
motors; replace cooling‐heating water piping 
and replace ductwork for central station air 
handling units. 

09‐Complete 100 

Winn Elementary School Renovations at Winn ES Renovate existing office and library to create 
new office administration area, new nurse's 
office, new teacher's work area, new 
conference room, new counselor's office, and 
new adult restrooms. Remove folding partitions 
between classrooms, install new hard walls 
between class rooms; install new folding 
partition in cafeteria, new chair lift and a new 
elevator. Construct 5,000 sq. ft. library 

09‐Complete 100 

Wooldridge Elementary 
School 

Renovations and Loop 
Drive at Wooldridge ES 

Civil and parking improvements (parking lot, 
rain garden). 

09‐Complete 100 

Wooldridge Elementary 
School 

HVAC and Plumbing 
Renovations at 
Wooldridge ES 

Replacement of HVAC equipment including 
centrifugal chiller, cooling tower, air handling 
units, hydronic pumps and associated ductwork 
and piping. 

09‐Complete 100 

Wooten Elementary 
School 

Renovations at Wooten ES Reroofing over the three sections of the school 09‐Complete 100 

Wooten Elementary 
School 

Renovations at Wooten ES 
(HVAC) 

HVAC RENOVATIONS: Replacement of selected 
air‐conditioning equipment, removal of 
abandoned air‐conditioning equipment, 
providing new controls system 

09‐Complete 100 

Zavala Elementary School Renovations at Zavala ES Replacement of windows in kitchen and other 
selected areas, repairs of exterior walls & 
sidewalks, replacement of selected exterior and 
interior doors, replacement of marble restroom 
partitions, ceiling repairs, replacement of HVAC 
along with piping and condensing lines and 
units, ADA improvements and renovation of 
selected classrooms. 

08‐Financial Closeout 20 

Zilker Elementary School Renovations at Zilker ES ADA Renovations at (2) Classroom Restrooms 
Repair cracking in masonry at the tower of the 
Incinerator Building Mechanical unit 
replacement throughout school Plumbing 
replacement at various locations Roof 
replacement 

08‐Financial Closeout 99 


