Austin Independent School District

2017 Bond Program
Program Contingency Balance as of December 31, 2021

Report Month
November 2017

December 2019

January 2020

March 2020

August 2020

September 2020
October 2020
January 2021

April 2021
May 2021
August 2021
October 2021

Project Type

Bond Initial Set-up
Modernization Projects

Targeted Projects

Non-Construction
Modernization Projects

Targeted Projects

Non-Construction
Modernization Projects
Modernization Projects
Targeted Projects
Modernization Projects
Targeted Projects
Modernization Projects
Modernization Projects
Targeted Projects
Targeted Projects
Modernization Projects
Targeted Projects
Modernization Projects

Transfer

(19,878,000)
(1,516,870)
(2,460,891)
(8,850,644)

(761,626)
(106,432)
(4,325,445)
(857,835)
(360,500)
(500,000)
(8,541,345)
(6,745,368)
(449,213)
(950,000)
(1,603,537)

(11,642,925)

(1,162,763)
(200,000)

Program Contingency Program Contingency

Balance ($)

73,822,000

49,966,239

40,247,537

35,922,092

34,703,757

25,662,412
18,917,044
17,517,831

15,914,294
4,271,369
3,108,606
2,908,606

Balance (%)

100.0%

67.7%

54.5%

48.7%

47.0%

34.8%
25.6%
23.7%

21.6%
5.8%
4.2%
3.9%
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